

(RA-99-122)

REDEVELOPMENT AGENCY OF

THE CITY OF SAN DIEGO

RESOLUTION NO. 2984

ADOPTED ON MAY 4, 1999

A RESOLUTION OF THE REDEVELOPMENT AGENCY OF THE CITY OF SAN DIEGO AUTHORIZING APPROVAL OF CHANGE ORDER NO. 8 WITH KENAI CONSTRUCTION CO. INC. FOR PUBLIC IMPROVEMENTS FOR SANTA FE DEPOT FORECOURT IN THE COLUMBIA SUB-AREA OF THE CENTRE CITY REDEVELOPMENT PROJECT; THE CONTRACT AMOUNT IS AMENDED TO \$3,708,438.28.

WHEREAS, on or about December 8, 1995, the Redevelopment Agency of The City of San Diego [the Agency] entered into an agreement with Kenai Construction Co., Inc. [Kenai], for the construction of certain public improvements; and

WHEREAS, the construction contract with Kenai has been amended by Change Order Numbers 1 through 7; and

WHEREAS, the Executive Director must approve any single change order or combined change orders exceeding \$200,000, pursuant to the STEP/Change 2 Contracting Authorization Program; and

WHEREAS, during construction of the project, it was determined to modify certain items as contained in Change Order No. 8; NOW, THEREFORE,

BE IT RESOLVED, by the Redevelopment Agency of The City of San Diego, that the Agency approves Change Order No. 8 and adds \$58,080.31 to the contract for a total contract amount of \$3,708,438.28.

APPROVED: CASEY GWINN, General Counsel

By

Elisa A. Cusato  
Deputy Counsel

EAC:lc

04/20/99

Or.Dept:CCDC

Aud.Cert:See 9700827

RA-99-122

Form=rda&t.frm