

(RA-87-43)
REDEVELOPMENT AGENCY OF
THE CITY OF SAN DIEGO
RESOLUTION NO. 1419
ADOPTED ON NOVEMBER 25, 1986

A RESOLUTION OF THE REDEVELOPMENT AGENCY OF
THE CITY OF SAN DIEGO INCREASING THE CONTRACT
WITH FRITZ A. NACHANT, INC., FROM \$90,237.00
TO \$91,431.00 FOR THE CENTRAL SAVINGS BUS STOP
CONSTRUCTION.

WHEREAS, the Redevelopment Agency of The City of San Diego
(the "Agency") entered into a contract for the construction of
the Central Station Bus Stop with Fritz A. Nachant, Inc.; and

WHEREAS, certain unforeseen problems have caused the
contractor to provide additional caulking around the tile paved
portions of the bus stop which were not a part of the original
bid document; and

WHEREAS, these unforeseen problems have caused charges for
costs incurred to do this work which was not originally
anticipated in the initial bid by Fritz A. Nachant, Inc.; NOW,
THEREFORE,

BE IT RESOLVED, by the Redevelopment Agency of The City of
San Diego, that the amount of \$1,194.00 is hereby added to the
authorized expenditure for the contract with Fritz A. Nachant,
Inc., for this project from Project Fund No. 98400.

APPROVED: John W. Witt, General Counsel

By

Janis Sammartino Gardner

Deputy Counsel

JSG:ta:612.2

11/12/86

Or.Dept:CCDC

Aud.Cert:8700439

RA-87-43