

(RA-87-9)
REDEVELOPMENT AGENCY OF
THE CITY OF SAN DIEGO
RESOLUTION NO. 1381
ADOPTED ON JULY 22, 1986

BE IT RESOLVED, by the Redevelopment Agency of The City of San Diego (the "Agency"), that Change Order No. 4 to the contract of L. R. Hubbard Construction Company, Inc., for the construction of additional public improvements under Gaslamp Phase V is hereby approved, a copy of which is on file with the Secretary to the Agency as Document No. 1378. Said change order will increase the amount of the contract by \$54,782.00 and extend the contract by 62 days.

BE IT FURTHER RESOLVED, that the transfer of \$54,782.00 from Gaslamp Phase IV Public Improvement Budget to Gaslamp Phase V Public Improvement Budget is hereby authorized.

APPROVED: John W. Witt, General Counsel

By

Janis Sammartino Gardner

Deputy Counsel

JSG:ta:612.2

07/10/86

Or.Dept:Prop.

Aud.Cert:8700076

RA-87-9

D1378