

(RA-88-25)
REDEVELOPMENT AGENCY OF
THE CITY OF SAN DIEGO
RESOLUTION NO. 1542
ADOPTED ON OCTOBER 13, 1987

A RESOLUTION OF THE REDEVELOPMENT AGENCY OF THE CITY OF SAN DIEGO INCREASING THE CONTRACT AMOUNT WITH L. R. HUBBARD CONSTRUCTION COMPANY, INC., FOR THE CONSTRUCTION OF OFF-SITE IMPROVEMENTS FOR MARKET STREET SQUARE IN THE MARINA REDEVELOPMENT PROJECT AREA, FROM \$403,880.23 TO \$445,580.87.

WHEREAS, the Redevelopment Agency of The City of San Diego (the "Agency") has directed that redevelopment activity should occur in the Marina Redevelopment Project (the "Project") area; and

WHEREAS, the Agency did authorize a construction contract with L. R. Hubbard Construction Company, Inc., for off-site improvements for Market Street Square in the Project area (Auditor Certificate No. 870041); and

WHEREAS, there have been several change orders for subject work causing the total amount of change orders to exceed \$41,700.26; NOW, THEREFORE,

BE IT RESOLVED, by the Redevelopment Agency of The City of San Diego, that the contract amount for the construction of off-site improvements for Market Street Square shall be increased from \$403,880.23 to a total amount of \$445,580.87, increasing the amount \$41,700.26 (Auditor Certificate No. 8700491).

APPROVED: John W. Witt, General Counsel

By

Janis Sammartino Gardner

Deputy Counsel

JSG:ta

09/09/87

Or.Dept:CCDC
Aud.Cert:8800247
RA-88-25