

(RA-96-41)
REDEVELOPMENT AGENCY OF
THE CITY OF SAN DIEGO
RESOLUTION NO. 2568
ADOPTED ON OCTOBER 31, 1995

A RESOLUTION OF THE REDEVELOPMENT AGENCY OF THE CITY OF SAN DIEGO AUTHORIZING APPROVAL OF CHANGE ORDER NO. 1 WITH SHIVA CONSTRUCTION COMPANY TO ADD \$32,436.15 FOR CHANGE ORDER NO. 1 FOR A CONTRACT FOR PUBLIC IMPROVEMENTS FOR THE CHINESE MISSION PROJECT AT THIRD AVENUE AND "J" STREET IN THE MARINA SUB AREA OF THE CENTRE CITY REDEVELOPMENT PROJECT; AND APPROVAL OF INCREASING THE BUDGET AMOUNT TO \$125,020.

WHEREAS, the Redevelopment Agency of The City of San Diego (the "Agency") has determined that it should encourage development in the Marina Sub Area of the Centre City Redevelopment Project; and

WHEREAS, the Agency has directed that public improvements be constructed for the Chinese Mission Project; and

WHEREAS, during construction of the project, it was determined to modify certain items as contained in Change Order No. 1; NOW, THEREFORE,

BE IT RESOLVED, by the Redevelopment Agency of The City of San Diego, as follows:

1. That the Agency hereby amends the contract by adding thirty-two thousand four hundred thirty-six dollars and fifteen cents (\$32,436.15), for a total contract of one hundred nineteen thousand nine hundred forty-six dollars and forty cents (\$119,946.40).

2. That the Agency increase the budget to one hundred twenty-five thousand twenty dollars (\$125,020).

3. That the Agency authorizes staff to enter into change orders up to the new budget amount of one hundred twenty-five thousand twenty dollars (\$125,020).

4. That the total amount of the contract shall not exceed one hundred twenty-five thousand twenty dollars (\$125,050).

APPROVED: JOHN W. WITT, General Counsel

By

Allisyn L. Thomas

Deputy Counsel

ALT:lc

10/23/95

Or.Dept:CCDC

Aud.Cert:

RA-96-41

Form=ra.t