(R-2000-898)

RESOLUTION NUMBER R- 292817

ADOPTED ON MAR 0 6 2000

BE IT RESOLVED, by the Council of The City of San Diego, that Change Order No. 5

for the construction of the Alvarado Water Treatment Plant PLC Based Remote Control Panels,

dated January 5, 2000, heretofore filed with the City Clerk of said City as Document No.

292817, issued in connection with the contract between The City of San Diego and

Nielsen Dillingham Builders, Inc., said contract having been filed in the office of the City Clerk

as Document No. RR-290388, be and the same is hereby approved; and the changes therein set

forth, amounting to a net increase in the contract price of \$734,696.

BE IT FURTHER RESOLVED, that the City Auditor is hereby authorized to expend

\$734,696 from the Water Revenue Fund 41500, CIP 73-261.0 Alvarado Water Treatment Plant

Upgrade and Expansion, Phase 1, solely and exclusively for the purpose of funding this change

order.

APPROVED: CASEY GWINN, City Attorney

By.

reson Bladley Catherine Bradley

Deputy City Attorney

CB:cdk

02/18/2000

Aud.Cert:2000724

Or.Dept:Water

R-2000-898

Form=co2r.frm

-PAGE 1 OF 1-

The City of San Diego CERTIFICATE OF CITY AUDITOR AND COMPTROLLER

						•					
				CERTIFIC	CATE OF U	NALLOTT	ED BALAN	OR	= AC IGINATING —	2000724	
forth in	ı the	HEREBY foregoin rwise una	g reso	TIFY that lution is a	the mone available in	y required the Treas	I for the a	llotment o	f funds for to come	the purpose set into the Treasury,	
Amount							_ Fund _			+ MA+	
Purpose										75 - 355 - 7	
							• .			and the second	
Date .			By: AUDITOR AND COMPTROLLER'S DEPARTMENT								
		•									
ACCTG.	CY				A	CCOUNTING D. JOB	ATA OPERATION	BENF/			
LINE	PY	FUND	DEPT	ORG.	ACCOUNT	ORDER	ACCOUNT	EQUIP	FACILITY	AMOUNT	
	-										
		<u> </u>						TOTAL A	MOUNT		
provision required purpose Treasure same a	ons onence of one of the office of the offic	of the Ch ts of the said con or are an to be dra	narter of Charter tract, the ticipate wn, an	of the City of the C nat suffici d to com d that the	y of San Di ity of San I ent moneys e into the	iego; and Diego, that s to meet Treasury, ey now a	I do hereb sufficient r the obligation to the cred ctually in the	y further on moneys had ons of said dit of the a ne Treasur	certify, in cause been apd contract appropriation, together	ation of any of the onformity with the opropriated for the are actually in the on from which the with the moneys cumbered.	
Not t	o Ex	ceed \$		734	4,696.00						
Vend	dor	Nielsen I	Dillingh	am Builde	ers, Inc.		· · · · · · · · · · · · · · · · · · ·				
Purp	ose	Authorizi	ng the	increase o	of funds for	construction	on of Alvara	ido Water l	Filtration Pla	ant Expansion	
		Phase I	Phase I - Change Order No. 5.								
Date		February 1, 2000				By: D Mendoya					
		1			Δ(CCOUNTING DA		DITOR AND CO	MPTROLLER'S	DEPARTMENT	
ACCTG. LINE	CY PY	FUND	DEPT	ORG.	ACCOUNT	JOB ORDER	OPERATION	BENF/	EA OU TEN		
1	0	41500	760	391040	4278	180517	ACCOUNT	EQUIP	FACILITY	\$734,696.00	
	İ									I	
								TOTALA	MOLINIT	\$734 696 00	

FUND OVERRIDE MAR 0 6 2000 AC 2000724 R-292817

AC-361 (REV 2-92)