

Tuesday #52
1/9/2018
(O-2018-59)

ORDINANCE NUMBER O- 20889 (NEW SERIES)

DATE OF FINAL PASSAGE JAN 18 2018

AN ORDINANCE OF THE COUNCIL OF THE CITY OF SAN DIEGO AUTHORIZING CHANGE ORDER NO. 1 FOR ORTIZ CONSTRUCTION CORPORATION, ORION CONSTRUCTION, TC CONSTRUCTION, AND EL CAJON GRADING & ENGINEERING TO EXTEND MULTIPLE AWARD DESIGN-BUILD CONTRACTS.

WHEREAS, on October 23, 2012, the Council of the City of San Diego [Council] approved Multiple Award Design-Build Contracts for Water, Wastewater and Stormwater Pipeline Projects to Ortiz Construction Corporation, Orion Construction, TC Construction and El Cajon Grading & Engineering for a term of 60 months; and

WHEREAS, due to unforeseen delays, the City requests additional time to allow for completion of the construction projects; and

WHEREAS, Change Order No. 1 will extend the contracts an additional 20 months for a total of 80 months; and

WHEREAS, under San Diego Charter section 99, no contract, agreement or obligation extending for a period of more than five years may be authorized, except by ordinance adopted by a two-thirds' majority vote of the City Council; NOW, THEREFORE,

BE IT ORDAINED, by the Council of the City of San Diego, as follows:


Section 1. That the Mayor, or his designee is hereby authorized, for and on behalf of the City, to execute the Change Orders with the following design-build firms, substantially in the forms on file with the City Clerk as indicated below:

1. Change Order No. 1 with Ortiz Construction Corporation in association with AECOM to extend the contract duration for Multiple Award Design-Build Contract from 60 months to 80 months. (Document No. O- 20889-1).
2. Change Order No. 1 with Orion Construction Corporation/Balboa Construction, Inc. in association with Harris & Associates and Brady & Associates to extend the contract duration for Multiple Award Design-Build Contract from 60 months to 80 months. (Document No. O- 20889-2).
3. Change Order No. 1 with TC Construction Company in association with RBF Consulting to extend contract duration for Multiple Award Design-Build Contract from 60 months to 80 months. (Document No. O- 20889-3).
4. Change Order No. 1 with El Cajon Grading & Engineering Company, Inc. in association with David Evans & Associates, Inc. to extend contract duration for Multiple Award Design-Build Contract from 60 months to 80 months. (Document No. O- 20889-4).

Section 2. That a full reading of this ordinance is dispensed with prior to its passage, a written or printed copy having been made available to the City Council and the public prior to the day of its passage.

Section 3. That this ordinance shall take effect and be in force on the thirtieth day from and after its final passage.



APPROVED: MARA W. ELLIOTT, City Attorney

By 
Pedro De Lara, Jr.
Deputy City Attorney

PDL:jls
11/20/2017
Or.Dept: Public Works

I hereby certify that the foregoing Ordinance was passed by the Council of the City of San Diego, at this meeting of ~~JAN 09 2018~~.

ELIZABETH S. MALAND
City Clerk

By 
Deputy City Clerk

KEVIN L. FAULCONER, Mayor

Approved: 1/18/18
(date)


Vetoed: _____
(date)

KEVIN L. FAULCONER, Mayor

Passed by the Council of The City of San Diego on JAN 09 2018, by the following vote:

Councilmembers	Yeas	Nays	Not Present	Recused
Barbara Bry	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Lorie Zapf	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Chris Ward	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Myrtle Cole	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mark Kersey	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Chris Cate	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Scott Sherman	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
David Alvarez	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Georgette Gomez	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Date of final passage JAN 18 2018



AUTHENTICATED BY:

(Seal)

KEVIN L. FAULCONER
Mayor of The City of San Diego, California.

ELIZABETH S. MALAND
City Clerk of The City of San Diego, California.

By [Signature], Deputy

I HEREBY CERTIFY that the foregoing ordinance was not finally passed until twelve calendar days had elapsed between the day of its introduction and the day of its final passage, to wit, on

DEC 04 2017

JAN 18 2018

, and on _____.

I FURTHER CERTIFY that said ordinance was read in full prior to passage or that such reading was dispensed with by a vote of five members of the Council, and that a written copy of the ordinance was made available to each member of the Council and the public prior to the day of its passage.

(Seal)

ELIZABETH S. MALAND
City Clerk of The City of San Diego, California.

By [Signature], Deputy

Office of the City Clerk, San Diego, California

Ordinance Number O- 20889