


**DRAFT**  
**General Plan Work Program Timeline**  
**January 2003 - June 2008**

Work Product	2003				2004				2005				2006				2007				2008	
	1st Q	2nd Q	3rd Q	4th Q	1st Q	2nd Q	3rd Q	4th Q	1st Q	2nd Q	3rd Q	4th Q	1st Q	2nd Q	3rd Q	4th Q	1st Q	2nd Q	3rd Q	4th Q	1st Q	2nd Q
<b>Existing Conditions</b>	■	■	■	■	■	■	■	■	■	■	■	■										
<b>Pilot Village Program</b>	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
<b>General Plan Update</b>																						
Mobility	■	■	■	■	■	■	■	■	■	■	■	■										
Housing	■	■	■	■	■	■	■	■	■	■	■	■										
Conservation	■	■	■	■	■	■	■	■	■	■	■	■										
Economic Prosperity	■	■	■	■	■	■	■	■	■	■	■	■										
Land Use													■	■	■	■	■	■	■	■	■	■
Public Facilities													■	■	■	■	■	■	■	■	■	■
Recreation													■	■	■	■	■	■	■	■	■	■
Urban Design													■	■	■	■	■	■	■	■	■	■
<b>Community Plan Initiatives</b>																						
Priorities	■	■	■	■																		
Amendment Process	■	■	■	■																		
Amendments/Updates	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
Development Review	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
<b>Key Implementation Activities</b>																						
Financing Strategy	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
Public Outreach	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
Regional Planning	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
Legislation	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
Inter-Agency Coordination	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
Environmental Analysis	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
Monitoring Annual Report	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■



Phase I (January 2003 - June 2005)

Phase II ( July 2005 - June 2008)



