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                     REDEVELOPMENT AGENCY OF


                      THE CITY OF SAN DIEGO


                       RESOLUTION NO. 1451


                    ADOPTED ON MARCH 10, 1987


         A RESOLUTION OF THE REDEVELOPMENT AGENCY OF


         THE CITY OF SAN DIEGO INCREASING THE CONTRACT


         AMOUNT WITH M. ARRIETA AND SON, INC., FOR THE


         CONSTRUCTION OF SEWER LINES IN BROADWAY, INDIA


         AND COLUMBIA STREETS, IN THE COLUMBIA


         REDEVELOPMENT PROJECT AREA, FROM $348.573.00


         TO $442,173.00.


    WHEREAS, the Redevelopment Agency of The City of San Diego


(the "Agency") has directed that redevelopment activity should


occur on Parcel C, between Kettner Boulevard, Broadway and State


Street in the Columbia Redevelopment Project (the "Project")


area; and

    WHEREAS, the Agency did direct the clearance of the site by


removing utility lines that might restrict construction on the


site and did so by adopting Resolution No. 1256 on January 14,


1986; and

    WHEREAS, it has been determined that there would be an


increase in efficiency and a cost savings to both the Agency and


The City of San Diego's Water Utility Department if the scope of


work specified in Resolution No. 1256 be expanded to include


construction of sanitary sewer lines in both India and Columbia


Streets and those lines be attached to the Broadway sewer line;


and

    WHEREAS, The City of San Diego's Water Utility Department has


agreed to participate in this expansion of the scope of work by


paying that portion of the work to construct sewer lines in India


and Columbia Streets; NOW, THEREFORE,


    BE IT RESOLVED, by the Redevelopment Agency of The City of


San Diego, as follows:


    1.  That the contract amount for the construction of certain


storm drain and sewer lines shall be increased from $348,573.00


to a total amount of $442,173.00, increasing the amount




$93,600.00.

    2.  That $25,000.00 of additional expenditure be paid from


Water Utilities Fund No. 41506 (Auditor Certificate No. 8700151)


and $68,600.00 from the Project Fund (Auditor Certificate No.


86630) offset by payments from VTN Southwest, Inc.


APPROVED:  John W. Witt, General Counsel


By

    Janis Sammartino Gardner


    Deputy Counsel
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