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RESOLUTION NUMBER R-

DATE OF FINAL PASSAGE __ OtP 1.9 2006

RESOLUTION OF THE CITY OF SAN DIEGO AUTHORIZING
CHANGE ORDER NO. 4 WITH ORION CONSTRUCTION;
TRANSFERRING AND EXPENDING FUNDS; AND FINDING
NO NEW ENVIRONMENTAL IMPACT BY THIS ACTION;
ALL IN CONNECTION WITH SEWER PUMP STATION 27.

BE IT RESOLVED, by the Council of the City of San Diego, as follows:
1. That the Mayor or his designee is authorized to execute, for and on behalf of the City,
Change Order No. 4, dated June 13, 2006, and on file in the office of the City Clerk as Document

301863

No. RR-

., issued in connection with the rehabilitation contract for Sewer
Pump Station 27 by Orion Construction Corporation, said contract having been _ﬁled in the office
of the City Clerk as Document No. RR-296704 améunting to a net increase in the contract price
of $576,614.23.

2. That the City Auditor and Comptroller is authorized to transfer the amount of
$650,000 within Sewer Fund No. 41506, from CIP 45-936.0, Sewer System Canyon Access,
to CIP 46-106.0, Annual Allocation - Sewer Pump Station Restoration.

3. That the expenditure of an amount not to exceed $859,918.76 from Sewer Fund No.
41506, CIP 46-106.0, Annual Allocation — Sewer Pump Station Restoration is authorized to be
expended as follows: $576,614.23 for Change Order No. 4; and $283_,_304.53 for City
engineering and related costs.

4. That the Council states for the record that this activity is not subject to the California
Environmental Quality Act pursuant to CEQA Guidelines section 15378(c). Change Order No. 4

for Pump Station 27 is a subsequent discretionary approval addressed in the Environmental
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Impact Report LDR No. 41-0286 and therefore is not a separate project under CEQA Guideline
s;ections 15060(c)(3) and 15378(c).

5. That the Council further states for the record that the information contained in LDR
No. 41-0286, including any comments received during the public review process, has been
previously reviewed and considered by this Council and it is determined that this subsequent
discretionary approval of the rehabilitation of Pump Station 27 does not involve change in
circumstances, project changes, or new information of substantial importance which would

warrant any additional environmental review pursuant to CEQA Guidelines section 15162.

APPROVED: HAEL J. AGUIRRE, City Attorney
By (L N/UEQKI&?

Marie [Wright-Trayiy \

Deputy, City Attof

MWT:mb
07/17/06
Aud.Cert:2600943
Or.Dept:Eng&CP
WSD-06-006
R-2007-37

I hereby certify that the foregoing resolution was passed by the Council of the City of San Diego,

at its meetingof __ GEP {2 2006

Apioroved: Cj ’ / q.0 ¢

(date) - JERRY/SANDERS, Mayor

Vetoed:

(date) JERRY SANDERS, Mayor.
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The City of San Diego -
CERTIFICATE OF CITY AUDITOR AND COMPTROLLER

CERTIFICATE OF UNALLOTTED BALANCE

ORIGINATING

AC

DEPT.
NO.:

2600943

773

| HEREBY CERTIFY that the money required for the aliotment of funds for the purpose set forth in the foregoing resolution is
available in the Treasury, or is anticipated to come into the Treasury, and is otherwise unallotted.

Amount: $933,304.53 Fund: 41506
Purpose: Authorizing the transfer of $650,000 from CIP 459360, and the expenditure of funds for related costs for the construction
of Sewer Pump Station 27.
Date: June 28, 2006 By:
AUDITOR AND COMPTROLLER'S DEPARTMENT
ACCOUNTING DATA
ACCTG. cY OPERATION
LINE PY FUND DEPT ORG. ACCOUNT JOB ORDER ACCOUNT BENF/ EQUIP | FACILITY AMOUNT
1 0 41506 773 960 4278 175060 650,000.00
2 0 41506 773 960 4278 174310 283,304.53
TOTAL AMOUNT $933,304.53

FUND OVERRIDE [ ]

CERTIFICATION OF UNENCUMBERED BALANCE

| HEREBY CERTIFY that the indebtedness and obligation to be incurred by the contract or agreement authorized by the hereto
attached resolution, can be incurred without the violation of any of the provisions of the Charter of the City of San Diego; and | do
hereby further certify, in conformity with the requirements of the Charter of the City of San Diego, that sufficient moneys have been
appropriated for the purpose of said contract, that sufficient moneys to meet the obligations of said contract are actually in the Treasury,
or are anticipated to come into the Treasury, to the credit of the appropriation from which the same are to be drawn, and that the said
money now actually in the Treasury, together with the moneys anticipated to come into the Treasury, to the credit of said approprlatlon
are otherwise unencumbered.

Not to Exceed:

$576,614.23

Vendor: Orion Construction, Corporation
Purpose: Authorizing the expenditure of funds for the construction of Sewer Pump Station 27 - Contract Change Order No. 4.
Date: June 28, 2006 By:
AUDITOR AND COMPTROLLER'S DEPARTMENT
ACCOUNTING DATA
ACCTG. CcYy OPERATION
LINE PY FUND DEPT ORG. ACCOUNT JOB ORDER ACCOUNT BENF/ EQUIP | FACILITY AMOUNT
3 0 41506 773 960 42201 174317 $576,614.23
, TOTAL AMOUNT $576,614.23
AC-361 (REV 2-92) FUND OVERRIDE D
n o .
-3 O 1 8 6 S SEP 12 2006 AC 2600943




" Passed by the Council of The City of San Diego on SEP 1 2 2006

, by the following vote:

Cduncil Members v Yeas Nays Not Present Ineligible
Scott Peters D/ - [ 0 0 |
Kevin Faulconer id 0 0 ad
Toni Atkins W ] 0 O
Anthony Young []3/ 0 O N
Brian Maienschein 4 ] O U
Donna Frye B’ D O O
Jim Madaffer- [B/ [ O O
Ben Hueso [B/ 0 D 0

SEP 19 2006
Date of final passage _
, o ‘ JERRY SANDERS -

AUTHENTICATED BY: Mayor of The City of San Diego, California:

- o ELIZABETH S. MALAND
(Seal) City Clerk of The City of San Diego, California.

, Deputy

Office of the City Clerk, San Diego, California

- 30186_.8' |
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