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AN ORDINANCE OF THE COUNCIL OF THE CITY OF

SAN DIEGO AUTHORIZING AN EXTENSION OF THE

OBLIGATIONS OF CONTRACT K-23-2030 DBB-3 WITH

DICK MILLER, INC. FOR MAPLE CANYON RESTORATION

- PHASES 1 AND 2 FOR UP TO AN ADDITIONAL FORTY

MONTHS, AND RELATED ACTIONS.

WHEREAS, the City of San Diego (City) advertised contract K-23-2030-DBB-3, Maple

Canyon Restoration - Phases 1&2 (Contract) and Dick Miller, Inc., was identified as the lowest

responsive and responsible bidder; and

WHEREAS, the Contract was originally advertised as a phase-funded agreement, with

each phase requiring that the Contractor enter into a Long-Term Maintenance and Monitoring

Agreement (LTMMA) for habitat revegetation and restoration, with the LTMMA associated with

Phase 1 being 25-months in duration (25-month LTMMA), and the LTMMA associated with

Phase 2 being 60-months in duration (60-month LTMMA); and

WHEREAS, prior to awarding the Contract, it was determined that sufficient funding was

available for both phases of the Contract; and

WHEREAS, on March 24,2023, the City entered into the Contract with Dick Miller, Inc.

for an amount not to exceed $9,765,552.60, which includes both construction phases and the 25-

month LTMMA for habitat revegetation associated with the work advertised as Phase 1 of

construction, all ofwhich is anticipated to be complete in 54 months; and
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WHEREAS, the work required by the 60-month LTMMA could not be commenced

immediately upon the effective date of the Contract, and is not anticipated to be completed

within five years of the effective date of the Contract; and

WHEREAS, the Contract provides the City the option to enter into the 60-month

LTMMA for habitat restoration associated with the work advertised as Phase 2 of construction,

but only ifthe City Council authorizes the extension ofthe Contract obligations beyond 60-

m

onths; and

WHEREAS, City staffrecommends approval ofthe extension of the Contract's

obligations for an additional 40 months for a total of 94 months, which staff anticipates will

provide sufficient time for all of the work under the Contract to be completed, including the

work required by the 60-month LTMMA; and

WHEREAS, i f City Council approves this item, the Contract amount will be increased by

$315,000 to $10,080,552.60, which was the total amount bid by Dick Miller, Inc. for the entirety

of the advertised Contract, including the 60-month LTMMA; and

WHEREAS, the extension would not incur any new fiscal obligations as the

$10,080,552.60 was previously encumbered for this Contract on February 21,2023; and

WHEREAS, under Charter section 99, no contract, agreement or obligation extending

for a period of more than five years may be authorized except by Ordinance approved by a two-

thirds majority vote of the City Council; and

WHEREAS, the Office of the City Attorney has drafted this ordinance based on the

information provided by City staff, with the understanding that this information is complete, true,

and accurate; NOW, THEREFORE,
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BE IT ORDAINED, by the Council of the City of San Diego as follows:

Section 1. The obligations of Contract K-23-2030 DBB-3, Maple Canyon Restoration -

Phases 1&2 with Dick Miller Inc. may be extended for an additional 40 months, for a total term

of 94 months, to complete all work required by the Contract, including the work required by the

60-month LTMMA.

Section 2. The Mayor, or designee, is authorized to sign and deliver the 60-month

LTMMA.

Section 3. That a full reading ofthis ordinance is dispensed with prior to passage, a

written copy having been made available to the Council and the public prior to the day of its

passage.

Section 4. That this ordinance shall take effect and be in force on the thirtieth day from

and after its final passage.

APPROVED: MARA W. ELLIOTT, City Attorney

y blà -4#4

Meissa D. Ables

Chief Deputy City Attorney

MDA:cw

8/28/2023

9/22/23 COR. COPY

Or.Dept: Engineering & Capital Projects

CC No.: N/A

Doc. No.: 3398419 2
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I hereby certi fy that the foregoing Ordinance was passed by the Council of the City of

San D

iego, at this m

eeting o

OCT 

1 

 2023.

DIANA /.
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Approved:
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DD LOR

Vetoed:

(date)

 

TODD G

LOR

IA

, Mayor
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Passed bythe Council of The City of San Diego on

 

OCT 1 0 2023 ,

 

by the following vote:

Councilmembers Yeas 

Nays

 Not Present 

Recused

Joe LaCava

Jennifer Campbell   E l

Stephen Whitburn

Monica Montgomery Steppe   Il 

Mlarni von Wilpert  l  l

Kent Lee    

Raul A. Campillo

Vivian Moreno   0 

Sean Elo-Rivera    

Date of final passage
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AUTHENTICATED BY:

TODD GLORIA

Mayor of The Cty of San Diego, California.

(S

e

a

l)

ity Cler#

B

y 

V

 V

A

DIANA I.S. FUENTES

he City of San Diego, California.

, Deputy

1 HEREBY CERTIFY that the foregoing ordinance was not finally passed until twelve calendar

days had elapsed between the day of its introduction and the day of its final passage, to wt, on

SEP 2 6 2023 ,

 

and on

 CT 1 3 203

1 FURTHER CERTIFY that said ordinance was read in full prior to passage orthat such

reading was dspensed with by a vote of five members of the Council, and that a written copy of

the ordinance was made available to each memberof the Council and the public priortothe day

of ts passage.

DIANA I.S. FUENTES

k of The City of San Diego, California.

(Seal) C

i

t

y

 

, Deputy

Office of the City Clerk, San Diego, California
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