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EXECUTIVE SUMMARY OF ITEM BACKGROUND: 

 

The following report, presented by the Capital Improvements Program Review and Advisory 

Committee, provides an update on the status of the City’s Capital Improvements Program (CIP). 

This is the second State of the CIP Report and covers CIP activity during the first six months of 

Fiscal Year 2013 (July through December). The report provides an overview of the City’s CIP, 

highlighting major projects and programs as well as process improvements and 

accomplishments. Information is included about current trends and issues of importance to the 

CIP. The report provides additional staff recommendations to improve efficiencies and promote 

cost savings. In addition, performance data is provided regarding expenditures, project schedules 

and contracting. 

 

This status update on the City’s CIP communicates the latest progress on active projects and 

updates City Council on any significant changes. This report provides up-to-date information on 

the status of active CIP projects managed by Public Works-Engineering and Capital Projects and, 

where available, projects managed by other City departments. The information in this report is 

also intended to help facilitate decision making in the upcoming budget cycle. While the annual 

budget process continues to be the primary mechanism for defining, prioritizing, and funding 

projects, the information provided in this Report augments the Fiscal Year 2014 Proposed CIP 

Budget. Additional information on the City’s CIP is available on the City’s website at 

www.sandiego.gov/cip. 
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The following report, presented by the Capital Improvements Program Review and Advisory
Committee, provides an update on the status of the City's Capital Improvements Program (CIP).
This is the second State of the CIP Report and covers CIP activity during the first six months of
Fiscal Year 2013 (July through December). The report provides an overview of the City's CIP,
highlighting major projects and programs as well as process improvements and
accomplishments. Information is included about current trends and issues of importance to the
CIP. The report provides additional staff recommendations to improve efficiencies and promote
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This status update on the City's CIP communicates the latest progress on active projects and
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where available, projects managed by other City departments. The information in this report is
also intended to help facilitate decision making in the upcoming budget cycle. While the annual
budget process continues to be the primary mechanism for defining, prioritizing, and funding
projects, the information provided in this Report augments the Fiscal Year 2014 Proposed CIP
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SECTION I 

INTRODUCTION 

A. Purpose and Scope 

This report provides an update on the status of the execution of the City’s Capital 
Improvements Program (CIP). This is the second State of the CIP Report and covers CIP 
activity during the first six months of Fiscal Year 2013 (July through December). The report 
provides an overview of the City’s CIP, highlighting major projects and programs as well as 
process improvements and accomplishments. Information is included about current trends 
and issues of importance to the CIP. The report provides additional staff recommendations 
to improve efficiencies and promote cost savings. In addition, performance data is provided 
regarding expenditures, project schedules and contracting. 

This status update on the City’s CIP communicates the latest progress on active projects 
and updates City Council on any significant changes. This report provides up-to-date 
information on the status of active CIP projects managed by Public Works-Engineering and 
Capital Projects and, where available, projects managed by other City departments. The 
information in this report is also intended to help facilitate decision making in the 
upcoming budget cycle. While the annual budget process continues to be the primary 
mechanism for defining, prioritizing, and funding projects, the information provided in this 
Report augments the Fiscal Year 2014 Proposed CIP Budget. 

B. Capital Improvements Program (CIP) 

The City's CIP is a multi-year forecast of capital needs which includes new construction 
projects and planned improvements of existing facilities. The CIP establishes structure and 
consistency by identifying, prioritizing, approving, and funding capital improvement 
projects through coordination with the participating City departments, the Mayor’s Capital 
Improvement Program Review and Advisory Committee (CIPRAC), and feedback from the 
community and City Council. Implementation of CIP projects is based on the City's adopted 
General Plan and applicable community plans. However, the amount of CIP progress is 
balanced against the priorities of various funding sources and the overall services provided 
by the City.  

1. CIP Projects: Generally, CIP projects are tangible items that have a life 
expectancy greater than one year and will be accounted for as fixed assets with 
values for capitalization purposes. The City’s CIP includes projects that span 
multiple fiscal years and result in capitalized assets and may include other projects 
of a capital nature that span multiple fiscal years and have significant cost estimates. 

The City’s CIP encompasses a wide range of projects administered by a number of 
departments and funded with a variety of sources. Projects are identified and 
funded by the asset owning departments (e.g., Fire-Rescue, Library, Park and 
Recreation, Police, Public Utilities, and Transportation and Storm Water) who also 
manage, operate, and/or maintain the assets.  
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The CIP does not necessarily rely on the City’s General Fund. Many projects are 
funded through a variety of sources which frequently have conditions and 
restrictions on how funds can be spent. Some departments have enterprise funds 
based on the collection of fees that can only be used for department-specific 
projects, like the construction of water and sewer pipes. General fund departments 
may rely on developer fees and assessments, capital outlays, and grants, among 
other sources.  

Since the demand for capital projects typically exceeds the amount of funds 
available, projects are prioritized. Prior to undertaking the development of the 
annual CIP budget, staff refers to pre-defined criteria for what kind of projects are to 
be considered for the City’s CIP. Furthermore, during the period covered by this 
report, CIPRAC used the established prioritization factors in order to optimize 
available funding resources.  

2. Project Schedules: The CIP website 
(http://www.sandiego.gov/cip/index.shtml) 
provides schedule for active projects in the Public 
Works database. Baseline schedules are established 
for projects as a commitment for delivery and a 
reference point for measuring on-time project 
delivery performance. Schedules may be 
“reestablished” for some projects due to significant 
scope changes that impact the original committed 
schedule or the Mayoral/City Council directed 
reprioritization. The completion dates used for this 
Report reflect the project’s actual status.  

3. Project Budgets: Project specific budget information is included in this 
report for all Fiscal Year 2013 projects. Budget figures provided reflect the current 
funding programmed for that particular project in the City's CIP. Baseline project 
cost estimates, similar to baseline project schedules, serve as a commitment for 
delivery and a reference point for measuring “on-budget” project delivery 
performance. It is important to note that the baseline estimate for a project may not 
match the latest budget forecasts. Projects that have their baseline budgets reset are 
those where committed budget amounts are no longer feasible as a result of 
significant changes in scope or other external factors. 
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SECTION II 

PROGRAM OVERVIEW 

A. Capital Program Highlights and Trends 

1. Citywide Plans and Policies: 

 Street Preservation Ordinance - In coordination with various 
stakeholders including private utilities, City departments, and public 
agencies, the City Council adopted the “Streets Preservation” ordinance in 
December 2012. The ordinance sets new standards for the trenching and 
restoration of City right-of-way assets. The ordinance is intended to improve 
the City’s management of the public right-of-way by enhancing cooperation 
between the City and public utilities, and clarifying the responsibilities of 
those who excavate in the public right-of-way. 

2. Major Projects: San Diego is one of the youngest metropolitan areas in 
America, and has a rich history and maturing economy and communities. The 
opportunity exists today to create great civic spaces and to highlight the City’s 
significance as a central touristic destination. The following projects taking shape in 
Fiscal Year 2013 and Fiscal Year 2014 are examples of these great opportunities. 

 Convention Center Expansion - In 
late 2012, the city selected Clark/Hunt, A 
Joint Venture, to provide Pre-
Construction Services leading to a 
Guaranteed Maximum Price for 
construction. In addition $1 million was 
moved into the project to begin some 
design elements, develop a construction 
schedule, and re-evaluate the $520 million cost estimate. Work continues on 
these efforts. The next phase will provide for full development of the plans 
and specifications. Work on this is dependent on approval of the Costal 
Development by the Port of San Diego and approval of their request for a 
master plan change allowing the expansion from the Coastal Commission. 
These efforts are expected to be complete late this year.  

 New Central Library - San Diego’s new 
Central Library will be a public space unlike any other 
in San Diego. The new Central Library (which is the 
City’s first CMAR project) will be an architectural 
landmark featuring a 140 feet diameter segmental 
steel dome rising 255 feet above grade, the largest 
known of its kind in the world. The nine story 
concrete library project includes new public meeting 
rooms, terraces, roof gardens, computers, wireless 
internet, state of the art audio visual improvements, a 
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children’s library, teen center, special events room, commissioned art, an art 
gallery, underground parking, a two story leased space housing a charter 
high school and a separate auditorium and café. At roughly 500,000 square 
feet, the building was designed for silver-rated LEED (Leadership in Energy 
and Environmental Design) certification and developed as a civic role model 
of sustainability and energy conservation. Table II(A)(2) shows the current 
funding status of the project scheduled to be substantially complete in Spring 
of 2013. 

Table II(A)(2) 

Funding Source  

Bond Proceeds $0  

Redevelopment 
Agency Contributions 

$80 million 

Grants $20 million 

Lease Agreement $20 million 

Private Contributions $65 million  

PEG Fees $1 million 

SDUSD $.5 million 

Total $186.5 million 

 

3. Major Programs: 

 Deferred Capital Bonds - To address its aging streets, sidewalks, 
storm water pipes and buildings, the City issued its first of several planned 
capital bonds in 2009. Over the last year, staff, the Independent Budget 
Analyst (IBA), and the Budget & Finance Committee (B&FC) worked together 
discussing various funding options for the deferred capital backlog related to 
the general fund supported streets, storm drains, and building infrastructure 
assets. To rejuvenate the City’s infrastructure, the team developed and the 
Council approved a funding plan including deferred capital bonds over the 
next five years. The following table illustrates the status of the secured 
funding as of December 2012. An additional bond to support new facilities 
and deferred capital projects was authorized in March 2013 and will be 
available for projects this summer. 
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Table II(A)(3) 

 Bond #1 Bond #2 

Resolution R-305163 R-307352 

Amount $103,678,000  $75,000,000  

Date Issued 7/31/2009 4/23/2012 

FY13 Drawdown  

(as of December 2012) 

$89,148,019 $1,576,273 

To-Date Drawdown $90,679,690 $3,377,526 

*As of to-date $10M has been Encumbered and $14.5M has been Pre-
Encumbered for Deferred Capital Bond #2 

 

 Streets - In FY 2013, with the help of bond funding, the City was able 
to pave 40 miles and slurry seal 30 miles of streets throughout the City.  
Approximately $35 million of FY 2013 bond funding made it possible to fund 
four citywide paving contracts and one concrete street replacement 
contract.  Additionally in Fiscal Year 2013, the City is projected to receive 
approximately $15.2 million from State Proposition 42 Replacement to fund 
slurry seal projects. 

 Utilities Undergrounding Program - The Utilities Undergrounding 
Program converts overhead utility facilities (electric, phone, cable, etc.) to 
underground per the City’s Utilities Undergrounding Master Plan. The 
program spends approximately $54 million annually to relocate 
approximately 15-20 miles of unsightly overhead utility lines to 
underground throughout the City. As of December 2012, the Utilities 
Undergrounding Program had approximately 67 miles of undergrounding in 
active construction with approximately 15 miles targeted for completion in 
Fiscal Year 2013. The Utilities Undergrounding Program is targeting to 
complete a total of 1,439 miles within the next 54 years. 

 Americans with Disabilities Act (ADA) Improvements and 
California Disabled Access Regulations (Title 24) Compliance - To ensure 
compliance with the federal and state access law on City facilities such as 
libraries, fire stations, recreation centers, parks, right-of-way projects, etc., 
the City continues to include accessibility improvements on projects within 
the CIP. In the first half of Fiscal Year 2013, 669 curb ramps and one other 
project with an ADA component have been completed at a cost of nearly $2.0 
million. 
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 Water and Sewer - The City continues to upgrade water and sewer 
infrastructure and meet regulatory mandates. The Department of Public 
Health (DPH) compliance order requires awarding ten (10) miles of Cast Iron 
(CI) water main replacement each fiscal year. As of December 2012, 11.96 
water miles had been awarded and 8.26 miles were completed. Of the 
awarded miles, 9.01 miles were CI mains.  

The Environmental Protection Agency (EPA) Consent Decree mandates the 
repair, replacement, and rehabilitation of 450 sewer miles of aged sewer 
mains. The City met the Consent Decree mileage by completing a total of 
451.5 miles by the end of Fiscal Year 2012. The City plans to continue with 
the replacement or rehabilitation of 45 sewer miles in Fiscal Year 2013. As of 
December 2012, 17.05 sewer miles had been awarded and 35.09 miles were 
completed. Below is a summary of the water and sewer infrastructure work 
in progress. 

 21 new projects assigned to Public Works ($65 million) 

 24 projects completed preliminary engineering ($96 million) 

 28 projects completed design ($70 million) 

 15 construction contracts awarded ($81 million) 

 15 construction contracts completed ($71 million) 

B. CIP Streamlining 

1. Background: In May 2012, City Council amended several sections in the 
Municipal Code, three (3) Council Policies, and approved one (1) new Council Policy 
to implement several Capital Improvement Program (CIP) Streamlining Measures. 
The specific measures were: 

 Increased the Mayor’s authority (from $1 million to $30 million) to 
award Public Works Contracts for which funding has already been approved 
by the Council through the annual CIP budget process. 

 Adjusted the approval thresholds for the following: 

 Increased the Mayor’s authority to award CIP related 
consultants agreements from $250,000 to $1 million 

 Increased the Mayor’s authority to approve Construction 
Change Orders from $250,000 to $500,000 

 Increased the Mayor’s authority to award Job Order 
Contracting (JOC)Tasks from $500,000 to $1 million 

 Modified the Municipal Code to allow for design-build Multiple Award 
Construction Contracts (MACC). 

 Reconciled Council Policies 600-24 and 600-33 as they relate to park 
projects. 
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 Authorized Mayoral approval to transfer project savings at project 
completion to other projects. 

 Clarified the Bid Protest Process. 

 Increased CIP transparency for Council, stakeholder organizations, 
and the public. 

2. Streamlining Successes:  

 Reduced Time and Cost to Award - During the CIP Audit, the Office of 
the City Auditor determined that it took over three (3) months and up to 
$10,000 to route an action item through both City Council Committees and 
Council. During the period from July 1, 2012 through December 31, 2012, of 
all of the Construction Contracts awarded, more than 15 were of a value 
between $1 million and $30 million. As a result of CIP Streamlining, all of 
these projects could be awarded directly under the Mayor’s authority, 
resulting in an approximate savings of three (3) months and up to $10,000 
for each project (approximately $150,000). 

 Job Order Contracting (JOC) - 2 JOC Tasks between $500,000 and $1 
million were issued. Without CIP Streamlining, each of these contracts would 
have had to be advertised and awarded through a much lengthier process 
that typically takes 90 days or more. 

 MACC Contract and Tasks - In October 2012 the City Council 
approved the first ever Multiple Award Construction Contract (MACC) for the 
replacement of Water, Sewer, and Storm Drain Pipeline. The value of the 
MACC is $100 million, with a task limit of $10 million, and a Contract 
Duration of three (3) years to award tasks. This MACC will help the City 
award construction contracts for the replacement of water, sewer, and storm 
drains much more quickly for the next three years. It is anticipated 45-55 
miles of pipeline replacement will be award through this MACC. 

 SLBE -  

 During the period from July 1, 2012 through December 31, 
2012, City Staff hosted two (2) SLBE/ELBE industry meetings.  

 The first Multiple Award Construction Contract (MACC) was 
awarded containing mandatory SLBE/ELBE subcontracting targets. 
Also, in September the first ever MACC Prime Contractor/SLBE 
outreach event was held. 

 Approximately 18 small construction contracts were awarded 
directly to SLBE/ELBE Firms. 

 Transparency -  

 Industry Meetings: 

 Two (2) SLBE/ELBE were held. 
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 Two (2) Construction Contractor Meetings were held. 

 One (1) A&E Consultant Meeting was held. 

 The CIP Website was modified and reorganized to provide 
additional CIP Project Information. 

 In accordance with both Proposition A and the Sunshine Act, 
all signed construction and consultant contracts awarded in FY13 
have been posted on the CIP Website. 

3. Additional CIP Streamlining Recommendations:  

 Proposed Muni Code Amendment related to Site Development 
Permit Process - This proposal is to amend the Municipal Code to change the 
decision process for Site Development Permits for Capital Improvement 
Program (CIP) projects. The projects would still be subject to all of the 
Environmentally Sensitive Lands (ESL) regulations in the code; only the 
decision processes would change. As currently proposed, those CIP projects 
that comply with ESL regulations but that are not categorically exempt would 
be approved as a staff-level decision appealable directly to City Council. CIP 
projects that must deviate from the regulations would be heard by City 
Council directly. It is anticipated these proposed decision process changes 
would result in decreased project costs and reduced design schedules. 

 Proposed Muni Code Amendment related to Job Order Contracting 
(JOC) Task Limits - This proposal is to amend the Municipal Code to increase 
the Job Order Contracting (JOC) task limit for only roadway and pipeline 
construction projects from $1M to $5M to accelerate the rate at which these 
projects within the City’s Right of Way can be awarded.  JOC is an efficient 
method of performing public works projects where contractors bid unit 
prices for different types of work, and are paid based on the actual quantities 
of work performed.  JOC contracts are competed out and awarded in advance 
of the tasks (public works projects).  Therefore, eliminating several months 
that would typically be required to advertise and award the public works 
project.  Currently, for all types of work (trades), JOC task limits are capped 
at $1M.  For many types of work the $1M task limit is sufficient.  However, 
with the City’s need to repair and replace 100 miles of City streets and 
pipelines, the $1M task limit for roadway and pipeline construction projects 
is insufficient to address such high demands. 

 

C. New Technology and Process Improvements 

1. Online Vendor Registration and Bidding System:  The agreement with 
PlanetBids for providing a central comprehensive online vendor registration and 
bidding system has been executed and the system is being implemented.  There will 
be 4 phases of implementation with Phase 1 being targeted for launch in late June.  
The system also is being developed to automate the application process for the 
City’s Contractors Prequalification Program.  Furthermore, the system will provide 
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an emergency registry for vendors to indicate their readiness and interest in 
providing goods and services during an emergency event (e.g., earthquake, fire, etc.)   
Furthermore, the system is being integrated with the City’s online certification and 
compliance system to exchange SLBE/ELBE certification data with PRISM.  
Extensive outreach effort has been planned and is being implemented. 

2. Public Input for the Budget Process: In addition to previously existing 
procedures for public input, another opportunity was provided for the public to 
recommend projects for the Fiscal Year 2014 Proposed CIP Budget. Immediately 
following approval of last year’s CIP Budget, the Public Works Department initiated 
efforts to develop a process to gain community input prior to development of the 
City’s Fiscal Year 2014 Proposed CIP Budget. The Community Planning Commission 
(CPC) agreed to partner with City departments in this effort. During the month of 
August, a core group of CPC members met with representatives from the Public 
Works-Engineering and Capital Projects Department, Financial Management 
Department and Office of the Independent Budget Analyst to develop a plan to 
gather CIP project recommendations from the 42 Community Planning Groups. It 
was important to the CPC and each community that the project requests be made at 
the community level to reflect the unique needs of each community throughout the 
City. In September, the City hosted three training sessions providing an overview of 
the City’s CIP processes, funding constraints and project identification. During 
October and November the Community Planning Groups held public meetings and 
gathered input. In November, the CPC compiled all of the input and submitted it to 
the City’s Public Works Department. The City’s Public Works Department then 
distributed the public’s requests to each of the asset-owning departments for 
consideration in development of the Fiscal Year 2014 Proposed CIP Budget. As a 
result of this new effort, the City received input from 29 of the Community Planning 
Groups which included requests for 225 new projects in addition to prioritizing 
existing projects. 

3. CIP Prioritization - This proposal would be to modify the current processes 
and procedures for calculating priority scores for Capital Improvement Projects. As 
currently proposed, the project categories the CIP projects compete within will be 
expanded, some of the scoring factors would be modified, and the scoring process 
would be simplified for new proposed projects to be added to the CIP Budget for the 
first time. 

D. Challenges Ahead 

1. Centralizing Project Budget and Schedule Data: The CIP website was the 
first step in centralizing CIP data and making it readily available. However, 
combining real-time CIP budget and schedule data among various databases 
currently in use throughout the City remains a challenge. Centralizing information 
will greatly improve future reports. 

2. Multi-Year CIP Budget/Program: Buildings, infrastructure, technology, and 
major equipment are the physical foundation for providing services to the City’s 
constituents. The procurement, construction, and maintenance of capital assets are 
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a critical activity of the City and therefore require careful planning through the 
review of the City’s capital needs and funding programs each year through a 
compressive integrated capital asset management system. However, a prudent 
multi-year capital plan identifies and prioritizes expected needs based on a 
community’s strategic plan, establishes project scope and cost, detailed estimated 
amounts of funding from various sources, and projects future operating and 
maintenance costs that will expand well beyond one year.  

The CIP Audit of 2011 elaborated on how important it was for the City to implement 
a multi-year plan in addition to an annual CIP budget.  Also, the City Council’s 
recently formed Infrastructure Committee has expressed the same.  The Capital 
Improvement Program Review and Advisory Committee, along with the Public 
Works Department, look forward to working with the Infrastructure Committee in 
developing the City’s first multi-year CIP plan. 

3. Predicting Project Schedules: One major challenge in delivering any project 
is evaluating and determining up front what the schedule, cost and scope 
expectations are when a project is created. Maintaining these expectations from the 
beginning is necessary to track an organization’s success in executing the City’s CIP 
program. To better define a project’s initial schedule, budget, and scope, the Public 
Works Department has recently implemented the development of a Project Charter 
at the beginning of every project. When a project is assigned to the Public Works 
Department, the development of a written report identifying the project’s scope, 
cost estimate and schedule are the first tasks. Development of the report involves 
collaboration between the project management division that will be assigned the 
project, the client department that will maintain the improvements, and the Project 
Implementation Division to assure all known risks and assumptions are clearly 
outlined before a baseline cost and schedule are established. Once all divisions are 
in agreement, the report is compiled into a Project Charter that is approved by the 
management teams from both the client department and Public Works. The only 
way these baseline elements can be changed from that point forward is with a 
Project Charter Amendment that outlines what has occurred, the impacts to the 
Baseline schedule, cost estimate and or scope that was outside the control of the 
Public Works Department. This method of tracking the baseline schedule, cost and 
scope and tracking them against the actual schedule, cost and scope will provide the 
leading indicator of the Public Works Department performance.  

4. Additional Challenges in Implementing CIP:  

 Not being able to fully fund projects, which means that the City would 
not be able to take advantage of certain project delivery methods such as 
Design-Build that could lock in construction bids sooner taking advantage of 
favorable market conditions.  

 Responding to a continuously growing list of needs with dynamic 
priorities. 

 The deteriorating nature of deferred capital (e.g., a particular issue 
worsens with time, costing more to fully address the longer it’s deferred.) 
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 The need for investment in condition assessment and planning efforts 
to better budget for and schedule future CIP projects. 

 The increase in environmental and code requirements on 
implementing projects (e.g., storm water quality requirements) that drives 
up the cost and time to implement CIP projects. 

 The difficulty in projecting the future’s economic outlook which 
impacts project cost estimate, industry competitiveness, etc. 
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SECTION III 

PROGRAM PERFORMANCE 

A. Performance Measures and Statistics 

1. Performance Measures: The following performance measures are used to 
track and monitor the progress of the City’s CIP. These measures focus on two areas: 
project costs and project schedules. Note that the target amounts are for the full 
fiscal year (12 months) but actual activity only reflects the first 6 months (through 
December 2012) of the fiscal year. 

Table III(A)(1) 

Key Performance Indicator (KPI) FY 13 Target FY 13 6 Month 
Actual 

CIP Project Expenses ($) N/A $180.6M 

CIP Project Encumbrances ($) N/A $303.7M 

Count of Limited NTPs (Notice to 
Proceed) Executed 

158 NTPs 47 NTPs 

Miles Of Waterline Contracts Awarded  20.0 Miles 11.96 Miles 
Miles Of Sewer Lines 
Replaced/Rehabilitated (Beneficial 
Occupancy/Beneficial Use) 

60.0 Miles 35.09 Miles 

Construction Work-In-Place 
(Construction Contract Billings) 

$356M $156M 

Value Of All Projects Awarded For 
Construction 

$267M $71.14M 

Percent of CIP Projects Designed Or 
Constructed Within 10 Percent Of Both 
Baseline Schedules 

85% 53% 

Average Time From Bid Opening To 
Construction Contract Award 

90 Days 83 Days 

Average Time From Proposal Receipt 
To Consultant Selection/Contract 
Award 

120 Days 112 Days 

Percentage of CIP Projects Within 1 
Month of Original Baseline Schedule 

85% 72% 

Portion of CIP Funds Awarded Through 
CIP Construction and Consultant 
Contracts Restricted To SLBE/ELBE 
Certified Firms 

15.0% 21.5% 
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2. CIP Expenditures: The chart below summarizes CIP expenditures in the first 
6 months of Fiscal Year 2013 by asset type. 

Figure III(A)(2) 

 

 

3. Project Status: This table summarizes the status of all City CIP projects by 
asset type, as recorded in the City’s accounting system as of January 2013. 

Table III(A)(3) 

Asset Type Created Released Completed Closed 

Airports 1 15 1 2 
Buildings 9 168 116 83 

Drainage & Flood Control 2 53 33 1 
Landfills 0 10 1 1 

Parks & Golf Courses 3 110 45 22 

Transportation 38 331 159 36 
Wastewater 3 167 59 20 

Water 9 125 68 18 

TOTAL 65 979 482 183 
Created - The project has been identified and funding has been appropriated but activity has not 

begun on the project.  
Released - The project is in progress.  
Completed - The project is substantially completed and the asset has been put into service. 
Closed – The Project is closed out in SAP and all accounts have been reconciled. 

 

Landfills,  
$54,243.50  

Buildings,  
$57,120,282.85  

Wastewater,  
$44,923,064.73  

Transportation,  
$40,310,100.64  

Water,  
$29,950,343.14  

Airports,  
$3,371,162.65  

Parks & Golf 
Courses,  

$2,871,373.69  
Drainage & Flood 

Control,  
$2,026,754.23  

FY 2013 6 Month CIP Expenditures 
 by Asset Type 
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4. Project Delivery: To illustrate the level of CIP activities, Figure III(A)(4) 
below shows the count of PWD’s projects for the first half of FY 2013 as they 
progress from one phase to the next in the supply chain. 

Figure III(A)(4) 

 

NOTE – This data represents only those projects managed by the Public Works Department. 
 

 

 

 

 

5. Schedule Changes: Baseline schedules are established for CIP projects as a 
commitment for delivery and a reference point for measuring project delivery 
performance. In the normal course of delivering public projects, however, projects 
are often re-scoped to take advantage of additional funding or to address the 
changing needs of a community or may have unforeseen events that cause delays. 
The table below summarizes the schedule status as of December 2012. 

  

Bar Graph Legend 
(PIP)-Planning in Place 
(DIP)-Design in Place 
(LTD-NTP)-Projects Awarded 
(NOC)-Notice of Completion 
(RTC)-Ready to Close (Closed Projects) 
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Figure III(A)(5) 

 

NOTE – This data represents only those projects managed by the Public Works Department. 
 
 
 
 
 

B. Contracts 

1. Upcoming Construction Contracts: Please see the updated CIP Fiscal Year 
2013 Construction Projects Contract Award List (Exhibit A) informing the City 
Council of the changes since October 2012. The information was last submitted as 
part of the State of the CIP presentation to Budget and Finance Committee in 
October 2012. In summary, as of this date, the Public Works Department has 
awarded 53 projects for a total project value of $156 million. A total of 116 projects 
have been removed from the list and 64 projects were added. 

2. Emergency Sole Source Contracts Awarded: During the first half of Fiscal 
Year 2013, the City has awarded two sole source and emergency projects in 
response to the immediate and unique requirements with a value of approximately 
$ 1.9 million. 

Bar Graph Legend 
(NOC)-Notice of Completion 
(LTD-NTP)-Projects Awarded 
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Table III(B)(2) 

Project Contractor Construction 
Cost/ 
Estimate 

Emergency 
Initiation 
Letter Date 

Scope 

Shawnee Rd 
Water Main 

Cass 
Construction 

$1,424,290 July-12 Replace 1200LF of 
12" AC water main 

Qualcomm 
Stadium 
Concrete 
Repairs 

Hazard 
Construction 

$500,000 Aug-12 Clean off all loose 
concrete and rust 
from steel and 
apply rust coating.  

 

3. Professional Service Agreements: In the first half of Fiscal Year 2013, the 
City awarded 23 CIP related agreements to other agencies and private firms for 
providing professional services such as design. The total awarded amount for this 
portion of the year was $17.2 million. 

4. Equal Opportunity Contracting 
Program (EOCP): Small businesses are the 
backbone of San Diego's economy. The City’s Small 
Local Business Enterprise (SLBE) Program has 
proven to be an extremely effective tool to 
increase prime and subcontracting opportunities 
for all segments of the small local business 
community.  

 Subcontracting Goals – During the first half of Fiscal Year 2013, total 
contract awards (construction and design) to all City-recognized certified 
firms was $18 million (approximately 21.5% of all contracts awarded). 
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SECTION IV 

CONCLUSION 

The first six months of CIP activity this year shows a significant amount of progress. 
Approximately $181 million was spent on CIP projects from July to December 2012 and 53 
projects were awarded construction contracts. The streamlining measures approved by 
City Council last year have furthered the City’s efforts to complete projects efficiently. To 
this end, further streamlining measures are recommended. In addition, the Public Works 
Department is continuing to look for ways to improve processes and procedures related to 
the execution of the City’s CIP, such as implementation of the new project charters to track 
and monitor baseline project schedules and budgets. Although work on the New Central 
Library will wind down, expansion of the Convention Center will pick up; and therefore, 
Public Works will remain fully loaded with projects. Meanwhile, significant efforts are 
being made to address the deferred capital backlog, ADA compliance, and water and sewer 
mandates, among other areas of the City’s CIP. 
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SECTION V 

EXHIBITS 

A. CIP Fiscal Year 2013 Construction Projects Contract Award List 

B. Fiscal Year 2013 6 Month CIP Expenditures by Project 

 
 



Exhibit A

Project Delivery Method

 Estimated

Construction

Contract 

Awarded Date 

as of Mar 2013

Airport

Montgomery Field / AAA00001

MYF Glenn Curtis Pavement / B12094  JOC  $             340,000 Oct-12

MYF Gibbs Drive Pavement Rehab / B12090 JOC 464,000$              Oct-12

Brown Field / AAA00002

SDM Continental-Sikorsky-Fairchild / B12093 JOC 363,000$              Oct-12

SDM Curran St Pavement Rehab / B12089 JOC 336,000$              Oct-12

Environmental Services

Ridgehaven Backup Generator / S10133  JOC  $             445,000 Aug-12

South Chollas Landfill / S00776 Design Bid Build  $          1,050,000 Jul-12

Fire-Rescue

Children's Pool Lifeguard Station / S00644 Design Build  $          1,934,000 Dec-12

Mission Beach Lifeguard Station / S00793 * Design Bid Build  $             451,000 Jul-12

Library

City Facilities Improvements / ABT00001

North Park Library Parking Lot Resurface / B12109 JOC 59,000$                

Park and Rec  $                           - 

Carmel Grove Mini Park Play Area Upgrade / S00659 * Design Build  $             336,000 Aug-12

City Heights Square Mini Park/S01070 Design Bid Build  $             523,000 Jan-13

Del Mar Trails Park Play Area Upgrades / S11016 * Design Build  $             440,000 Sep-12

Gompers Neighborhood Park - Children's Play Area/S11030 Design Bid Build $800,000 Feb-13

Lake Murray Play Area Expansion / S11018 JOC  $             183,000 Aug-12

Linda Vista Community Park Picnic Area / S01068 JOC  $             135,000 Dec-12

Memorial Pool Improvements / S00970 Design Bid Build  $          1,740,000 

Mission Bay Improvements / AGF00004
North Crown Point Comfort Station / B10088 * Design Bid Build  $             563,000 Aug-12

North OB Gateway Phase II / S12041 * Design Build  $             100,000 

Open Space Improvements / AGG00001

Rancho Mission Slope / B13015 Emergency   $          1,200,000 

Pacific Breezes (Ocean View Hills) Community Park / S00649 Design Bid Build  $        11,200,000 

View West neighborhood Park - ADA / S10031 Design Build  $             605,000 Nov-12

Walker Neighborhood Park Playground Upgrade / S10092 * Design Build  $             280,000 Aug-12

Windwood II Mini Park -Play Area Upgrade / S11017 * Design Bid Build  $             335,000 

Police

Watershed CIP / ACC00001

Police Hdqtr Replace Front Doors,    Police HQ Electrical 

Upgrades,  POLICE HEADQUARTERS PLUMBING / B10010, 

B10008, B00952 Design Bid Build  $          1,518,000 Dec-12

Public Utilities

Alvardo WTP Ozone Imp / S00022 JOC  $             464,000 Oct-12

MBC Biosolids Storage Silos / S00322 Design Bid Build  $          5,720,000 

MBC Dewatering Centrifuges Replacement / S00339 Design Build  $        10,260,000 

Metropolitan Waste Water Department Trunk Sewers / AJB00001

Alvarado TS Ph III 11/12 EPA / B00481 Design Bid Build  $          1,946,000 Oct-12

Montezuma Trunk Sewer / S00332 Design Bid Build  $          4,425,000 Jul-12

Capital Improvements Program

FY2013 Construction Projects Contract Award List
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Exhibit A

Project Delivery Method

 Estimated

Construction

Contract 

Awarded Date 

as of Mar 2013

Capital Improvements Program

FY2013 Construction Projects Contract Award List

North City Reclamation System / AHC00002

Camino Del Sur Recycled Water / B10200 Design Bid Build  $             750,000 Feb-13

Otay Water Treatment Plant Upgrade & Expansion / S00030

Otay WTP Concrete Work / S11059 Design Build  $          1,287,000 Feb-13

Pipeline Rehabilitation / AJA00002

Pipeline Rehabilitation R-1 / B11062 Design Bid Build  $          3,339,000 Sep-12

Pipeline Rehabilitation S-1 / B11078 Design Bid Build  $          4,405,000 Aug-12

Pipeline Rehabilitation T-1 / B11120 Design Bid Build  $          4,901,000 

Pump Station 84 Upgrade & Pump Station 62 Abandon / S00308 Design Bid Build  $        10,000,000 Jul-12

Recycled Water System Upgrades / S10010 Design Build  $             700,000 Oct-12

SBWRP Demineralization / S00310 Design Build  $          2,293,000 

SBRWS Magmeter Assembly / S00073  JOC  $             186,000 

Sewer Main Replacements / AJA00001

3014 - Swr & Wtr Grp 685 (CH3) (04)-1 / B00333 (1) Design Bid Build  $          3,782,000 

3014 - Swr & Wtr Grp 770 (CH) / B00410 (1) Design Bid Build  $          1,620,000 

Sewer & Water Group 687B / B00445 (2) Design Bid Build  $          5,306,000 

Sewer & Water Group 723 (MH11) (04)-1 / B00462 (5) Design Bid Build  $          2,336,000 Feb-13

Sewer & Water Group 761 / B00372 (7) Design Bid Build  $          2,722,000 

Sewer & Water Group 788 (EA) / B00379 (8) Design Bid Build  $          3,552,000 Feb-13

Sewer Group 549 / B00442 (19) Design Bid Build  $          3,400,000 

Sewer Group 784 (EA) / B00378 (19) Design Bid Build  $          2,176,000 

Sewer Group 732 / B00342 (18) Design Bid Build  $          1,140,000 

Sewer Group 787 / B00393 Design Bid Build  $          3,400,000 

Sewer Group Job 834 / B13099 MACC  $          2,500,000 

Water & Sewer Group 930 (S) / B11022 (10) Design Bid Build  $          1,314,000 

W & S GJ 946(s) / B12071 (14) MACC  $             817,000 

 Water & Sewer Group Job 956(S) / B11151 (12) Design Bid Build  $             159,000 

Wastewater - Collection Sys-Main / AJA00001

E St 32nd St & Nutmeg St Sewer Main Repl / B12107 * JOC  $             299,000 

Water Main Replacements / AKB00003

3014 - Swr & Wtr Grp 685 (CH3) (04) / B00081 (1) Design Bid Build  $             674,000 

3014 - Swr & Wtr Grp 770 (CH)-1 / B00099 (1) Design Bid Build  $             475,000 

CI- Palm Ave Meter ermerg CI Replace / B12098 JOC  $             500,000 

Sewer & Water Group 687B / B00114 (2) Design Bid Build  $             551,000 

Sewer & Water Group 723 (MH11) (04) / B00050 (5) Design Bid Build  $             245,000 Feb-13

Water Group 732 / B00059  (18) Design Bid Build  $             643,000 

Sewer & Water Group 761 (CC)-1 / B00080 (7) Design Bid Build  $             700,000 

Sewer & Water Group 788 (EA)-1 / B00106 (8) Design Bid Build  $             206,000 Feb-13

Water & Sewer Group 930 (W) / B10190 (10) Design Bid Build  $          2,444,000 

W & S GJ 946(w) / B11042 (14) MACC  $          3,311,000 

Water Group Job 949 / B11045 MACC  $          5,000,000 

Water & Sewer Group Job 956(W) / B11153 (12) Design Bid Build  $             951,000 

Water Group 914 CI (PB) / B00125 Design Bid Build  $          5,079,000 Sep-12

Water Group Job 928 / B10188 Design Bid Build  $          2,267,000 Aug-12

Water Group 964 (W) / B12041 * Design Bid Build  $             425,000 Jul-12

Water Group Job 935 / B11005 Design Bid Build  $          1,106,000 Dec-12

Water Group Job 941 / B11037 Design Bid Build  $             855,000 Nov-12

Water Group 947 / B11043 Design Bid Build  $          1,344,000 
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Exhibit A

Project Delivery Method

 Estimated

Construction

Contract 

Awarded Date 

as of Mar 2013

Capital Improvements Program

FY2013 Construction Projects Contract Award List

Water Group Job 952 / B11048 MACC  $          1,800,000 

Water Group Job 953 / B11049 (19) Design Bid Build  $          1,065,000 

Backup Generators at SPS's, TP, & EMTS / WBS# Design Build  $          4,900,000 

AC Shawnee Road Emergency PPL / S12092 Design Build  $          1,720,000 Sep-12

W PTL Intercept & PS2 FM Siphon Repair / WBS# Design Build  $          1,200,000 

Public Works - General Services

Americans with Disabilities Improvements / ABE00001

ADULTCTR ESTSD493FA4077FRMTFY09 / B00944 JOC  $             193,000 

Allied Gardens Pool - ADA Improvements / B10167 * Design Bid Build  $             307,000 

Juniper Sidewalk - Felton & Westland FY09 / B00947 Design Bid Build  $             907,000 

Pioneer Park and Comfort Station - ADA / B12005 * Design Build  $             201,000 

POOL VISTA TER1026 FAC 301 ATHEY / B00933 JOC  $             193,000 Sep-12

City Facilities Improvements / ABT00001

Casa Del Balboa Elevator Modernization / B10039 * JOC  $             297,000 Nov-12

Casa Del Balboa HVAC / B00939 Design Bid Build  $             888,000 Aug-12

Museum of Man Elevator Modernization / B10044 * JOC  $             150,000 Nov-12

San Diego Muni Gym Roof Rep / B00972 Design Bid Build  $          1,000,000 

Various Rec Ctrs Prkg Lot Resurfacing / B10036 * Design Build  $                55,000 

Various Sr Cntrs Prkng Lt Resurfac / B10017 * Design Build  $             182,000 

Villa Montezuma Building Systems Repairs (Sewer Portion) / B10129 * JOC  $                72,000 Dec-12

Transportation & Storm Water

Drainage Projects / ACA00001

Via Rialto Storm Drain Re-Veg / B00609 * Design Bid Build  $                50,000 

Installation of City Owned Street Lights / AIH00001
Bay Ho(2) 6I Phi and 2 & K st. PhI&II & La Jolla Scenic Dr. Stlight & Cable 

/ B00893 / B00851 / B00705 / B00724 JOC  $             487,000 

La Jolla Blvd/Colima, LJ Bl In Pavement Flashing Lights, RP Streetlights & 

Lighted Crosswalk Repair, & FBA TC / B10084 / B10132 / B11053 JOC  $             317,000 Dec-12
National Ave Phase I & II & Sherman Hts (2) 8G & 24th St. & Island Ave 

PhI&II&Eastgate Mall Stlight & Cable / B00787 / B00829 / B10197 / 

B00851 /  B00723 JOC  $             490,000 

Maryland Street Storm Drain Replacement / S10056 * Design Bid Build  $             182,000 

Mission Hills Historic Street Lighting / S11008 * Design Bid Build  $             228,000 

New Walkways / AIK00001

Green Bay St from Iris to Rimbey / B10159 * Design Bid Build  $             192,000 Oct-12

Saturn and Rimbey / B10145 * Design Bid Build  $             240,000 Jan-13

North Park Lighting Improvements / S00823 (24)* JOC  $             100,000 Jul-12

Park Boulevard and Essex Street / S11054 * Design Bid Build  $             163,000 Dec-12

Rancho Bernardo Sound Wall / S10033 JOC  $             450,000 Sep-12

Resurfacing of City Streets / AID00005

FY13 Asphalt Overlay Group 1 / B13044 Design Bid Build  $          8,000,000 

FY13 Asphalt Overlay Group 2 / B13045 Design Bid Build  $          8,000,000 

Rose & Tecolote Creeks Water Quality Improvements / ACC00002

Mt Abernathy Dr - Green St / B00663 Design Bid Build  $             770,000 Jul-12

Saturn Blvd Widening / S11028 * Design Bid Build  $             400,000 

Sidewalk Repair and Replacement / AIK00003
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Project Delivery Method
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Construction

Contract 

Awarded Date 

as of Mar 2013

Capital Improvements Program

FY2013 Construction Projects Contract Award List

FY13 Sidewalk Group 1 / B13036 * Design Bid Build  $             270,000 

SR2S Traffic Safety Projects Grant #1 / L00010 * City Forces  $             364,000 Jan-13

Stockton Street Lights / S10130 (24) * JOC  $             122,000 Jul-12

Talbot St Slope Repair / S00609 Design Bid Build  $          1,673,000 

Ted Williams Pkwy Bridge/Shoal Creek Dr / S00941 Design Bid Build  $          2,480,000 Jan-13

Traffic Calming / AIL00001

40th St at Alpha St-Pop-Outs (4) / B11055 * (17) Design Bid Build  $             234,000 Jan-13

40th St at National Ave-Pop-Outs (4) / B11054 * (17) Design Bid Build  $             242,000 Jan-13

Pop-outs (2)/Lighted Crosswalk on Girard / B10216 * Design Bid Build  $             228,000 

Traffic Signals Modification / AIL00005

T/S Mods at 8 High Accident Locations / B00983 Design Bid Build  $             573,000 Aug-12

Utilities Undergrounding Program / AID00001

UUG Curb Ramps (219 Ramps) / B10096 * Design Bid Build  $             400,000 

UUG Curb Ramps (30 Ramps) / B10096 JOC  $             120,000 Jan-13

UUP 6Z/Serra Mesa Street Resurfacing/B12036 Design Bid Build  $          1,101,000 
UUP 1R/University city / B00823

     7F/Rolando Street Resurfacing / B00713 Design Bid Build  $             785,000 

UUP 1F/La Jolla Street Resurfacing / B00708 Design Bid Build  $             919,000 

UPP 4G/Lincoln Park Street Resurfacing /B00711 Design Bid Build  $             726,000 

UUP 3EE/El Cajon Talmadge Street Resurfacing / B00825 Design Bid Build  $             615,000 

UUP 3FF/Talmadge Street Resurfacing / B00710 Design Bid Build  $          1,347,000 
UPP 1F/La Jolla / B00708

     3FF/Talmadge PCC Concrete Pavement Repair / B00710 Design Bid Build  $             883,000 

University Ave/Alabama Bike & Ped Safety Imp / S00960 * Design Bid Build  $             250,000 Oct-12

Watershed CIP / ACC00001

Marindustry Osler Park Ridge Watershed / B10026 * Design Bid Build  $             269,000 

* SLBE/ELBE
(#) Project with the same number will be implemented under one construction contract award.
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FY 2013 6-Month State of the CIP Report

Project

FY 2013 6 Month CIP Expenditures by Project

Project-to-Date	 Prior Year	 FY 2013	 FY 2013
Budget	 Expenditures	 Expenditures	 Encumbrances

Remaining
Available Budget x

Project Estimate*
(Jan 2013)

Future Budget
Need

Exhibit B

Project Status
x	 (Jan 2013)

Airports 0
AAA00001	 Montgomery Field 1,879,484 - - - 1,879,484 - - released

B00648	 RUNWAY EXTENTION VERNAL POOL MITIGATION 350,000 245,583 11,099 74,084 19,234 - - released
B00653 	 MONTGOMERY FIELD- MASTER PLAN 273,478 273,478 - - - - - closed
B00910	 MONTGMRY ARPT RUNWAY 5/23 & TAXIWAY GOLF 650,000 432,252 56,629 89,716 71,402 6,791,022 6,141,022 released
B11059	 MYF TWY C Rehab & New Run-Up Pads 513,693 168,462 - - 345,231 1,565,000 1,051,307 released
B12022 	 Montgomery Field (MYF) Access Control 150,000 3,790 3,100 - 143,110 - - released
B12030	 Montgomery Field MYF TWY B,D & Run-Up Pad 250,000 - - - 250,000 - - created
B12073 	 Montgomery Fld MYF Terminal ADA Upgrades 150,000 2,625 2,891 - 144,484 451,359 301,359 released
B12090	 MYF Gibbs Drive Pavement Rehab 500,000 3,630 11,929 41,218 443,222 610,000 110,000 released
B12094 	 MYF Glenn Curtis Pavement Rehab Phase I 500,000 3,492 15,941 325,543 155,024 619,790 119,790 released

AAA00002	 Brown Field 2,013,242 - - - 2,013,242 - - released
B00649	 BROWN FIELD MASTER PLAN UPDATE 500,500 443,064 592 18,410 38,434 - - released
B00650	 BROWN FIELD - DEMOLITION 7049 Curran 35,782 35,782 - - - - - closed
B00652 	 PERIMETER SECURITY FENCING PH2 738,219 579,682 378 - 158,158 777,112 38,893 completed
B11010	 Brown Field Airport Runway 8L/26R Rehab 584,000 60,410 11,529 - 512,061 11,697,908 11,113,908 released
B11121 	 Brown Field Airport (SDM) TWY A Rehab 339,289 155,975 354 10,108 172,852 6,659,000 6,319,711 released
B12029	 Brown Field (SDM) Terminal ADA Upgrades 200,000 22,656 4,151 - 173,193 859,717 659,717 released
B12053 	 Brown Field SDM East TWY A & Run-up Pads 250,000 112 - - 249,888 - - released
B12089	 SDM Curran St Pavement Rehab 500,000 3,032 113,210 - 383,759 444,000 (56,000) released
B12093 	 SDM Continental-Sikorsky-Fairchild Rehab 500,000 2,987 74,761 90,883 331,368 575,883 75,883 released

S00680	 Montgomery Field Rehabilitation 5,231,922 632,992 3,064,597 381,503 1,152,830 5,000,000 (231,922) released
Department of Information Technology
S09999	 OneSD Capital 38,119,745 38,119,745 - - - - - closed
S12021	 Supplier Relationship Management - SAP 900,000 - - 200,000 700,000 - - released
S13013	 Enterprise Asset Management - SAP 1,100,000 - - - 1,100,000 - - created
Environmental Services
ABT00003	 Citywide Energy Improvements 1,318,541 - - - 1,318,541 - - released

B10226	 Fire Comm Center Air Handlers & Controls 310,000 260,933 31,908 - 17,159 - - completed
B11012 	 Broad Spectrum Street Lighting Upgrade 5,842,486 5,195,222 320,635 216,958 109,671 - - released
B11080	 SD Mdl RR Msm Lgtn Upgrd at Hof H 42,364 28,755 4,089 - 9,520 - - completed
B11081 	 The Old Glove HVAC Upgrd n Srvr Cons 238,136 228,616 - - 9,520 - - completed
B11082 	 SD Auto Msm Lgtn Upgrade 86,003 72,348 4,135 - 9,520 - - completed
B11083 	 SD Msm of Photo Arts Lgtn n HVAC Upgrade 105,170 95,650 - - 9,520 - - completed
B11084 	 SD Art Inst Lgtn Upgrade at House of Charm 193,968 184,448 - 0 9,520 - - completed
B11085	 SD Msm of Art HVAC Upgrade and Srvr Consolodation 249,383 233,556 6,307 - 9,520 - - completed
B11086	 Mingei Intr Msm HVAC Upgrade at House of Charm 145,257 134,863 874 - 9,520 - - completed
B11087	 SD Hall of Champs Server Consolodation at Fed Bldg 150,872 141,352 - - 9,520 - - completed
B11088	 Ruben H. Fleet Scn Ctr Lgtn n HVAC Upgrade 252,284 242,576 188 - 9,520 - - completed
B11089	 SD Natural History Museum Lgtn Upgrade 204,787 195,267 - - 9,520 - - completed
B11090	 WorldBeat Ctr Lgtn Upgrade 60,699 51,179 - - 9,520 - - completed
B11091 	 Timken Museum of Art HVAC Upgrade 18,897 9,377 - - 9,520 - - completed
B11092 	 SD Museum of Man Lighting Upgrade 25,100 15,580 - - 9,520 - - completed
B11093 	 Balboa Park Central Lighting n HVAC at HofH 140,328 130,808 - - 9,520 - - completed
B11094 	 City Admin Bldg (CAB) Boiler Replacement 1,171,137 985,947 111,595 - 73,594 - - completed
B11102 	 Scripps Ranch Rec Ctr Advanced Energy (battery) 586,461 528,992 47,513 - 9,955 - - completed
B11104 	 SD History Center Lightng Upgrd Hse of Hospitality 229,551 219,691 340 - 9,520 - - completed
B11114 	 Ruben H. Fleet Smart Energy Mgmt and Mntrng System 169,555 65,080 104,475 - - - - released
B11115	 Mingei SEMMS 109,353 109,353 - - - - - completed
B11156	 Carmel Valley Library HVAC 40,000 36,810 (55) - 3,245 - - released

Unaudited project-to-date expenditures through Period 6 of FY 2013 (December 2012)
*Project estimates provided for projects being implemented by Public Works-Engineering and Capital Projects
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ABT00004	 Energy Commission Energy Efficiency Facility Imp 768,217 - - - 768,217	 - 	 - released
B00673 	 LIGHTING UPGRADES @ VAR WTER DEPT SITES 9,729 9,729 - - - 	 - 	 - closed
B00674 	 LTNG UPGRADE @ VAR REGIONAL PARK SITES 5,945 5,945 - - - 	 - 	 - closed
B00675	 LTNG UPGRADES @ VARIOUS LIBRARY SITES - - - - - 	 - 	 - closed
B00676	 LTNG UPGRADES @ VAR COMMUNITY PARK SITES 2,315 2,315 - - - 	 - 	 - closed
B00677	 MIRAMAR OPERATION - PARKING LOT LIGHTING - - - - - 	 - 	 - closed
B00678	 MISSION TRAILS VISITOR CNTR-INTERIOR LIGHTING 16,383 16,383 - - (0) 	 - 	 - closed
B00679	 RB LIBRARY-LIGHTING CONTROL/WINDOW FILM - - - - - 	 - 	 - closed
B00680	 BALBOA MUNICIPAL GYM - UP GRADE LIGHTING 3,917 3,917 - - - 	 - 	 - closed
B00681 	 CARMEL VALLEY LIB-WIRELESS HVAC CONTROL 12,927 12,927 - - (0) 	 - 	 - closed
B00734 	 LINDA VISTA LIBRARY HVAC 120,704 120,704 - - - 	 - 	 - closed
B00735	 FACILITY QA - P&R ENERGY PROJECTS 436 436 - - - 	 - 	 - closed
B00736	 FACILITY QA LIGHTING ENERGY PROJECTS 1,182 1,182 - - - 	 - 	 - closed
B00737	 COUNCIL CHAMBERS LIGHTING 8,186 8,186 - - 0 	 - 	 - completed
B00738	 OTAY MESA LIBRARY HVAC 73,052 73,052 - - - 	 - 	 - closed
B00739	 SAN YSIDRO COMMUNITY CTR 67,433 67,433 - - - 	 - 	 - closed
B00740	 MISSION VALLEY LIBRARY (1) - - - - - 	 - 	 - closed
B00741 	 N.PARK REC CNTR MTG ROOM 562 562 - - - 	 - 	 - closed
B00742 	 MISSION VALLEY LIBRARY (2) 13,490 13,490 - - - 	 - 	 - closed
B00743 	 OAK PARK LIBRARY (1) 121,608 121,608 - - - 	 - 	 - closed
B00744	 PACIFIC BEACH LIBRARY 142,352 142,352 - - - 	 - 	 - closed
B00745	 OCEAN BEACH REC CENTER 30,318 30,318 - - - 	 - 	 - closed
B00746	 NORTH PARK LIBRARY (1) 68,415 68,415 - - - 	 - 	 - closed
B00747	 WARING ROAD PUMP STATION 4,995 4,995 - - - 	 - 	 - closed
B00748	 NORTH CLAIREMONT 28,462 28,462 - - - 	 - 	 - closed
B00749	 BECKWOURTH LIBRARY LIGHTING 9,585 9,585 - - - 	 - 	 - closed
B00911 	 PARKING LOT SECURITY @ LIBRARY LOCATIONS 4,330 4,330 - - - 	 - 	 - closed
B00912 	 UPGRADE P&R PRKING LOT SECURITY LIGHTING 396 396 - - (0) 	 - 	 - closed
B00913 	 UPGRADE LIGHTING 663 E. SAN YSIDRO BLVD 6,042 6,042 - - - 	 - 	 - closed
B00914 	 UPGRADE GYM LIGHTING 3020 CORONADO AVE 111 1,684 - - (1,573)	 - 	 - completed
B00915	 UPGRADE HVAC SYSTEM 455 SYCAMORE ROAD 452 452 - - (0) 	 - 	 - completed
B00916	 NTC FIRE TRAINING HVAC UPGRADE 74,829 74,829 - - - 	 - 	 - closed
B00917	 INSTALL LED & INDUCTION STREET LIGHTS 30,170 30,170 - - (0) 	 - 	 - closed
B00918	 QUALCOMM LIGHTING UPGRADE 163,093 163,093 - - - 	 - 	 - closed
B10093 	 Fire Communication Center HVAC Upgrade 310,000 130,151 (151) - 180,000	 - 	 - completed
B10094 	 Parking Lot Lghtng Upgrade Qualcomm Stadium 7,606 7,606 - - 0 	 - 	 - closed

ABT00005	 Environmental Services Facilities Improvements 38,436 - - - 38,436	 - 	 - released
B00950	 IMPROVE RIDGEHAVEN FACILITY 244,388 244,388 - - - 	 - 	 - closed
B00992 	 RIDGEHAVEN REMODEL 110,395 110,395 - - - 	 - 	 - closed
B11157	 Ridghaven ADA Facility Upgrade 115,090 64,099 21,220 24,107 5,664	 - 	 - released

AFA00001	 Minor Improvements to Landfills 1,000,772 - - - 1,000,772	 - 	 - released
B00670	 LANDSCAPING AT RIDGEHAVEN 188,665 188,665 - - - 	 - 	 - completed
B00671 	 GRADING IMPROVEMENTS -- LANDFILLS 620,000 544,646 - - 75,354	 - 	 - released
B00672 	 OPERATIONS FACILITIES IMPROVEMENTS 280,500 51,651 - - 228,849	 - 	 - released
B10095	 Allied Gardens Pool Solar Hot Water Heating System - - - - - 	 - 	 - closed

AFA00002	 Underground Tank Program 450,560 - - - 450,560	 - 	 - released
AFA00003	 Environmental Services Operations Yard Improvement 48,111 - - - 48,111	 - 	 - released

B00657	 MIRAMAR OPS YARD - PATIO CANOPY 74,549 74,549 - - - 	 - 	 - closed
B00658	 MIRAMAR OPS YARD - OFFICE DOOR WIDENING 393 393 - - - 	 - 	 - completed
B00659	 UPGRADE TO REFUSE PACKER PARKING LOT 84,760 84,760 - - - 	 - 	 - closed
B00660	 ESD OPERATIONS YARD - SECURITY UPGRADE 15,750 15,750 - - - 	 - 	 - released

Unaudited project-to-date expenditures through Period 6 of FY 2013 (December 2012)
*Project estimates provided for projects being implemented by Public Works-Engineering and Capital Projects
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B00661	 CUSTOMER SERVICE LOBBY-SECURITY UPGRADE 13,500 - - - 13,500 released
B00662	 ESD OPERATIONS YARD - SECURITY CAMERAS 8,987 8,987 - - - closed

AKC00001	 Groundwater Monitoring Network 770,000 - - - 770,000 released
B00656	 GROUNDWATER NETWORK IMPROVEMENTS 315,318 268,853 - - 46,465 released

S00682	 Arizona Street Landfill Closure and Modifications 3,603,543 1,013,438 26,595 125,000 2,438,509 released
S00684	 South Chollas Landfill Improvements 6,311,702 3,571,175 2,520 55,995 2,682,012 released
S00774	 West Miramar Landfill - Phase 2 3,060,000 132,915 23,962 302,772 2,600,350 released
S00776	 South Chollas Landfill 1,776,000 356,917 15,622 275,000 1,128,461 released
S00779	 South Miramar Landfill 3,610,000 75,082 5,930 132,602 3,396,386 released
S00975	 Miramar Landfill Greenery Expansion 397,858 - - - 397,858 released
S01074	 West Miramar Refuse Disposal Facility - Phase 2 39,112,334 37,642,393 - 283,840 1,186,101 released
S01084	 Unclassified Disposal Site Closure - - - - closed

B00654	 QUINCE STREET BROWN FIELD REMIDIATION 2,753,372 2,753,372 - - closed
B00655	 SUNSET CLIFFS NATURAL PARK 17,526 17,526 - - closed

S01085	 Environmental Services Operations Yard Improvement 879,628 66,061 - - 813,567 released
S01088	 Future Waste Mgmt Disposal & Processing Facilities 18,228,828 3,172,009 3,577 497,046 14,556,196 released

B00784	 WASTE MGMNT OPTIONS STRATEGIC PLAN 1,222,343 1,147,602 - - 74,741 released
B00785	 PUBLIC TIPPING/MRF/ TRANSFER FACILITY 350,000 47,031 - - 302,969 released
B00786	 HEIGHT INCREASE - MIRAMAR LANDFILL 45,000 29,233 - - 15,767 completed

S10133	 Ridgehaven Backup Generator Project 550,000 45,180 226,798 258,839 19,183 released
Fire-Rescue

ABC00001 	 Fire Station Major Component Replacement Rehab 46,261 - - - 46,261 - - released
B00665	 FIRE STATION #2 - MINI PARK 270,000 48,556 - - 221,444 - - released

L12002	 SDFD Station Alerting 2,700,000 - - - 2,700,000 4,343,000 1,643,000 released
L120021	 Fire Station Various Materials and Installations 1,700,000 - 59,467 - 1,640,533 - - released

S00644	 Children's Pool Lifeguard Station 3,807,067 446,353 28,004 2,772,847 559,864 3,250,000 (557,067) released
S00687	 Skyline-Paradise Hills 991,176 957,045 25,907 3,984 4,240 8,817,325 7,826,149 released
S00688	 Fire Station No. 45 - East Mission Valley 7,138,692 1,310,744 117,231 63,809 5,646,908 12,016,400 4,877,708 released
S00689	 Fire Station No. 47 - Pacific Highlands Ranch 7,745,365 7,212,713 532,651 - 0 - - completed
S00782	 Fire Station No. 42 - Carmel Mountain Ranch 304,051 283,716 33,070 - (12,735) - - released
S00783	 Fire Station No. 17 - Mid-City 783,624 424,515 112,267 247,624 (782) 8,455,000 7,671,376 released
S00784	 Fire Station No. 49 - Otay Mesa 1,885,000 76,414 - 1,808,586 released
S00785	 Fire Station No. 54 - Paradise Hills 83,935 83,654 - - 281 5,532,500 5,448,565 released
S00786	 Fire Station No. 01 - Downtown 517,116 517,116 - - - 1,489,432 972,316 released
S00787	 Fire Station No. 22 - Point Loma 958,161 851,297 49,085 59,214 (1,435) 5,638,000 4,679,839 released
S00788	 Fire Station No. 05 - Hillcrest 891,923 409,037 231,743 252,744 (1,600) 9,070,000 8,178,077 released
S00789	 Fire Station No. 33 - Rancho Bernardo 1,147,020 1,147,020 - - closed
S00790	 La Jolla Shores Lifeguard Station 3,395,141 1,952,459 654,845 454,320 333,517 3,839,864 444,723 released
S00791	 South Mission Beach Lifeguard Station 369,936 339,231 4,041 28,153 (1,489) 4,600,000 4,230,064 released
S00792	 La Jolla Cove Lifeguard Station 1,854,627 322,987 25,303 26,895 1,479,442 2,100,000 245,373 released
S00793	 Mission Beach Lifeguard Station 864,400 188,689 325,178 185,463 165,070 769,496 (94,904) released
S00794	 Lifeguard Station Headquarters 2,411,286 2,411,286 - - - - - closed
S01031	 Fire Station No. 10 - College Remodel 21,822 - - - 21,822 - - released
S01091	 Fire Station No. 13 - La Jolla - ADA Improvements 24,559 24,559 - - closed
S10006	 Fire Station No. 38 - Mira Mesa Remodel 650,000 50,562 30,403 40,371 528,664 650,000 - released
S10029	 Fire Station No. 08 - Mission Hills 663,500 63,500 - - 600,000 - - created
S10119	 North Pacific Beach Lifeguard Station 577,903 175,091 53,252 241,242 108,318 4,260,000 3,682,097 released
S10121	 Ocean Beach Lifeguard Station 10,000 5,135 - - 4,865 3,100,000 3,090,000 released
S13011	 Fire Station No. 15 - Expansion 400,000 - - - 400,000 - - created
S13021	 North University City Fire Station 4,000,000 - 3,916 - 3,996,084 - - released

Unaudited project-to-date expenditures through Period 6 of FY 2013 (December 2012)
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Library
S00692	 Skyline Hills Library 9,754,252 3,591,314 7,881 - 6,155,056 10,000,000 245,748 released
S00795	 Kensington/Normal Heights Library 25,000 24,644 - - 356 - - released
S00798	 North Park Library 700,816 226,059 1,874 - 472,882 - - released
S00799	 San Diego New Central Library 186,106,000 120,599,061 26,545,933 36,810,510 2,150,496 184,900,000 (1,206,000) released
S00800	 San Carlos Branch Library 748,195 497,616 - 139,050 111,529 14,665,074 13,916,879 released
S00801	 Serra Mesa Branch Library 9,556,806 9,314,033 - - 242,773 3,363,531 (6,193,275) completed
S00802	 San Ysidro Branch Library 2,116,000 199,123 12,159 - 1,904,718 12,100,000 9,984,000 released
S00804	 Mission Hills Branch Library 3,161,500 2,642,924 7,930 - 510,646 17,000,000 13,838,500 completed
S00806	 Ocean Beach Branch Library 146,500 105,067 - - 41,433 14,800,000 14,653,500 completed
S00807	 Logan Heights Branch Library 2,534,012 2,327,275 - - 206,738 14,592,097 12,058,085 completed
S00808	 Balboa Branch Library 746,907 262,289 - 31,820 452,798 11,800,000 11,053,093 completed
S00809	 North Park Library 39,491 39,491 - - 0 24,755,500 24,716,009 closed
S00810	 Paradise Hills Library 73,085 33,856 - - 39,229 14,658,900 14,585,815 released
S00811	 Scripps Miramar Ranch Library 35,600 10,892 - - 24,708 - - released
S00812	 Rancho Bernardo Library 37,018 28,811 - - 8,207 2,926,000 2,888,982 released
S01041	 Clairemont Branch Library ADA 31,547 31,547 - - - - - closed
S01042	 North Clairemont Branch Library 21,377 21,377 - - - - - closed
S01043	 Skyline Hills Library ADA 54,570 54,570 - - (0) - - closed
S01044	 University City Library ADA 17,389 17,389 - - - - - closed
S10025	 Otay East Library 885,000 - - - 885,000 - - created
S12000	 Library Collection Conversion to RFID 700,000 - 266,984 133,016 300,000 - - released
Office of the Chief Operating Officer
ABT00006	 CIP Emergency Reserve 500,000 - - - 500,000 - - released

B13095	 Crystal Pier Emergency Repair 500,000 - 13,628 - 486,372 - - released
Park and Recreation
AEA00001	 Torrey Pines Golf Course 217,123 - - - 217,123 - - released

B01004	 TORREY PINES NORTH COURSE IMPROVEMENTS 48,394 48,394 - - (0) - - closed
B10078	 Torrey Pines Clubhouse Roof and HVAC 154,316 154,316 - - - - - completed
B10087	 Torrey Pines Golf Course Electrical Upgrade 100,986 100,986 - - (0) - - completed
B11071	 TORREY PINES CLUBHOUSE RESTROOM REMODEL 279,181 279,181 - - - - - completed
B12002	 Torrey Pines N. Golf Course Improvements 820,000 1,359 31,416 450,000 337,226 7,711,275 6,891,275 released
B12017	 Torrey Pines Golf North - Sprung M.brane Structure 150,000 2,222 6,679 - 141,099 - - released

AEA00002	 Balboa Park Golf Course 34,788 - - - 34,788 - - released
B00622	 BALBOA ADMIN BLDG-ELEVATOR MAINT CONTRCT 20,737 20,737 - - - - - closed
B00623	 NORTH CROWN POINT MITIGATION SITE 30,000 29,686 - - 314 - - completed
B00624	 BALBOA PARK SIGNAGE PHASE 2 100,000 99,694 - - 306 - - completed
B00630	 HALL OF CHAMPIONS ROOFING 7,884 7,884 - - - - - closed
B11075	 Balboa Park Golf Parking Lot Improvements 124,176 124,176 - - - - - completed
B11100	 BalboaPk GolfCourse Step/Handrail Replacement PhII 1,439,888 27,415 20,734 - 1,391,739 - - released
B12019	 Balboa Park Golf Course -Fuel Tank Installation 20,000 7,346 824 - 11,830 155,000 135,000 released
B12105	 Balboa Park Golf Course - Prefab Restroom Install 112 - 112 - 0 - - released

AEA00003	 Mission Bay Golf Course and Practice Center 25,000 - - - 25,000 - - released
B12003	 Mission Bay Golf Course GDP 400,000 - 7,152 - 392,848 - - released
B12020	 Mission Bay Golf Course Upgrades 475,000 28,089 19,421 265,522 161,967 190,000 (285,000) released

AGE00001	 Resource-Based Open Space Parks 40,683 - - - 40,683 - - released
B00619	 LOS PEN CANYON - BLK MTN RANGER STATION 993,648 189,409 33,888 31,517 738,833 1,309,500 315,852 released
B00984	 WEST GONZALES CANYON CONN 136,000 68,127 (157) 66,304 1,726 - - released
B10089	 La Jolla Pkwy/Mt Soledad Open Space Erosion Cntrl 51,800 8,486 - 1,000 42,314 664,800 613,000 released
B10164	 Mohnike Hay Barn 226,928 182,834 (890) - 44,984 - - completed

Unaudited project-to-date expenditures through Period 6 of FY 2013 (December 2012)
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AGF00001	 Park & Recreation Grant Match Funding 391,955 - - 211,613 180,342 - - released
B00620	 P&R GRANT PROPOSALS ENVIRONMENTAL STUDY 31,504 10,081 - - 21,423 - - released

AGF00002	 Balboa Park Arcade 2,048 - - - 2,048 - - released
B00625	 CALIFORNIA TOWER 2,334,314 2,334,314 - - - - completed
B00626	 MUSEUM OF ART FACADE ORNAMENTATION 2,763,392 2,763,392 - - - - completed
B00627	 CASA DEL PRADO FACADE ORNAMENTATION 234,308 234,308 - - - - completed
B00628	 California Tower Seismic Retrofit 308,483 581,402 (272,919) - - - released

AGF00003	 Joint Use Improvements - Citywide 41,228 - - - 41,228 - - released
B00633	 JU FIELD @ ADAMS ELEMENTARY SCHOOL 77,521 76,013 - - 1,508 78,000 479 completed
B00634	 JU FIELD @ CADMAN ELEMENTARY SCHOOL 102,080 93,331 - - 8,749 103,293 1,213 completed
B00635	 JU FIELD @ PENN ELEMENTARY SCHOOL 150,165 142,036 - - 8,129 154,000 3,835 completed
B00636	 JU FIELD @ CROWN PT ELEMENTARY SCHOOL 44,240 37,989 - - 6,251 51,825 7,585 completed
B00637	 JU FIELD @ DAILARD ELEMENTARY SCHOOL 72,587 66,878 - - 5,709 87,621 15,034 completed
B00638	 JU FIELD @ WALKER ELEMENTARY SCHOOL 82,389 73,620 90 - 8,679 74,233 (8,156) completed
B00639	 JU FIELD @ DOYLE ELEMENTARY SCHOOL 92,570 81,622 - - 10,948 70,613 (21,957) completed
B00640	 JU FIELD @ MASON ELEMENTARY SCHOOL 74,925 66,143 - - 8,782 47,075 (27,850) completed

AGF00004	 Mission Bay Improvements 2,590,966 - - 503,000 2,087,966 - - released
B10088	 North Crown Point Comfort Station 750,000 187,016 174,114 248,958 139,912 747,590 (2,410) released
B10163	 Mission Bay Dredging Rose Creek 250,000 32,034 7,877 204,237 5,852 235,000 (15,000) released

AGF00005	 Regional Park Improvements 6,057,279 - - 2,500,000 3,557,279 - - released
B10130	 Ocean Beach Comfort Station Replacement 1,185,000 1,165,351 24,799 - (5,150) 685,000 (500,000) completed

AGF00006	 Coastal Erosion and Access 1 - - - 1 - - released
B00646	 PRELIM DESIGN & EVAL OF COASTAL EROSION 165,636 217,781 (50,826) - (1,319) - - released
B00647	 SEA RIDGE @ LINDA WAY COASTAL ACCESS 91,180 91,180 - - - - released
B11119	 South Casa De Manana Access Stairway 47,721 30,324 17,397 - (0) 150,738 103,017 closed
B12106	 Beach Access Stairway - Pescadero Ave & Diamond St 347,206 - 39,523 11,604 296,079 278,000 (69,206) released

AGG00001	 Open Space Improvements 578,912 - - 156,200 422,712 - - released
B00641	 MISCELLANEOUS DRAINAGE OS IMPROVEMENTS 100,000 38,376 - - 61,624 - - released
B00642	 MTRP COWLES MOUNTAIN TRAIL REHAB 43,800 4,368 - - 39,432 - - released
B00643	 FLORIDA CANYON RIPARIAN RESTORATION 113,000 15,324 - - 97,676 - - released
B00644	 NORTH CHOLLAS OPEN SPACE ENHANCEMENT 250,000 209,112 - 32,298 8,590 - - completed
B00645	 BALBOA PARK ARIZONA LANDFILL STUDY 87,288 87,288 - - - 300,000 212,712 completed
B13015	 Rancho Mission Slope Movement 550,000 - 56,278 164,107 329,616 550,000 - released

L12000	 Convert RB Medians-Asphalt to Concrete 63,160 - - - 63,160 135,673 72,513 released
L120001	 Pomerado Rd MedS-2-Rios Rd to S Entr 36,219 36,219 - - - - closed
L120002	 Pomerado Rd MedS-1-S Entr to RB Rd 14,305 4,948 9,357 - 0 - - closed
L120003	 Pomerado Rd MedN1-RB Rd to Cam Gallardo 21,989 21,853 136 - (0) - - closed

L12001	 Talmadge Historic Gates 125,000 - - - 125,000 221,000 96,000 released
L120011	 Phase 1 Restoration of Existing Gates 113,101 14,330 349 - 98,422 - - released

L12003	 California Tower Seismic Retrofit - - - - - - - released
L120031	 Electric Room System Relocation and Upgrade 1,025,612 - 275,104 69,056 681,452 - - released

RD12002	 Torrey Highlands Trail System 281,016 - - - 281,016 - - released
RD12004	 Del Mar Heights Road Multi-use Trail Undercrossing 91,000 90,233 - - 767 - - released
RD13001	 Trail Undercrossings at Lopelia Meadows Pl & GC Pl 39,000 - - 36,607 2,393 - - released
S00605	 Famosa Slough Salt Marsh Creation 333,000 310,664 6,986 4,060 11,289 333,000 - released
S00606	 San Diego River Dredging-Qualcomm Way to SR163 1,064,000 210,650 17,926 24,824 810,601 1,064,000 - released
S00611	 Old Mission Dam Preservation 1,577,336 1,213,674 48,797 191,926 122,939 1,577,336 0 released
S00612	 Mission Bay Park Eel Grass Mitigation 626,000 623,004 - - 2,996 - - completed
S00614	 Balboa Park Golf Course â€“ Clubhouse 1,138,120 383,143 124,273 33,000 597,704 8,038,120 6,900,000 released
S00616	 Sixth Avenue Playground Improvements 120,000 115,266 - - 4,734 - - released
S00619	 Sewer Lateral Replacement for Balboa Park 187,392 187,392 - - - - closed
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S00623 Crown Point Salt Marsh 40,000 39,553 - - 447 completed
S00624 Mission Bay/Fiesta Island Development Plan 420,000 358,518 - - 61,482 released
S00627 Torrey Pines S Golf Course Restroom Improvements 179,194 179,194 - - closed
S00632 Balboa Park Golf Course Irrigation System 4,007,332 3,595,339 377,423 33,904 667 3,000,000 (1,007,332) completed
S00635 Carmel Valley Community Park South-Rec Bldg/OcnAir 5,305,535 5,305,535 - - closed
S00636 Dennery Ranch Neighborhood Park 2,000,956 1,904 - 1,999,052 released
S00637 Canyonside Community Park 74,000 74,066 - - (66) - - released
S00638 Otay Valley Regional Park-Beyer Blvd Staging Area 2,500,396 2,484,656 1,815 4,584 9,341 2,500,396 - completed
S00642 Carmel Valley Neighborhood Park #8 4,960,000 122,750 - - 4,837,250 - - released
S00646 Carson Elementary School Joint Use 754,662 783,730 - - (29,068) 714,000 (40,662) completed
S00648 Del Mar Mesa Neighborhood Park 1,339,646 1,339,646 - - - 3,735,000 2,395,354 completed
S00649 Pacific Breezes (Ocean View Hills) Community Park 11,770,000 4,706,925 104,125 4,139,786 2,819,164 16,800,000 5,030,000 released
S00651 Torrey Highlands Neighborhood Park South 3,816,389 3,649,757 34,749 86,023 45,860 3,526,900 (289,489) released
S00652 Rancho Encantada Park #2 1,753,000 117,671 13,197 - 1,622,132 3,100,000 1,347,000 released
S00653 La Mirada Elementary School Joint Use Phase II 164,625 91,477 - - 73,147 546,500 381,875 completed
S00654 Chollas Community Park 3,831,595 2,991,094 393 447 839,661 85,000 (3,746,595) released
S00655 Kumeyaay Lakes Berm Restoration and Dredging 160,000 92,722 - - 67,278 - - released
S00656 Windansea Erosion Control Plan 651,540 651,540 - - - 400,000 (251,540) closed
S00659 Carmel Grove Mini Park Play Area Upgrade 480,858 90,715 91,942 259,206 38,995 464,858 (16,000) released
S00662 Normal Heights Community Park Development 192,281 147,720 12,079 8,664 23,818 198,579 6,298 completed
S00663 Nobel Athletic Area Development 12, 765,115 12, 765,115 - - - 21,534,184 8,769,069 closed
S00664 McAuliffe Community Park Development Phase 2 241,840 241,840 - - closed
S00667 Mira Mesa Community Park-Expansion & Aquatic Compl 1,958,540 1,508,540 - - 450,000 released
S00670 Black Mountain Park Survey & Management Plan 140,000 125,279 - - 14,721 released
S00673 Home Avenue Park 4,450,150 633,580 124,595 160,640 3,531,336 4,300,150 (150,000) released
S00674 Sunset Cliffs Natural Park Drainage Study 555,000 301,036 4,137 - 249,827 - - released
S00676 Taylor Street Slope Reconstruction 1,039,413 1,039,413 - - - - closed
S00677 Hourglass Field House Parking Areas 944,849 944,849 - - - - closed
S00686 Chollas Creek Enhancement 1,923,799 1,906,441 - - 17,358 - - completed
S00722 Hiking & Equestrian Trail Neighborhood Park #10 620,600 213,760 - - 406,840 - - released
S00750 Carmel Valley Community Park South-Neighborhood8A 9,977,841 9,415,981 - 998 560,862 9,414,507 (563,334) completed
S00751 Hickman Fields 500,000 186,744 17,357 208,417 87,482 2,117,000 1,617,000 released
S00752 Beyer Park Development 212,000 183,741 - - 28,259 - - released
S00753 Otay Valley Fenton Pond RecreationTrail 209,605 185,085 8,243 - 16,277 209,605 - completed
S00754 Montgomery Waller Community Park 1,120,000 1,005,594 305 - 114,101 687,000 (433,000) completed
S00755 Mission Valley Preserve Habitat Enhancement 523,355 523,355 - - - - - closed
S00756 Azalea Neighborhood Park 154,242 143,448 - - 10,793 135,076 (19,166) completed
S00757 West Lewis and Falcon Streets Mini-Park 450,000 441,492 174 7,116 1,218 426,480 (23,520) completed
S00760 West Maple Canyon Mini-Park 575,000 201,064 21,074 30,449 322,413 600,000 25,000 released
S00761 Roosevelt Middle School Improvements 1,190,000 525,818 461,362 89,096 113,723 995,000 (195,000) released
S00762 Angier Elementary School Joint Use 2,207,000 316,342 34,191 67,921 1,788,546 2,115,724 (91,276) released
S00763 Cabrillo Heights Neighborhood Park Improvements 678,000 181,548 2,246 36,180 458,026 843,000 165,000 released
S00764 Wegeforth Elementary School Joint Use 3,092,000 442,943 33,695 109,666 2,505,696 3,092,000 (0) released
S00767 Wightman Street Neighborhood Park 686,000 547,579 5,882 39,358 93,182 2,896,000 2,210,000 released
S00768 Canyonside Community Park 345,000 228,197 - - 116,803 - - completed
S00771 MLK Jr Play Area Upgrade 644,839 644,839 - - 0 702,280 57,441 closed
S00889 Del Mar Mesa Southern Multi-Use Trail 110,300 8,617 - 101,683 - - released
S00890 Del Mar Mesa Central Multi Use Trail 161,000 2,648 - 158,352 - - released
S00891 Hiking & Equestrian Trails - Eastern Region 229,300 1,195 - 228,105 - - released
S00892 Del Mar Mesa Northern Hiking/Equestrian Trail 386,000 30,504 - 355,496 - - released
S00970 Memorial Pool Improvements 4,161,000 396,240 65,626 571,649 3,127,485 2,508,423 (1,652,577) released

Unaudited project-to-date expenditures through Period 6 of FY 2013 (December 2012)
*Project estimates provided for projects being implemented by Public Works-Engineering and Capital Projects
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S00971 Treena Mesa Joint Use Sports Field 3,500,000 35 - 3,400,000 99,965 released
S00972 Language Academy/Montezuma Elementary Joint Use 1,134,268 1,123,343 15,087 - (4,162) 1,264,210 129,942 closed
S00973 Montgomery Academy Joint Use Improvements 695,000 64,083 5,908 4,250 620,759 1,209,500 514,500 released
S00978 Talmadge Decorative Streetlight Restoration 231,800 10,369 50,600 - 170,830 - - released
S00991 Fiesta Island Infrastructure Improvements 156,636 156,636 - - (0) - - closed
S00992 Central Avenue Mini Park Acquisition/Development 866,714 651,612 43,118 39,425 132,559 280,000 (586,714) released
S00993 Presidio Park Master Plan 19,445 19,445 - - - - - closed
S00994 Gonzales Canyon Neighborhood Park 5,800,000 2,908,215 4,292 164,501 2,722,992 6,386,000 586,000 released
S00995 Hidden Trails Neighborhood Park 2,420,000 1,067,733 17,098 1,300,000 35,169 3,665,528 1,245,528 released
S00997 Tierrasanta Skate Park 51 51 - - - - - closed
S00998 Del Mar Mesa Acquisition 2,047,994 1,867,735 8,683 - 171,577 - - completed
S00999 Riviera Del Sol Neighborhood Park 3,550,000 1,527,423 20,872 373,864 1,627,842 3,445,618 (104,382) released
S01001 San Diego River Park Master Plan 1,802,000 1,473,760 32,998 161,598 133,645 released
S01002 Fairbrook Neighborhood Park - Acquisition 420,000 26,306 - 375,000 18,694 released
S01003 Mira Mesa Community Park 3 (Hourglass) Development 4,554,666 5,373,209 (818,543) - 0 closed
S01012 Sefton Field Improvements 500,000 158,906 - - 341,094 released
S01014 Mission Trails Regional Park Master Plan Update 884,829 394,310 52,126 272,668 165,725 released
S01015 Torrey Pines City Park General Development Plan 600,000 501,466 39,774 10,067 48,694 completed
S01021 Kids Copy-Tubman/Chavez Center 4,446 4,446 - - closed
S01023 Mid City Community Clinic 10,000 10,000 - - closed
S01039 Mira Mesa ADA 135,908 135,908 - - 211,165 75,257 completed
S01045 Cliffridge Park Comfort Station ADA 152,552 152,552 - - 150,000 (2,552) closed
S01048 ADA Mid City Community Gym 267,870 267,870 - - closed
S01049 Memorial Pool ADA Improvements 235,437 235,437 - - closed
S01051 Rancho Bernardo Recreation Center ADA 97,379 97,379 - - 0 131,290 33,911 completed
S01057 Ocean Beach CDC - N Ocean Beach Revitalization 845,160 673,970 14,313 151,770 5,107 800,000 (45,160) released
S01065 Torrey Pines Golf Course Irrigate & Fence Upgrades 7,988 7,988 - - 0 closed
S01068 Linda Vista Community Park Picnic Area 303,965 78,292 2,489 190,326 32,859 303,000 (965) released
S01070 City Heights Square Mini-Park 1,130,405 220,930 32,302 449,124 428,049 930,405 (200,000) released
S01071 Southcrest Trails (252 Corridor Pk Imp - Ph2) Park 1,650,000 258,479 14,949 29,075 1,347,497 1,600,000 (50,000) released
S01072 Carmel Mtn Ranch Community Pk Children's Play Area 516,389 516,389 - - 0 closed
S01073 Mission Trails Regional Pk Equest Comfort Station 578,000 523,474 24,053 6,796 23,678 496,000 (82,000) completed
S01076 Multiple Species Conservation 64,425 54,645 - - 9,779 released

B00993	 MSCP PROPERTY ACQUISITION EAST ELLIOT-WEST APPRAIS 4,040,406 4,037,515 - - 2,891 completed
S01079 Ballpark and Redevelopment Project Infrastructure 35,006,507 35,006,507 - - - closed
S01082 Torrey Pines Golf Course-Reconstruction 18 Holes 655,166 655,166 - - 0 closed
S01083 Fairbrook Neighborhood Park Development 2,400,000 76 1,560 579,000 1,819,364 released
S01090 Mission Bay Golf Course Practice Cntr Bldg Improve 700,000 6,096 22 - 693,881 released
S01094 Ocean Beach Recreation Center ADA Improvements 255,103 255,103 - - closed
S10000 NTC Aquatic Center 1,486,726 39,832 4,797 300,000 1,142,097 1,486,726 - released
S10019 Chollas Lake Fishing Pier 253,452 253,452 - - 240,000 (13,452) completed
S10021 Mission Bay Athletic Area Comfort Stn Modernize 209,057 130,981 1,093 24,434 52,548 800,000 590,943 released
S10023 Paradise Hills Community Park Picnic Shelter 221,353 221,353 - - 226,000 4,647 closed
S10026 Palisades Park Comfort Station Replacement 597,712 151,559 12,892 15,144 418,117 released
S10027 Montclair Neighborhood Park Play Area 347,143 347,143 - - closed
S10028 Dailard Neighborhood Park-Play Area Upgrades 410,335 145,369 243,566 151 21,249 400,000 (10,335) released
S10031 Views West Neighborhood Park ADA Upgrades 930,100 91,031 25,412 647,726 165,930 660,000 (270,100) released
S10032 Rancho Penasquitos Monument Signs 186,475 99,188 70,744 8,914 7,629 136,019 (50,456) released
S10033 Rancho Bernardo Westwood Soundwall 100,000 31,748 45,343 55,851 (32,942) 36,350 (63,650) released
S10035 Pomerado Rd Median Improvements-n/o of R Bernardo 644,750 5,750 10,688 - 628,312 899,840 255,090 released
S10036 Welcome to Rancho Bernardo Signs 55,367 3,712 2,926 - 48,729 50,000 (5,367) released

Unaudited project-to-date expenditures through Period 6 of FY 2013 (December 2012)
*Project estimates provided for projects being implemented by Public Works-Engineering and Capital Projects
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S10037 Camino Santa Fe Median Improvements 240,000 - - - 240,000 released
S10038 Del Mar Terrace Street Improvements 715,000 4,433 215,164 3,236 492,168 released
S10039 Carmel Country Road Median Improvements 190,000 150,505 26,395 - 13,100 168,018 (21,982) completed
S10040 North Park/Main Street Sidewalk Improvements 200,000 12,163 4,025 - 183,812 200,000 - released
S10048 Sunroad Neighborhood Park - Development 125,326 122,326 4,713 - (1,713) 1,610,000 1,484,674 released
S10050 North Park Mini-Park and Streetscape Improvements 339,274 222,981 36,468 - 79,825 3,710,000 3,370,726 released
S10051 Olive Street Park Acquisition and Development 2,201,585 1,426,332 3,107 - 772,145 777,485 (1,424,100) released
S10054 Switzer Canyon Bridge Enhancement Prog 60,000 - - - 60,000 created
S10065 Mission Trails Regional Park Cowles Mountain Trail 400,000 5,761 - 18,808 375,431 released
S10066 Mission Trails Regional Park Trail Realignments 215,000 182 - - 214,818 released
S10067 Crest Canyon Resource Management Plan 75,000 - 91 - 74,909 released
S10068 Gonzales Canyon Resource Management Plan 60,000 - 148 - 59,852 released
S10086 Maddox Neighborhood Park Playground Upgrades 546,000 505,240 34,459 - 6,301 596,000 50,000 completed
S10091 Sunset Cliffs Natural Pk Hillside Improvements Pre 825,594 441,133 50,051 - 334,410 769,200 (56,394) released
S10092 Walker Neighborhood Park Playground Upgrades 313,100 56,015 28,788 207,400 20,896 310,000 (3,100) released
S10134 South Clairemont Recreation Center ADA Kitchen Upg 100,838 100,838 - - - closed
S11006 Torrey Hills SDG&E Easement Enhancement 441,000 34,001 7,064 107 399,828 300,000 (141,000) released
S11007 Bird Rock Median Lighting 229,000 190,828 9,063 7,000 22,109 224,000 (5,000) released
S11008 Mission Hills Historic Street Lighting 367,486 48,140 16,875 - 302,471 375,486 8,000 released
S11009 Torrey Highlands Community ID and Enhancement 175,000 - 8,181 - 166,819 released
S11010 Mission Bay Golf Course Renovation/Reconstruction 460,000 20,596 4,439 - 434,966 4,792,000 4,332,000 released
S11011 Tierrasanta Community Park Sports Field Lighting 603,876 78,943 13,155 511,778 - 150,000 (453,876) released
S11012 Rancho Bernardo Community Park-Sports Field Lights 870,000 112,915 21,735 19,500 715,851 868,000 (2,000) released
S11013 San Ysidro Athletic Area & Larsen Field Lighting 870,000 96,697 51,270 42,162 679,871 870,000 - released
S11014 Crystal Pier Improvements 300,000 27,708 200,341 7,015 64,937 released
S11016 Del Mar Trails Park Play Area Upgrades 596,366 64,348 54,737 384,715 92,566 596,366 - released
S11017 Windwood II Mini Park Play Area Upgrades 480,858 73,088 36,579 8,590 362,601 523,775 42,917 released
S11018 Lake Murray Community Park Play Area Expansion 212,454 796 198,904 9,554 3,200 212,000 (454) released
S11019 Mountain View Neighborhood Park Area Upgrades 844,586 93,643 81,040 16,640 653,263 775,000 (69,586) released
S11020 Torrey Highlands Park Play Area Upgrades 602,072 37,735 35,733 34,806 493,798 940,377 338,305 released
S11030 Gompers Neighborhood Park- Play Area Upgrades 1,180,000 151,369 54,060 28,795 945,775 1,174,000 (6,000) released
S11051 Silver Wing Neighborhood Park Sports Fld & Sec Lgt 470,609 89,572 7,403 16,918 356,716 725,000 254,391 released
S11101 Museum of Man Roof Replacement 2,030,976 1,382,386 301,137 - 347,453 1,772,209 (258,767) released
S11103 Valencia Park Acquisition and Development 232,509 229,361 - - 3,148 released
S12001 McKinley Elementary School Joint Use Improvements 179,500 20,018 19,419 36,575 103,488 448,500 269,000 released
S12002 Rancho Penasquitos Skate Park 369,305 23,993 6,498 - 338,814 533,000 163,695 released
S12003 Rancho Penasquitos Towne Centre Park Improvements 75,000 6,514 12,692 - 55,794 75,000 - released
S12004 Canyonside Community Park Improvements 349,833 21,832 6,094 - 321,907 650,000 300,167 released
S12006 Rancho Bernardo Streetscape-Phase 1 75,000 - 2,939 - 72,061 75,000 - released
S12033 Dennis V. Allen Park Tot Lot Improvements 57,101 50,849 5,119 - 1,133 completed
S12041 North Ocean Beach Gateway Phase II 150,000 - 373 - 149,627 150,000 - released
S13000 Tubman Charter School Joint Use Improvements 290,000 - 16,937 - 273,063 1,720,000 1,430,000 released
S13001 Trail for All People 50,000 - 14,724 - 35,276 281,000 231,000 released
S13003 Chicano Park ADA Upgrades 410,657 - - - 410,657 created
S13004 Larsen Field ADA Improvements Phase II 689,175 - - - 689,175 created
S13005 University Village Park Tot Lot 300,253 - 15,200 - 285,053 300,000 (253) released
S13007 Torrey Hills Neighborhood Park Development 1,000,000 - - - 1,000,000 created
S13010 Evans Pond Reclaimed Water Pipeline Installation 165,000 - - - 165,000 created
Police

S00816 Public Safety Training Institute 505,000 458,335 - - 46,665 -released
S10118 Police Range Refurbishment 1,822,864 306,940 117,389 196,509 1,202,026 4,763,000 2,940,136 released

Unaudited project-to-date expenditures through Period 6 of FY 2013 (December 2012)
*Project estimates provided for projects being implemented by Public Works-Engineering and Capital Projects
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S10131	 Police Headquarters Cogeneration Repower Project 983,085 - - - 983,085 created
Public Utilities

ABI00001	 Water Treatment Plants 100,000 - - - 100,000 -released
ABJ00001	 Water Pump Station Restoration 4,803,969 - - - 4,803,969 -released

B10006	 Tierrasanta (Via Dominique) Pump Station - 179,506 (179,506) - - -completed
B10070	 Scripps Ranch Pump Station - (0) - - 0 -closed
B11023	 College Ranch Hydro Pump Station 801,316 149,693 227,060 416,746 7,817 7,429,510 6,628,194 released
B11072	 Soledad Pump Station Upgrade 730,284 - - - 730,284 released

ABK00001	 Dams and Reservoirs 885,770 - - - 885,770 released
B00144	 Emergency Storage Project-San Vicente Reservoir 227 227 - - closed
B00171	 El Capitan Seepage Recovery Pump 56,727 56,749 (22) - (0) closed
B10165	 Scripps Ranch Reservoir Slope Repair & Bracket Rpl 420,000 225,940 64,332 44,167 85,561 633,800 213,800 released
B13158	 Lake Hodges Dam Modification 100,000 - - - 100,000 released

ABL00001	 Standpipe and Reservoir Rehabilitations 321,084 - - - 321,084 released
B00143	 San Carlos Reservoir Interior Enhancement 1,284,022 622,387 539,180 43,377 79,078 1,284,022 - released
B00155	 Catalina Standpipe Renovation 3,651,150 376,073 178,334 2,719,302 377,441 3,425,600 (225,550) released
B00156	 Pomerado Park Reservoir Upgrade 5,000 - - - 5,000 released
B10003	 Dulzura Conduit Flume 22 (aka 14) 1,124,338 993,282 (2,783) - 133,839 1,000,000 (124,338) completed
B11024	 La Jolla Country Club Reservoir 986,830 305,058 60,231 368,711 252,830 6,025,000 5,038,170 released
B11070	 La Jolla View Reservoir 1,295,000 85,474 40,043 997,800 171,684 9,670,000 8,375,000 released

ABM00001	 Groundwater Asset Development Program 1,115,726 - - - 1,115,726 released
B00167	 San Pasqual Brackish Grdwr Desalination 2,901,608 2,901,608 - - completed
B00168	 Groundwater Pilot Production Wells 2,276,254 1,477,606 535,812 198,006 64,830 released
B00169	 San Vicente Groundwater Well 643,689 454,822 71,472 52,896 64,499 released
B11065	 Chollas USGS Monitoring Wells 1,210,000 1,080,667 12,591 - 116,741 released
B11066	 San Pasqual USGS Monitoring Wells 777,000 78,625 104,748 572,467 21,160 released

ABO00001	 Metro Treatment Plants 265,189 - - - 265,189 released
B00314	 MBC BIOSOLIDS SCREEN & BLENDING TANK BYP 999,994 999,994 - - - closed
B00316	 MBC ACCESS ROAD DRAINAGE IMPROVEMENTS (A 487,219 440,054 23,911 7,832 15,422 288,184 (199,035) completed
B00318	 MBC RAW SOLIDS RECEIVING TANK NO. 1 ISO 42,000 10,105 - - 31,895 - - released
B00321	 NCWRP LAB AIR CONDITIONING UPGRADE 73,963 73,963 - - (0) - - completed
B00527	 NCWRP EDR #6 2,157,773 2,143,366 (4,861) - 19,268 1,823,464 (334,309) completed
B00528	 MBC WATER SYSTEMS IMPROVEMENTS 1,306,685 1,183,500 45,513 61,934 15,738 1,179,355 (127,330) released
B10085	 PTL Sedimentation Basins Equip Refurbish 7,954,500 925,263 3,789,267 2,345,579 894,391 7,954,500 - released
B10147	 Stairway Project at PLWTP-Hydroelectric Building 217,574 217,574 - - (0) - - closed
B10178	 MBC Chemical System Improvements Phase 2 1,230,354 97,062 83,347 888,946 160,999 4,446,000 3,215,646 released
B10179	 MBC Storm Drain Diversion 50,000 - - - 50,000 - - created
B11076	 PTLWTP PC 6 Transformer Cabinet & Switchboard Repl 400,000 51,925 72,216 222,256 53,603 400,000 - released
B11139	 North City Cogeneration Facility Expansion 4,155,000 575,514 1,367,142 1,959,661 252,683 - - released

ABP00001	 Pump Station Restorations 470,652 - - - 470,652 - - released
B00476	 SPS 13 REHAB 775,500 191,434 39,191 34,584 510,291 975,500 200,000 released
B00499	 SEWER PUMP STATION #27- RESTORATION 6,876,087 6,876,087 - - - 6,907,545 31,458 completed
B00500	 SKYLARK CNYN SWR PS 254,253 172,353 50,330 3,188 28,382 1,714,046 1,459,793 released
B00501	 SWR PS#13 14 &16 DUAL FM 43,600 40,009 - - 3,591 - - released
B00502	 SWR PS#18 PH II 2,458,960 2,458,960 - - - - closed
B00503	 SEWER PUMP STATION #27 - PHASE 2 2,656,686 898,195 852,783 566,056 339,652 2,738,632 81,946 released
B10097	 PS 77B Magna Drive Improvements 50,224 50,224 - - - - closed
B10177	 Sewer Pump Station 77B VFDs 1,247 1,247 - - 0 - - closed
B12018	 SEWER PUMP STATION 77A GENERATORS (SPS77A) 200,000 49,044 31,720 31,500 87,737 900,000 700,000 released

ABP00002	 Metropolitan System Pump Stations 3,455,123 - - - 3,455,123 - - released
B00313	 PS 1&2 ELECTRICAL UPG & NEW BLDG AT PS2 9,935,000 8,985,995 50,171 748,001 150,833 9,935,000 - released

Unaudited project-to-date expenditures through Period 6 of FY 2013 (December 2012)
*Project estimates provided for projects being implemented by Public Works-Engineering and Capital Projects
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ABP00003	 Pump Station 64,65, Penasquitos, E Mission Gorge 2,584,440 - - - 2,584,440 - - released
B00306	 PS 65 CAPACITY UPGRADE (AA 419270) 3,555,000 855,905 77,833 133,494 2,487,768 6,000,000 2,445,000 released
B10224	 Sewer Pump Station 64 Force Main Repair 1,900,000 492,332 354,476 473,865 579,327 500,000 (1,400,000) released

AHC00001	 Reclaimed Water Extension 1,017,894 - - - 1,017,894 - - released
B00002	 Black Mountain Road Pipeline Extension 12,195 12,195 - - - - completed
B00004	 Westview Parkway Recycled Water Connections 45,184 45,184 - - - - completed
B00139	 Park Village Extension 75,274 26,021 10,121 31,978 7,154 - - released
B10086	 Compass Point RW Connection 22,108 22,108 - - (0) - - completed
B10143	 Capricorn Way RW Connection 98,375 97,465 910 - (0) - - completed

AHC00002	 North City Reclamation System 532,716 - - - 532,716 - - released
B00158	 Carmel Valley 3,655,170 3,382,239 118,935 10,246 143,750 3,805,170 150,000 completed
B00160	 Los Penasquitos Canyon / Camino Ruiz RW Pipeline 4,649,805 4,109,424 346,036 66,840 127,505 5,166,739 516,934 released
B00161	 Pacific Highlands Ranch Recycled Water Pipeline 1,600,000 424,463 55,565 1,036,616 83,356 - - released
B00162	 Camino Del Sur Recycled Water Pipeline 135,000 93,072 - - 41,928 - - released
B00163	 Camino Del Sur RW Pipeline - Participation Agrmt 5,000 532 - - 4,468 - - released
B00164	 Black Mountain Villages 295,627 295,627 - - - - closed
B00165	 Santa Luz Participation Agreement / North City 5,445,335 5,445,335 - - - - completed
B10200	 Camino Del Sur Pipeline - North of SRS56 1,760,306 266,752 48,614 20,736 1,424,204 992,500 (767,806) released

AHC00003	 Reclaimed Water Retrofit 443,218 - - - 443,218 released
B00147	 Scripps Ranch Community Park Retrofit 48,585 48,585 - - - completed
B00148	 South Village Park 10,000 - - - 10,000 released
B00149	 Westview Community Park 224,687 11,434 - - 213,252 released
B00150	 Park Village MAD Recycled Water Retrofit 180,000 6,871 - - 173,129 released
B00154	 NE Mira Mesa Subarea of Mira Mesa 198,791 198,791 - - (0) closed
B00173	 Reclaimed Water/Retrofit-Scripps Memorial Hospital 203,790 203,790 - - closed
B10146	 Doyle Community Park Retrofit 76,417 76,417 - - closed
B11003	 Penasquitos East MAD 17,288 17,288 - - completed
B11099	 Cypress Canyon Rd. MAD PH2 244 244 - - 0 completed

AHC00004	 Recycled Water Systems Upgrades 337,422 - - - 337,422 released
AJA00001	 Sewer Main Replacements 28,120,739 - - - 28,120,739 released

B00322	 GROUP 3011-SEWER & WATER 648 2,634,086 2,452,479 (10,142) - 191,750 2,647,619 13,533 completed
B00323	 GROUP 3011-SEWER 649 1,143,612 1,143,612 - - - 1,223,926 80,314 completed
B00324	 GROUP 3011-SEWER & WATER 650 3,290,151 3,290,151 - - - 3,390,197 100,046 completed
B00326	 SEWER GROUP 665 2,854,170 2,664,498 14,599 89,410 85,663 2,854,169 (1) completed
B00327	 SEWER GROUP 644 2,659,147 2,341,567 262 - 317,318 2,659,147 (0) completed
B00328	 Sewer Group 668 Ocean Beach South Master Plan 2,104,420 1,756,123 - - 348,297 2,215,025 110,605 completed
B00329	 SEWER GROUP 682 3,655,293 3,299,767 89,943 160,848 104,736 3,616,158 (39,135) completed
B00331	 SEWER GROUP 678 310,818 231,087 - - 79,731 1,112,220 801,402 released
B00332	 SEWER & WATER GRP 684A 4,448,465 4,448,465 - - - 4,530,146 81,681 completed
B00333	 3014 -Swr & Wtr Grp 685 (S) 915,360 848,930 36,740 - 29,690 5,172,339 4,256,979 released
B00334	 SEWER & WATER GROUP 689 (S) 4,400,470 4,400,470 - - - 4,623,426 222,956 completed
B00335	 SEWER & WATER GROUP 683A (S) 3,760,403 3,760,403 - - closed
B00336	 SEWER GROUP JOB 726 2,411,545 2,409,714 1,832 - (1) 2,901,217 489,672 completed
B00337	 SEWER GROUP JOB 727 525,000 274,855 43,644 - 206,500 3,055,368 2,530,368 released
B00338	 SEWER GROUP JOB 728 2,458,131 2,286,605 69,379 49,614 52,532 3,578,792 1,120,661 completed
B00339	 SEWER GROUP JOB 729 2,245,017 2,061,851 3,937 - 179,228 2,140,744 (104,273) completed
B00340	 SEWER GROUP JOB 730 1,786,061 1,300,679 6,752 - 478,630 1,786,061 (0) completed
B00341	 SEWER GROUP JOB 731 1,465,309 1,465,309 - - 0 1,927,892 462,583 completed
B00342	 SEWER GROUP JOB 732 1,123,760 338,829 80,546 - 704,384 1,943,027 819,267 released
B00343	 SEWER GROUP JOB 734 995,910 995,909 - - 0 1,317,661 321,751 closed
B00344	 SEWER &WATER GRP JOB 544 1,251,912 1,031,756 278 - 219,879 1,341,570 89,658 completed

Unaudited project-to-date expenditures through Period 6 of FY 2013 (December 2012)
*Project estimates provided for projects being implemented by Public Works-Engineering and Capital Projects
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B00345 SEWER GROUP 735 540,000 319,886 37,820 - 182,294 2,492,006 1,952,006 released
B00346 SEWER GROUP 697A 284,923 199,857 7,791 - 77,274 2,286,693 2,001,770 released
B00348 GROUP JOB 740 1,065,983 1,063,243 2,740 - 0 1,300,930 234,947 completed
B00349 GROUP JOB 739 1,052,573 1,052,580 (7) - 0 1,361,814 309,241 completed
B00352 SEWER GROUP 742 2,261,317 2,261,319 - - (2) 2,200,962 (60,355) completed
B00353 SEWER GROUP 743 644,500 539,660 6,759 - 98,081 2,704,415 2,059,915 released
B00354 SEWER GROUP 745 4,546,289 4,084,654 (339) - 461,973 4,256,594 (289,695) completed
B00355 SEWER & WATER GROUP 747 (S) 2,776,375 2,776,375 - - - 2,949,590 173,215 closed
B00356 SEWER GROUP 748 2,692,612 2,494,517 13,690 - 184,405 2,442,612 (250,000) completed
B00357 SEWER GROUP JOB 687A 222,000 159,277 - - 62,723 -released
B00358 SEWER GROUP JOB 738 2,241,051 1,910,585 46,723 - 283,743 1,791,051 (450,000) completed
B00359 SEWER GROUP 750 2,472,682 2,234,826 27,914 - 209,942 2,418,040 (54,642) completed
B00360 Water & Sewer Group Job 752 769,296 746,037 - - 23,259 4,773,547 4,004,251 released
B00361 SEWER GJ 753 2,230,737 1,856,960 49,813 186,886 137,078 3,428,694 1,197,957 completed
B00362 WATER & SEWER GJ 754 4,060,418 2,806,276 129,329 645,915 478,898 3,560,417 (500,001) released
B00363 SEWER GROUP 756 3,349,885 2,669,849 367,017 - 313,019 3,169,884 (180,001) completed
B00364 SEWER REPL GJ 757 255,842 212,440 - - 43,402 -released
B00365 SEWER & WATER GROUP 758 649,500 539,716 80,775 8,630 20,378 5,229,600 4,580,100 released
B00366 SEWER & WATER GROUP JOB 759 593,667 591,220 2,448 - 0 781,730 188,063 completed
B00367 SEWER & WATER GROUP 760 782,449 782,449 - - -closed
B00368 SEWER GROUP 764 158,500 77,710 5,098 - 75,692 5,856,656 5,698,156 released
B00369 SEWER & WATER GROUP 765 198,000 176,448 - - 21,552 -released
B00370 SEWER GROUP 767 3,873,012 1,318,782 1,554,904 978,829 20,498 3,873,012 (0) released
B00371 SEWER & WATER GROUP 768 2,701,671 2,346,290 111,813 - 243,568 2,701,671 -completed
B00372 SEWER & WATER GROUP JOB 761 3,529,042 544,120 79,523 - 2,905,399 3,529,041 (1) released
B00373 GROUP 3015-SEWER GROUP 762 3,003,156 2,876,927 11,681 - 114,549 2,697,940 (305,216) completed
B00374 SEWER GROUP JOB 763 793,000 433,939 - - 359,061 -released
B00376 SEWER & WATER GRP 773 160,000 123,023 - - 36,977 3,767,915 3,607,915 released
B00377 SEWER GROUP JOB 772 3,029,480 3,029,479 - - 1 2,067,029 (962,451) completed
B00378 3016 - Sewer GJ 784 931,292 786,709 41,153 - 103,429 3,578,808 2,647,516 released
B00379 SEWER GROUP JOB 788 3,109,952 515,505 41,741 2,000,000 552,706 4,983,090 1,873,138 released
B00380 SEWER GROUP 764A 505,313 332,712 5,542 - 167,059 4,852,241 4,346,928 released
B00381 SEWER & WATER GROUP 789 2,706,995 2,113,013 258,837 316,339 18,807 2,127,642 (579,353) released
B00382 SEWER GROUP 820 783,000 644,163 83,511 1,550 53,775 3,925,483 3,142,483 released
B00383 SEWER & WATER GJ 785 355,169 264,498 - - 90,671 4,195,977 3,840,808 released
B00384 43RD ST & NAT AVE REALIG 520,472 500,313 - - 20,159 642,932 122,460 completed
B00385 SEWER & WATER GROUP JOB 774 4,075,473 2,943,359 605,286 87,694 439,134 3,365,118 (710,355) released
B00386 SEWER & WATER GROUP JOB 775 266,000 175,193 17,017 - 73,790 -released
B00387 SEWER GROUP JOB 776 379,000 114,152 138,664 - 126,184 7,952,882 7,573,882 released
B00388 SEWER & WATER GROUP JOB 778 265,000 165,449 9,451 - 90,101 4,010,183 3,745,183 released
B00389 Sewer Group Job 780 3,797,749 2,960,117 404,113 74,004 359,515 3,502,926 (294,823) released
B00390 Sewer Group Job 781 4,210,025 2,946,058 680,806 241,865 341,296 4,210,025 (0) released
B00391 SEWER GROUP JOB 782 401,768 312,469 2,059 - 87,240 -released
B00392 SEWER GJ 777 110,000 1,572 - - 108,428 -released
B00393 SEWER GROUP 787 1,557,000 634,260 48,427 - 874,313 4,983,057 3,426,057 released
B00394 SEWER GROUP 793 216,000 142,703 2,170 - 71,127 1,604,111 1,388,111 released
B00395 SEWER GJ 794 218,000 192,524 1,719 - 23,756 4,091,924 3,873,924 released
B00396 SEWER GJ 795 126,000 93,984 3,505 - 28,511 536,210 410,210 released
B00397 SEWER & WATER GJ 796 4,604,972 4,604,972 - - - 4,043,201 (561,771) completed
B00398 SEWER GJ 797 300,994 227,154 9,840 - 63,999 70,000 (230,994) released
B00399 SEWER GROUP 798 422,125 345,234 7,736 - 69,155 90,000 (332,125) released

Unaudited project-to-date expenditures through Period 6 of FY 2013 (December 2012)
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B00400 SEWER GROUP 663A 75,000 44,078 - - 30,922 released
B00401 "GROUP JOB 785 ""CANYON""" 993,465 883,550 10,210 - 99,705 954,435 (39,030) completed
B00403 SEWER GROUP JOB 807 104,000 22,573 - - 81,427 5,375,708 5,271,708 released
B00404 GROUP 3015-SEWER GROUP 805 3,250,478 2,877,757 85,646 101,011 186,064 3,250,155 (323) completed
B00405 SEWER & WATER GROUP 792 2,418,837 1,721,510 379,741 21,799 295,788 2,334,963 (83,874) released
B00406 SEWER GROUP JOB 806 139,000 45,885 15,925 - 77,190 released
B00407 SEWER GROUP JOB 795 CANYON 106,000 81,051 - - 24,949 released
B00408 SEWER GROUP 779 345,671 291,308 - - 54,363 released
B00409 SEWER GJ 798C 253,739 176,828 4,097 - 72,814 90,000 (163,739) released
B00410 3014-Swr & Wtr Grp 770 (S) 611,033 530,762 27,793 - 52,479 2,202,419 1,591,386 released
B00411 SEWER GROUP 739A 1,156,595 987,660 9,687 - 159,248 1,156,594 (1) completed
B00412 SEWER GROUP 808 206,700 169,120 - - 37,580 1,754,216 1,547,516 released
B00413 SEWER GROUP 821 127,500 22,446 6,788 - 98,266 4,606,853 4,479,353 released
B00414 SEWER GROUP 818 197,000 118,351 107 - 78,541 4,512,692 4,315,692 released
B00415 SEWER GJ 815 625,224 465,817 95,975 24,864 38,568 1,997,581 1,372,357 released
B00416 Sewer & Water Group Job 809 916,808 666,502 34,702 84,520 131,083 4,518,747 3,601,939 released
B00417 SEWER & WATER GJ 810 90,000 33,943 6,955 - 49,102 4,145,949 4,055,949 released
B00418 "SEWER """"CANYON"""" GROUP 810""" 155,000 122,216 - - 32,784 released
B00419 SEWER & WATER GROUP 822 2,326,987 1,553,270 409,671 242,945 121,102 2,372,516 45,529 released
B00420 SEWER & WATER GROUP JOB 799 2,018,197 419,315 423,579 892,673 282,629 1,942,197 (76,000) released
B00421 SEWER GROUP 786 406,470 311,565 6,247 - 88,658 4,383,130 3,976,660 released
B00422 SEWER GROUP JOB 672A 206,000 20,176 2,068 - 183,757 released
B00424 SEWER GROUP JOB 800 60,000 6,722 564 - 52,714 released
B00425 SEWER GROUP JOB 801 35,000 2,907 - - 32,093 released
B00426 SEWER GROUP 812 565,000 503,589 7,173 - 54,239 4,988,826 4,423,826 released
B00427 VAN NUYS CANYON 315,000 281,061 - - 33,939 released
B00429 BUCHANAN CANYON SEWER B 985,412 898,780 33,875 4,725 48,033 4,841,396 3,855,984 released
B00431 "MISSION CTR CNYN ""A"" SMR" 195,000 163,780 - - 31,220 2,076,141 1,881,141 released
B00432 Mission Center Canyon B Sewer Main Replacement 866,722 865,470 1,252 - (0) 934,189 67,467 completed
B00433 "MISSION CTR CNYN ""C"" SMR" 262,000 79,215 - - 182,785 3,153,159 2,891,159 released
B00434 SEWER GROUP 828 40,000 15,308 - - 24,692 released
B00435 SEWER GJ 814 342,000 195,909 74,592 2,850 68,649 released
B00436 SEWER GJ 827 58,000 14,833 - - 43,167 released
B00437 SEWER GROUP JOB 833 147,000 57,838 17,205 - 71,957 released
B00438 BUCHANON CANYON SEWER REPLACEMENT C 297,000 200,096 - - 96,904 released
B00439 BUCHANON CANYON SEWER REPLACEMENT D 87,000 59,287 - - 27,713 released
B00440 BIRD ROCK SEWER IMPROVEMENTS 1,405,405 1,405,405 - - - closed
B00442 3016 - Sewer GJ 549 420,000 307,878 42,094 - 70,028 3,322,949 2,902,949 released
B00443 Water & Sewer GJ 816 (S) 368,796 281,336 98,126 2,991 (13,658) released
B00445 WATER & SEWER GROUP 687B 672,268 573,364 82,802 - 16,101 6,748,441 6,076,173 released
B00446 SEWER GROUP 691 982,000 792,154 124,385 - 65,461 2,907,217 1,925,217 released
B00447 SEWER GROUP 693 SEWER MAIN REPLACEMENT 3,478,593 739,742 68,253 - 2,670,599 3,712,256 233,663 released
B00448 Sewer and Water GJ 694 (S) 600,500 482,141 84,363 - 33,996 4,597,426 3,996,926 released
B00449 Water and Sewer Group Job 695 (S) 365,000 231,993 65,185 - 67,822 3,312,927 2,947,927 released
B00450 SEWER GROUP 725 SEWER MAIN REPLACEMENT 2,472,285 2,472,285 - - 0 2,763,858 291,573 completed
B00451 SEWER GROUP 698 6,855,093 2,969,011 1,574,766 1,438,176 873,140 7,328,926 473,833 released
B00452 SEWER & WATER GROUP 701 260,200 184,775 44,819 7,486 23,120 5,486,000 5,225,800 released
B00453 SEWER GROUP 703 SEWER MAIN REPLACEMENT 2,814,594 2,814,594 - - 3,370,151 555,557 completed
B00454 SEWER GROUP 705 1,050,915 1,050,915 - - 1,576,664 525,749 completed
B00455 SEWER GROUP 714 2,448,875 1,983,665 160,453 12,843 291,913 2,747,271 298,396 released
B00456 SEWER GROUP 715 2,767,417 2,767,735 (318) - 0 2,942,664 175,247 completed
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B00457	 Sewer Group 716 3,141,025 3,035,949 (101) - 105,177 3,066,123 (74,902) completed
B00458	 CENTRE CITY GROUP JOB 711 234,000 193,264 - - 40,736 839,156 605,156 released
B00459	 SEWER GROUP 720 235,000 187,620 20,528 - 26,852 4,563,856 4,328,856 released
B00460	 SEWER GROUP 721 227,000 179,029 14,222 - 33,749 4,878,277 4,651,277 released
B00461	 SEWER GROUP 703A 667,000 465,656 44,180 - 157,164 3,144,675 2,477,675 released
B00462	 SEWER GROUP 723 3,915,949 490,634 47,633 - 3,377,681 2,782,389 (1,133,560) released
B10149	 Sewer Group Job 682M 510,469 510,469 - - 0 571,553 61,084 completed
B10151	 Sewer Group Job 740M 336,378 336,378 - - 337,000 622 closed
B10152	 Sewer Group Job 785AM 397,202 372,231 4,713 - 20,258 376,920 (20,282) completed
B10209	 Lytton St. 6-inch Sewer Replacement 145,000 94,667 25,833 - 24,500 544,957 399,957 released
B10210	 Sewer & Water GJ Crown Pt s La Playa (S) 100,000 2,018 51,286 726 45,971 6,936,750 6,836,750 released
B11019	 SEWER GROUP JOB 830 80,000 12,706 2,297 - 64,997 -released
B11021	 WATER AND SEWER GROUP JOB 929 (S) 760,284 172,979 333,626 220,239 33,440 771,105 10,821 released
B11022	 WATER AND SEWER GROUP JOB 930 (S) 1,561,564 226,860 23,447 - 1,311,257 1,561,564 (0) released
B11077	 Sewer Group 767A 140,000 54,395 2,776 20,302 62,527 2,744,345 2,604,345 released
B11110	 Swan Street Sewer Main Replacement Project 170,000 - 21,102 - 148,898 230,500 60,500 released
B11111 	 Tecolote Canyon 8-inch CI Sewer Main 100,000 - 28,769 - 71,231 854,160 754,160 released
B11136	 Water & Sewer Group Job 934 (S) 100,000 16,818 19,688 - 63,494 631,314 531,314 released
B11151	 Water & Sewer Group Job 956 (S) 603,600 75,108 55,382 - 473,110 603,600 - released
B11152	 Water & Sewer Group Job 957(S) 210,000 95,032 74,937 - 40,032 788,760 578,760 released
B12042	 Sewer and Water Group Job 940 (S) 420,000 114,037 90,814 232 214,917 4,117,660 3,697,660 released
B12048	 Water and Sewer Group 965 (S) 100,000 4,206 2,587 - 93,207 1,716,335 1,616,335 released
B12071	 WATER AND SEWER GROUP JOB 946 (S) 110,000 18,432 35,628 - 55,941 662,233 552,233 released
B12075	 WATER AND SEWER GROUP JOB 967 (S) 40,000 - - - 40,000 - - created
B12085	 Water and Sewer Group Job 966(S) 80,000 - 3,110 - 76,890 - - released
B12097	 Pacific Beach PPL Central (S) 245,000 23,077 10,115 - 211,809 1,028,000 783,000 released
B12102	 3742 Mission Blvd Sewer Main Replacement 170,000 94,302 (2,346) - 78,044 - - released
B12104	 1760 Soledad Sewer Main Replacement 64,728 - 64,612 - 115 - - released
B12107	 E St 32nd St & Nutmeg St SMR (GRC) 470,000 - 58,618 - 411,382 649,000 179,000 released
B12108	 Via Alicante & Crescent Dr SMR (GRC) 730,000 - 49,640 - 680,360 898,500 168,500 released
B12111	 Tyrian Street and Soledad Avenue Sewer Main Replac 180,000 - 59,556 - 120,444 1,530,000 1,350,000 released
B12112	 2018 Cypress Avenue Sewer Main Replacement 100,000 - 66,232 9,572 24,196 - - released
B12113	 2961 K Street Sewer Replacement 80,000 - 39,879 13,218 26,903 - - released
B12114	 Alleghany St & Munda Rd Sewer Main Replacement - - - - - - created
B12115	 44th St & Fairmount Avenue Sewer Replacement 80,000 - 35,637 48,518 (4,156) - - released
B12116	 3144 Canon St Sewer Replacement 130,000 - 94,329 14,931 20,740 - - released
B12117	 PACIFIC BEACH PIPELINE SOUTH (S) 270,000 - 134,473 - 135,527 2,813,500 2,543,500 released
B13023	 47 St and Ocean View Blvd Sewer Main Replacement 54,000 - 39,399 18,375 (3,774) - - released
B13024	 Home Ave and Fairmount Ave Sewer Main Replacement 66,000 - 33,113 21,366 11,520 - - released
B13025	 Oaks North Dr & Pomerado Rd Sewer Main Replacement 72,000 - 618 25,975 45,407 - - released
B13090	 24-inch Harbor Dr Sewer Main Replacement 250,000 - 11,012 - 238,988 310,000 60,000 released
B13099	 Sewer Group Job 834 100,000 - 3,413 - 96,587 - - released
B13127	 14th St & K St Sewer Main Replacement 100,000 - - - 100,000 - - released
B13157	 Sewer Group 835 180,000 - - - 180,000 4,712,500 4,532,500 released
B13161	 3400 Addison Street Sewer Main 98,000 - - - 98,000 - - released
B13162	 2119 Yama Street Sewer Main 98,000 - - - 98,000 - - released

AJA00002	 Pipeline Rehabilitation 6,639,467 - - - 6,639,467 - - released
B00347	 SEWER MAIN REHAB PH J-1B (AA 460500) 2,087,871 2,087,870 - - 1 3,055,461 967,590 completed
B00469	 PIPELINE REHAB PH H-1 7,488,347 6,297,429 15,507 489,906 685,505 - - released
B00471	 PIPELINE REHAB PH J-1 3,396,260 3,375,906 - - 20,355 4,801,016 1,404,756 completed
B00473	 PIPELINE REHAB PH PH H2 1,574 1,574 - - - - closed
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B00474	 PIPELINE REHAB PHASE D-2 1,741,771 1,741,771 - - 0 1,676,073 (65,698) closed
B00475	 PIPELINE REHAB PHASE D-3 10,048 10,048 - - 0 -closed
B00521	 PIPELINE REHAB PHASE J-1D 5,512,421 4,381,998 160,282 651,864 318,277 6,215,351 702,930 released
B00529	 SEWER MAIN REHAB PH J-1A (AA 460500) 3,450,249 3,450,249 - - - -closed
B00530	 Sewer Main Rehabilitation Phase J-1C 4,537,664 3,844,406 539 - 692,718 4,135,852 (401,812) completed
B10141	 PIPELINE REHABILITATION K-I 3,281,094 2,560,081 112,890 278,278 329,846 3,988,630 707,536 released
B10142	 PIPELINE REHABILITATION L-I 4,880,000 3,582,513 792,711 241,599 263,178 4,700,774 (179,226) released
B10182	 Pipeline Rehabilitation N-1 7,229,000 3,660,891 2,032,022 1,035,774 500,313 7,229,000 -released
B10184	 Pipeline Rehabilitation M-1 3,872,443 420,533 2,636,281 87,001 728,629 4,732,443 860,000 released
B10185	 Pipeline Rehabilitation O-1 5,352,274 539,596 2,523,784 1,514,626 774,268 5,352,273 (1) released
B10192	 Pipeline Rehabilitation P-1 6,166,409 2,447,906 2,769,140 505,311 444,052 6,122,409 (44,000) released
B11028	 Pipeline Rehab - Phase K-2 (Laterals) 50,000 1,606 68 - 48,326 -released
B11029	 Pipeline Rehabilitation - Phase G-2 (Laterals) 50,000 26,513 - - 23,487 4,000,000 3,950,000 released
B11030	 Pipeline Rehabilitation - Phase I-2 (Laterals) 50,000 2,006 (3) - 47,996 4,000,000 3,950,000 released
B11060	 PIPELINE REHABILITATION - PHASE F-2 (LATERALS) 50,000 - 16,770 - 33,230 4,600,000 4,550,000 released
B11061	 PIPELINE REHABILITATION - PHASE J-2 (LATERALS) 130,000 93,660 916 - 35,424 4,000,000 3,870,000 released
B11062	 PIPELINE REHABILITATION R-1 5,032,711 152,520 211,059 3,791,505 877,626 5,032,709 (2) released
B11074	 PIPELINE REHABILITATION Q-1 6,027,335 230,576 995,716 4,126,592 674,450 6,027,335 0 released
B11078	 PIPELINE REHABILITATION S-1 5,216,045 151,228 1,241,947 3,164,682 658,187 5,216,044 (1) released
B11120	 PIPELINE REHABILITATION T-1 250,000 106,960 59,843 - 83,198 5,975,400 5,725,400 released
B13012	 PIPELINE REHABILITATION U-1 100,000 - 58,235 1,711 40,054 8,742,000 8,642,000 released
B13013	 PIPELINE REHABILITATION V-1 200,000 - 125,265 1,642 73,093 6,595,000 6,395,000 released
B13014	 PIPELINE REHABILITATION W-1 110,000 - 53,738 1,713 54,548 3,344,413 3,234,413 released
B13094	 PIPELINE REHABILITATION Y-1 200,000 - 64,774 1,396 133,830 6,977,380 6,777,380 released
B13098	 Pipeline Rehabilitation X-1 100,000 - 6,414 - 93,586 -released

AJA00003	 Unscheduled Projects 1,152,791 - - - 1,152,791 -released
B00495	 SEWER GROUP JOB 785A ACCELERATED 2,365,947 1,993,715 126,539 64 245,630 2,649,967 284,020 released
B00496	 WATSON RANCH CREEK CROSSING PIP 302,503 302,503 - - - -closed
B00504	 Manning Canyon Sewer and Water Replacement (S) 651,001 470,021 50,386 - 130,594 4,998,185 4,347,184 released
B00505	 PALM AVENUE ACCEL SEWER PROJECT 3,383,543 3,383,543 - - 2,903,026 (480,517) completed
B00507	 False Bay RR Trunk Sewer 376,000 194,643 9,254 50,000 122,102 1,424,841 1,048,841 released
B00508	 60TH STREET ACCELERATED 1,692,495 1,692,495 - - 2,059,734 367,239 closed
B00513	 FAMOSA ACCELERATED SEWER & WATER 1,840,662 1,840,662 - - (0) 1,998,585 157,923 completed
B00514	 BAYSIDE/CAPISTRANO SWR ACCEL 1,088,944 1,088,944 - - 1,163,668 74,724 completed
B12088	 Harbor Dr 48" TS Emerg MH Repl 4,940,000 1,619,703 2,485,162 310,918 524,217 700,000 (4,240,000) released
B12103	 Sevan Court Cyn Sewer Lateral Relocation 200,000 - 27,471 - 172,529 200,000 -released

AJB00001	 Metropolitan Waste Water Department Trunk Sewers 7,228,319 - - - 7,228,319 -released
B00301	 SHAWN CANYON TS IMPROVEMENTS 5,208 5,208 - - -closed
B00307	 ALVARADO CHANNEL PIPE CROSSING ACCEL 651,184 651,184 - - 738,712 87,528 closed
B00308	 CARROLL CYN/ROCK QUARRY SWR 50,421 50,421 - - - -closed
B00309	 SWAN ST & SEWER REPL - - - - - -closed
B00310	 OLD ROSE CYN TS RELOCATION 5,596,254 5,596,498 (244) - (0) 6,630,000 1,033,746 completed
B00311	 CALTRANS/SR- 905 OTAY MESA TS 3,904,918 3,722,500 23,095 - 159,323 - -completed
B00478	 Balboa Terrace Trunk Sewer 1,616,447 1,239,335 (891,265) - 1,268,377 - -completed
B00479	 Pacific Highway Trunk Sewer 6,509,874 4,026,916 1,671,568 511,917 299,473 6,036,483 (473,391) released
B00480	 EAST PENASQUITOS T/S & MANHOLE REHAB 213,976 213,976 - - - -closed
B00481	 ALVARADO TRUNK SEWER PHIII 5,276,160 1,077,280 98,827 3,125,986 974,068 5,276,159 (1) released
B00482	 CROWN PT TS 4,814,072 4,171,839 (81,666) - 723,899 4,814,071 (1) completed
B00483	 PALM CITY TS 5,145,105 3,442,341 698,870 295,292 708,601 5,145,105 0 completed
B00484	 PENASQUITOS VIEW TS 1,648,050 1,648,050 - - - 2,139,207 491,157 completed
B00485	 HILLSIDE SEWER (TECHITE) 176,929 117,364 - - 59,564 -released

Unaudited project-to-date expenditures through Period 6 of FY 2013 (December 2012)
*Project estimates provided for projects being implemented by Public Works-Engineering and Capital Projects
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B00486	 Sunset Cliffs Trunk Sewer 4,056,505 4,036,413 12,666 - 7,426 4,056,505 - completed
B00487	 MISSION VILLAGE TRUNK SEWER 270,857 9,749 - - 261,108 - - released
B00488	 GRANTVILLE TS 5,432,430 2,808,490 1,452,884 504,967 666,088 5,432,429 (1) released
B00489	 Pacific Beach - La Jolla Trunk Sewer #3 339,355 274,254 - - 65,101 released
B00490	 Penasquitos North Trunk Sewer 132,000 68,462 - - 63,538 3,661,452 3,529,452 released
B00492	 Cottonwood Avenue Trunk Sewer 104,110 98,040 - - 6,070 - - released
B00493	 DEL MAR HEIGHTS TS 169,214 148,275 - - 20,939 - - released
B00494	 TS #56 & #18 IMPROVEMENTS 341,773 277,306 - - 64,467 4,772,935 4,431,162 released
B00509	 MIDDLE TOWN EMERGENCY TS 190,000 117,463 - - 72,537 - - released
B10180	 W PTL Interceptor & PS 2 FM Siphon Repair 11,523 (0) - - 11,523 - - completed
B11025	 ROSE CANYONE TRUNK SEWER (RCTS) JOINT REPAIR 250,000 23,059 - - 226,941 6,233,000 5,983,000 released
B11026	 SEWER JUNCTION/DIVERSION STRUCTURE REHAB - - - - - - - closed
B11098	 W PTL Intercept & PS 2 FM Siphon Repair 250,000 11,523 2,019 - 236,458 - - released
B11112	 Alvarado Trunk Sewer Phase IIIA 4,653,211 103,338 1,772,806 3,433,470 (656,403) 4,336,646 (316,565) released
B12087	 Sorrento Valley T.S. Abandonment 80,000 - 877 - 79,123 released

AKA00001	 Corrosion Control - - - - - released
B12023	 Miramar WTP Basins Cathodic Protection 300,000 1,057 - - 298,943 released

AKA00002	 Pressure Reduction Facility Upgrades 250,000 - - - 250,000 released
AKB00002	 Freeway Relocation 396,655 - - - 396,655 released

B00010	 Caltrans - I905 344,077 253,208 5,191 - 85,678 released
B00013	 Ct - Carroll Cnyn Br-I15 14"" 16"" Recl Wtr 1,175, 522 1,170, 021 593 - 4,908 completed
B00014	 CT-Carroll Cnyn Br-I15 16" Potable Wtr 519,552 485,567 - - 33,985 completed
B10199	 Caltrans- Hillery Dr. Water Pipeline Relocation Pr 297,164 9,453 68,691 - 219,021 released
B12110	 CALTRANS Pacific Beach PPL Central (W) 50,000 - 7,120 - 42,880 694,500 644,500 released

AKB00003	 Water Main Replacements 37,052,498 - - - 37,052,498 released
B00018	 Sewer and Water Group 616 789,000 556,376 59,144 7,344 166,136 7,129,949 6,340,949 released
B00020	 Water Group 532 5,388,103 5,197,114 564 - 190,425 5,159,160 (228,943) completed
B00021	 Water Group 533 3,346,611 3,346,611 - - 3,316,158 (30,453) completed
B00022	 Group 530- Water Main Replacement 2,059,296 2,059,296 - - completed
B00023	 Harbor Island Water Improvements 259,000 244,264 - - 14,736 released
B00024	 Group 3011-Sewer & Water Group 648 1,166,886 1,137,043 (29,261) - 59,105 1,175,445 8,559 completed
B00025	 Group 3011-Sewer & Water Group 650 2,123,949 2,123,949 - - - 2,401,720 277,771 completed
B00026	 Group 3011-Water Group 651 2,767,843 2,496,512 - - 271,331 2,781,063 13,220 completed
B00027	 Group 3001-Water Group 668 1,027,405 1,027,405 - - closed
B00030	 Sewer & Water Group 684A 963,274 963,274 - - 1,089,677 126,403 completed
B00031	 Group Job 525B 5,537,016 2,199,868 1,146,302 537,533 1,653,313 4,427,958 (1,109,058) released
B00032	 Water Group Job 525C 285,808 254,694 6,397 - 24,717 4,889,744 4,603,936 released
B00033	 Water Group 464B 1,719,458 1,719,458 - - 1,752,033 32,575 closed
B00034	 Water Main Replacment Group 464C 2,092,902 2,092,902 - - 1,993,564 (99,338) completed
B00035	 Sewer & Water Group 694 441,119 351,020 52,613 - 37,485 1,548,010 1,106,891 released
B00036	 Group Job 693 - Northpark 1,805,785 303,930 76,887 - 1,424,968 1,498,901 (306,884) released
B00037	 Sewer and Water Group Job 695 (W) 270,500 218,944 34,568 - 16,988 615,912 345,412 released
B00038	 Water Group 705 (Group 3000) 1,133,556 1,133,556 - - - 1,238,226 104,670 closed
B00039	 Sewer & Water Group 701 130,000 57,615 11,385 7,486 53,514 305,000 175,000 released
B00040	 Group 3011-Talmadge Water Group 703A 1,452,102 1,452,102 - - 1,894,976 442,874 completed
B00041	 Water Group 540A (Group 3002) 2,343,830 2,343,830 - - 2,496,642 152,812 completed
B00042	 La Jolla Group Job 541 3,462,944 3,462,944 - - 3,106,062 (356,882) completed
B00044	 Group Job 711W 106,736 91,461 211 - 15,063 1,045,230 938,494 released
B00045	 Group 3010 - Water Group 717 1,322,752 1,322,752 - - 1,328,242 5,490 completed
B00046	 Group Job 544 2,629,558 2,234,933 2,192 - 392,433 2,614,770 (14,788) completed
B00047	 Group Job 546 2,489,515 2,489,515 - - 2,977,577 488,062 completed

Unaudited project-to-date expenditures through Period 6 of FY 2013 (December 2012)
*Project estimates provided for projects being implemented by Public Works-Engineering and Capital Projects
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B00048 Water Group 550 2,560,210 2,560,210 - - - 2,852,183 291,973 completed
B00049 Water Group 549 2,369,958 2,369,958 - - - 2,784,271 414,313 completed
B00050 Group Job 723 830,767 176,314 18,789 - 635,665 691,101 (139,666) released
B00054 Group 3001 - Water Group 726 2,123,222 2,123,222 - - closed
B00056 Water Group Job 728 601,250 590,407 (18,390) - 29,232 675,158 73,908 completed
B00057 Water Group Job 730 1,264,335 752,262 6,747 - 505,327 1,264,335 (0) completed
B00058 Water Group Job 731 1,170,638 1,170,638 - - (0) 1,434,889 264,251 completed
B00059 Water Group Job 732 679,090 120,863 29,685 - 528,542 1,146,798 467,708 released
B00062 Water Group 740 587,778 586,713 1,065 - 0 694,943 107,165 completed
B00064 Water Group 665 1,644,037 1,644,037 - - - 1,904,588 260,551 closed
B00066 Water Group 910 5,327,778 2,450,884 1,049,221 1,173,622 654,050 5,207,964 (119,814) released
B00067 Water Group 746A 323,809 255,087 48,172 - 20,551 288,806 (35,003) completed
B00068 Sewer & Water Group 747 (W) 2,295,454 2,295,454 - - - 2,538,826 243,372 closed
B00069 Water Group 749A 755,000 168,866 459,821 - 126,312 661,243 (93,757) released
B00070 Sewer & Water GJ 751 24,045 24,045 - - 0 - - released
B00071 Water Group 753 1,254,828 1,254,828 - - - 1,406,301 151,473 closed
B00072 Sewer & Water GJ 754 342,673 285,783 7,242 7,076 42,573 342,673 0 released
B00073 Group 3010 - Water Group 718A 1,764,822 1,764,822 - - 0 1,994,885 230,063 closed
B00074 Sewer & Water Group 758 175,000 119,519 41,602 7,370 6,510 - - released
B00075 Sewer & Water Group Job 759 464,823 453,088 11,735 - 0 529,551 64,728 completed
B00076 Sewer & Water Group 760 559,565 559,565 - - closed
B00077 Group 3013 - Water Group 764 1,582,579 1,365,199 42,938 44,928 129,515 1,552,579 (30,000) completed
B00078 Water Group 911 1,902,325 1,902,326 - - (1) 2,018,953 116,628 completed
B00080 Sewer & Water GJ 761 1,997,869 315,918 81,276 - 1,600,674 1,997,868 (1) released
B00081 3014 -Swr & Wtr Grp 685 (W) 275,000 207,797 27,906 - 39,297 1,060,245 785,245 released
B00082 Sewer & Water Group 768 1,355,707 1,171,984 39,560 60,531 83,631 1,345,275 (10,432) completed
B00083 Sewer & Water Group 689 (W) 1,012,073 1,012,073 - - - 1,230,191 218,118 completed
B00084 Group 3013 - Water Group 764A 1,367,968 1,174,756 22,474 18,718 152,020 1,185,494 (182,474) completed
B00085 Water Group 773 2,203,937 1,267,806 1,899 - 934,232 1,460,358 (743,579) completed
B00086 Sewer & Water Group 789 4,968,238 2,481,452 1,263,889 478,738 744,160 5,159,940 191,702 released
B00087 43rd St. & National Ave. Alignment 695,311 597,399 (56) - 97,968 853,309 157,998 completed
B00088 Water Group 772 344,641 344,642 - - (0) 339,860 (4,781) completed
B00090 Sewer & Water Group 796 423,761 423,761 - - - 490,638 66,877 completed
B00091 Sewer & Water GJ 774 1,592,376 434,309 496,272 178,246 483,550 1,352,783 (239,593) released
B00092 Sewer & Water Group Job 780 1,170,084 704,184 162,095 189,129 114,677 786,664 (383,420) released
B00093 Sewer & Water Group Job 781 1,914,199 1,296,220 245,322 92,353 280,304 1,914,199 0 released
B00094 Group 3011 - Water Group 807 1,608,042 1,340,956 - - 267,087 1,608,253 211 completed
B00095 Manning Canyon Sewer and Water Replacement (W) 264,663 139,760 21,724 - 103,178 831,638 566,975 released
B00096 Sewer & Water Group 785 Canyon 881,672 691,051 13,961 - 176,660 776,392 (105,280) completed
B00097 Sewer & Water Group 779 901,862 850,470 28,790 - 22,601 847,361 (54,501) completed
B00098 Group 3013 - Water Group 821 1,499,825 1,321,694 73,801 15,207 89,123 1,499,825 0 completed
B00099 3014-Swr & Wtr Grp 770 (W) 199,700 154,840 27,792 - 17,067 735,159 535,459 released
B00100 Sewer & Water Group 792 1,798,540 1,101,200 166,528 46,191 484,621 1,511,162 (287,378) released
B00101 Group 3011 - Water Group 806 874,112 874,112 - - - 1,128,843 254,731 completed
B00102 Sewer & Water Group 809 717,836 565,532 32,000 23,031 97,272 2,836,439 2,118,603 released
B00103 Sewer & Water Group 822 1,402,862 1,042,046 135,039 - 225,777 1,366,591 (36,271) released
B00105 Sewer & Water Group 799 5,776,062 1,082,439 1,713,678 2,071,022 908,923 5,731,492 (44,570) released
B00106 Sewer & Water Group 788 669,300 101,046 24,201 282,683 261,369 669,299 (1) released
B00107 Famosa Accelerated Sewer & Water 2,983,366 2,983,366 - - 0 3,119,190 135,824 completed
B00108 Water & Sewer Group 814 120,757 33,069 53,496 7,141 27,051 - - released
B00110 Sewer & Water Group 820 431,639 226,351 115,076 17,565 72,646 1,799,591 1,367,952 released
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B00111 Water Group 793 4,615,308 4,615,308 - - (0) 4,901,756 286,448 completed
B00112 Sewer & Water Group 683A (W) 705,867 705,867 - - 763,668 57,801 completed
B00114 Sewer & Water Group 687B 99,965 51,938 7,210 - 40,816 758,338 658,373 released
B00120 Water Group 907 CI 798,042 527,892 59,370 44,416 166,363 598,036 (200,006) completed
B00121 Water Group 908 CI 868,700 683,555 6,296 - 178,849 860,382 (8,318) completed
B00122 Water Group 906 2,231,727 2,231,818 (91) - (0) 2,435,712 203,985 completed
B00123 Water Group 909 CI Phase I 2,633,513 2,588,845 (239,748) - 284,416 2,551,169 (82,344) completed
B00124 Water Group 909 CI Phase II 2,433,512 1,946,053 260,342 - 227,116 2,470,267 36,755 completed
B00125 Water Group 914 CI (PB) 4,716,634 606,168 899,127 2,376,251 835,087 6,305,880 1,589,246 released
B00130 Water Group 919 CI 2,366,973 1,052,970 1,052,757 - 261,246 2,308,708 (58,265) released
B00131 Water Group 525 E 255,000 196,888 7,289 - 50,822 2,583,375 2,328,375 released
B00170 Crown Point TS - Wtr Main Replacement 199,500 47,989 81,666 - 69,845 199,500 completed
B10153 Water Group 787M1 629,232 543,588 110 - 85,534 737,300 108,068 completed
B10154 Water Group 787M2 774,143 666,553 4,267 - 103,322 649,271 (124,872) completed
B10155 Water Group 787M3 546,616 379,106 221 - 167,288 489,719 (56,897) completed
B10156 Water Group 933M 313,914 313,914 - - - 394,016 80,102 completed
B10170 Water Group Job 920 2,908,671 1,883,403 29,891 - 995,377 2,841,310 (67,361) completed
B10171 Water Group Job 921 3,122,000 967,879 797,006 945,372 411,743 3,107,000 (15,000) released
B10172 Water Group Job 922 3,759,350 427,235 908,226 1,833,620 590,269 3,759,350 released
B10173 Water Group Job 923 5,050,880 2,161,124 2,078,622 179,158 631,976 4,911,561 (139,319) released
B10174 Water Group Job 924 5,596,305 1,253,138 1,303,740 1,833,261 1,206,166 5,596,311 6 released
B10175 Water Group Job 925 3,948,135 584,097 1,030,783 1,841,698 491,558 3,938,135 (10,000) released
B10176 Water Group Job 926 1,400,000 286,648 327,917 742,252 43,183 5,692,999 4,292,999 released
B10187 Water Group Job 954 130,000 14,226 (359) - 116,133 1,746,210 1,616,210 released
B10188 Water Group Job 928 3,345,002 310,135 172,948 1,778,063 1,083,856 2,896,826 (448,176) released
B10189 Water and Sewer Group Job 929 (W) 2,940,888 296,600 752,113 1,320,853 571,322 2,705,148 (235,740) released
B10190 Water and Sewer Group Job 930 (W) 3,987,937 576,906 35,339 16,086 3,359,606 3,988,025 88 released
B10191 Water Group Job 931 1,714,534 174,312 1,303,086 26,062 211,075 1,938,543 224,009 released
B11004 Water and Sewer GJ934 (W) 315,000 200,946 62,944 - 51,110 1,693,320 1,378,320 released
B11005 Water Group Job 935 1,820,001 282,806 51,868 869,396 615,931 1,447,395 (372,606) released
B11006 Water Group Job 936 486,000 345,196 53,367 - 87,437 4,848,050 4,362,050 released
B11007 Water Group Job 937 265,000 169,146 39,200 - 56,654 2,144,110 1,879,110 released
B11034 Water Group Job 938 735,000 637,392 94,842 - 2,766 715,000 (20,000) completed
B11035 Water Group Job 939 60,000 9,095 20,040 - 30,864 1,855,000 1,795,000 released
B11036 Sewer & Water Group 940 (W) 240,000 131,111 63,581 486 44,821 4,586,431 4,346,431 released
B11037 Water Group Job 941 1,085,106 78,000 29,253 516,280 461,572 1,164,503 79,397 released
B11038 Water Group Job 942 300,000 48,299 112,028 - 139,673 4,699,000 4,399,000 released
B11039 Water Group Job 943 140,000 31,779 38,141 - 70,080 619,500 479,500 released
B11040 Water Group Job 944 460,000 180,630 144,602 - 134,767 2,860,000 2,400,000 released
B11041 Water Group Job 945 385,000 262,462 108,793 16,062 (2,317) 2,604,610 2,219,610 released
B11042 Water & Sewer Group 946 (W) 260,000 172,745 55,361 - 31,894 4,351,853 4,091,853 released
B11043 Water Group Job 947 1,421,439 173,086 41,063 - 1,207,290 1,351,439 (70,000) released
B11044 Water Group Job 948 140,000 18,283 53,481 11,457 56,779 3,235,000 3,095,000 released
B11045 Water Group Job 949 447,000 330,401 91,334 - 25,266 6,496,010 6,049,010 released
B11046 Water Group Job 950 725,000 33,065 228,856 65,803 397,276 511,000 (214,000) released
B11047 Water Group Job 951 726,377 518,672 174,135 - 33,570 726,378 1 completed
B11048 Water Group Job 952 90,000 12,695 19,950 - 57,355 2,100,000 2,010,000 released
B11049 3016 - Water GJ 953 295,000 179,770 49,205 - 66,025 1,698,319 1,403,319 released
B11101 AC Juan Street - Water Pipeline Replacement 200,000 100,826 3,642 23,438 72,094 1,100,000 900,000 released
B11137 Water Group Job 958 380,000 221,917 90,992 24,552 42,540 5,156,200 4,776,200 released
B11138 Water Group Job 959 340,000 243,500 89,340 790 6,370 2,807,645 2,467,645 released
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B11153	 Water and Sewer Group Job 956 (W) 1,360,221 86,045 59,225 - 1,214,952 1,360,221 -released
B11154	 Water and Sewer Group Job 957 (W) 290,000 160,063 133,583 - (3,646) 3,058,228 2,768,228 released
B12016	 Water Group Job 960 525,807 52,194 6,017 - 467,596 509,366 (16,441) released
B12041	 Water Group 964 (W) 769,397 39,144 175,891 331,082 223,281 729,137 (40,260) released
B12045	 Sewer & Water Group 815 (W) 60,000 4,871 8,421 - 46,709 130,500 70,500 released
B12051	 Water Group 961 180,000 83,925 76,331 - 19,744 1,258,655 1,078,655 released
B12057	 Water and Sewer Group 965 (W) 80,000 - - - 80,000 2,031,992 1,951,992 released
B12058	 Water and Sewer Group 967 (W) 80,000 7,436 5,089 - 67,475 -released
B12072	 Water Group 963 65,500 - 10,875 - 54,625 2,572,400 2,506,900 released
B12077	 Water Group Job 962 80,000 32,751 4,941 - 42,308 1,990,000 1,910,000 released
B12086	 CI - Water and Sewer Group Job 966 (W) 80,000 - 2,618 - 77,382 -released
B12092	 AC Shawnee Road Emergency PPL Replacement 1,720,000 78,604 721,418 1,043,939 (123,961) 1,655,000 (65,000) released
B12098	 CI - Palm Ave. Meter Emerg CI Replac.(W) 700,000 20,023 80,255 26,246 573,476 769,452 69,452 released
B13011	 Sewer & Water GJ Crown Pt s La Playa (W) 100,000 - - - 100,000 2,195,550 2,095,550 released
B13082	 Rancho Santa Fe Farm Rd. Water Main 515,000 - 27,056 - 487,944 582,000 67,000 released

L10000	 Metro Facilities Control Systems Upgrade 3,990,388 - - - 3,990,388 -released
L100001	 Ovation Upgrade at Pt Loma Wastewater Trmt Plant 4,280,000 2,789,551 391,162 835,238 264,049 4,180,000 (100,000) released

S00003	 Torrey Pines Road/La Jolla Blvd Main Replacement - - - - -released
S00004	 Torrey Pines/La Jolla Blvd Phase 3B 3,300,359 2,762,968 87,663 50,314 399,415 3,085,318 (215,041) released

S00018	 South Bay Reclamation System 1,267,002 1,267,002 - - -completed
S00073	 SBRWS - Mag Meter Assembly Project 232,132 33,157 2,246 191,556 5,173 -released

S00021	 Alvarado Water Treatment Plant Upgrade & Expansion 55,942,215 55,942,215 - - - 56,311,686 369,471 completed
S00022	 Alvarado WTP-Ozone Improvements (PH IV) 60,190, 621 57, 963, 724 119,112 755,928 1,351,856 61,166,485 975,864 completed
S00023	 Alvarado WTP - Rehab Floc/Sed Basins PH 3 17, 333, 669 15, 977, 351 (777) - 1,357,096 19,588,139 2,254,470 completed
S00065	 Alvarado WTP-SD 12 Flow Control Fac 323 323 - - -completed

S00024	 Miramar Water Treatment Plant Upgrade & Expansion 117, 421, 758 117, 421, 758 - - 117,465,245 43,487 completed
S00028	 Miramar WTP Landscape & Site Improvement 3,246,747 746,454 1,459,087 669,373 371,833 3,171,746 (75,001) released

S00030	 Otay Water Treatment Plant Upgrade & Expansion 26,968,815 26,793,404 14,149 - 161,263 26,702,441 (266,374) completed
S00031	 Otay Water Trtmnt Plant Uprade & Exp - Ph. II 14, 893, 625 14, 879,121 198 - 14,306 14,878,498 (15,127) completed
S11059	 Otay Water Treatment Plant Concrete Work 1,806,431 93,535 49,163 - 1,663,733 1,806,431 -released

S00032	 Otay Second Pipeline Improvements 2,499,869 2,499,869 - - 0 -released
S00033	 Otay 2nd - Isolate Svc Sweetwater 30,443 30,443 - - -closed
S00034	 Otay 2nd - Cathodic Protect Otay Ranch 11,261 11,261 - - -closed
S00036	 Otay 2nd - Otay Ranch Replacement 7,883 7,883 - - -closed
S11109	 Otay 2nd Pipeline -Emergency Main Repairs 500,000 313,889 8,929 82,093 95,088 500,000 -released

S00040	 El Capitan Reservoir Road Improvements 516,165 426,601 - - 89,564 -released
S00041	 Morena Reservoir Outlet Tower Upgrade 809,232 497,927 151,890 10,064 149,351 5,680,000 4,870,768 released
S00044	 Lower Otay Reservoir Emergency Outlet Improvements 1,381,428 686,534 3,034 51,007 640,853 2,000,000 618,572 released
S00048	 Water CIP Reserve 5,000,000 - - - 5,000,000 -released
S00050	 Water Department Security Upgrades 7,946,414 4,487,254 1,424 - 3,457,736 14,260,465 6,314,051 completed

S00053	 WDSU - Otay WTP 125,351 125,351 - - -completed
S00054	 WDSU - Regulators 25,000 23,746 - - 1,254 -completed
S00057	 WDSU - Non-enclosed Pump Stations 15,000 - - - 15,000 -completed
S00059	 WDSU - Pipelines (30"& Larger) 20,000 14,919 353 - 4,728 -released
S11104	 WDSU - SECURITY OPERATIONS CENTER PH. II 196,425 171,425 - - 25,000 -released
S11105	 WDSU - Enclosed Pumps - PH. II 4,655,179 381,315 529,205 3,599,106 145,552 4,590,000 (65,179) released
S11106	 WDSU - Reservoirs & Dams - PH. II 347,384 68,982 108,048 118,445 51,909 3,000,000 2,652,616 released
S11107	 WDSU - Water Tanks & Standpipes - PH. II 2,233,747 95,210 455,248 1,571,986 111,303 2,402,000 168,253 released

S00069	 Little McGonigle Ranch Road Pipeline 757,000 654,968 - 100,200 1,832 -released
S00070	 Del Mar Heights Pipeline Relocation 4,350,000 4,257,207 3,028 6,982 82,783 -released
S00071	 Carmel Mountain Road Transmission Line 3,925,000 2,106,265 - - 1,818,735 -completed

Unaudited project-to-date expenditures through Period 6 of FY 2013 (December 2012)
*Project estimates provided for projects being implemented by Public Works-Engineering and Capital Projects
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S00072	 Pomerado Pipeline #2
S00074	 Fluoridation Facilities

20,255
-

8,586
-

-
-

-
-

11,669 released
closed

S00075	 Alvarado WTP - Fluoridation Facilities 1,134,578 1,134,578 - - closed
S00076	 Miramar WTP - Fluoridation Facilities 990,134 990,134 - - closed
S00077	 Otay WTP - Fluoridation Facilities 992,085 992,085 - - closed

S00083	 Miramar Pipeline Monitoring & Reinspection 1,487,636 1,214,168 - 268,509 4,959 - - released
S00302	 South Mission Valley Trunk Sewer 15,801,938 14,708,581 121,884 214,115 757,357 13,943,838 (1,858,100) completed
S00303	 Pump Station Upgrades Group I North County 7,345,980 5,769,884 37 - 1,576,059 7,573,837 227,857 completed

S00304	 PS Upgrades Group II Cnty Wide 5,083,224 1,340,938 1,352,489 2,189,670 200,127 4,883,223 (200,001) released
S00305	 PS Upgrades Group III Forcemains 4,687,623 2,440,432 1,049,370 919,598 278,223 4,687,622 (1) released

S00308	 Pump Station 84 Upgrade & Pump Station 62 Abandon 12,710,452 1,338,336 1,127,000 5,539,342 4,705,774 12,710,452 - released
S00309	 NCWRP Sludge Pump Station Upgrade 707,096 203,067 46,887 57,625 399,517 636,294 (70,802) released
S00310	 SBWR Plant Demineralization 622,839 399 39,944 - 582,495 3,279,133 2,656,294 released
S00312	 PS2 Power Reliability & Surge Protection 2,878,281 165,013 175,187 27,943 2,510,139 31,200,000 28,321,719 released
S00314	 Wet Weather Storage Facility 2,991,626 2,305,862 8,189 17,058 660,517 - - released
S00315	 Point Loma Grit Processing Improvements 28,451,864 11,820,072 2,546,340 12,610,565 1,474,888 34,614,085 6,162,221 released
S00316	 Pt Loma-South Access Road Protection Project 351,698 238,533 - - 113,165 - - released
S00317	 South Metro Sewer Rehabilitation Phase 3B 157,506 - 346 - 157,160 - - released
S00319	 EMT&S Boat Dock and Steam Line Relocation 1,732,137 - - - 1,732,137 - - released
S00322	 MBC Biosolids Storage Silos 8,707,993 919,058 84,834 276,156 7,427,946 8,707,993 - released
S00323	 MBC Odor Control Facility Upgrades 3,496,231 136,938 100,897 983,327 2,275,070 6,200,000 2,703,769 released
S00325	 Carmel Valley Trunk Sewer 10,248,756 10,248,756 - - - - - closed
S00326	 East Mission Gorge Force Main Rehabilitation 1,254,640 441,835 - - 812,805 - - released
S00329	 East Point Loma Trunk Sewer 5,930,000 2,611,652 194,084 100,973 3,023,291 3,280,972 (2,649,028) completed
S00331	 Balboa Avenue Trunk Sewer 2,991,042 2,991,042 - - - - - closed
S00332	 Montezuma Trunk Sewer 6,182,094 1,019,257 974,360 3,726,669 461,809 5,736,198 (445,896) released
S00334	 USIU Trunk Sewer 10,320,437 7,322,094 787,008 160,291 2,051,045 7,030,477 (3,289,960) released
S00335	 Lake Murray Trunk Sewer 13,510,798 10,543,246 170,770 45,008 2,751,774 10,366,815 (3,143,983) completed
S00336	 Harbor Drive Trunk Sewer Replacement 12,398,748 2,403,407 6,946,817 1,959,780 1,088,744 12,398,746 (2) released
S00337	 Sewer Pump Station 41 Rehabilitation 7,959,006 7,946,366 12,640 - (0) - - closed
S00339	 MBC Dewatering Centrifuges Replacement 2,936,837 123,617 105,006 14,890 2,693,324 12,000,000 9,063,163 released
S00341	 Pipeline Rehabilitation Phase F-1 10,260,957 9,121,978 61,767 - 1,077,211 9,062,157 (1,198,800) completed
S00342	 CIP Bond Issuance Reserve 5,000,000 - - - 5,000,000 - - released
S10004	 Water Group Job 790 8,607,045 8,162,643 197,429 - 246,973 9,376,048 769,003 completed
S10005	 El Capitan Pipeline #2 Valves 1,314,617 215,218 112,711 805,040 181,648 1,287,928 (26,689) released
S10008	 El Monte Pipeline #2 3,748,000 56,163 - 24,108 3,667,730 - - released
S10010	 Recycled Water System Upgrades 2,350,000 114,687 96,401 1,529,500 609,412 910,000 (1,440,000) released
S10011	 Kearny Mesa Pipeline Upgrade 199 199 - - (0) - - released
S10013	 Barrett Flume Cover 400,000 1,214 - - 398,786 - - released
S10055	 Lindbergh Field 16" Cast Iron Main Replacement 5,977,779 593,727 1,117,295 1,362,475 2,904,283 6,297,662 319,883 released
S10059	 Kensington Pressure Regulator - - - - - - - created
S10123	 Water Group Job 915 (3012) 16, 005,121 10, 584, 992 1,967,701 1,477,581 1,974,847 16, 012, 271 7,150 released
S10127	 Advanced Water Treatment Demo Plant (IPR/RA) 7,200,000 6,505,328 165,177 298,210 231,286 - - completed
S11021	 University Ave Pipeline Replacement 4,390,197 582,447 250,828 856,799 2,700,123 17,300,000 12,909,803 released
S11022	 Upas Street Pipeline Replacement 3,796,326 610,887 784,125 720,448 1,680,867 20,196,326 16,400,000 released
S11024	 Miramar Clearwell Improvements 3,640,000 135,883 35,590 3,390,000 78,526 79,000,000 75,360,000 released
S11025	 Chollas Building 7,900,000 384,066 16,587 150,425 7,348,922 17,700,000 9,800,000 released
S11026	 Montezuma Pipeline/Mid-City Pipeline Phase II 518,200 215,112 15,384 - 287,705 17,200,000 16,681,800 released
S11027	 Otay 1st/2nd PPL Abandon East of Highland Avenue 1,063,250 201,166 83,389 700,323 78,372 7,300,000 6,236,750 released
S11100	 CIS ERP Implementation 22,397,040 20,522,680 - - 1,874,360 - - completed
S11102	 Colony Hill Water Main Relocation 1,504,250 540,853 728,655 60,527 174,215 1,504,250 - released

Unaudited project-to-date expenditures through Period 6 of FY 2013 (December 2012)
*Project estimates provided for projects being implemented by Public Works-Engineering and Capital Projects
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S11108	 Water Group 787 9,236,125 4,799,870 1,595,527 807,432 2,033,297 9,174,252 (61,873) released
S12008	 Catalina 12inch Cast Iron Mains 400,000 - - - 400,000 created
S12009	 La Jolla Scenic Drive 16inch Main 240,258 - - - 240,258 created
S12010	 30th Street Pipeline Replacement 371,187 - - - 371,187 created
S12011	 69th & Mohawk Pump Station 250,000 - - - 250,000 created
S12012	 Cielo & Woodman Pump Station 541,303 - - - 541,303 created
S12013	 Alvarado 2nd PL Exten & Morena Blvd CI 250,000 - - - 250,000 created
S12014	 Recycled Water Tank Modifications 791,984 - - - 791,984 created
S12015	 PACIFIC BEACH PIPELINE SOUTH (W) 1,750,000 100,604 48,919 39,982 1,560,496 21, 073, 000 19, 323, 000 released
S12016	 Otay 1st/2nd PPL Abandon West of Highland Avenue 150,000 - - - 150,000 - - released
S12017	 Del Mar Heights East Segment 100,000 - - - 100,000 - - created
S12018	 Lower Otay Outlet Tower 168,248 - - - 168,248 - - created
S12019	 Scripps Ranch Pump Station 11,767,000 1,731,478 356,826 7,619,729 2,058,967 13,079,000 1,312,000 released
S12028	 Harbor Drive Pipelines Replacement 11,518,057 881,366 120,292 7,326,047 3,190,352 10,171,000 (1,347,057) released

S00019	 Harbor Drive Pipeline 53,341 53,341 - - (0) - - closed
S12035	 BALBOA TERRACE TRUNK SEWER 9,736,435 201,566 3,184,555 5,077,312 1,273,002 9,496,367 (240,068) released
S12036	 Backup Generators at Sewer PS's, TP, & EMTS 10,950,066 6,273,428 713,450 534,905 3,428,283 - - released
S12040	 Tierrasanta (Via Dominique) Pump Station 6,514,736 - 245,029 964,383 5,305,324 11,228,000 4,713,264 released
S13015	 Water & Sewer Group Job 816 (W) 500,000 - 32,710 26,915 440,375 released
S13016	 Miramar Contract A Roof System Redesign 3,000,000 - 620 - 2,999,380 released
Public Works-General Services

ABE00001	 Americans with Disabilities Improvements 9,000,484 - - 5,133,086 3,867,398 - - released
B00750	 ALBATROSS DR(NORTH SIDE) 176 176 - - (0) 114,000 113,824 completed
B00751	 SWANSON STANDLEY POOL 144,024 144,024 - - - 417,843 273,819 completed
B00753	 NORTHERN POLICE STATION 283,378 283,378 - - (0) 287,088 3,710 completed
B00754	 BALBOA TENNIS CLUBHOUSE 232,211 232,211 - - - 234,246 2,035 closed
B00755	 MORLEY FIELD 174,598 174,598 - - - 175,147 549 completed
B00756	 BALBOA PARK WALKS 290,330 290,330 - - - 296,394 6,064 completed
B00757	 CESAR CHAVEZ COMM CTR 302,876 302,876 - - - 339,203 36,327 closed
B00758	 ENCANTO TEEN CENTER 322,390 322,390 - - - 406,443 84,053 closed
B00759	 EUCLID COMMUNITY CENTER 207,352 207,352 - - - 217,523 10,171 closed
B00760	 KEARNY MESA POOL 261,582 261,582 - - - 279,481 17,899 closed
B00761	 TIERRASANTA REC CTR 162,186 162,186 - - (0) 165,087 2,901 closed
B00762	 S. CLAIREMONT REC CNTR 132,886 132,886 - - - 133,599 713 closed
B00763	 REMOVAL OF CURB RAMPS GF#1 ADA IMPROVE 1,553 1,553 - - 0 750,000 748,447 completed
B00764	 REMOVAL OF CURB RAMPS GF#2 ADA IMPROVE 43,687 43,687 - - 0 748,000 704,313 completed
B00765	 ACCESSIBLE PEDESTRIAN SIG 187,140 154,913 1,896 2,380 27,951 184,441 (2,699) released
B00766	 OCEAN BEACH REC CNTR - ADA IM 182,305 182,305 - - 0 446,275 263,970 completed
B00921	 SIDEWALK REPLACEMENT GROUP V FY09 260,165 259,857 - - 308 - - completed
B00922	 SIDEWALK REPLACEMENT GROUP VI FY09 257,339 257,339 - - completed
B00923	 ADA IMP-ACCESS. PEDSTRN SGNLS PHII 384,482 286,607 5,464 1,000 91,411 207,708 (176,774) released
B00924	 CITY CURB RAMPS-CONT GF-3 ADA IMP 712,752 712,752 - - - 750,000 37,248 closed
B00925	 GRP 5K SDWLK-WOODMAN&SATELLITE 572,709 572,676 - - 33 599,009 26,300 completed
B00926	 Montezuma Road â€“ ADA Improvements 513,000 367,333 1,181 3,000 141,486 352,457 (160,543) completed
B00927	 Group B Sidewalks - 54th & Muir 1,012,075 776,681 46,919 37,083 151,392 1,001,126 (10,949) released
B00928	 28th St & Treat Sidewalk 153,562 118,199 2,210 139 33,015 114,340 (39,222) completed
B00929	 Grand Ave Sidewalks 317,642 135,765 121,013 9,344 51,520 317,642 - released
B00930	 Home Avenue Sidewalks - Menlo & Fairmont 14,296 14,296 - - 0 - - completed
B00931	 CITY CURB RAMPS-CONT GF-4 ADA IMP 653,384 653,384 - - 0 750,000 96,616 completed
B00932	 CITY CURB RAMPS-CONT GF-5 ADA IMP 734,693 734,693 - - - 750,000 15,307 completed
B00933	 POOL VISTA TER1026 FAC 301 ATHEY 838,682 175,698 173,167 269,859 219,957 330,735 (507,947) released

Unaudited project-to-date expenditures through Period 6 of FY 2013 (December 2012)
*Project estimates provided for projects being implemented by Public Works-Engineering and Capital Projects
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B00934 NEIL GOOD DAYCTR9976FAC 299 17TH 391,849 113,097 150,340 98,661 29,752 330,800 (61,049) released
B00935 LIFEGUARD HDQRTS565FAC2581QVRA 525,855 507,068 12,367 6,420 0 525,025 (830) completed
B00936 POLICE STRFRNT770FAC 5319ORANGE 415,345 263,739 95,825 2,976 52,806 207,294 (208,051) released
B00944 ADULTCTR ESTSD493FA4077FRMTFY09 438,253 117,177 10,068 10,887 300,122 281,342 (156,911) released
B00945 POOL MLK JR 568FAC6401SKYLNEFY09 346,000 336,838 1,299 983 6,880 327,085 (18,915) completed
B00946 Montgomery Waller Rec Center 596,600 590,525 - - 6,075 561,850 (34,750) completed
B00947 Juniper Street Sidewalk Project 1,197,000 222,637 31,899 433,795 508,669 1,130,210 (66,790) released
B00986 Genesee/Marlesta ADA Sidewalks 288,000 189,470 44,362 19,741 34,427 114,000 (174,000) released
B00987 BIRD ROCK ELEM SCHOOL 282,539 282,539 - - 0 300,000 17,461 closed
B10031 Mira Mesa Teen Center ADA Imprvmnts 48,595 40,180 - 4,207 4,207 completed
B10032 Accessible Ramp Barrier 81,899 80,900 - - 1,000 completed
B10033 Candlelight Drive Sidewalk - ADA Improvements 157,100 156,132 590 - 378 157,100 completed
B10037 Fund for Silverwing Recreation Center - ADA 895,625 441,349 314,789 29,573 109,913 890,625 (5,000) released
B10043 Colina Del Sol Recreation Ctr - ADA 1,200,250 353,672 509,796 95,764 241,017 1,200,250 -released
B10047 Clairemont Branch Library - ADA Improvements 7,601 7,601 - - 58,377 50,776 closed
B10053 University Branch Library - ADA Improvements 8,993 8,993 - - 32,241 23,248 closed
B10057 Ned Baumer Pool Disability Lift 5,876 5,876 - - -closed
B10083 Crown Point - ADA Improvements 92,993 92,993 - - 257,000 164,007 completed
B10098 Orange Avenue & 43rd Street Curb Ramp 285,000 165,494 3,338 5,699 110,469 217,942 (67,058) completed
B10099 Fire Station #13 10,205 10,205 - - (0) -closed
B10100 Rancho Bernardo Rec Center 33,000 30,920 - - 2,080 -completed
B10166 Kearny Mesa Pool Disability Lift 5,876 5,876 - - -completed
B10167 Allied Gardens Pool - ADA Improvements 450,000 102,548 23,601 14,448 309,403 450,000 -released
B10194 San Ysidro Library - ADA Barrier Removal 12,000 7,205 (327) - 5,122 -released
B10195 Mission Valley Library - ADA Barrier Removal 12,000 4,036 782 - 7,182 -released
B10196 North Park Library - ADA Barrier Removal 92,000 8,660 (1,045) - 84,386 -released
B10201 Curb Ramp Group Job 101 908,642 908,642 - - 0 -completed
B10202 Cesar Chavez Pkwy Accessible Pedestrian Signals 6,000 4,683 - - 1,317 -released
B11058 Oak Park Library - ADA Barrier Removal 158,000 15,405 1,418 - 141,177 197,000 39,000 released
B11064 Sidewalk Replacement Group 11, FY10 ADA 750,000 671,390 33,693 - 44,917 -completed
B11116 Accessible Pedestrian Signals C.D. 1, 5, & 6 412,600 59,784 16,869 - 335,947 412,600 -released
B11117 Audible Pedestrian Signals C.D. 1, 5, & 6 99,000 80,377 1,600 - 17,023 82,000 (17,000) released
B11124 Various Libraries Sound Systems 11,014 11,000 - - 14 -completed
B12004 Mission Beach Community Center 212,100 1,659 14,990 6,500 188,951 -released
B12005 Pioneer Park & Comfort Station - ADA 262,086 39,047 16,667 - 206,373 255,000 (7,086) released
B12006 Santa Clara Recreation Center - ADA 265,050 12,480 3,257 - 249,313 559,000 293,950 released
B12015 Azalea Recreation Center - ADA Barrier Removal 95,000 119,668 (5,870) - (18,797) -completed
B12074 Alzheimer Family Center ADA Improvements 168,879 7,460 4,837 - 156,581 108,572 (60,307) released
B12082 Capehart Dog Park ADA Upgrades 58,000 34,588 - - 23,412 -released
B12095 Mira Mesa Library ADA Improvement 52,547 - 21,922 - 30,625 -released
B12100 Accessible Pedestrian Signals FY2012 62,000 - - - 62,000 -created
B13017 United Nations Bldg. ADA Barrier Removal 103,750 - 9,565 - 94,185 103,750 -released
B13018 Casa de Balboa ADA Barrier Removal 1,610,000 - 25,932 - 1,584,068 1,610,000 -released
B13019 Hall of Nations ADA Barrier Removal 243,800 - - - 243,800 243,800 -completed
B13020 Morley Field Tennis Registration 201,000 - 12,116 - 188,884 201,000 -released
B13021 Museum of Man ADA Barrier Removal 433,539 - 13,939 - 419,600 433,539 -released
B13022 Timken Art Gallery ADA Barrier Removal 220,800 - 10,519 - 210,281 220,800 -released
B13026 33rd & Norman Scott B Logan DIF13 APS 75,000 - - - 75,000 -released
B13027 Comstock & Linda Vista DIF13 APS 58,000 - - - 58,000 -released
B13028 Federal/Euclid Mid City DIF13 APS 70,000 - - - 70,000 -created
B13029 Pomerado & Rios R. Bernardo DIF13 APS 25,000 - - - 25,000 -released
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B13030 Orleck/Aero Tierrasanta DIF13 APS 40,000	 - - - 40,000 - - released
B13031 Group Job 13M Barrio Logan DIF CR 85,000	 - - - 85,000 - - released
B13032 Group Job 13N Clairemont Mesa DIF CR 141,400	 - - - 141,400 - - released
B13033 Alvarado & Reservoir College DIF CR 29,200	 - - - 29,200 - - released
B13034 Group Job 13P La Jolla DIF CR 145,000	 - - - 145,000 - - released
B13035 Group Job 13Q Linda Vista DIF CR 426,400	 - - - 426,400 - - released
B13037 Accessible Ped Signal Group 1 DS 41,643	 - - - 41,643 - - released
B13039 Accessible Ped Signal Group 4 DS 73,375	 - - - 73,375 - - released
B13040 Accessible Ped Signal Group 6 DS 56,300	 - - - 56,300 - - released
B13041 S 47th St & Logan NE Side of Logan MS DS 44,000	 - - - 44,000 - - created
B13042 Group Job 13D Bond CR DS 259,400	 - - 16,472 242,928 - - released
B13043 Group Job 13C Bond CR DS 334,000	 - - 19,006 314,994 - - released
B13047 Group Job 13R Mid City DIF CR DS 62,600	 - - - 62,600 - - released
B13048 Group Job 13S Midway-Pacific DIF CR 174,700	 - - - 174,700 - - released
B13049 Group Job 13T North Park DIF CR 60,500	 - - - 60,500 - - created
B13050 Group Job 13U Old San Diego DIF CR 100,000	 - - - 100,000 - - created
B13051 Group Job 13V Peninsula DIF CR 152,200	 - - - 152,200 - - released
B13052 Group Job 13W Rancho Bernardo DIF CR 100,400	 - - - 100,400 - - released
B13053 Group Job 13X Southeastern DIF CR 205,000	 - - - 205,000 - - released
B13054 Group Job 13Y Tierrasanta DIF CR 50,000	 - - - 50,000 - - released
B13055 Group Job 13Z Uptown DIF CR 46,000	 - - - 46,000 - - created
B13056 Park & B APS Bond DS 55,847	 - 2,782 - 53,065 55,847 - released
B13058 Health Center & Frost Bond APS DS 72,000	 - - - 72,000 - - created
B13059 Chelsea w/s east of Dolphin Bond MS DS 115,000	 - 5,178 - 109,822 115,000 - released
B13060 Euclid w/s Federal Blvd to Marilou Bond MS DS 150,000	 - 10,081 - 139,919 150,000 - released
B13061 67th b/s El Cajon to Richard Bond MS DS 195,000	 - 10,512 - 184,488 195,000 - released
B13062 Prospect Place & Coast Blvd CR DS 50,000	 - 2,783 - 47,217 50,000 - released
B13063 Group Job 13B Bond CR DS 222,700	 - 1,327 - 221,373 119,200 (103,500) released
B13064 La Playa Av & Jewell St CR Obstruction DS 85,000	 - 1,870 - 83,130 85,000 - released
B13065 Polk & Menlo CR Obstruction DS 147,350	 - 3,068 - 144,282 147,350 - released
B13066 Redwood & 30th CR Obstruction DS 229,000	 - 2,793 - 226,207 229,000 - released
B13067 Bario Youth Facilities 2 & 3 402,500	 - 8,170 - 394,330 - - released
B13068 City Heights Youth & Community Center ADA 215,050	 - 3,665 - 211,385 - - released
B13069 Solola & Euclid CR Obstruction DS 73,800	 - 2,483 - 71,317 73,800 - released
B13070 Aero & Sandrock CR Obstruction DS 120,000	 - 6,123 - 113,877 120,000 - released
B13071 Development Services Pedestrian Bridge ADA Improve 230,000	 - 4,063 - 225,937 - - released
B13072 Orange & Altadena CR Obstruction DS 54,585	 - 2,452 - 52,133 54,585 - released
B13073 Civic Theater Exterior Restroom ADA Improvements 129,850	 - 3,057 - 126,793 - - released
B13074 Orange & 49th CR Obstruction DS 81,000	 - 2,707 - 78,293 81,000 - released
B13075 San Carlos Library ADA Improvements 306,000	 - 5,280 - 300,720 - - released
B13076 Bay Bridge Community Center ADA Improvements 250,700	 - 3,832 - 246,868 - - released
B13077 Colina Del Sol Pool ADA 316,250	 - 4,697 - 311,553 - - released
B13078 San Ysidro Community Center ADA 308,100	 - 8,780 - 299,320 - - released
B13079 Sherman Heights Community Center ADA 148,750	 - 2,537 - 146,213 - - released
B13080 San Ysidro Recreation Center ADA 463,450	 - 6,113 - 457,337 - - released
B13092 N. Clairemont Recreation Center ADA Barr 80,000	 - 1,277 - 78,723 - - released
B13104 Girard @ Pearl A P S La Jolla DIF 13 75,000	 - 1,715 - 73,286 - - released
B13105 El Cajon & 59th Obstruction DIF CR DS 70,800	 - 1,717 - 69,083 - - released
B13106 Southeastern Obstruction DIF13 CR 95,000	 - - - 95,000 - - created
B13107 Group Job 13E Clairemont Mesa DIF CR 33,600	 - - - 33,600 - - created
B13108 Group Job 13F Linda Vista DIF CR 15,600	 - - - 15,600 - - created
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B13109	 Group Job 13G Mid City DIF CR 7,400 - - - 7,400 - - created
B13110	 Group Job 13H Midway-Pacific DIF CR 130,300 - - - 130,300 - - created
B13111	 Group Job 13I North Park DIF CR 119,500 - - - 119,500 - - created
B13112	 Group Job 13J Peninsula DIF CR 172,800 - - - 172,800 - - created
B13113	 Group Job 13K Rancho Bernardo DIF CR 24,600 - - - 24,600 - - created
B13114	 Group Job 13L Uptown DIF CR 20,000 - - - 20,000 - - created
B13125	 Mission Beach Obstruction DIF 13 CR 100,000 - - - 100,000 - - created
B13132	 Balboa & Mercury APS/CR 62,318 - - - 62,318 - - created

ABT00001	 City Facilities Improvements 3,741,450 - - - 3,741,450 - - released
B00767	 ALLIED GARDENS POOL 54,265 54,265 - - - - - completed
B00768	 SERRA MUSEUM 387,089 387,089 - - - - - released
B00769	 SKYLINE HILLS LIBRARY 76,309 76,309 - - - - - closed
B00771	 ALLIED GARDENS REC CTR 268,096 272,357 - - (4,261) - - completed
B00772	 CANYONSIDE REC CTR 40,791 41,974 - - (1,183) - - completed
B00773	 CASA DEL PRADO THEATER BOILER REPAIR 31,169 31,169 - - - - - released
B00774	 ENCANTO RECREATION CENTER 66,141 66,141 - - - - - released
B00775	 GOLDEN HILL REC CENTER 57,759 57,759 - - - - - completed
B00776	 KEARNY MESA REC CENTER 99,426 99,426 - - - - - completed
B00777	 MARTIN L KING REC CTR 507,404 361,511 42,843 4,539 98,511 380,000 (127,404) released
B00778	 MIRA MESA REC CTR 95,096 95,096 - - - - - released
B00779	 OAK PARK LIBRARY (2) 3,102 3,102 - - - - - completed
B00780	 PACIFIC BEACH REC CTR 353,327 346,976 - - 6,351 - - completed
B00781	 SAN YSIDRO REC CTR 287,408 278,680 - - 8,728 - - completed
B00782	 SERRA MESA REC CTR 47,063 47,063 - - - - - completed
B00937	 COLINA DEL SOL REC CTR HVAC REP 14,950 14,950 - - - - - completed
B00938	 POLICE MID CITY COMM CTR HVAC 396,367 386,783 6,874 - 2,711 409,000 12,633 completed
B00939	 CASA DE BALBOA HVAC 1,371,354 164,821 834,551 130,269 241,713 1,440,000 68,646 released
B00940	 CASA DEL PRADO HVAC 580,459 102,177 17,571 24,462 436,248 659,200 78,741 released
B00941	 FIRE COMMUNICATION CNTR HVAC 187,109 187,145 - - (36) - - completed
B00942	 MUSEUM OF MAN HVAC 690,053 626,132 39,262 14,570 10,088 650,000 (40,053) released
B00943	 NORTH PARK LIBRARY HVAC 794 469 - - 325 - - completed
B00951	 PACIFIC BEACH LIBRARY HVAC 5,392 4,467 - - 925 - - completed
B00952	 POLICE HEADQUARTERS PLUMBING 712,620 98,406 8,870 514,615 90,729 204,598 (508,022) released
B00953	 SPANISH VILLAGE PLMBGREPWTRSERV 664,775 75,724 16,854 24,022 548,175 707,283 42,508 released
B00954	 FIRE STATION 25 (BAY PARK) PLMBG 51,199 51,199 - - - - - completed
B00955	 FIRE STATION 36 CLAIREMNTPLMBG 88,977 88,405 - - 572 - - completed
B00956	 MAIN LIBRARY PLMBGREPSWR PIPG 395,731 244,432 139,361 11,531 406 381,857 (13,874) released
B00957	 CITY CONCOURSE ELEVTR MODZTN 91,082 91,082 - - - - - completed
B00958	 SOUTHERN POLICE STA ROOF REPL 248,413 240,848 4,544 - 3,021 271,000 22,587 completed
B00959	 TRAFFIC DIVISION ROOF REPL 242,899 214,389 8,281 8,792 11,438 239,500 (3,399) completed
B00960	 CASA DEL PRADO ROOF REPL 1,498,976 1,355,450 48,926 - 94,600 1,500,000 1,024 completed
B00961	 EASTERN POLICE STN ROOF REPL 278,549 243,828 9,577 12,125 13,019 279,000 451 completed
B00962	 FIRE STATION 9 LA JOLLA ROOF REP 346,881 65,840 258,836 - 22,205 346,881 0 released
B00963	 FIRE STATION 17 CHAMOUNE RFREP 4,577 4,577 - - - 25,000 20,423 completed
B00964	 FIRE STATION 38 MIRAMESAROOFREP 157,161 184,216 (7,282) - (19,773) 150,000 (7,161) completed
B00965	 LA JOLLA SNR CTR1160COASTROOFREP 145,224 138,485 158 4,477 2,104 103,000 (42,224) completed
B00966	 MID CITY POLICE STATION ROOF REP 322,373 295,012 6,355 18,899 2,107 298,000 (24,373) completed
B00967	 MISSION HILLS LIBRARY ROOF REP 95,530 95,530 - - 0 - - completed
B00968	 MOUNT HOPE CEMETERY ROOF REP 71,450 71,450 - - - - - completed
B00969	 NORTH CLAIREMONT RECCTR ROOFREP 214,604 165,931 22,991 15,685 9,997 200,000 (14,604) completed
B00970	 NORTHEASTERN POLICE STN ROOF REP 263,831 255,298 6,850 - 1,683 295,000 31,169 completed
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B00971 OCEAN BEACH LIBRARY ROOF REP 225,521 218,138 2,455 139 4,789 182,000 (43,521) completed
B00972 SAN DIEGO MUNI GYM ROOF REP 622,806 99,382 30,549 4,776 488,099 1,391,000 768,194 released
B00973 SOUTHEASTERN POLICE STN ROOF REP 289,862 248,052 10,366 12,142 19,302 280,000 (9,862) completed
B00974 WESTERN POLICE STATION ROOF REP 270,948 249,244 5,369 9,839 6,495 271,000 52 completed
B10005 Southeastern Police Station Repl Emergency Gen 1,727 2,032 - - (304) completed
B10007 Lifeguard Hdqtr Electrical Upgrade Old CIP#370777 91,681 91,681 - - (0) completed
B10008 Police Hdqtr Replace Fire Alrm Pnl Old CIP#370778 1,218,975 133,402 9,248 963,183 113,143 655,357 (563,618) released
B10009 Lifeguard Hdqtr Replace Garage Drs Old CIP#370780 105,290 105,290 - - 0 completed
B10010 Police Hdqtr Replace Front Doors Old CIP#370781 127,594 51,729 6,456 57,095 12,314 101,797 (25,797) released
B10011 Police Hdqtr Reseal Windows Old CIP#370782 906,181 776,378 61,205 - 68,598 906,181 0 completed
B10012 Police Range Refurbishment 339,097 24,554 - 10,566 303,976 completed
B10013 Mission Bay Parking Lot Resurfacing Overlay 1,121,673 1,086,927 10,829 21,099 2,818 1,120,000 (1,673) completed
B10014 Balboa Parking Lot Resurfacing Overlay 1,141,508 1,111,737 11,353 - 18,417 1,141,508 0 completed
B10017 VariousSr Cntrs Prkng Lt Resurfac 303,131 113,756 4,181 - 185,195 300,000 (3,131) released
B10030 Fire Station 24 Carmel Valley Electrical Repair 847 847 - - (0) completed
B10035 Air & Space Museum Elevator Modernization 159,744 22,841 (1,796) 2,212 136,487 137,259 (22,485) released
B10036 Various Recreation Centers Parking Lot Resurfacing 99,245 18,671 389 - 80,185 100,000 755 released
B10038 Malcolm X Library Facility Repairs 500,000 40,605 5,541 134,300 319,553 717,000 217,000 released
B10039 Casa Del Balboa Elevator Modernization 402,253 25,929 7,428 308,478 60,419 399,630 (2,623) released
B10040 Allied Garden Recereation Center Roof Replacement 278,000 134,522 113,803 1,775 27,900 315,015 37,015 completed
B10041 Casa Del Prado Elevator Modernization 225,111 22,051 2,958 13,336 186,766 218,848 (6,263) released
B10042 Museum of Art Elevator Modernization 463,000 18,814 - 1,417 442,769 464,815 1,815 released
B10044 Museum of Man Elevator Modernization 170,677 12,614 6,389 150,365 1,310 158,189 (12,488) released
B10045 Old Globe Theater Elevator Modernization 289,918 24,442 1,640 2,536 261,300 285,696 (4,222) released
B10046 Rancho Bernardo Library Elevator Modernization 49,297 9,758 3,635 - 35,904 40,894 (8,403) released
B10049 Rancho Penasquitos Library Roof Replacement 175,000 46,247 473 - 128,280 672,000 497,000 released
B10050 San Ysidro Library Roof Replacement 15,974 15,244 - - 729 125,000 109,027 completed
B10051 Rancho Penasquitos Library HVAC 250,218 13,218 12,640 - 224,360 756,000 505,782 released
B10052 Vista Terrace Pool Roof Replacement 239,000 60,715 175,176 3,397 (288) 200,000 (39,000) completed
B10058 Fire Station 16 (La Jolla) - Door 27,942 28,078 - - (137) 31,000 3,058 completed
B10129 Villa Montezuma Building Systems Repairs 400,000 271,306 13,674 106,786 8,234 1,050,000 650,000 released
B10134 Fire Station #7 HVAC Replacement 94,058 94,058 - - - 61,000 (33,058) completed
B10135 Fire Station #7 Roof Replacement 140,000 140,210 - - (210) 99,000 (41,000) completed
B10136 Fire Station #9 HVAC Replacement 145,000 70,474 53,040 18,025 3,460 145,000 - released
B10137 Fire Station #34 HVAC Replacement 164,158 164,158 - - 0 61,000 (103,158) completed
B10138 Fire Station #34 Roof Replacement 107,926 107,838 - - 88 60,000 (47,926) completed
B10140 Fire Station #41 HVAC Replacement 67,646 67,646 - - 0 57,000 (10,646) completed
B10148 Police Headquarters Roof Replacement 1,090,850 129,731 818,390 104,380 38,349 1,160,000 69,150 released
B10208 Fire Station #32 Generator Upgrade 60,198 60,198 - - completed
B10213 Southeastern Police Station - Electrical 270,000 66,163 182,287 12,789 8,761 200,000 (70,000) released
B11008 Mission Bay Park Parking Lots Resurfacing Phase II 750,000 713,276 29,002 4,501 3,220 750,000 - completed
B11009 Balboa Park Parking Lots Resurfacing Phase II 960,000 720,534 24,253 89,962 125,251 960,000 - released
B11132 Carmel Mtn Rch Rec Ctr Roof & HVAC 452,150 452,150 - - - completed
B12043 Fire Communication Center Server Room AC 20,000 - - - 20,000 created
B12070 CAB 10 (CD) 9 Office Remodel 590,000 16,855 528,476 42,116 2,553 released
B12101 C Street Sewer/CAB Laterals Lining 25,000 - - - 25,000 25,000 created
B12109 North Park Library Parking Lot Resurface 59,000 - - 58,519 481 released
B12118 Doyle Recreation Center Repair - - - - closed
B13119 Doyle Recreation Center Repair 200,000 - 1,876 18,200 179,924 released
B13131 CAB Potable Water Pump System 75,000 - - - 75,000 created
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ABT00002	 Roof Replacement 138,983 - - - 138,983 - - released
B00861	 MUSEUM OF MAN ROOF REPLACEMENT 725,382 641,488 - - 83,894 - - completed

S00697	 Modernization of Elevators - City Admin Building 824,476 824,476 - - - - - completed
S00819	 City Administration Building 5,198,000 1,279,974 1,909,308 1,071,261 937,457 4,200,000 (998,000) released
S01092	 Mission Beach Community Clinic - ADA Improvements 5,580 5,580 - - (0) - - closed
QUALCOMM Stadium
ABG00001	 QUALCOMM Stadium 377,366 - - - 377,366 released

B10220	 Qualcomm Stadium Pressbox Work 238,000 224,644 - - 13,356 completed
B11134	 Qualcomm Stadium Elevator Replacement 134,634 9,585 119,083 - 5,967 completed
B13091	 Qualcomm Stadium Emergency Concrete Repl 750,000 - 285,439 266,714 197,846 750,000 released

Real Estate Assets
S00698	 Modernization of Elevators - Evan B. Jones Parkade 805,925 788,676 - - 17,250 completed
S11034	 Evan V. Jones Parkade Parking Equipment Upgrade 550,000 49,548 - - 500,452 550,000 completed
Special Promotional Programs
S12022	 Convention Center Phase III Expansion 2,732,728 1,337,611 358,927 995,189 41,001 released
Transportation and Storm Water
ACA00001	 Drainage Projects 5,440,755 - - - 5,440,755 released

B00605	 STATE ST @ 2695/2705 STORM DRAIN 408,298 408,298 - - 420,000 11,702 completed
B00606	 PALM STREET AND 4TH AVE STORM DRAIN 1,013,106 1,013,106 - - 966,133 (46,973) completed
B00607	 FONTAINE STREET STORM DRAIN 989,929 537,163 19,543 954 432,269 922,000 (67,929) released
B00608	 46TH STREET SLOPE RESTORATION 880,000 537,026 81,021 98,574 163,379 955,000 75,000 released
B00609	 VIA RIALTO DR. @ 7425 & 7435 SD REPAIR 1,061,341 967,233 18,072 70,802 5,233 938,351 (122,990) completed
B00610	 6TH AVENUE STORM DRAIN 968,379 909,750 20,446 11,998 26,186 1,052,486 84,107 completed
B00611	 WENRICH DRIVE STORM DRAIN 1,587,274 1,487,429 13,110 42,185 44,550 1,585,875 (1,399) completed
B00612	 INGULF PLACE STORM DRAIN 288,920 288,920 - - 399,793 110,873 completed
B00614	 KEIGHLEY COURT STORM DRAIN 430,612 430,612 - - 496,732 66,120 completed
B00615	 LA PLAYA STORM DRAIN REPAIR 711,669 711,669 (11,600) - 11,600 652,783 (58,886) completed
B00616	 LEVEE EVALUATION PROJECT 290,984 245,024 - 45,960 290,000 (984) released
B00617	 YSABEL CREEK ROAD REPAIR 144,430 144,430 - - completed
B00618	 RUFFIN ROAD (@ 4141) STORM DRAIN REPAIR 2,646,365 2,501,701 (25,581) 45,388 124,857 2,198,000 (448,365) completed
B00867	 CAMINO DE LA COSTA STORM DRAIN REPLACE 775,991 775,991 - - 792,000 16,009 completed
B10023	 Rowena Pipeline Repair PhII 186,608 186,608 - - 332,836 146,228 completed
B10060	 Campus Point Ct Storm Drain Pipe Replacement 690,000 672,278 412 - 17,310 775,182 85,182 completed
B10061	 La Cresta Drive Storm Drain Pipe Replacement 433,784 423,285 - - 10,499 400,000 (33,784) completed
B10062	 Garnet Ave Storm Drain Pipe Repair 300,746 300,746 - - 0 completed
B10063	 Arden Way Storm Drain Pipe Replacement 330,000 254,677 37,179 - 38,144 350,000 20,000 completed
B10067	 Avocado Place Brow Ditch Repair 579,000 192,600 30,989 10,674 344,736 550,000 (29,000) released
B10069	 Storm Water Pump Station D 727,373 727,373 - - - 800,000 72,627 completed
B10160	 Nye Street Storm Drain 520,000 505,287 9,223 - 5,490 428,858 (91,142) completed
B10161	 Laurel Ridge Court Storm Drain 561,000 45,528 20,729 371,776 122,967 1,623,552 1,062,552 released
B10217	 CMP Storm Drain Pipe Lining Group 1a 1,592,527 79,257 15,230 - 1,498,040 1,350,866 (241,661) released
B10218	 CMP Storm Drain Pipe Lining Group 1b 12,155 12,154 - - 1 3,250,000 3,237,845 completed
B10223	 Storm Water Pump Stations N & G 1,705,349 1,575,329 23 25,246 104,752 - - completed
B11013	 Jean Drive Storm Drain Replacement 745,000 94,222 35,419 104,344 511,014 745,000 - released
B11014	 Norma Drive Storm Drain Replacement 650,000 96,524 18,340 58,399 476,737 650,000 - released
B11015	 Via Esprillo Storm Drain Pipe Replacemnt 2,013,188 1,385,341 143,126 200,463 284,258 1,858,800 (154,388) released
B11073	 47th St Strm Drain Pipe Replcmt 281,714 281,714 - - - - - completed
B11113	 Carmel Mountain Emergency Storm Drain Replacement 461,422 453,422 - - 8,000 608,000 146,578 completed
B12013	 Comstock St (2263) Storm Drain Repair 23,840 23,840 - - - 42,400 18,560 completed
B12021	 Huntington Ave (9102) Storm Drain Replac 145,210 26,273 30,565 - 88,372 600,000 454,790 released
B12024	 Rowena St (7423) Storm Drain Replacement 848 750 - - 98 80,000 79,152 released
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B12025	 Cardinal Dr (2383) Storm Drain Replacemt 362,000 18,743 20,232 196,111 126,913 750,000 388,000 released
B12026	 North Talmadge (4386) Storm Drain Repair 240,825 19,694 178,158 - 42,973 235,000 (5,825) released
B12031	 Rue Cheaumont (12275) Storm Drain Replac 809,548 13,642 8,317 - 787,590 2,075,000 1,265,452 released
B12032	 Mobley St (2764) Storm Drain Replacement 285,000 17,290 30,974 - 236,736 940,000 655,000 released
B12033	 Bonillo Dr (4150) Storm Drain Replacement 375,000 12,889 20,281 - 341,830 300,000 (75,000) released
B12034	 Van Dyke Ave (4481) Storm Drain Replacem 409,498 13,956 20,597 - 374,946 870,000 460,502 released
B12035	 Hornblend Alley (1761) Storm Drain Upgrade 187,000 16,591 12,283 71,007 87,119 550,000 363,000 released
B12039	 Sink Hole Emergency Repair- Univesty Cty 629,945 619,945 22 - 9,978 - completed
B12054	 Princess View Dr Storm Drain Replacement 1,874,755 40,508 32,068 - 1,802,179 1,600,000 (274,755) released
B12076	 El Camino del Teatro (6453) SD Repl 328,000 13,767 9,576 139,278 165,379 910,000 582,000 released
B12078	 Preece Street Storm Drain Replacement 177,000 10,140 22,243 - 144,617 900,000 723,000 released
B12091	 Langmuir St (2252) Storm Drain Replacement 262,000 - 17,576 - 244,424 300,000 38,000 released
B12096	 Highland & Monroe Aves Storm Drain Repl 654,000 - 27,157 - 626,843 1,200,000 546,000 released
B13016	 Campus Point Drive (9900) Storm Drain Repl 480,000 - 22,429 - 457,571 1,200,000 720,000 released
B13081	 Famosa Slough Erosion & Sediment Control 225,000 - 14,427 - 210,573 350,000 125,000 released
B13096	 Pump Station H Upgrades 200,000 - - - 200,000 - released
B13097	 Pump Station D Upgrades 150,000 - - - 150,000 - released
B13101	 Burroughs & W Dunlop Sts Storm Dr Repl 50,000 - - - 50,000 - released
B13102	 Adams Ave (1620) Storm Drain Replacement 50,000 - - - 50,000 - released
B13116	 Lobrico Ct (615) Storm Drain 200,000 - - - 200,000 575,000 375,000 released
B13117	 Toyon Rd (5655) Storm Drain Replacement 250,000 - - - 250,000 - created
B13118	 Industrial Ct Channel Replacement 200,000 - - - 200,000 500,000 300,000 released

ACC00001	 Watershed CIP 1,360,656 - - - 1,360,656 - released
B00601	 DALBERGIA & THOR ST. GREEN STREET 221,667 216,666 - - 5,001 - completed
B00602	 MEMORIAL PARK INFILTRATION SYSTEM 670,101 665,109 - - 4,992 817,864 147,763 completed
B00603	 Kellog Park Green Lot Infiltration System 2,060,307 1,452,701 101,644 769 505,193 1,139,306 (921,001) released
B00909	 AVENIDA DE LA PLAYA STORMDRAIN REPLACE - 835,336 (782,598) - (52,739) 912,364 912,364 released
B10025	 Cabrillo Hts Park Watershed Protection 1,025,400 144,598 9,055 22,620 849,128 734,000 (291,400) released
B10026	 Marindustry Osler Pk Rdge Watershed Protection 1,044,810 404,921 8,496 49,941 581,452 991,000 (53,810) released
B10027	 Bannock Ave Streetscape Enhancement 2,378,181 679,472 101,287 89,347 1,508,075 3,321,983 943,802 released
B10028	 Mira Mesa Library Watershed Protection 188,923 105,414 20,253 61,105 2,151 459,900 270,977 released
B10029	 South Crest Park Infiltration for Chollas Creek 663,967 311,770 19,810 128,953 203,435 3,039,700 2,375,733 released
B11057	 Beta Street and 37th Street Green Alley 263,174 165,212 10,457 12,208 75,297 565,715 302,541 released
B11069	 Allied Gardens Park Green Lot 150,000 102,054 44,150 1 3,796 166,000 16,000 released
B12040	 Maple Canyon Restoration - Phase 1 1,463,655 58,773 16,405 - 1,388,477 4,307,400 2,843,745 released
B13100	 Cesar Chavez Comm Park Hydromodification 50,000 - - - 50,000 - released

ACC00002	 Rose & Tecolote Creeks Water Quality Improvements 771 - - - 771 - released
B00663	 MT ABERNATHY DR-GREEN ST 1,234,348 448,112 328,892 184,990 272,355 1,335,000 100,652 released

AIA00001	 Minor Bike Facilities 616,500 - - - 616,500 released
B13088	 Camino del Este Path Xing Improvements 90,000 - - - 90,000 created

AID00001	 Utilities Undergrounding Program 23,832,362 - - - 23,832,362 released
B00686	 28TH FROM SAMPSON TO HARBOR DR UUD 186,778 176,970 - - 9,808 released
B00696	 OCEANVIEW BLVD FROM I-15 TO 42ND UUD 4,163,463 4,119,845 - - 43,618 released
B00703	 MESA COLLEGE DR FRM LINDA VISTA UUD 1,625,880 1,082,103 109,067 22,518 412,192 released
B00705	 ISLAND AVE FROM 20TH TO 30TH UUD 206,002 26,597 13,790 86,000 79,616 released
B00708	 DISTRICT 1 BLOCK 1-F UUD 2,414,975 852,159 16,465 - 1,546,352 released
B00709	 DISTRICT 2 BLOCK 2-E UUD 9,775,783 7,136,465 29,540 76,041 2,533,737 released
B00710	 DISTRICT 3 BLOCK 3-FF UUD 19,404,430 17, 356,104 3,104 - 2,045,222 released
B00711	 DISTRICT 4 BLOCK 4-G;DISTRICT 4 UUD 1,929,845 368,501 3,074 2,500 1,555,771 released
B00713	 DISTRICT 7 BLOCK 7-F UUD 2,862,658 620,067 2,261 23,096 2,217,233 released
B00714	 DISTRICT 8 BLOCK 8-F UUD 520,161 326,841 28,623 125,994 38,704 released
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B00717 30TH STREET PHASE III BROADWAY TO K UUD 127,413 2,086 9,895 - 115,433 released
B00718 TROJAN AVE 56TH TO 60TH UUD 145,825 2,810 - - 143,015 released
B00719 30TH STREET PHASE III JUNIPER TO ASH 245,513 10,298 - - 235,215 released
B00720 SUNSET CLIFFS DR CORONADO TO NEWPORT UUD 45,000 - 8,139 - 36,861 released
B00721 FANUEL ST PI ARCHER TO TOURMALINE UUD 82,047 1,047 - - 81,000 released
B00722 FANUEL STREET PHASE II GRAND TO REED UUD 13,000 - - - 13,000 released
B00723 EASTGATE MALL TO I805 UUD 19,994 3,629 - - 16,365 released
B00724 LJ SCENIC DR TORRY PINES TO SUGARMAN UUD 55,084 12,419 4,487 33,500 4,679 released
B00725 SAN VICENTE STREET TO ASHMORE UUD 163,414 1,414 - - 162,000 released
B00726 MORAGA AVE TO IDELWILD UUD 112,000 21,355 - - 90,645 released
B00728 DISTRICT 3 BLOCK 3FF PHASE 2 UUD 349,089 318,637 2,050 - 28,401 released
B00787 NATL AVE (32ND TO 43RD) UUD 420,108 161,084 14,843 218,000 26,180 released
B00788 MORAGA AVE-BALBOA AVE TO ELISINORE UUD 173,838 3,097 12,638 - 158,103 released
B00821 28TH STREET FROM SAMPSON TO HARBOR UUD 101,626 1,456 - - 100,169 released
B00823 DISTRICT 1 BLOCK 1R UUD 897,043 338,228 8,111 - 550,704 released
B00824 DISTRICT 2 BLOCK 2J UUD 305,876 168,338 12,011 79,168 46,358 released
B00825 DISTRICT 3 BLOCK 3EE UUD 1,253,733 215,031 5,270 - 1,033,431 released
B00826 DISTRICT 4 BLOCK 4AA UUD 745,051 554,279 90,162 23,399 77,211 released
B00827 DISTRICT 6 BLOCK 6J UUD 679,859 443,884 238,734 15,885 (18,645) released
B00828 DISTRICT 7 BLOCK 7CC UUD 561,131 186,771 11,463 - 362,897 released
B00829 DISTRICT 8 BLOCK 8G UUD 323,217 134,750 18,250 160,000 10,217 released
B00833 RIDGEMANOR FROM MADRA AVE UUD 178,889 65,275 168 - 113,446 released
B00834 ASPHALT OVERLAY UNDERGROUNDING 1,679,598 1,679,598 - - - completed
B00835 DISTRICT 2 BLOCK 2-T UUD 556,710 180,113 3,665 - 372,932 released
B00836 DISTRICT 1 BLOCK 1-J UUD 98,809 92,450 - - 6,359 released
B00837 DISTRICT 3 BLOCK 3-HH UUD 628,845 130,881 6,545 - 491,419 released
B00838 DISTRICT 4 BLOCK 4-Z UUD (AA370280) 557,769 80,093 1,934 - 475,741 released
B00839 DISTRICT 6 BLOCK 6-I UUD 682,713 121,386 17,778 364,000 179,549 released
B00840 PATRICK HENRY HIGH BLOCK UUD 303,082 55,953 5,699 - 241,430 released
B00841 DISTRICT 8 BLOCK 8-B UUD 304,984 60,610 7,850 - 236,524 released
B00842 DISTRICT 7 BLOCK 7-A UUD 818,326 156,759 3,088 - 658,480 released
B00844 WARING RD/I-8 TO ALLIED GARDENS UUD 27,854 18,292 - - 9,562 released
B00846 GARRISON ST - CLOVE ST TO RESECRANS UUD 82,077 43,594 7,286 25,447 5,750 released
B00847 MONROE AVE - WINONA TO COLLWOOD UUD 56,618 19,618 6,011 - 30,989 released
B00848 BRIARWOOD-BROOKHAVEN RD TO NEBRASKA UUD 47,642 27,690 4,375 3,647 11,931 released
B00849 JUTLAND DR - CAMINO CORALINA TO LUNA UUD 188,845 41,610 9,343 - 137,893 released
B00850 ALTADENA/WIGHTMAN/WINONA-EL CAJON UUD 271,868 29,881 2,449 - 239,538 released
B00851 K STREET - 19TH TO 30TH UUD 156,456 33,345 13,965 89,500 19,646 released
B00988 CANNON STREET FROM ROSECR ANS TO EVERGREEN UUD 102,901 58,950 2,188 22,619 19,145 released
B00989 GARRISON STREET FROM CLOVE TO RESECRANS UUD 1,151 1,419 (267) - 0 completed
B00990 ISLAND AVENUE TRANSMISSION UUD 895 895 - - completed
B00996 CURRAN ST. (CONTINENTAL TO SIKORSKY ST) UUD 5,000 296 - - 4,704 released
B00997 NONCAP SLURRY SEAL CITY WIDE UUD 3,247,893 3,115,310 58,231 56,769 17,583 released
B10096 Installation of Curb Ramps for UUP 1,850,400 409,582 223,207 170,758 1,046,853 released
B10197 24th ST UUD Streetlights (G St - Imperial) 46,000 2,414 11,683 26,000 5,903 released
B11131 Euclid Ave UUD Streetlights (Euclid-Univ) 207,000 535 2,812 - 203,653 released
B12001 Stlight Design & Install 30th St - Ocean Vw - K St 126,000 744 - - 125,256 released
B12036 Blk6Z Serra Mesa Ph2 St.Maint Asphalt/Slurry Seal 1,651,916 25,171 20,296 959,000 647,449 released
B12037 Stlight Install on Balboa Av Kearny Villa/Ruffin 198,149 198,149 - - closed
B12038 Streetlight Install on Park Ridge Blvd 34,509 34,509 - - closed
B12050 BLOCK 2T PACIFIC BEACH NORTH UUD Alley Improvement 200,000 639 19,820 4,928 174,613 released

Unaudited project-to-date expenditures through Period 6 of FY 2013 (December 2012)
*Project estimates provided for projects being implemented by Public Works-Engineering and Capital Projects
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B12055	 Block 4N North Encanto UUD 387,000 - 10,219 - 376,781 - - released
B12056	 Block 8A Golden Hill UUD 207,000 - - - 207,000 - - released
B12064	 Block 7R Allied Gardens UUD 423,000 - - - 423,000 - - released
B12065	 Block 6DD Bay HO 3 UUD 468,000 - - - 468,000 - - released
B12066	 Lincoln Av UUD (30th St-Wabash Av) 45,000 3,495 1,743 - 39,763 - - released
B12067	 Block 2S1 South Mission Beach UUD 180,000 - - - 180,000 - - released
B12068	 Regents Road UUD (Executive Dr-Regents Rd) 20,000 - 7 - 19,993 - - released
B12069	 Potomac St UUD (Calle Tres Lomas-Sea Breeze) 117,000 12,873 1,725 - 102,401 - - released

AID00002	 Transportation Grant Match 0 - - - 0 - - released
B00883	 ROSECRANS CORRIDOR STUDY 330,596 330,596 - - - - completed
B11027	 TL Synchronization at Grade Crossing 100,000 52,562 5,545 41,893 - - released

AID00003	 Five Year CIP Planning 579,000 - - - 579,000 - - released
AID00004	 Community Sign Installation at Various Locations 1,822 - - - 1,822 - - released

B00977	 UNIVERSITY CITY COMMUNITY SIGN 24,178 24,178 - - - - - completed
AID00005	 Resurfacing of City Streets 204,034 - - - 204,034 - - released

B00881	 ASPHALT OVERLAY GROUP I-FY08 8,791,323 8,791,323 - - - - - completed
B00882	 ASPHALT OVERLAY GROUP II-FY08 9,968,829 9,316,197 - - 652,632 - - completed
B00978	 ASPHALT OVERLAY GROUP I FY09 10,914,146 10,722,916 - - 191,230 - - completed
B10102	 Asphalt Overlay Group 1 FY10 11,784,095 11,520,139 71,432 - 192,524 - - completed
B10103	 Asphalt Overlay Group II FY10 12,792,465 10,495,640 1,160,848 737,569 398,408 - - completed
B10104	 Asphalt Overlay Group III FY10 10,847,901 10,392,178 454,720 2,878 (1,875) - - completed
B10105	 Asphalt Overlay Group IV FY10 10,384,381 9,343,967 700,877 - 339,537 - - completed
B10118	 Asphalt Overlay Group V FY10 Minor 434,934 434,934 - - 0 - - completed
B10211	 FY10 Asphalt Overlay Group 7 500,000 402,177 - - 97,823 - - completed
B10212	 FY10 Asphalt Overlay Group 6 500,000 484,567 2,022 - 13,411 - - completed
B11050	 FY11 Asphalt Overlay Group I 8,305,415 1,198,941 5,423,563 842,709 840,202 - - released
B11051	 FY11 Asphalt Overlay Group II 800,000 507,692 101,822 - 190,486 - - completed
B11052	 FY11 Asphalt Overlay Group III 800,000 462,844 20,108 - 317,048 - - completed
B12049	 FY12 Asphalt Overlay Group III 11,800,000 8,533 2,711,149 6,688,734 2,391,584 - - released
B13044	 FY13 Asphalt Overlay Group I 10,000,000 - 466 8,000,000 1,999,534 - - released
B13045	 FY13 Asphalt Overlay Group II 10,000,000 - 44 8,000,000 1,999,956 - - released
B13046	 FY13 Asphalt Overlay Group III 10,568,000 - 705 - 10,567,295 - - released
B13057	 FY13 Asphalt Overlay Group IV 2,200,000 - - - 2,200,000 - - released

AID00006	 Concrete Streets 1,982,000 - - - 1,982,000 - - released
B10074	 Concrete Street Panel Replacement Group 1 FY10 2,500,000 2,385,214 - - 114,786 - - completed
B13115	 FY13 Concrete Street Panel Replacement 400,000 - - - 400,000 - - released

AID00007	 Bus Stop Improvements 187,469 - - - 187,469 - - released
B10207	 Bus Stop Zone Pads 170,994 170,994 - - - - - completed

AID00008	 Consultant Services for Public Facilities 12,181 - - - 12,181 - - released
B00783	 VALENCIA PARKWAY STREET DEDICATION 29,038 29,038 - - - 34,000 4,962 completed

AIE00001	 Bridge Rehabilitation 298,974 - - - 298,974 - - released
B00869	 REPLACE BARRIER RAIL ON BARNETT O/ PCH 640,508 140,508 14,019 - 485,981 638,605 (1,903) released
B00870	 VOLTAIRE ST BRIDGE REHAB O/ NIMITZ BLVD 574,752 343,885 - 83,267 147,599 1,252,880 678,128 released

AIE00002	 Guard Rails 429,637 - - - 429,637 - - released
B00908	 Guardrail - Citywide (15 locations) 1,393,528 857,151 238,199 87,613 210,565 1,571,046 177,518 released
B11056	 Fairmount S/O I-8, Guardrail 250,000 - - - 250,000 247,500 (2,500) closed
B13000	 Carmel Country Rd-Guardrail 265,937 - 1,602 - 264,335 - - released
B13001	 Balboa Ave-Guardrail 102,941 - 267 - 102,674 - - released
B13002	 Clairemont Drive-Guardrail 201,813 - - - 201,813 - - released
B13003	 Linbrook Drive-Guardrail 124,722 - 1,312 - 123,410 - - released
B13004	 San Pasqual-Guardrail 56,134 - 145 - 55,989 - - released

Unaudited project-to-date expenditures through Period 6 of FY 2013 (December 2012)
*Project estimates provided for projects being implemented by Public Works-Engineering and Capital Projects
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B13005	 Rancho Bernardo Rd-Guardrail 143,515 - 145 - 143,370 - - released
B13006	 Zest Street-Guardrail 93,290 - - - 93,290 - - released

AIF00001	 Coastal Erosion Affecting City Streets 0 - - - 0 - - released
B00871	 COASTAL EROSION ENGINEERING 19,727 19,727 - - 0 - - completed

AIG00001	 Median Installation 52,450 - - - 52,450 - - released
B10071	 University Avenue Raised Median 2,050 2,050 - - 0 - - completed
B10169	 Balboa & Hathaway LT Lane Installation 73,438 73,438 - - (0) 110,000 36,562 completed
B11067	 Sports Arena Bl Med-Sp Arena Pl/East Dr 145,000 118,459 - - 26,541 127,223 (17,777) completed
B11109	 Cam Ruiz at Capricorn Wy - Extend Median 75,000 72,090 - - 2,910 69,791 (5,209) completed
B12012	 Towne Center Drive Raised Median 63,000 9,636 34,775 - 18,589 63,000 - released
B12027	 Euclid Ave at Lyon St. S-Median 45,000 - - - 45,000 - - released
B12028	 Jackson Dr at Lake Murray Median 52,000 613 - - 51,387 - - released
B13083	 Sports Arena Bl Med betw Kemper&PL Dwy 78,000 - 4,787 - 73,213 376,000 298,000 released
B13093	 University Ave-Winona to 50th Median 300,000 - 7,787 - 292,213 - - released

AIH00001	 Installation of City Owned Street Lights 650,013 - - - 650,013 - - released
B00862	 INSTALL OVERHEAD STREET LIGHTS FY2000 83,163 83,163 - - - - - completed
B00863	 KENSINGTON MANOR #1 STREET LIGHT CIRCLE 370,000 55,359 - - 314,641 - - released
B00864	 PROSPECT ST/LA JOLLA BLVD ST LIGHT UPGRD 1,286,101 1,286,101 - - (0) 1,501,000 214,899 closed
B00866	 47TH STREET & THORN ST. SL INSTALLATION 114,433 114,433 - - - 117,000 2,567 completed
B00999	 FY2009 CITY OWNED ST LIGHTS & ST LIGHTS IN SMART G 744,000 460,423 2,393 - 281,184 378,200 (365,800) completed
B10084	 LJ Bl at Colima St & LJ Bl at Midway Install SL's 152,000 12,649 7,831 90,000 41,520 30,360 (121,640) released
B10113	 Install SL's along El Cajon Bl & Streamview Dr 580,000 563,442 1,188 9,024 6,346 580,000 - completed
B10133	 Install SL's in Southcrest Redevelopment Area 655,600 128,330 13,928 6,736 506,607 655,600 - released
B11147	 Citywide Streetlights FY 2011 102,561 7,561 3,051 - 91,949 96,000 (6,561) released
B13129	 Citywide Streetlights FY 2012 100,000 - - - 100,000 100,000 - created

AIH00002 	 Street Light Circuit Upgrades - - - - - - - released
B10214	 Talmage Series Circuit Upgrades 650,000 575,798 (270) 73,801 671 513,000 (137,000) released
B13140	 Pacific Beach 3 Streetlight Circuit Upgrade 744,000 - - - 744,000 - - released
B13141	 Sunset Cliffs 3 Streetlight Circuit Upgrade 944,000 - - - 944,000 - - released
B13142	 Talmadge 1 Streetlight Circuit Upgrade 965,000 - - - 965,000 - - released

AII00001 	 Architectural Barrier Removal - DIF Funded 151,000 - - 100,000 51,000 - - released
AIK00001	 New Walkways 341,479 - - - 341,479 - - released

B00872	 W. PT. LOMA BLVD. SIDEWALK 256,411 256,411 - - (0) 374,000 117,589 completed
B00873	 MISSION GORGE PLACE SIDEWALK 94,513 94,513 - - 95,000 487 completed
B00874	 GROVELAND STREET SIDEWALK 161,135 161,135 - - 132,387 (28,748) completed
B00876	 52ND STREET (WESTSIDE) SIDEWALK 678 678 - - 0 - - completed
B00976	 49TH ST & ELM ST SIDEWALK IMPROVEMENTS 73,175 73,175 - - 82,000 8,825 closed
B10018	 Nth & Sth Ridgehaven Ct Sidewalk Improvements 448,400 302,453 2,782 - 143,165 441,044 (7,356) completed
B10106	 Altadena at Trojan New Sidewalk Installation 52,112 52,112 - - 30,000 (22,112) completed
B10107	 Ace St-Winlow to Streamview New Sidewalk 94,378 84,137 - 240 10,001 123,600 29,222 completed
B10108	 College Ave-Rock St to Rock Pl Sidewalk 12,456 12,456 - - (0) 35,000 22,544 closed
B10109	 55th from Streamview to Michael Sidewalk 57,976 57,976 - - 55,000 (2,976) completed
B10144	 Morena Blvd from Ashton to W Morena 378,000 368,975 3,387 3,466 2,172 370,802 (7,198) completed
B10145	 Saturn Blvd & Rimbey Ave New Sidewalks 940,000 100,920 37,657 232,196 569,226 940,000 - released
B10157	 Genesee Ave from Derrick to Mt Herbert Sidewalk 251,000 240,038 - - 10,962 268,727 17,727 completed
B10158	 Iris Ave from Green Bay to Hollister 233,000 178,053 10,016 - 44,931 265,354 32,354 completed
B10159	 Green Bay St from Iris to Rimbey 270,500 57,569 11,498 117,809 83,624 270,450 (50) released
B10204	 5922 El Cajon Blvd ADA Improvements 28,988 28,988 - - - 34,160 5,172 completed
B10205	 Genesee/Marlesta, Southeast Corner Sidewalk 60,500 52,888 5,601 - 2,012 127,700 67,200 released
B10206	 La Jolla Shores Dr Sidewalks 162,500 150,538 1,271 - 10,691 164,500 2,000 released
B11107	 Clairemont Dr Sidewalk, Morena Bl to Burgener Bl 365,000 106,217 37,120 7,605 214,058 365,000 - released

Unaudited project-to-date expenditures through Period 6 of FY 2013 (December 2012)
*Project estimates provided for projects being implemented by Public Works-Engineering and Capital Projects
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B12000	 Graham St Sidewalk (Riviera to Gresham) 45,000 - 593 - 44,407 released
B12059	 Racine Rd-College Grv to School d/w Sdwk 138,376 5,723 12,131 - 120,521 388,500 250,124 released
B12060	 N Harbor Dr Pedestrian Access Improvmnts 293,700 1,305 10,266 - 282,129 403,700 110,000 released
B13085	 La Paz, Euclid-San Bernardo: Sdwk NS 85,000 - - - 85,000 created
B13086	 Cam Del Rio S, Txs-Mss Cty Pkwy-Sdwk NS 44,571 - 3,265 - 41,306 674,000 629,429 released
B13128	 Aero Dr btwn Aero Ct & Afton Rd Sdwk 88,000 - - - 88,000 88,000 - released
B13130	 SD Mission Rd w/o Fairmount Av Sdwk S/S 268,000 - - - 268,000 835,000 567,000 released

AIK00002	 School Traffic Safety Improvements 57,332 - - - 57,332 released
B00894	 MAR AVE./SOLEDAD AVE. INTERSECTION 23,528 23,528 - - completed
B10022	 Kelton Rd Pop Outs & Lighted Crosswalk 16,269 - - - 16,269 completed
B10024	 La Jolla Mesa Dr & Van Nuys St Lighted Crosswalk 210,600 79,265 13,358 - 117,977 5,350 (205,250) released
B11118	 Upas St - Electronic V-Calm Signs 2 28,052 19,083 8,968 - - 25,000 (3,052) completed
B12081	 Oakcrest Dr - 50th and Winona Sdwk B/S 51,100 - 2,623 - 48,477 138,000 86,900 released
B13103	 Upas St at Granada Av, Traffic Circle 30,000 - - - 30,000 created

AIK00003	 Sidewalk Repair and Reconstruction 31,718 - - - 31,718 released
B10119	 Sidewalk Repair Group 8 FY10 Minor 200,000 195,329 - - 4,671 completed
B10120	 Sidewalk Repair Group 9 FY10 Minor 217,156 141,949 - - 75,207 completed
B10121	 Sidewalk Repair Group 10 FY10 Minor 191,000 190,616 - - 384 completed
B10122	 Sidewalk Repair Group 1 FY10 Tree Related 1,244,000 1,239,093 - - 4,907 completed
B10123	 Sidewalk Repair Group 2 FY10 2,149,000 2,115,031 - 11,312 22,657 completed
B10124	 Sidewalk Repair Group 3 FY10 Minor 275,000 256,706 - - 18,294 completed
B10125	 Sidewalk Repair Group 4 FY10 Tree Related 1,794,844 1,794,844 - - - completed
B10126	 Sidewalk Repair Group 5 FY10 Tree Related 1,154,000 1,145,042 8,250 - 708 completed
B10127	 Sidewalk Repair Group 6 FY10 Tree Related 1,014,000 966,734 - - 47,266 completed
B10128	 Sidewalk Repair Group 7 FY10 Tree Related 1,311,000 1,181,502 27,102 700 101,696 completed
B13036	 FY13 Sidewalk Replacement Group I 400,000 - 1,585 - 398,415 released

AIL00001	 Traffic Calming 260,577 - - - 260,577 released
B00885	 ELECTRONIC SIGNS SCRIPPS MIRAMAR RANCH 88,258 88,258 - - 0 71,000 (17,258) closed
B00887	 TRAFFIC CALMING STUDY FY2005 116,945 116,945 - - closed
B00892	 DRIVER FEEDBACK SIGNS AT 5 LOCATIONS 91,640 91,640 - - 94,000 2,360 closed
B00994	 PARK BLVD. @ CYPRESS AVE CONCRETE POP-OUTS & LIGH 430,625 102,962 6,933 3,876 316,855 318,172 (112,453) released
B00995	 RIMBEY AVENUE POP OUTS AN D LIGHTED CROSSWALK 283,500 237,148 1,638 35,938 8,776 175,475 (108,025) completed
B01000	 13 ELECTRONIC SPEED MONIT ORING SIGNS (V-CALM SIGN 152,500 85,338 - - 67,162 150,500 (2,000) released
B10019	 Madison Av Median Chokers & Robinson Av Pop Out 137,000 126,090 - - 10,910 122,700 (14,300) completed
B10034	 Road Humps Citywide FY2009 27,010 27,010 - - - completed
B10132	 LJ Bl In-Pavement Flashing Lights 235,000 15,068 12,714 170,000 37,218 46,600 (188,400) released
B10216	 Pop-outs (2)/Lighted Crosswalk on Girard Av btwn P 395,323 91,406 17,453 - 286,464 400,000 4,677 released
B11053	 Rancho Pen FBA Traffic Calming Measures 99,075 25,957 3,799 57,000 12,319 released
B11054	 40th St at National Ave-Pop-Outs (4) 502,000 118,571 28,536 90,264 264,629 400,000 (102,000) released
B11055	 40th St at Alpha St-Pop-Outs (4) 266,427 46,685 18,198 67,734 133,810 365,373 98,946 released
B12014	 Torrey Pines Rd/W. Muirlands Dr V-Calms 23,000 14,848 5,961 - 2,191 released
B12079	 Orange Av @ Estrella St Popouts 91,784 - 7,386 - 84,398 340,000 248,216 released
B12080	 Orange Av btwn 49 & Winona Xwlk/Chkrs 72,690 - 5,283 21,946 45,461 270,000 197,310 released
B12084	 Electronic Speed Signs-Carmel Vy Rd 15,000 - 9,706 216 5,078 released
B13087	 38th at Wightman, Popouts & Lghtd Xwalk 85,000 - 3,100 - 81,900 655,000 570,000 released
B13120	 Calle De Las Rosas V-Calm Sign 8,000 - - - 8,000 released
B13121	 Camino Del Sur at Paseo Del Sur-V-Calms 16,000 - 4,390 9,706 1,904 released
B13122	 Governor Dr (Cozzens-Erlanger) V Calms 16,000 - - - 16,000 released
B13123	 Acworth Av-Mt Carol & Old Meadow-V-Calm 14,000 - - - 14,000 released
B13124	 West Ocean Air Dr V-Calm Sign 8,000 - - - 8,000 released

Unaudited project-to-date expenditures through Period 6 of FY 2013 (December 2012)
*Project estimates provided for projects being implemented by Public Works-Engineering and Capital Projects
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AIL00002	 Install T/S Interconnect Systems 390,586 - - - 390,586 released
B10020	 Traffic Signal Interconnect System Upgrades 107,414 107,414 - - completed

AIL00003	 Coopertive Traffic Signal Projects 368,500 - - - 368,500 - - released
B01001	 28TH STREET I 5 TRAFFIC SIGNAL CABINET 110,000 38,820 2,011 - 69,169 52,000 (58,000) released

AIL00004	 Traffic Signals - Citywide 483,866 - - - 483,866 - - released
B00898	 GLIDDEN ST AND LINDA VISTA RD TS 282,176 246,197 24,930 - 11,049 250,670 (31,506) completed
B00899	 SYCAMORE RIDGE SCHOOL TRAFFIC SIGNAL 191,405 135,804 55,601 - 0 136,060 (55,345) completed
B00900	 RAMFOS PL/TOOMA ST AT WOODMAN ST TS 255,200 222,297 30,792 - 2,110 219,139 (36,061) completed
B00903	 29th & Ocean Blvd Traffic Signal Light 416,222 416,222 - - - 234,500 (181,722) closed
B00904	 BAYSIDE WALK & W MISSION BAY DR TS 169,037 169,037 - - - 150,545 (18,492) closed
B00981	 BEACONS ON LANSDALE & EL CAMINO REAL 87,086 87,086 - - - 91,000 3,914 completed
B10021	 31st St & Imperial Ave Traffic Signal 283,291 110,374 4,647 - 168,269 272,000 (11,291) released
B11011	 College/Arosa & College/Adams Traffic Signals 715,000 312,295 174,065 20,200 208,440 194,500 (520,500) released
B13137	 4th Ave & Date St Traffic Signal 110,000 - 144 - 109,856 275,000 165,000 released
B13138	 36th St & El Cajon Bl Traffic Signal 110,000 - 144 - 109,856 275,000 165,000 released

AIL00005	 Traffic Signals Modification 206,712 - - - 206,712 - - released
B00901	 FY05 TS MODIFY/MODERNIZE-GROUP 2 677,293 677,293 - - - 611,526 (65,767) completed
B00902	 FY07 TS MODIFY/MODERNIZE-GROUP 4 232,000 97,078 2,873 - 132,049 233,500 1,500 released
B00905	 TS MOD 1ST AVE CMNO SANTA FE & HARBOR DR - - - - - 89,900 89,900 completed
B00906	 FY06 TS MODIFICATION AT 4 LOCATIONS 540,000 128,935 69,876 - 341,189 534,500 (5,500) released
B00907	 TS MODIFICATION @ SIEMPRE VIVA & DRUCKER 296,505 296,505 - - - 219,500 (77,005) completed
B00982	 GENESEE AVE & EASTGATE MALL T/S MOD 152,585 152,585 - - closed
B00983	 T/S MODS AT 8 HIGH ACCIDENT LOCATIONS 1,155,000 148,231 386,701 222,717 397,352 895,000 (260,000) released
B01002	 CEDAR ST & FRONT ST T/S ( AA680100) 328,269 45,269 283,000 - closed
B01003	 FY2009 SIGNAL UPGRADES 45,000 43,347 - - 1,653 - - completed
B01006	 Mission Blvd & Ventura TS Mod 380,000 345,813 13,073 - 21,115 225,000 (155,000) completed
B10198	 Ash St @ 2nd, 3rd, 7th, 9th Ave T/S Mods 475,000 49,324 31,135 - 394,540 430,400 (44,600) released
B11031	 El Cajon Bl Ped Countdown Timers 46,100 26,094 - - 20,006 - - released
B11108	 Traffic Signal Modifications FY2011 874,916 80,203 24,638 - 770,074 907,590 32,674 released
B12083	 FY2012 Signal Modifications by Streets 50,000 21,036 27,699 - 1,264 - - released
B13007	 Signal Mods in North Park 120,000 - - - 120,000 - - created
B13008	 Pacific Hwy & W Palm St Signal Mod 225,000 - 18,277 - 206,723 334,400 109,400 released
B13009	 Ped Signal Countdown Timers in La Jolla 30,000 - - - 30,000 - - released
B13010	 Signal Mods in Barrio Logan 300,000 - 17,488 - 282,512 334,600 34,600 released
B13126	 Camino Ruiz & Mira Mesa Bl Signal Mod 15,200 - - - 15,200 created
B13133	 Friars Rd & Sea World Dr Signal Mod 50,000 - - - 50,000 released
B13134	 Campanile Dr & Montezuma Rd Signal Mod 53,000 - - - 53,000 released
B13135	 Garnet Ave & Ingraham St Signal Mod 70,000 - - - 70,000 created
B13136	 Madison Av & Texas St Signal Modificatn 38,400 - - - 38,400 created

AIL00006	 High Accident Locations 2 - - - 2 released
B00893	 "EL CAJON BLVD. & 36TH ""S"" MEDIANS" 4,175 4,175 - - completed

AIL00007	 Minor Signal Improvements - - - - released
B00980	 PEDESTRIAN SIGNAL @ W MISSION BAY DRIVE 17,155 17,155 - - completed

AIL00008	 Traffic Signals Mods - DIF Funded 100,954 - - - 100,954 closed
AIL00009	 Traffic Signals - DIF Funded 1,018 - - - 1,018 closed
AIL00010	 Replace Obsolete T/S Controllers 98,753 - - - 98,753 released

B10055	 Replace Obsolete Controllers in Centre City 91,105 91,105 - - - released
B10112	 Clairemont Mesa Bl Rplcmnt Obsolete Cntrllrs 50,622 23,790 23,770 - 3,062 released
B11133	 Obsolete Controller Replacement FY2011 - - - - released

L00010	 SR2S Traffic Safety Projects Grant #1 - - - - 520,455 520,455 released
L000101	 Berry Elementary School Grant #1Improvements 435,455 119,253 6,423 - 309,779 -released

Unaudited project-to-date expenditures through Period 6 of FY 2013 (December 2012)
*Project estimates provided for projects being implemented by Public Works-Engineering and Capital Projects
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L000102	 construct bulb out, curb ramp, signs Grant #1
L000103	 construct bulb out, curb ramp, signs Grant #1
L000104	 construct bulb out, curb ramp, signs Grant #1

25,000
25,000
35,000

-
-
-

-
-
-

-
-
-

25,000
25,000
35,000

-released
-released
-released

L00011	 SR2S Sidewalk Projects Grant #2 923,586 - - 923,586 - -created
L000111	 Berry Elementary School Grant #2 Sidewalks - - - - - -created
L000112	 construct sidewalks - - - - -created
L000113	 construct sidewalks - - - - -created

RD10001	 Westerly Extension of Hazard Center Drive 1,000,000 - - - 1,000,000 - -created
RD11000	 Camino Del Sur (Bernardo Lakes / Lone Quail Rd) 50,000 3,816 9,329 26,483 10,373 - -released
RD11001	 Via de la Valle Widening 50,000 - - - 50,000 - -created
RD11003	 Cam Del Sur Widening-San Dieguito Rd-Pso Del Sur 23,434 18,633 4,800 - 1 - -released
S00601	 Ransom Street/Darwin Way Storm Drain Repairs 1,115,037 1,122,858 - - (7,821) 1,157,000 41,963 completed
S00602	 Juan Street Concrete Street 7,229,843 835,497 139,847 124,703 6,129,796 7,900,000 670,157 released
S00603	 Beach Area Low Flow Storm Drain Diversion 7,754,755 6,101,712 - - 1,653,043 3,469,563 (4,285,192) completed
S00607	 La Jolla Ecological Reserve Area of ASBS 3,310,000 595,474 215,162 1,683,885 815,478 2,505,691 (804,309) released
S00609	 Talbot Street Slope Restoration 2,091,474 774,083 27,946 45,141 1,244,304 2,948,157 856,683 released
S00610	 Fashion Valley Road Restoration 1,876,519 1,462,040 - - 414,479 300,000 (1,576,519) completed
S00613	 Torrey Pines Improvements Phase I 800,000 253,979 44,744 23,788 477,489 865,000 65,000 released
S00695	 La Jolla Mesa Vista Project UUD 970,339 910,339 60,000 - -completed
S00699	 Azalea Park Neighborhood Identification - - - - -released

S00700	 AZALEA PARK ARTISTIC ENHANCEMENT 411,830 220,889 16,250 8,749 165,942 465,138 53,308 released
S00703	 Washington Street Improvements Phase II 1,297,645 1,292,791 - - 4,855 1,312,000 14,355 completed

S00704	 Washington St @ India St Median Improvements 300,000 147,264 9,417 - 143,319 361,000 61,000 released
S00707	 I-5 to SR-56 Freeway Connectors 3,007,586 2,527,196 1,133 - 479,257 - -released
S00708	 I-5 / SR-56 Fiberoptic Relocation 197,104 179,875 - - 17,229 - -released
S00710	 Camino Del Sur-San Dieguito Rd to Carmel 980,020 980,020 - - - - -released
S00720	 North Torrey Pines Road at Genesee Avenue 9,573,775 9,568,974 1,840 - 2,961 9,573,775 0 completed
S00721	 Sports Arena Blvd-Rosecrans to Midway 628,642 378,944 - - 249,698 - -released
S00724	 Otay Mesa Truck Route Phase 3 3,706,042 3,706,042 - - -closed
S00726	 Mission Beach Boardwalk Bulkhead 1,892,225 748,693 13,662 179,685 950,185 2,700,000 807,775 released
S00728	 North Harbor Drive Navy Estuary Seismic Retrofit 17, 584, 481 13, 262, 625 199,096 185,299 3,937,460 15,369,034 (2,215,447) completed
S00729	 Regents Road Bridge 6,637,799 2,191,007 - - 4,446,792 8,053,018 1,415,219 completed

S00730	 REGENTS RD BRIDGE - LEGAL 100,000 4,027 (45) - 96,019 - -completed
S00731	 State Route 15 Bikeway Study 1,115,410 1,018,987 2,728 - 93,694 914,960 (200,450) completed

S00732	 40TH ST PROMENADE - MID CITY URBAN TRAIL 442,203 372,192 - 13,767 56,244 315,000 (127,203) completed
S00733	 Cherokee Traffic Calming 949,662 706,393 20 24,000 219,249 657,000 (292,662) completed

S00734	 Mission Trails Regional Park/Mission Bay Bike Path 117,500 391 - - 117,109 - -released
S00735	 HOTEL CIRCLE SOUTH BIKE PATH 84,000 41,200 - - 42,800 - -released

S00736	 Darkwood Canyon Connector Study 41,106 41,106 - - -closed
S00740	 Willow Elementary School-Safe Route to School 650,000 609,911 - - 40,089 650,000 -completed
S00741	 Central Elementary School-Safe Route to School 470,000 457,571 - - 12,429 435,000 (35,000) completed
S00742	 Point Loma/Ocean Beach Interconnect 665,000 656,728 - - 8,272 - -completed
S00745	 Del Mar Heights Road Interconnect 184,500 127,671 - - 56,829 - -completed
S00746	 Navajo Road Interconnect 51,000 50,858 - - 142 - -completed
S00820	 Talmadge Street Improvements 281,357 133,556 114,416 30,023 3,361 - -released
S00821	 University City South Beautification 100,000 69,327 - - 30,673 - -released
S00822	 West San Ysidro Blvd Streetscape 219,194 219,194 - - - - -completed

S00702	 W. SAN YSIDRO DAIRY MART TO ALVERSON 70,000 1,213 - - 68,787 - -released
S10012	 Sidewalk Widening I-5 to Virginia Ave 300,000 70,200 - - 229,800 - -released

S00823	 North Park Lighting Improvements 487,860 372,121 101,231 12,331 2,177 153,567 (334,293) released
S00824	 El Cajon Blvd Commercial Revitalization 713,069 713,069 - - -closed

Unaudited project-to-date expenditures through Period 6 of FY 2013 (December 2012)
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S00826	 El Cajon Boulevard Streetscape Improvements 1,030,000 472,141 19,614 - 538,245 - - released
S00830	 Rosecrans Street Corridor Improvements 1,448,325 101,701 - 9,706 1,336,918 - - released
S00831	 Balboa Avenue Corridor Improvements 676,141 335,289 - - 340,852 - - released

B01005	 KEARNY MESA COMMUNITY SIGNS 200,320 72,549 - - 127,771 - - released
S00706	 BALBOA AVE CORRIDOR STUDY BTWN I805&I15 2,093,970 109,405 - - 1,984,565 - - released

S00832	 Spring Canyon Road-Scripps Ranch to Pomerado Road 785,000 297,452 34,358 6,938 446,252 285,000 (500,000) completed
S00835	 District Three Sidewalk Study 105,458 105,458 - - - - closed
S00838	 Scripps Ranch/Mira Mesa Medians Project 1,077,994 861,903 1,297 - 214,795 812,451 (265,543) completed
S00839	 Genesee Avenue - Widen Interstate 5 Crossing 17,300,000 12,969,373 3,024,021 1,228,416 78,190 17,464,808 164,808 released
S00841	 Carroll Canyon Road/Sorrento Valley Road - Dist 1 14, 926, 070 11, 542, 494 1,572,478 828,192 982,906 19,580,531 4,654,461 released
S00842	 Camino Del Sur-Santaluz to Camino Del No 13,901,786 13,901,786 - - - - - released
S00843	 Camino Del Sur-Santaluz / Resort Wildlife Crossing 4,536,633 4,506,381 - - 30,252 - - released
S00844	 Thorn Street Median Improvements 430,000 416,016 1,101 - 12,882 425,000 (5,000) completed
S00845	 43rd Street Widening 9,048,223 8,514,037 150,488 18,773 364,925 7,543,828 (1,504,395) completed
S00846	 Carmel Mountain Road to Del Mar Mesa Road 1,800,000 4,242 15,303 1,743,024 37,431 - - released
S00847	 Mira Mesa Community Transit Center 692,000 - - - 692,000 - - released
S00848	 Eastgate Mall-Towne Centre to Miramar Road 1,482,001 730,635 111 - 751,255 - - released
S00851	 State Route 163/Friars Road 15,864,782 5,630,711 1,178,524 2,308,977 6,746,570 47,990,000 32,125,218 released
S00852	 Genesee Avenue-Nobel Dr to SR 52 1,948,600 1,439,109 - - 509,491 1,948,600 - released
S00853	 State Route 56-Carmel Country to Black Mountain 17, 721, 479 17, 721, 479 - - - - completed

S00712	 SR56/BLACK MTN RD (ROW & CONSTRUCTION) 35,408,411 35,408,411 - - 695,498 (34,712,913) completed
S00714	 SR56/CAMINO RUIZ INTERCHANGE WESTERN 1/2 11,691,000 8,564,899 - - 3,126,101 - - released
S00715	 SR56 MIDDLE SEGMENT 72,117,267 72,117,267 - - - - completed
S00717	 SR56 CAMINO DEL SUR INTERCHANGE 9,915,029 9,915,029 - - - - closed
S00718	 SR56 VERNAL POOL PRESERVE 399,248 399,248 - - - - closed
S00719	 SR56/Camino Santa Fe Interchange 12,886,098 11,291,738 1,488,087 106,257 16 - - completed

S00854	 Carmel Valley Rd-Via Albutura to Camino Del Sur 10,381,450 3,785,971 4,270 6,178,812 412,397 2,436,992 (7,944,458) released
S00855	 Del Mar Heights Rd n/o Neighborhood 4 Park/School 859,436 859,422 - - 14 - - completed
S00856	 El Camino Real - Half Mile to Via De La Valle 9,424,358 3,869,242 320,537 240,415 4,994,163 36,711,185 27,286,827 released
S00857	 La Jolla Village Drive - Interstate 805 Ramps 23,974,536 19,409,341 900,541 2,399,389 1,265,265 25,125,568 1,151,032 released
S00858	 Del Sol Boulevard-Central 6,500,000 150,026 2,907,234 1,988,994 1,453,745 1,167,483 (5,332,517) released
S00859	 Carmel Valley Road Enhancement Project 9,094,641 9,002,951 13,765 14,581 63,345 8,989,014 (105,627) completed
S00860	 Mission Beach Boardwalk Widening Project 410,500 347,100 437 - 62,963 - - completed
S00862	 First Avenue Bridge Over Maple Canyon 13,540,154 9,955,909 - - 3,584,244 12,858,497 (681,657) completed
S00863	 Georgia Street Bridge Improvements 3,135,042 1,558,442 244,753 133,029 1,198,818 13,295,795 10,160,753 released
S00864	 Streamview Drive Improvements 1,725,000 166,710 43,404 172,231 1,342,655 2,565,000 840,000 released
S00865	 Aldine Drive and Fairmount Drive Slope Restoration 6,192,045 4,131,592 47,684 29,146 1,983,624 3,539,228 (2,652,817) completed
S00867	 La Jolla Village Drive and Regents Road 1,370,000 600,291 19,068 - 750,640 1,370,900 900 released
S00868	 North Torrey Pines Roadway & Median Enhancements 4,747,000 731,877 58,309 31,482 3,925,331 3,386,896 (1,360,104) released
S00869	 Palm Avenue Interstate 805 Interchange 11,187,886 1,821,216 40,246 4,234,057 5,092,366 12,976,813 1,788,927 released
S00870	 Old Otay Mesa Road- Westerly 3,250,000 660,376 64,143 2,419,066 106,415 7,464,400 4,214,400 released
S00871	 West Mission Bay Drive Bridge Over San Diego River 13,053,654 4,918,236 299,899 640,476 7,195,042 81,049,000 67,995,346 released
S00872	 Camino Del Sur - SR-56 to Dormouse 3,061,076 1,204,894 - 1,840,000 16,182 1,273,707 (1,787,369) released
S00875	 Ocean Front Walk-San Fernando to Ventura 392,032 343,265 - - 48,767 3,710,178 3,318,146 completed
S00876	 New Heritage Road (Otay Valley Road)-Central 4,319,794 3,762,710 - - 557,084 - - completed
S00877	 Torrey Pines Road Slope Restoration 1,686,220 481,737 36,698 712,406 455,379 2,808,576 1,122,356 released
S00878	 Mira Sorrento Place-Scranton to Vista Sorrento 12,460,253 12,175,280 4,712 20,147 260,114 12,688,683 228,430 completed
S00879	 Judicial Drive-Golden Haven to Eastgate Mall 8,889,000 8,686,271 - - 202,729 - - completed
S00880	 Miramar Road-Interstate 805 Easterly Ramps 7,650,000 4,639,555 46,505 117,802 2,846,138 7,514,554 (135,446) released
S00881	 Regents Road Widening-Genesee to Executive 5,375,000 1,242,142 91,662 23,899 4,017,297 4,987,000 (388,000) released
S00882	 Ocean View Hills Parkway 15,058,237 15,058,734 - - (497) - - completed
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S00886 Euclid Avenue & Home Improvements 1,012,740 920,820 - - 91,920 - - completed
S00887 Rancho Bernardo Street and Sidewalk Improvements 71,753 71,753 - - - - - closed
S00888 Sea World Drive/Interstate 5 Interchange Imp 4,000,000 1,090,538 - - 2,909,462 12,972,006 8,972,006 released
S00893 Del Mar Mesa Public Facilities 9,405,000 9,174,286 - 230,714 (0) - - completed
S00894 Alvarado Canyon Road Realignment 525,722 420,816 26 52,453 52,427 10,751,000 10,225,278 released
S00896 Bird Rock Coastal Traffic Improvements Phase I 6,348,042 6,348,042 - - - - - closed

S00725	 BIRD ROCK COASTAL TRAFFIC FLOW IMPROVEMENTS 40,403 40,403 - - - - - closed
S00898 Camino Santa Fe-Del Mar Mesa Road to SR 56 7,125,000 860,411 - 6,264,589 - - - completed
S00899 Camino Del Sur-SR 56 to Carmel Valley Road 13,364,810 9,720,834 - - 3,643,976 - - completed
S00900 Carmel Valley Road 4/6 Lanes s/o of Street A 4,400,000 3,410,239 - - 989,761 - - released
S00902 36th Street Landscape Maintenance 50,000 6,724 - - 43,276 - - released
S00903 Del Mar Heights Road-4/6 Lanes 9,800,000 8,221,545 - - 1,578,455 - - completed
S00905 State Route 163/Clairemont Mesa Blvd Interchange 15, 371, 200 14, 778, 862 220,786 39,086 332,466 9,379,374 (5,991,826) released
S00906 Carmel Valley Rd-Del Mar Hts to Lopelia Meadows Pl 6,900,000 6,036,347 - 247,000 616,653 - - completed
S00907 Linda Vista Rd at Genesee Intersection Improvement 273,000 143,413 5,483 - 124,104 1,023,188 750,188 released
S00910 University Avenue Sidewalk from 54th to 68th 700,000 219,936 - - 480,064 - - released
S00911 University Avenue Streetlights 500,000 342,137 - - 157,863 491,120 (8,880) completed
S00912 Skyline Drive Improvements 2,859,921 998,872 1,644,434 2,609 214,006 2,859,921 - released
S00913 Palm Avenue Roadway Improvements 2,213,270 693,695 50,154 74,845 1,394,576 3,800,099 1,586,829 released
S00914 Sorrento Valley Road & Interstate 5 Interchange 4,019,000 1,921,760 211,939 1,310,708 574,593 64,535,000 60,516,000 released
S00915 University Avenue Mobility Project 1,680,000 1,141,065 57,382 152,860 328,692 3,680,000 2,000,000 released
S00916 El Camino Real Widening 100,000 1,421 - - 98,579 - - released
S00919 Village Loop Road 2,880,000 2,531,458 - 253,000 95,542 - - completed
S00920 SR56 / I-15 Interchange 580,000 580,000 - - - - - completed
S00921 Cherokee Street Improvements 852,000 248,206 37,782 - 566,012 2,529,237 1,677,237 released
S00922 35th & 34th at Madison Avenue Improvements 330,854 217,278 - - 113,576 1,430,854 1,100,000 released
S00925 Potomac Street Improvements 312,073 313,797 (1,724) - - - - closed
S00927 Skyline Drive at Cardiff Improvements 25,815 25,815 - - - - - released
S00928 La Jolla Mesa Drive Sidewalk 326,000 73,962 31,143 22,073 198,822 225,936 (100,064) released
S00930 38th Street Improvements 2,000,000 357,181 16,198 32,095 1,594,526 1,990,000 (10,000) released
S00931 Interstate 15 Improvements 7,150,000 7,150,000 - - - - completed
S00932 Soledad Mountain Road Emergency Repair Project 17,919,583 14,400,608 - 277,764 3,241,212 15,000,000 (2,919,583) completed

S00979	 DESERT VIEW DRIVE ALLEY (528050) 8,825,000 7,280,805 - - 1,544,195 7,500,000 (1,325,000) completed
S00933 Pomerado Rd at Willow Creek/Ave of Nations IS 1,290,000 1,260,364 - - 29,636 - - completed
S00934 Carmel Valley Rd-Lopelia Meadows to Via Abertura 850,000 290,851 4,728 41,691 512,730 - - released
S00935 North Torrey Pines Road Bridge/ Los Penasquitos 13, 980, 652 13, 052, 836 88,934 211,008 627,874 13,592,136 (388,516) completed
S00936 Mission City Parkway/San Diego River 2,787,315 1,424,361 - - 1,362,954 - - released
S00937 Seismic Retrofit West Mission Bay Drive Bridge 9,941,769 9,016,739 - - 925,030 9,357,762 (584,007) completed
S00938 Pedestrian Bridge - Ted Williams Parkway 25,000 23,835 - - 1,165 - - completed
S00939 Laurel Street Bridge Over State Route 163 720,000 101,423 25,621 305,000 287,956 - - released
S00940 Bridge Preventative Maintenance Program 252,000 230,321 (214) - 21,893 - - released
S00941 Ted Williams Pkwy Bridge/Shoal Creek Dr 4,169,547 637,904 81,020 2,697,255 753,367 4,495,000 325,453 released
S00943 Poway Road Bicycle Path - Class I 2,400,000 499,808 45,413 28,264 1,826,516 2,350,000 (50,000) released
S00944 Bayshore Bikeway 996,410 563,965 18,449 63,803 350,193 5,402,775 4,406,365 completed
S00945 San Diego River Bicycle Path 255,849 255,849 - - - - - closed
S00946 Rose Creek Bikeway 6,800,000 5,381,565 34,650 576,044 807,741 5,416,013 (1,383,987) completed
S00948 Bicycle Master Plan 275,000 275,023 - - (23) - - completed
S00949 Ocean Beach/Hotel Circle Bicycle Path 3,059,190 3,059,190 - - - - closed
S00951 Coastal Rail Trail 1,980,189 839,950 48,193 500,109 591,937 20,539,298 18,559,109 released
S00955 State Route 56 Bike Interchanges 3,100,000 262,528 12,721 1,724,434 1,100,318 - - released
S00956 54th Street/Euclid Avenue Bikeways 130,000 64,303 1,159 28,780 35,758 130,000 - released
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S00957 Balboa Ave/Tierrasanta Blvd Bikeway 250,000 131,596 26,315 30,641 61,448 250,000 -released
S00958 San Diego River Multi-Use Path 1,819,000 753,842 59,091 11,444 994,623 1,948,738 129,738 released
S00959 Ruffin Road/Murphy Canyon Road Bikeway Project 177,200 155,254 1,196 - 20,750 128,500 (48,700) released
S00960 University Ave/Alabama Bike & Ped Safety Imp 520,000 144,658 66,076 162,214 147,052 375,000 (145,000) released
S00961 Kearny Villa Road Bike Lane Improvements 300,000 34,902 - 167,111 97,987 172,210 (127,790) released
S00962 Rancho Bernardo Bikeway 250,000 84,505 1,761 33,800 129,934 212,250 (37,750) released
S00964 Safety in Traffic Education STEP Program 224,150 224,150 - - -completed
S00965 Taylor Street - Bikeway 219,092 19,092 - - 200,000 -released
S00966 Kearny Villa Road Bike Path Study 100,000 61,802 - - 38,198 -released
S00967 India Street Improvement Study 50,000 45,272 - - 4,728 -completed
S00968 Bicycle Rings and Racks 50,000 31,365 (34) - 18,669 -released
S00969 Carmel Country Road Low Flow Channel 1,712,000 105,294 43,689 87,936 1,475,081 606,000 (1,106,000) released
S00976 Talmadge Streetscape & Lighting Zone 1E 622,923 311,827 186,125 7,577 117,394 - - released
S00977 Talmadge Streetscape & Lighting Zone 2W 44,486 52,137 - - (7,651) 11,886 (32,600) released
S00980 Hollister Street Widening 2,068 2,068 - - - - completed
S00981 El Camino Real/State Route 56 Bike Path Connector 267,500 93,374 166 - 173,960 - - released
S00982 Interstate 5 Underpass - Bikeway/Ped Connector 535,000 - - - 535,000 - - released
S00983 Imperial Avenue Streetlights-61st to 69th 285,000 248,481 (153) - 36,672 210,000 (75,000) completed
S00985 25th Street Renaissance Project 2,994,000 691,179 90,753 29,128 2,182,940 2,994,000 - released
S00987 Del Mar Heights Road Flashing Beacon 35,000 7,521 - - 27,479 - - released
S00988 Five Points Neighborhood Pedestrian Improvements 150,000 138,440 9,079 - 2,480 316,300 166,300 released
S01062 Pacific Highlands Traffic Signals 2,400,000 1,220,996 - 706,000 473,004 - - released
S01064 Balboa Park/Florida Canyon Storm Drain Repairs 1,370,000 1,338,783 15,851 13,510 1,856 1,693,500 323,500 completed
S01077 Ocean Beach Commercial Revitalization Newport Ave 32 32 - - (0) - - closed
S01095 Mission Bay Sewer Interceptor System 1,317,633 1,310,292 - - 7,342 1,273,424 (44,209) completed
S01096 Low Flow Telemetry System - - - - - - closed
S01097 Vista Sorrento Parkway Bike Lanes 493,057 493,057 - - 488,290 (4,767) completed
S10001 Alta La Jolla Drive Drainage Repair Phase II 1,006,105 827,817 1,524 65,341 111,423 4,693,605 3,687,500 released
S10014 Villa La Jolla Drive Bicycle Route 8,513 8,513 - - - - closed
S10015 Torrey Meadows Drive Overcrossing 6,761,113 40,154 6,332 1,397,715 5,316,912 - - released
S10017 Triple Pipe Crossing - Dennery Road 119,246 - - - 119,246 - - created
S10018 Dennery Road - East 109,707 - - - 109,707 - - created
S10042 Fitting Facility Expansion 1,025,000 42,305 - - 982,695 847,000 (178,000) released
S10044 Kearny Mesa Community Sign 60,000 21,949 119 - 37,932 60,000 - released
S10047 Balboa Ave/Hathaway St Left Turn Lane Installation 4,163 4,163 - - - - - completed
S10052 Judy Lee Place Storm Drain Replacement 560,000 397,821 18,387 - 143,792 560,000 - completed
S10056 Maryland Street Storm Drain Replacement 399,840 83,560 21,806 - 294,474 400,000 160 released
S10058 Caliente Avenue Sidewalk 100,170 170 - 100,000 - - - completed
S10061 Florence Griffith Joyner Elem Safe Route to School 1,292,073 156,769 45,314 10,011 1,079,979 1,238,000 (54,073) released
S10088 Mount Hope/Market Street Median and Street Lights 633,637 600,201 12,814 - 20,622 - - completed
S10093 Bear Drive Retaining Wall 406,886 98,430 46,090 3,402 258,964 286,000 (120,886) released
S10097 Mar Ave/Soledad Avenue Intersection Improvements - - - - - - closed
S10098 04 TRAFFIC COUNT STATION-VAR. LOCATIONS - - - - - - closed

B00896	 04 TRAFFIC COUNT STATION-VAR. LOCATIONS 21,112 21,112 - - 0 117,000 95,888 completed
S10130 Stockton Street Lights 259,000 31,343 121,807 49,918 55,933 201,000 (58,000) released
S10154 Kelton Road Pedestrian Improvements 276,000 82,385 21,685 118,480 53,450 276,000 - released
S11001 34th Street Storm Drain 75,000 31,477 32,263 842 10,418 198,635 123,635 released
S11002 Hayes Ave Storm Drain 355,000 31,220 26,679 - 297,101 598,750 243,750 released
S11003 Coolidge Street Storm Drain 250,000 25,841 23,700 - 200,459 469,000 219,000 released
S11004 San Remo Way Storm Drain 225,000 43,414 25,645 - 155,941 225,000 - released
S11005 Manhassett Drive Storm Drain System Upgrade 185,000 75,465 29,382 - 80,153 258,700 73,700 released
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S11028 Saturn Blvd Roadway Improvements 750,000 71,887 87,631 17,106 573,376 1,580,600 830,600 released
S11033 Holly Dr. Street Improvements 2,000,000 330,030 142,988 39,144 1,487,838 1,895,516 (104,484) released
S11035 Park Blvd Bicycle Facility 75,000 39,091 - - 35,909 released
S11036 Pacific Highway Bicycle Route 7,594 7,594 - - - closed
S11037 Congress Street Bicycle Facility 50,000 7,727 - - 42,273 released
S11038 Congress Street-San Diego Avenue Bicycle Facility 50,000 4,242 - - 45,758 released
S11042 I-805/Home Avenue Ramp Improvements 250,000 - - - 250,000 created
S11043 Market St -Euclid Ave to 54th St- Improvements - - - - - released
S11044 Berger Ave Sidewalk & Curb Ramps 225,000 73,791 - - 151,209 67,091 (157,909) completed
S11045 Pacific Hwy Obstructed Curb Ramp Barrier Removal 900,000 33,468 15,850 - 850,682 394,000 (506,000) released
S11046 SR-94/Euclid Ave Interchange Improvements 425,000 14,379 56,032 5,327 349,261 1,004,000 579,000 completed
S11047 Camino Del Norte Sidewalk - - - - - closed
S11048 Pacific Beach Obstructed Curb Ramp Barrier Removal 50,000 25,966 3,442 - 20,593 released
S11049 North Park Obstructed Curb Ramp Barrier Removal 200,000 24,836 81,869 - 93,295 163,000 (37,000) completed
S11050 College Area Obstructed Curb Ramp Barrier Removal 140,000 10,221 - - 129,779 completed
S11054 Park Boulevard and Essex Street 320,000 76,017 22,598 157,053 64,332 320,000 - released
S11055 Fourth Avenue and Quince Street 330,000 50,895 60,815 - 218,290 358,000 28,000 released
S11056 Fourth Avenue/Fifth Avenue & Nutmeg Str 825,000 39,736 41,625 - 743,639 689,000 (136,000) released
S11057 Florida Drive Median Improvements 396,767 2,794 989 - 392,984 released
S11058 Bicycle Loop Detectors 83,500 74,667 25 6,569 2,239 83,500 - completed
S11060 Otay Mesa Truck Route Phase 4 2,600,000 104,784 208,818 1,372,706 913,692 16, 850, 000 14, 250, 000 released
S11061 ADA Walkway & Curb Ramp at Azalea Park 28,009 27,764 - - 244 completed
S11064 Hillery Drive Improvements 2,500,000 116,716 31,777 93,514 2,257,992 2,500,000 released
S12005 Midway Street Bluff Repair 65,000 - - - 65,000 created
S12023 50th/53rd & Meade Colina Park Sidewalks 612,000 - - - 612,000 released
S12024 Altadena/52nd Colina Park Sidewalks 270,000 - - - 270,000 released
S12025 Colina Park Neighborhood Street Lights 1,935,000 - - - 1,935,000 created
S12026 Port of San Diego Freeway Access 50,000 - - - 50,000 created
S12030 FY12 Asphalt Overlay Group I 10,000,000 725,343 5,654,505 1,910,830 1,709,322 released
S12031 FY12 Asphalt Overlay Group II 3,377,060 95,332 2,385,286 290,496 605,946 released
S13018 Avenida de la Playa Infrastructure - SD 3,884,666 - 831,460 - 3,053,206 5,221,364 1,336,698 released
TOTALS 3,237,325,911 2,018,130,950 180,627,325 303,739,862 734,827,774

Unaudited project-to-date expenditures through Period 6 of FY 2013 (December 2012)
*Project estimates provided for projects being implemented by Public Works-Engineering and Capital Projects

	 Page 36 of 36


