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RECOMMENDATION TO: 
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VOTED YEA: Frye, Faulconer, Maienschein; Hueso 
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CITY CLERK; Please reference the following reports on the City Council Docket: 

REPORT TO THE CITY COUNCIL NO. 

COUNCIL COMMITTEE CONSULTANT ANALYSIS NO. 

OTHER: 

Executive Summary Sheet dated February 20, 2007 

COUNCIL COMMITTEE CONSULTANT 



J l)ArBE|Ig:PORT ISSUED: February 20,2007 S ^ P 0 R T 

ATTENTION: Council President and City Council 

ORIGINATING Metropolitan Wastewater Department 
DEPARTMENT: 
SUBJECT: Pipeline Rehabilitation Phase D-1 Advertise and Award 

COUNCIL DISTRICT(S): 1,2,3,4,6,7,8 

STAFF CONTACT: Laila Nasrawi, (858) 614-5715 

REQUESTED ACTION: 
Approve plans and specifications and authorize advertising for bids for the construction of the Pipeline 
Rehabilitation Phase D-1 project. 

Authorize Mayor, or his designee, to execute a contract with the lowest responsible bidder. 

STAFF RECOMMENDATION: [ \ 
Adopt the resolution. 

EXECUTIVE SUMMARY: 
The Metropolitan Wastewater Department (MWWD) is requesting authorization to advertise, bid, and 
award a contract to the lowest responsible bidder, for the Pipeline Rehabilitation Project Phase D-1. This 
contract is the fourth in a series of MWWD contracts to meet the EPA requirements to rehabilitate sewer 
pipelines. 

MWWD has inspected and assessed aging sewer mains under a separate Closed Circuit Televising 
(CCTV) contract and identified the need to rehabilitate a large amount of deteriorated sewer mains. This 
project will rehabilitate approximately 10 miles of this pipe ranging in size from 6-inch to 12-mch 
diameter. Predominantly the pipeline rehabilitation will be accomplished by installing liners inside the 
pipes using trenchless construction methods. All service lateral connections will be sealed between a liner 
and a host pipe. Approximately 100 manholes will be rehabilitated, some of which will require surface 
excavation. Approximately 28 end-of-line clean-outs will be installed to allow liner installation of sewer 
mains that currently have plugged ends. All work will be located within existing City right-of-way and 
easements. Work will be accomplished in various locations throughout the city. 

This contract will help meet EPA requirements to reduce sewer spills while reducing maintenance costs 
and extending the service life of aging sewer mains. The use of trenchless technology is faster, less 
expensive, and less disruptive to the community than the traditional excavation and replacement method. 

FISCAL CONSIDERATIONS: 
The total cost of this action is $5,670,219 and will be funded from Fund 41506, C P 46-050.0, Annual 
Allocation - Pipeline Rehabilitation, Phase D-1 project, contingent upon the approval of the Fiscal Year 
2008 Capital Improvement Program and Appropriation Ordinance. The project costs may be bond 
reimbursed up to 80% by future short term or long term debt financings anticipated in May, 2007 or April, 
2008. An Auditor's Certificate will be issued prior to contract award. 
PREVIOUS COUNCIL and/or COMMITTEE ACTION: 
This item will be reviewed by the Natural Resources & Culture Committee on March 21, 2007. 

C M - W 2 USWORD3D02 (REV. 2Q07-03-1Z) 



COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS: 
Letters will be sent out to the community prior to construction phase 

000116 
KEY STAKEHOLDERS & PROJECTED IMPACTS (if applicable^ 
N/A 

'Ttfwaa*— 
g Department Deputy Chief/Chief Operating Officer 



.000117 
REQUEST FOR COUNCIL ACTION 

CITY OF SAN DIEGO 

j n u^ w — (^ i c— ,; 
CERTIFICATE NUMBER 
(FOR AUDITOR'S USE ONLY) n o t •OR AUDITOR': 

/V/A 
CITY ATTORNEY 

2. FROM (ORIGINATING DEPARTMENT): 

Metropolitan Wastewater Department February 20, 2007 
4. SUBJECT: 

Pipeline Rehabilitation Phase D-1 Advertise and Award 
S. PRIMARY CONTACT (NAME, PHONE, & MAIL STA.) 

Laila Nasrawi 858-614-5715 MS 901A 
6. SECONDARY CONTACT (NAME, PHONE, & MAIL STA.) 

Craig Whinemore 858-292-6471 
7. CHECK BOX IF REPORT TO COUNCIL IS ATTACHED 

D 
8.COMPLETE FOR ACCOUNTING PURPOSES 

41506 9, ADDITIONAL INFORMATION / ESTIMATED COST: 

773 

ORGANIZATION 960 

OBJECT ACCOUNT 4279 

JOB ORDER 140420 

Construe lion 

Related cost: 

Subtoial 

Contingency: 

TOTAL 

S4.733.543 

S700.000 

S5.433.543 

$336,676 

S5.670.219 

C.I.P. NUMBER 46-050.0/46-050. 

AMOUNT S5.670.219 

10. ROUTING AND APPROVALS 

'Utfarmw^ llQ/ol s COUNCIL 
PRESIDENT 

• SPOB /.EZL^CONSENT 

• REFER TO: 

• ADOPTION 

COUNCIL DATE: i / / ^ 

11. PREPARATION OF: RESOLUTIONS Q ORDINANCE{S) • AGREEMENT(S) D DEED(S) 

1. Authorizing the Mayor, or his designee, to approve plans and specifications and to advertise forbids for the 
construction of the Pipeline Rehabilitation Phase D-1 project. 

(NOTE: See Continuation Page) 

11A. STAFF RECOMMENDATIONS: 

Adopt the resolutions 

12. SPECIAL CONDITIONS (REFER TO A.R. 3.20 FOR INFORMATION ON COMPLETING THIS SECTION.) 

COUNCIL DISTRICTfS): 1,2,3:4.6,7,8 

COMMUNITY AREAfS): Citywide 

ENVIRONMENTAL IMPACT: This activity is categorically exempt from CEQA pursuant to State CEQA Guideline Section 15301 (b), 

ATTACHMENTS: Plans and Specifications 

CITY CLERK INSTRUCTIONS: Please forward two copies of the Resolution to MWWD, Attn: Rose Salarda MS 90IA. 

CM-1472 MSWORD2002 (REV. 2007-02-21) 



SECTION i U PREPARATION OF: RESOLUTIONS, ORDINANCES, ETC. (CONTINUED): 
:mm 

2. Authorizing the expenditure of $5,670,219 from Sewer Fund 41506, CIP 46-050.0, Annual Allocation 
- Pipeline Rehabilitation, for the Phase D-1 project construction and related costs, contingent upon the 
approval of the Fiscal Year 2008 Capital Improvement Program and Appropriation Ordinance and 
provided that the City Auditor first furnishes one or more certificates demonstrating that the funds 
necessary for expenditure under established contract funding are, or will be, on deposit in the City 
treasury and authorizing the Auditor and Comptroller, upon advice from the administering department to 
transfer excess budgeted funds, if any, to the appropriate reserves. 

3. Authorizing the Mayor, or his designee, to execute a contract with the lowest responsible bidder, 
provided that the City Auditor first furnishes a certificate demonstrating that the funds necessary for 
expenditure under said contract are, or will be, on deposit in the City treasury. 

CM-1472 MSWORD2002 (REV. 2007-O2-2B) 



0 0 0 1 1 9 EXECUTIVE SUMMARY SHEET 

DATE REPORT ISSUED: February 20,2007 ^ P O R T 

ATTENTION: Council President and City Council 

ORIGINATING. Metropolitan Wastewater Department 
DEPARTMENT: 
SUBJECT: Pipeline Rehabilitation Phase D-1 Advertise and Award 

COUNCIL DISTRICT(S): 1,2,3,4,6,7,8 

STAFF CONTACT: . Laila Nasrawi, (858) 614-5715 

REQUESTED ACTION: 
Approve plans and specifications and authorize advertising for bids for the construction of the Pipeline 
Rehabilitation Phase D-1 project. 

Authorize Mayor, or his designee, to execute a contract with the lowest responsible bidder. 

STAFF RECOMMENDATION: 
Adopt the resolution. 

EXECUTIVE SUMMARY: 
The Metropolitan Wastewater Department (MWWD) is requesting authorization to advertise, bid, and 
award a contract to the lowest responsible bidder, for the Pipeline Rehabilitation Project Phase D-1. This 
contract is the fourth in a series of MWWD contracts to meet the EPA requirements to rehabilitate sewer 
pipelines. 

MWWD has inspected and assessed aging sewer mains under a separate Closed Circuit Televising 
(CCTV) contract and identified the need to rehabilitate a large amount of deteriorated sewer mains. This 
project will rehabilitate approximately 10 miles of this pipe ranging in size from 6-inch to 12-inch 
diameter. Predominantly the pipeline rehabilitation will be accomplished by installing liners inside the 
pipes using trenchless construction methods. All service lateral connections will be sealed between a liner 
and a host pipe. Approximately 100 manholes will be rehabilitated, some of which will require surface 
excavation. Approximately 28 end-of-line clean-outs will be installed to allow liner installation of sewer 
mains that currently have plugged ends. All work will be located within existing City right-of-way and 
easements. Work will be accomplished in various locations throughout the city. 

This contract will help meet EPA requirements to reduce sewer spills while reducing maintenance costs 
and extending the service life of aging sewer mains. The use of trenchless technology is faster, less 
expensive, and less disruptive to the community than the traditional excavation and replacement method. 

FISCAL CONSIDERATIONS: 
The total cost of this action is $5,670,219 and will be funded from Fund 41506, CIP 46-050.0, Annual 
Allocation - Pipeline Rehabilitation, Phase D-1 project, contingent upon the approval of the Fiscal Year 
2008 Capital Improvement Program and Appropriation Ordinance. The project costs may be bond 
reimbursed up to 80% by future short term or long term debt financings anticipated in May, 2007 or April, 
2008. An Auditor's Certificate will be issued prior to contract award. 
PREVIOUS COUNCIL and/or COMMITTEE ACTION: 
This item was reviewed and approved by the Natural Resources & Culture Committee on March 21, 2007. 

CM-1472 MSWORD2002 (REV. 2007-03-26) 



COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS: 
Letters will be sent out to the community prior to construction phase 

Q00120 
KEY STAKEHOLDERS & PROJECTED IMPACTS (if applicable): 
N/A 

ng Department Deputy Chief/Chief Operating Officer 



PIPELINE REHABILITATION PROGRAM 
O 
O 

Project 

Rehab Phase A (2002-2004) 
Complete 

Rehab Phase B (2003-2005) 
Complete 

Rehab Phase CI (2006-2007) 
In-Progress 

Rehab Phase D1 (2007-2008) 
Proposed 

Totals 

District 1 
(miles) 

6.3 

5.3 

3.0 

0.6 

15.2 

District 2 
(miles) 

3.0 

1.1 

2.1 

0.9 

7.1 

District 3 
(miles) 

1.3 

0.0 

1.1 

1.0 

3.4 

District 4 
(miles) 

6.5 

0.0 

0.2 

3.0 

9.7 

District 5 
(miles) 

0.1 

0.0 

5.3 

0.0 

5.4 

District 6 
(miles) 

3.9 

2.3 

3.3 

0.6 

10.1 

District 7 
(miles) 

5.3 

0.0 

5.8 

2.0 

13.1 

District 8 
(miles) 

0.3 

0.0 

0.4 

1.7 

2.4 

Totals 
(miles) 

26.7 

8.7 

21.2 

9.8 

66.4 

rc 
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Metropolitan Wastewater Department 
Pipeline Rehabilitation Package D-1 
Location of Segments to be lined 

FSN 
3010 
3206 
3218 
13083 
16655 
16849 
16850 
16851 
16893 
16894 
16895 
3654 
8641 

•8643 
8649 
9812 
9919 
10772 
11354 
15576 
19517 
19519 
19796 
19797 
19982 
19998 
24212 
24870 

5028109 
28360 
38462 
38468 
38738 
38784 
38795 
38796 
38805 
38806 
38813 
38934 
38935 
39167 
39196 
39275 
39277 
43718 

STREET NAME 
VIA ESTRADA 
El Camino del Teatro 
VIA ESTRADA 
GOVERNOR 
HAWORTH 
GOVERNOR 
GOVERNOR 
GOVERNOR 
DIRAC 
PAVLOV 
PAVLOV 
MOONLIGHT 
PRIVATE (Loring) 
PRIVATE 
SAN JOAQUIN 
LOMA RIVIERA 
Mendocino 
CANON 
SAN FERNANDO 
KEMPER 
off Taylor St. Presidio Park 
off Taylor St. Presidio Park 
off Taylor St. Presidio Park 
off Taylor St. Presidio Park 
HANCOCK 
HANCOCK 
PACIFIC 
B 
Hancock 
ALLEY 
ALLEY 
ALLEY 
LANDIS 
Under 1805 on ramp 
ALLEY 
ALLEY 
ALLEY 
ALLEY 
ALLEY 
ALLEY 
3974 backyard 
ALLEY 
JUNIPER 
32ND 
JUNIPER 
access Rd. Norfolk Cyn 

STRT_SFX 
C 

DR 
ST 
DR 
DR 
DR 
ST 
AV 
AV 
LN 
RD 
RD 
DR 
DR 

ST 
ST 
ST 

ST 
ST 
HY 
ST 
ST 

ST 

ST 

ST 
ST 
ST 

PIPE 
MATERIAL 

VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
CP 
CP 
VC 
VC 
VC 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
CP 
VC 
CP 

PVC 
VC 

PIPE SIZE 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
10 
8 
8 
6 
8 
8 
8 
8 
8 
8 
8 
8 
12 
8 
6 
12 
12 
8 
10 
8 
8 
8 
8 
8 
8 
8 
10 
8 
6 
8 
8 

Page 1 



000123 FinaI_Pkg_D_sheet 

43863 
44000 
44226 
44299 
44443 
44591 
44597 
44846 
39790 
39791 
39794 
39797 
45232 
45233 
45265 
45489 
45516 
45533 
45639 
45659 
45688 
45700 
51984 
52069 
52328 
52389 
52599 
53117 
53222 
53374 
59509 
59514 
59516 • 
59579 
59582 
59583 
59584 
59701 
59702 
59715 
59718 
59719 
59733 
59734 
59769 
59781 
59782 
59792 
59920 
60102 
60226 
60234 

access Rd. Norfolk Cyn 
ALDINE 
VAN DYKE 
ALDINE 
Wrightman to Landis 
LANTANA 
LANTANA 
ALLEY 
C 
B 
40TH 
C 
HtXSON 
TRAILING 
FAIRMOUNT 
45TH 
COTTON 
46TH 
45TH 
MARKET 
GUYMON 
GUYMON 
52ND 
54TH FRONTAGE EAST 
60TH 
Kelton-Johnson Elem Sch 
60TH 
IMPERIAL 
SAN JACINTO 
ALLEY 
WEAVER 
TOOLEY 
TOOLEY 
WiNNETT 
WINNETT 
WINNETT 
WINNETT 
BROADWAY 
BROADWAY 
Shaules 
DUNLIN 
DUNLIN 
65TH 
65TH 
DUNLIN 
MADRONE 
63RD 
WOODMAN 
JAMACHA 
65TH 
Woodman 
RITCHEY 

DR 
AV 
DR 
ST 
DR 
DR 

ST 
ST 
ST 
ST 
AV 
DR 
AV 
ST 
ST 
ST 
ST 
ST 
ST 
ST 
ST 
ST 
ST 

ST • 
AV 
DR 

ST 
ST 
ST 
ST 
ST 
ST 
ST 

AV 
PL 
PL 
ST 
ST 
PL 
AV 
ST 
ST 
RD 
ST 

ST 

VC 
VC 
VC 
VC 

UNK 
. VC 

VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 

8 
8 
8 
8 
6 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
6 
8 
8 
8 

s 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
10 
8 
8 
8 

Page 2 
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60248 
60628 
60632 
60778 
60784 
60787 
60789 
60792 
60849 
60851 
60935 
60971 
60994 
61259 
63210 
64083 
64099 
64109 
64110 
64123 
64127 
64129 
64135 
64136 
64142 
64204 
64206 
64230 
64232 
64301 
64341 
64376 
64400 
64508 
41918 
8370 
13590 
13616 
17428 
21613 
21741 
21869 
22218 
27169 
27290 
27325 
27526 
32975 
37249 
37250 
51094 
51328 

PAGEL 
DUSK 
ALSACIA 
DUSK 
DUSK 
DUSK 
DUSK 
HYMAN 
PERTH 
DUSK 
DUSK 
GARBER 
REO 
TONAWANDA 
BRITAIN 
AEGEAN 
RAMFOS 
DUSK 
AEGEAN 
STONEPINE 
ALTA VIEW 
ALTA VIEW 
AEGEAN 
AEGEAN 
ALSACIA 
ADIRONDACK 
ADIRONDACK 
ALSACIA 
ALSACIA 
JAMIE 
BROADRICK 
PARKSiDE 
QUEBEC 
PARKSIDE 
CAM CRISALIDA 
Jutland 
MERRIMAC 
CAPEHART 
SAUK 
MT ABRAHAM 
MARIO 
bkyards Mt. Abbey 
BELL 
NIGHTINGALE 
KINGSLAND 
MEADOW LARK 
PRIVATE 
WILBEE 
DORCHESTER 
DORCHESTER 
4880 College- access permit 
51 ST 

PL 
DR 
ST 
DR 
DR 
DR 
DR 
PL 
PL 
DR 
DR 
AV 
PL 
DR 
ST 
DR 
PL 
DR 
DR 
LN 
DR 
DR 
DR 
DR 
ST 
RW 
RW 
ST 
ST 
AV 
WY 
AV 
CT 
AV 

AV 
ST 
AV 
AV 
PL 

CT 
WY 
RD. 
DR 
RD 
CT 
DR 
DR 

ST 

VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
PVC 
VC 
VC 
VC 
VC 
PVC 
VC 
VC 
VC 
VC 
VC 
VC 
VC . 
VC 
VC 
VC 
VC 
VC 
PVC 
VC 
VC 
VC 
PVC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
PVC 
VC 
VC 
VC 
CP 
VC 

8 
8 
8 
10 
8 
10 
10 
8 
8 
10 
10 
12 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
-8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
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51798 
51878 
57462 
57771 
57865 
62533 
62574 
62603 
62604 
62628 
62638 
62648 
62653 
62656 
62819 
62884 
62947 
65264 
65383 
65436 
65443 
65445 
65449 
65508 
65528 
65536 
65552 
65600 
65603 
65633 
65647 
65650 
65651 
65655 
65668 
65702 
65710 
65726 
65742 
65744 
66322 
66323 
66324 
66337 
29236 
29723 
40035 
40184 
40185 
40402 
40549 
46558 

58TH 
58TH 
behind Overlake prop 
behind Del Cerro Blvd. props 
BROMLEY 
GOLFCREST 
GOLFCREST 
LAKE SHORE 
LAKE SHORE 
LAKEANDRITA 
LAKE ADLON 
LAKE ADLON 
LAKE ADLON 
LAKE ADLON 
LAKE SHORE 
TOPAZ LAKE 
ALLEY 
Cowles Mtn and Navajo Rd 
TOMMY 
BISBY LAKE 
MONO LAKE 
MONO LAKE 
JUNE LAKE 
LAKE TAHQE 
LAKE CAYUGA 
COWLES MTN 
LAKE ADLON 
LAKE COMO 
LAKE KATHLEEN 
BLUE LAKE 
RUBY LAKE 
BLUE LAKE 
BLUE LAKE 
BLUE LAKE 
BALSAM LAKE 
LAKE ASHWOOD 
BLUE LAKE 
BLUE LAKE 
LAKE ATLIN 
LAKE ARAGO 
SOUTH LAKE 
LAKE ANGELA 
LAKE APOPKA 
SOUTH LAKE 
B 
SWITZER 
backyards Gillette 
ALLEY 
BANCROFT 
UNA 
40TH 
ELM 

ST 
ST 

WY 
DR 
PL 
DR 
DR 
AV 
DR 
DR 
CT 
DR 
DR 
AV 

DR 
AV 
DR 
DR 
DR 
CR 
DR 
BL 
DR 
AV 
AV 
DR 
AV 
DR 
DR 
DR 
AV 
AV . 
DR 
DR 
AV 
AV 
CT 
DR 
PL 
CT 
ST 
ST 
ST 

ST 
ST 
ST 
AV 

VC 
VC 
VC 
CP 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
CP 
VC 
VC 
VC 
VC 
VC 
VC 
VC 

8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
6 
10 
8 
8 
8 
8 
8 
R 

8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
6 
8 
8 
6 
6 
8 
6 
10 

Page 4 
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46560 
46609 
46611 
46798 
46830 
46833 
46837 
46838 
46840 
46843 
46844 
46845 
46847 
46867 
46892 
46893 
46894 
46955 
46982 
46989 
46990 
46992 
47012 
47062 
54105 
54107 
54108 
54341 
61516 
61517 
62029 
62031 

ELM 
CORONADO (SB) 
CORONADO (SB) 
Hoilister property, west of ail buildings, 

AV 
AV 
AV 

Imogene and Ingrid along property lines of 12 houses 
IMOGENE AV 
Imogene and Ingrid along property lines of 4 houses 
Imogene and Ingrid along property lines of 10 houses 
imogene and Ingrid along property lines of 10 houses 
Imogene and Ingrid along property lines of 10 houses 
Imogene and Ingrid along property lines of 10 houses 
Imogene and Ingrid along property lines of 10 houses 
imogene and Ingrid along property lines of 10 houses 
btwn prop Greenbay ST and Ilex AV 
at right angle to above seg. Behing Ilex Ave houses 
continuing above alignment.ditto 
continuing above alignment.ditto 
CORONADO (SB) 
Behind Greenbay homes 113 is a plug 
Behind Greenbay homes 112 is a plug 
Along rear props. Hemlock and Ilex 
Along rear props. Hemlock and Ilex 
CORONADO (SB) 
CORONADO (SB) 
Bkyd Private to RR 
RR 
RR to Coronado Ave 
HOLL1STER 
Beyer 
Beyer 
COTTONWOOD 
COTTONWOOD 

AV 

AV 
AV 

ST 
WY 
WY 
RD 
RD 

VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
VC 
CI 
VC 
VC 
VC 
VC 
VC 
VC 

10 
8 
8 
12 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 

" 8 
8 
8 
8 
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PIPE 
LENGTH 

320 
208 
148 
200 
297 
330 
330 
330 
258 
350 
306 
325 
259 
339 
350 
285 
170 
370 
124 
188 
374 
228 
120 
126 
380 
380 
234 
230 
101 
167 
335 
70 
190 
200 
300 
300 
375 
305 
310 
40 
120 
308 
242 
195 
319 
240 

THOMAS BRO 
1247H1 
1247G1 
1247H1 
1228E5 
1228F5 
1228E5 
1228E5 
1228E5 
1228F5 
1228E5 
1228E5 
1247H4 
1248B4 
1248B4 
1248B4 
1268C5 
1268A6 
1288B2 
1288A3 
1268D5 
1268G4 
1268G4 
1268G4 
1268G4 
1268G6 
1268G6 
1288J1 
1288J3 
1268G6 
1269C5 
1269F5 
1269F5 
1269F6 
1269G6 
1269G6 
1269G6 
1269G7 
1269G7 
1269G7 
1269G7 
1269G7 
1269F7 
1289G1 
1289F2 
1289G1 
1269H2 

COUNCIL 
DISTRICT 

2 
2 
2 
2 
2 
2 
2 
2 
2 
2 
2 
2 
2 
2 
2 
2 
2 
2 
3 
3 
3 
3 
3 
3 
3 
3 
3 
3 
3 
3 
3 
3 
3 
3 
3 
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000128 Final_Pkg_D_sheet 

189 
299 
129 
210 
287 
153 
128 
238 
230 
251 
202 
173 
153 
111 
178 
245 
60 
305 
257 
24 
255 
106 
250 
241 
123 
236 
209 
359 
244 
173 
158 
174 
265 
326 
388 
360 
367 
140 
360 
163 
211 
117 
172 
227 
175 
137 
220 
287 
185 
254 
280 
342 

1269H3 
1269J3 
1269H4 
1269J3 
1270A5 
1269J6 
1270A6 
1269J6 
1289G3 
1289G2 
1289H3 
1289G3 
1289H1 
1289H1 
1289H1 
1289J3 
1289J3 
1289J3 
1289J3 
1290A3 
1289J3 
1289J3 
1270B6 
1270B7 
1290C1 
,129062 
1290C1 
1290B4 
1290B4 
1290A4 
1290C1 
1290D1 
1290D1 
1290D1 
1290D1 
1290D1 
1290D1 
1290E2 
1290E2 
1290D4 
1290D4 
1290D4 
1290D3 
1290D4 
1290D3 
1290D3 
1290D4 
1290E4 
1290E3 
1290D5 
1290E4 
1290E4 

3 
3 
3 
3 
3 
3 
3 
3 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 

• 4 

4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
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000129 Final_Pkg_D_sheet 

187 
311 
112 
320 
350 
87 
111 
117 
125 
293 
239 
23 
60 
277 
198 
120 
203 
539 
120 
138 
200 
52 
17 
111 
320 
123 
177 
126 
298 
113 
167 
119 
211 
350 
114 
112 
280 
197 
146 
275 
180 
360 
390 
159 
325 
155 
232 
99 
255 
290 
110 
330 

1290E4 
. 1290E7 
1290F7 
1290E7 
1290E7 
1310F1 
1310F1 
1310F1 
1310E1 
1310F1 
1310F1 
1310E2 
1310D2 
1310D3 
1290G2 
1310F1 
1310F1 
1310F1 
1310F1 
1310F1 
1310F1 
1310F1 
1310F1 
1310F1 
1290F7 
1290F7 
1290F7 
1290F7 
1290F7 
1290F7 
1310F1 
1310F1 
1290F7 
1310F1 
1169G6 
1248B2 
1228E7 
1228E7 
1248F1 
1248H3 
1248H4 
1248H4 
1248H6 
1249B6 
1249B7 
1249B7 
1269B1 
1249E6 
1249E4 
1249E4 
1270C3 
1270A4 

4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
4 
5 
6 
6 
6 
6 
6 
6 
6 
6 
6 
6 
6 
6 
6 
6 
6 
7 
7 
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000130 Final_Pkg_D_sheet 

160 
200 
155 
200 
124 
200 
150 
307 
260 
136 
291 
350 
71 

. 320 
346 
337 
250 
175 
170 
225 
236 
200 
200 
161 
240 
310 
314 
205 
271 
200 
189 
125 
154 
200 
187 
126 
223 
238 
150 
350 
129 
237 
128 
265 
240 
208 
155 
150 
190 
380 
192 
215 

1270C6 
1270C6 
1250E7 
1250D7 
1270D1 
1250F4 
1250F5 
1250G5 
1250G5 
1250G5 
1250G5 
1250G5 
1250G5 
1250G5 
1250G5 
1250G5 
1270E2 
1250H4 
1251A4 
1250J5 
1250J5 
1250J5 
1250J5 
1250G5 
1250H5 
1250H5 
1250H5 
1250H5 
1250H5 
1250G6 
1250H6 
1250H6 
1250H6 
1250H6 
1250H5 
1250J5 
1250J6 
1250J6 
1250J6 
1250J6 
1251A5 
1251A5 
1251A5 
1251A6 
1289C3 
1289B5 
1289F4 
1289F5 
1289F5 
1289G7 
1289H6 
1330B7 

7 
7 
7 
7 
7 
7 
7 
7 
7 
7 
7 
7 
7 
7 
7 
7 
7 
7 
7 
7 
7 
7 . 
7 
7 
7 
7 
7 
7 
7 
7 
7 
7 
7 
7 
7 
7 
7 
7 
7 
7 
7 
7 
7 
7 
8 
8 
8 
8 
8 
8 
8 
8 
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000131 Final_Pkg_D_sheet 

300 
146 
102 
84 
304 
138 
70 
300 
300 
304 
305 
300 
300 
35 
304 
300 
300 
365 
35 

. 35 
300 
304 
364 
356 
16 
100 
82 
295 
230 
180 
276 
362 

1330B7 
1349J1 
1349J1 
1350B1 
1350B1 
1350A1 
1350B1 
1350B1 
1350B2 
1350A2 
1350A1 
1350B1 
1350B1 
1350A2 
1350A2 
1350B2 
1350B2 
1349J1 
1350A2 
1350A2 
1350B2 
1350A2 
1349J1 
1349J1 
1350B1 
1350B1 
1350B1 
1350B2 
1330E6 
1330E6 
1350F4 
1350F3 

8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 
8 

. 
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00013aETERMINATION OF: ENVIRONMENTAL EXEMPTION 
Pursuant to The California Environmental Quality Act (CEQA) and State CEQA Guidelines 

icy: CITY OF SAN DIEGO LDR NO.: N/A DATE: February 14, 2007 

Action/PermrtfsV C£QA Determination Permit No. N/A 

Description of Activity: Sewer Pipeline Rehabilitation Project "Phase D-1": The project proposes to rehabilitate approximateiy 10.0 miles of 
existing sewer pipelines, located on multiple streets and sewer easements within numertaus Community Planning Areas. The majority of 
pipeline segments to be rehabilitated are located within the street right-of-way. Segments which are located outside of the right-of-way would 
be accessed via manholes in rights-of-way or accessed via manholes outside of the right-of-way in non-sensitive areas (i.e. ornamentally 
landscaped property, existing trails and access paths). All segments would be rehabilitated by utilizing "slip-lining" technology. 

Two methods of slip lining may be used for this project, both utilizing existing manholes and/or potential cleanouts. Both require access to two 
manholes for each pipe segment Cured in place pipe (CIPP) liner is pulled through the sewer main, cured using hot water or steam, and cut at 
both manholes. Ribloc (spiral) liner is pulled through the sewer main as plastic strips and then formed to the pipe to create one withfn the 
existing pipe. 

Where a sewer segment lacks one of the required manholes, a cleanout shall be installed. Twenty-six cleanouts are proposed for installation 
and will occur only within non-sensitive areas. The installation of cleanouts involves excavating a five-foot wide by five-foot long area from the 
ground surface to the existing pipeline, within existing pipeline trenches and previously disturbed soil. 

Internal and/or external point repairs may occur in portions of pipe that require repair (i.e. due to offset joints, sags, or intruding laterals). 
Internal point repairs involve similar methods ss the rehabilitation and are contained solely within the pipe. External point repairs involve 
excavation of an area five feet wide from the ground surface to the existing pipeline. The length of excavation depends on the length of the 
segment in need of repair. Excavation of the area would occur within the existing pipeline trenches and previously disturbed soil. No 
disturbance of native soils is proposed. No trenching would occur outside previously disturbed soils. No disturbance to native vegetation is 
proposed. . ^ • 

Location of Activity: The work will bs located on multiple streets and sewer easements City-wide in San Diego. California. Please see 
attached table for location details. 

[ ] This activity is EXEMPT FROM CEQA pursuant to: 
[ ] Section 15061 (b)(1) of the State C=QA Guidelines (the activity is not 

a project as defined in Section 15378). 
[ ] Section 15061(b)(3) of the State CEQA Guidelines ("General Rule"). 

[X] This project is EXEMPT FROM CEQA pursuant to State CEQA Guidelines Section 
Rhfidced below 

ARTICLE 19 of GUIDELINES 
CATEGORICAL EXEMPTIONS 
(Incomplete list) 

Sec. 

IX] 15301 1 
[]15302 2 
[315303 (b) 

[ ] 15304 (h) 
[]15305 5 

( ] 15306 6 
[]15311 11 
[315312 12 
[]15315 15 
[J 15317 17 
[]15319 19 

[]15332 32 
n Other 

Short Name 

Existing Facilities 
Replacement or Reconstruction 
New Construction or Conversion 

of Small Structures 
Minor Alterations to Land 
Minor Alterations in Land Use 

Limitations 
Information Collection 
Accessory Structures 
Surplus Government Property Sales 
Minor Land Divisions 
Open Space Contracts or Easements 
Annexation of Existing Facilities 

and Lots for Exempt Facilities 
In-Fill Development Projects 

ARTICLE 18 of GUIDELINES 
STATUTORY EXEMPTIONS 
(Incomplete list) 

Sec. Short Name 

[] 15251 Ongoing Project 
[]15262Feasibirrtyand 

Planning Studies 
[ ] 15265Adoptian of Coastal 

Plans and Programs 
[ ] 15268Ministerial Projects 
[ ] 15269 Emergency Pnajects 
[ j Other 

- i 

,.s hereby certified that the City of San Diego 
has determined the above Activity to be exempt; 

Distribution: EAS File 
Stephanie Bracd, MWWD 
Laila Nasrawi, MWWD 

Citv owSan Diego Environmental Analysis Section 



000135 

•(R-2007-895) 

RESOLUTION NUMBER R-_ 

DATE OF FINAL PASSAGE 

A RESOLUTION OF THE CITY COUNCIL AUTHORZING 
AWARD OF CONTRACT; AND TAKING RELATED 

. ACTIONS IN CONNECTION WITH THE SEWER PIPELINE 
REHABILITATION PROJECT, PHASE D-1. 

BE IT RESOLVED, by the Council of the City of San Diego, as follows: 

1. That the plans and specifications for the construction of the City's Sewer Pipeline 

Rehabilitation Project, Phase D-1, filed in the office of the City Clerk as Document Number 

, are approved. 

2. That, after advertising for bids in accordance with law, the Mayor or his designee is 

authorized to award the above project contract to the lowest responsible and reliable bidder in an 

amount not to exceed 54,970,219 contingent on City Council approval of the project's inclusion 

in the Fiscal Year 2008 Capital Improvement Program budget and Appropriation Ordinance; and 

provided that the City Auditor and Comptroller furnishes one or more certificates demonstrating 

that the funds necessary for this expenditure are, or will be, on deposit in the City treasury. 

3. That the expenditure of an amount not to exceed $5,670,219 from Sewer Fund No. 

41506, CIP 46-050.0, Annual Allocation - Pipeline Rehabilitation, is authorized, solely and 

exclusively to provide funds for construction of the above project and related costs, contingent 

on City Council approval of the project's inclusion in the Fiscal Year 2008 Capital Improvement 

Program budget and Appropriation Ordinance; and provided that the City Auditor and 

Comptroller furnishes one or more certificates demonstrating that the funds necessary for this 

expenditure are, or will be, on deposit in the City treasury. 

-PAGE I OF 2-



<)0>136 

(R-2007-895) 

4. That the City Auditor and Comptroller is authorized to transfer excess budgeted funds, 

if any, to the appropriate reserves on advice from the administering department. 

5. That the above activity is categorically exempt from the California Environmental 

Quality Act pursuant to CEQA Guidelines section 15301(b), as the repair and maintenance of 

existing sewer facilities. 

APPROVED: JVIICHAEL J. AGUIRRE, City Attorney 

By _ 
Thomas C. Zelen 
Deputy City Attorney 

TCZ:mb 
03/22/07 
Aud.Cert:N/A 
Or.Dept:MWWD 
MWD-7072 
R-2007-895 

I hereby certify that the foregoing Resolution was passed by the Council of the City of San Diego, 
at its meeting of . 

ELIZABETH S. MALAND, City Clerk 

By ; 
Deputy City Clerk 

Approved: 

Vetoed: 

(date) JERRY SANDERS, Mayor 

(date). JERRY SANDERS, Mayor 
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