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07/01/01 07/31/01 08/30/01 09/29/01 10/29/01 11/28/01 12/28/01 01/27/02 02/26/02 03/28/02 04/27/02

Timeline

Receive funding in Traffic Engineering (TE)

Prepare and Mail Notices (TE)

Notices Response Time (Property Owners)

Prepare and Mail Pole Attachment Request (TE)

SDG&E Review

Prepare Request for Direct Payment (TE)

Direct Payment sent to SDG&E (Auditors)

Send Work Order to Street/Electrical (TE)

Install street light (Street/Electrical)

Prepare and Mail ESO (Street/Electrical)

Energize street light (SDG&E)

Update Database (TE)

File Completed Work Order (TE)

Total time to energize
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Overhead Street Light Tasks


