
UNDERGROUND SURCHARGE FUND
As of September 30, 2006

Amount

Total Received Revenue to Date [1] 143,712,092$      
Total Paid Expenses to Date [2] 130,205,227$      
Total Encumbrances to Date  [3] 2,127,897$          

Current Fund Balance 11,378,968$        

Less:  Outstanding SDGE Invoices AS OF SEPTEMBER 30, 2006
June, 2006 (3,039,027)$         
July, 2006 (2,475,573)$         

Net Fund Balance 5,864,368$          

[1]  Collection of the Underground Surcharge began January 1, 2003.
[2]  First Underground Surcharge Project began July, 2003.
[3]  From Simpler Report G/L Balances, Fund 30100 and 30101, Encumbrances

SUMMARY



UNDERGROUND SURCHARGE FUND As of September 30, 2006
Summary Schedule of Revenue

As of September 30, 2006
Source:  Simpler Report, Revenue Transactions Fund 30100, Acct 72210 and 75111

FY03 May 27, 2003 8,654,495$                         
8,654,495$                         [1]

FY04 September 28, 2003 9,346,155$                         
November 25, 2003 11,547,073$                       
February 25, 2004 9,455,081$                         
May 25, 2004 9,750,701$                         

40,099,010$                       [2]

FY05 September 25, 2004 9,750,701$                         
November 29, 2004 9,750,701$                         
February 25, 2005 13,035,881$                       
June 2, 2005 10,571,996$                       

43,109,279$                       [3]

FY06 August 25, 2005 10,571,996$                       
December 13, 2005 10,571,996$                       
February 27, 2006 9,018,458$                         
May 25, 2006 10,183,612$                       

40,346,062$                       [4]

FY07 August 25, 2006 10,183,612$                       
10,183,612$                       

TOTAL DEPOSITS TO DATE 142,392,459$                     

Plus Interest (Rev Acct 75111)

  FY03 2,731$                                [1]
  FY04 286,660$                            [2]
  FY05 401,220$                            [3]
  FY06 550,366$                            [4]
  FY07 78,656$                              [5]

TOTAL REVENUE TO DATE 143,712,092$                     

[1]  Totals 8,657,226$                             
[2]  Totals 40,385,670$                           
[3]  Totals 43,510,499$                           
[4]  Totals 40,896,428$                           
[5]  Totals 10,262,268$                           

143,712,092$                         

DEPOSIT HISTORY

REVENUE



UNDERGROUND SURCHARGE FUND
Summary Schedule of Expenses
As of September 30, 2006
Source:  Simpler Report Expenditure Balances, Fund 30100

Program Expenses
(Charges to 301001) FY 2007 FY 2007 FY 2007 FY 2007 FY 2007 Prior FY TOTAL

1st Quarter 2nd Quarter 3rd Quarter 4rth Quarter Totals 2003 - 2006 TO DATE
9/30/2006 12/31/2006 3/31/2007 6/30/2007 Totals

Department 30100 Underground Program (Personnel) 91,038$                   -$                        -$                        -$                     91,038$                       656,003$               747,041$                   [1][2]
Department 30100 Underground Program (Non-Personnel) 51,368$                   51,368$                       626,069$               677,437$                   

Department 547 Transportation Engineering Design -$                        -$                             72,058$                 72,058$                     [3]
Department 545 Architectural Engineering and Contracts 54,525$                   54,525$                       626,046$               680,571$                   [4]
Department 549 Transportation (Street Division) 299$                        299$                            593$                      892$                          
Department 045 Attorneys Office 4,414$                     4,414$                         378,690$               383,104$                   
Department 050 Auditors Office 8,592$                     8,592$                         65,200$                 73,792$                     
Sublet 370338 Outside Consultants 358$                        358$                            153,691$               154,049$                   

Sub Total 210,594$                 -$                        -$                        -$                     210,594$                     2,578,350$            2,788,944$                

CIP Related Contracts
Archeological Monitoring (CIP 373027) -$                        -$                             5,080$                   5,080$                       
Asphalt Overlay Contract (CIP 373100) -$                        -$                             300,788$               300,788$                   
Laguna Mt Environmental (CIP 370338) 48,720$                   48,720$                       395,831$               444,551$                   
PGC Utility Consultants, LLC (CIP 370338) -$                            -$                             146,901$               146,901$                   
Utility Specialists Ca, Inc (CIP 370338) 20,857$                   20,857$                       87,277$                 108,134$                   
Non-Capital Slurry Seal UU Conversion City-wide (CIP 373051) 311,472$                 311,472$                     1,241,522$            1,552,994$                
Street Lights As Needed (373122) 34,315$                   34,315$                       2,668$                   36,983$                     

Sub Total 415,364$                 -$                        -$                        -$                     415,364$                     2,180,067$            $2,595,431

Project Expenses
Surcharge Project Expenses 3,952,586$              -$                            -$                        -$                     3,952,586$                  118,880,431$        122,833,017$            
20-A Project Expenses 148,795$                 -$                            -$                        -$                     148,795$                     1,839,040$            1,987,835$                

Sub Total 4,101,381$              -$                        -$                        -$                     4,101,381$                  120,719,471$        $124,820,852

TOTAL 4,727,339$        -$                  -$                   -$                4,727,339$           125,477,888$   130,205,227$      

[1] Underground Program salary plus fringe minus revenue account 79204 plus negative amount in the Simpler "Actual" column or minus the positive amount in the Simpler "Actual" column in CIP 370280.
[2] Underground Program personnel expenses does not include program staff time or other City department staff time charged to individual projects.

As of September 30, 2006

[3]  For a portion of FY 2003, the Underground Program was attached to and overseen by the Transportation Engineering Design Division of Engineering and Capital Projects.  These charges represent divisional support staff charges relating to 
Underground Program activities as well as divisional oversight costs.
[4]  From FY 2004 to present, the Underground Program has been attached to and overseen by the Architectural Engineering and Contracts Division of Engineering and Capital Projects.  These charges represent divisional support staff charges 
relating to Underground Program activities as well as divisional oversight costs.



UNDERGROUND SURCHARGE FUND
Schedule of Surcharge Projects
As of September 30, 2006
Source:  Simpler Report, Expenditure Balances, UUP Surcharge - CIP

FY 2007 FY 2007 FY 2007 FY 2007 FY 2007 Prior FY TOTAL
Project Expenses 1st Quarter 2nd Quarter 3rd Quarter 4rth Quarter Totals 2003 - 2006 TO DATE
(Charges to Project Sublets) 9/30/2006 12/31/2006 3/31/2007 6/30/2007 Totals

373049 Comp Surcharge Fairmount Avenue (Thorn St to Myrtle) (76)$                   (76)$                   1,062,647$           1,062,571$        
370291 Comp Surcharge 10th St (Date to Beech) -$                   -$                   269,121$              269,121$           
370312 Comp Surcharge La Jolla Scenic N. (Sugarman to La Jolla Village) -$                   -$                   1,446,356$           1,446,356$        
370316 Comp Surcharge Leon Ave (Hollister to Saturn) -$                   -$                   1,140,585$           1,140,585$        
370329 Comp Surcharge Metro Villas Redevelopment -$                   -$                   206,048$              206,048$           
370330 Comp Surcharge Aztec Bowl Redevelopment -$                   -$                   118,000$              118,000$           
373001 Comp Surcharge Milton St  (Burgener to Morena) -$                   -$                   4,000,154$           4,000,154$        
373012 Comp Surcharge Cowles Mtn (Navajo to Acuff) -$                   -$                   3,481,130$           3,481,130$        
373019 Comp Surcharge Goldfinch (University to Sutter) -$                   -$                   916,461$              916,461$           
373021 Comp Surcharge Kelton Rd (Luber to Alvin) -$                   -$                   1,147,385$           1,147,385$        
373022 Comp Surcharge 25th St (Market to Commercial) -$                   -$                   1,317,883$           1,317,883$        
373025 Comp Surcharge La Jolla Mesa Drive (Lamplight to Tourquoise) -$                   -$                   1,299,798$           1,299,798$        
373052 Comp Surcharge North Torrey Pines Road (Genesee to John Jay Hop -$                   -$                   742,703$              742,703$           
373061 Comp Surcharge Federal Boulevard -$                   -$                   204,384$              204,384$           
373038 Comp Surcharge Pennant Way (Regents to Streseman) 138$                  138$                  455,955$              456,093$           
373011 Comp Surcharge Fort Stockton (Pine to Hawk) 175$                  175$                  2,781,647$           2,781,822$        
373002 Comp Surcharge Jackson Dr (Lake Shore to City Limits) 839$                  839$                  3,805,844$           3,806,683$        
373013 Comp Surcharge Silverado (Eads to Ivanhoe) 1,454$               1,454$               1,531,240$           1,532,694$        
373023 Comp Surcharge Market St (47th to Iona) 2,245$               2,245$               3,559,127$           3,561,372$        
370311 Comp Surcharge Scripps Lake Dr (Distribution & Transmission) 2,876$               2,876$               5,396,843$           5,399,719$        
373018 Comp Surcharge Saturn Blvd (Coronado to Leon) 3,043$               3,043$               1,753,773$           1,756,816$        
370293 Comp Surcharge San Antonio St (McCall to Kellog) 3,203$               3,203$               855,288$              858,491$           
373017 Comp Surcharge Twain, 50th, Orcutt (Mission Gorge to Waring) 3,747$               3,747$               2,924,666$           2,928,413$        
373016 Comp Surcharge Scott St (900 block) 4,273$               4,273$               394,798$              399,071$           
373010 Comp Surcharge B Street Phase II (24th to Edgemont) 4,397$               4,397$               2,220,881$           2,225,278$        
372969 Comp Surcharge Carmel Valley Rd (I-5 to Torrey Pines) 5,218$               5,218$               972,458$              977,676$           
373000 Comp Surcharge 47th Street (Imperial to Logan) 6,401$               6,401$               1,312,256$           1,318,657$        
370328 Comp Surcharge Morena Vista Redevelopment 6,566$               6,566$               2,346,724$           2,353,290$        
373008 Comp Surcharge Broadway (25th to 30th) 7,363$               7,363$               1,539,858$           1,547,221$        
370299 Comp Surcharge Madra Avenue 20,677$             20,677$             4,875,278$           4,895,955$        
372999 Comp Surcharge Gramercy (Ruffin to Sandrock) 24,534$             24,534$             1,836,805$           1,861,339$        
370302 Comp Surcharge Lisbon St (69th to Jamacha) 24,927$             24,927$             2,174,235$           2,199,162$        
373024 Comp Surcharge Churchward (Euclid to Skyline) 28,235$             28,235$             2,131,533$           2,159,768$        
370315 Comp Surcharge Hollister Street (Coronado to Tocayo) 34,066$             34,066$             2,385,326$           2,419,392$        
373015 Comp Surcharge Chatsworth (Nimitz to Dixon) 49,976$             49,976$             1,958,818$           2,008,794$        
373014 Comp Surcharge Santa Barbara (Point Loma to Newport) 51,091$             51,091$             1,996,975$           2,048,066$        
370303 Comp Surcharge Roswell/ 51st St (Market to Kelton) 85,238$             85,238$             2,820,293$           2,905,531$        
373026 Comp Surcharge CCDC Area 1, Phase 2, Job 1 (Ash-Cedar, Front-4th, U 127,321$           127,321$           3,635,001$           3,762,322$        
370313 Comp Surcharge Orange Ave (Fairmount to 54th) 167,838$           167,838$           5,618,056$           5,785,894$        

Subtotal Completed Projects 665,765$          -$                 -$                      -$                      665,765$           78,636,333$         79,302,098$      

370284 Const Surcharge Meade Ave (I-805 to 44th) (23,972)$            (23,972)$            5,121,297$           5,097,325$        
373042 Const Surcharge Linda Vista Road Transmission -$                   -$                   3,106,754$           3,106,754$        
370322 Const Surcharge Princess St/ Spindrift (Spindrift to Torrey Pines) 3,328$               3,328$               798,799$              802,127$           
370305 Const Surcharge Oceanview Boulevard (I15 to 42nd) 5,461$               5,461$               348,184$              353,645$           
372994 Const Surcharge Meadowbrook Dr (Blackstone to Skyline) 7,615$               7,615$               2,662,927$           2,670,542$        
370301 Const Surcharge Bird Rock Ave (La Jolla Blvd to end) 13,393$             13,393$             1,763,334$           1,776,727$        
373121 Const Surcharge CCDC Area 1, Phase 2, Job 1 (California St) 13,997$             13,997$             2,272,108$           2,286,105$        
370290 Const Surcharge 28th St (Sampson to Harbor) 15,291$             15,291$             154,695$              169,986$           
370283 Const Surcharge Meade Ave (I-805 to New Jersey) 21,915$             21,915$             4,508,401$           4,530,316$        
370287 Const Surcharge Hidden Valley Road/Via Capri 25,522$             25,522$             36,119$                61,641$             
370289 Const Surcharge Abbott St (W. Point Loma to Newport) 34,367$             34,367$             3,604,736$           3,639,103$        
373034 Const Surcharge Camino Del Rio South (Texas St to Mission Ctr) 37,184$             37,184$             2,109,842$           2,147,026$        
370318 Const Surcharge Catoctin Drive (Montezuma to 63rd) 52,425$             52,425$             1,554,846$           1,607,271$        
370331 Const Surcharge Project Block 1 - F 55,142$             55,142$             123,892$              179,034$           
373006 Const Surcharge Burgener (Field to Milton) 130,371$           130,371$           2,788,466$           2,918,837$        
370324 Const Surcharge Soledad Avenue (Hillside Drive to Exchange Place) 683,425$           683,425$           1,695,779$           2,379,204$        
370335 Const Surcharge Project Block 6 - Z 988,826$           988,826$           1,799,839$           2,788,665$        
370333 Const Surcharge Project Block 3 - FF 1,086,103$        1,086,103$       3,663,808$           4,749,911$        

Subtotal Projects in Construction 3,150,393$       -$                 -$                      -$                      3,150,393$       38,113,826$         41,264,219$      

373043 Design Surcharge Gaines Street Block Transmission -$                   -$                   493$                     493$                  
373053 Design Surcharge 26th Street Transmission -$                   -$                   975$                     975$                  
373054 Design Surcharge District 1 Block 1R -$                   -$                   110,152$              110,152$           
373056 Design Surcharge District 3 Block 3EE -$                   -$                   132,546$              132,546$           
373057 Design Surcharge District 4 Block 4AA -$                   -$                   116,068$              116,068$           
373058 Design Surcharge District 6 Block 6J -$                   -$                   111,447$              111,447$           
373062 Design Surcharge Camino Del Norte Transmission -$                   -$                   2,447$                  2,447$               
373064 Design Surcharge Hotel Cir. N. to Hotel Cir. S. to Hotel Circle Place -$                   -$                   70,943$                70,943$             
373060 Design Surcharge District 8 Block 8G 141$                  141$                  112,552$              112,693$           
373035 Design Surcharge Hotel Circle South (Phase I) 212$                  212$                  24,224$                24,436$             
370332 Design Surcharge Project Block 2 - E 997$                  997$                  314,895$              315,892$           
373059 Design Surcharge District 7 Block 7CC 1,673$               1,673$               131,388$              133,061$           
373055 Design Surcharge District 2 Block 2J 1,929$               1,929$               75,229$                77,158$             
370337 Design Surcharge Project Block 8 - F 4,391$               4,391$               124,199$              128,590$           
373040 Design Surcharge 30th Street Phase II Transmission 7,336$               7,336$               174,046$              181,382$           
373063 Design Surcharge Ridgemoor Dr-Overlake (Crystalaire to Glenlea) 12,182$             12,182$             31,781$                43,963$             
370334 Design Surcharge Project Block 4 - G 12,940$             12,940$             175,193$              188,133$           
373065 Design Surcharge Ridgemanor (Madra to Del Sol) 14,845$             14,845$             43,188$                58,033$             
370336 Design Surcharge Project Block 7 - F 21,928$             21,928$             132,892$              154,820$           

Subtotal Projects in Design 78,574$            -$                 -$                      -$                      78,574$             1,884,658$           1,963,232$        

373107 Pub H Surcharge District 8 Block 8B -$                   -$                   5,406$                  5,406$               
373106 Pub H Surcharge Patrick Henry High Block 2,473$               2,473$               4,385$                  6,858$               
373108 Pub H Surcharge District 7 Block 7A 4,228$               4,228$               2,346$                  6,574$               
373104 Pub H Surcharge District 4 Block 4Z 5,852$               5,852$               4,597$                  10,449$             
373102 Pub H Surcharge District 1 Block 1J 6,540$               6,540$               51,787$                58,327$             
373101 Pub H Surcharge District 2 Block 2T 7,800$               7,800$               113,208$              121,008$           
373103 Pub H Surcharge District 3 Block 3HH 9,269$               9,269$               59,603$                68,872$             
373105 Pub H Surcharge District 6 Block 6I 21,692$             21,692$             4,282$                  25,974$             

57,854$            -$                 -$                      -$                      57,854$             245,614$             303,468$           

Surcharge Projects Total 3,952,586$    -$              -$                   -$                   3,952,586$    118,880,431$   122,833,017$ 

As of September 30, 2006

Subtotal Projects Awaiting Public Hearing



UNDERGROUND SURCHARGE FUND
Schedule of 20-A Projects
As of September 30, 2006
Source:  Simpler Report, Expenditure Balances, UUP Surcharge - CIP

FY 2007 FY 2007 FY 2007 FY 2007 FY 2007 Prior FY TOTAL
Project Expenses 1st Quarter 2nd Quarter 3rd Quarter 4rth Quarter Totals 2003 - 2006 TO DATE
(Charges to Project Sublets) 9/30/2006 12/31/2006 3/31/2007 6/30/2007 Totals

370308 Comp 20-A Park Ridge (Murray Park to Wandermere) -$               -$                     6,370$             6,370$                       
370327 Comp 20-A Jamacha (Meadowbrook to Cardiff) -$               -$                     145,531$         145,531$                   
372984 Comp 20-A Lamont Street (Garnet to Loring) -$               -$                     21,937$           21,937$                     
372985 Comp 20-A W. Point Loma Blvd (Nimitz to Chapman) -$               -$                     79,698$           79,698$                     
372987 Comp 20-A La Jolla Mesa Drive    -$               -$                     84$                  84$                            
372992 Comp 20-A Zion Ave (Mission Gorge to Waring) -$               -$                     120,299$         120,299$                   
372993 Comp 20-A 30th Street Phase I (University to Olive) -$               -$                     256,132$         256,132$                   
372996 Comp 20-A Del Cerro (Lyden Way to Madra) -$               -$                     142,031$         142,031$                   
372997 Comp 20-A Streamview Drive (54th to College) -$               -$                     283,883$         283,883$                   
373004 Comp 20-A Camino Del Oro  (El Paseo Grande to Calle Fresco) -$               -$                     1,685$             1,685$                       
373007 Comp 20-A Sunset (Loma Pass to Juan) -$               -$                     5,207$             5,207$                       
373009 Comp 20-A La Jolla Shores Dr (N. Torrey Pines to Azul) -$               -$                     81,031$           81,031$                     
373046 Comp 20-A Balboa Avenue Transmission -$               -$                     505$                505$                          
372988 Comp 20-A B Street & C Street (19th to 24th) 49$                 49$                      17,796$           17,845$                     
372978 Comp 20-A CCDC Area 2, Phase 2 59$                 59$                      -$                 59$                            
370304 Comp 20-A Boundary St (National to Imperial) 82$                 82$                      18,561$           18,643$                     
372998 Comp 20-A Balboa Ave (Kearny Villa to Ruffin) 212$               212$                    28,999$           29,211$                     
372991 Comp 20-A La Jolla Scenic S. (La Jolla Mesa to Soledad Mtn Rd) 294$               294$                    113,141$         113,435$                   
372956 Comp 20-A Market Street (12th to 26th) 882$               882$                    1,574$             2,456$                       
370310 Comp 20-A Euclid Avenue (Trinidad to Manzarares) 999$               999$                    12,355$           13,354$                     
373028 Comp 20-A Stresemann/Soderblom Street 1,583$            1,583$                 34,020$           35,603$                     
372970 Comp 20-A CCDC Area 3, Phase 1 (National to Market, 12th to 17th)) 1,912$            1,912$                 185,401$         187,313$                   
373113 Comp 20-A La Jolla Mesa Dr (La Jolla Scenic Dr S to Muirlands) 2,570$            2,570$                 5,996$             8,566$                       
372981 Comp 20-A Linda Vista Rd (Napa to Friars) 2,687$            2,687$                 54,744$           57,431$                     
372989 Comp 20-A Orange Ave (33rd to 40th) 3,878$            3,878$                 183,796$         187,674$                   
372995 Comp 20-A Meadowbrook Dr (Skyline to Paradise Valley Rd) 6,302$            6,302$                 34,702$           41,004$                     
370309 Comp 20-A Lake Shore Dr (Jackson Dr to City Limits) 6,792$            6,792$                 27,994$           34,786$                     
370320 Comp 20-A Ruffin Rd (Balboa to Clairemont Mesa) 9,994$            9,994$                 15,971$           25,965$                     

Subtotal Completed Projects 38,295$          -$               -$               -$               38,295$               1,879,443$      1,917,738$                

373005 Const 20-A CCDC Area 3, Phase 2 (Logan to Main) 176$               176$                    (655,420)$        (655,244)$                  [1]
370306 Const 20-A 30th Street Phase II (Maple to A St), Distribution 281$               281$                    36,285$           36,566$                     
373045 Const 20-A Tennyson Street 2,619$            2,619$                 67,328$           69,947$                     
373032 Const 20-A Linda Vista Road (Morena to Mildred) 3,336$            3,336$                 17,963$           21,299$                     
370292 Const 20-A Pacifica (Bluffside to Amity) 4,171$            4,171$                 61,801$           65,972$                     
370298 Const 20-A Voltaire Street (Catalina to Sunset Cliffs) 4,322$            4,322$                 9,833$             14,155$                     
370317 Const 20-A Princess View Drive (Waring Road to Fontaine) 4,706$            4,706$                 36,886$           41,592$                     
373029 Const 20-A Luna Avenue (Clairemont Dr to Monongahela) 4,834$            4,834$                 52,599$           57,433$                     
370297 Const 20-A Chatsworth Blvd (Nimitz to Dumas) 5,292$            5,292$                 44,585$           49,877$                     
370296 Const 20-A Hill Street (Catalina to Sunset Cliffs) 9,207$            9,207$                 59,214$           68,421$                     
373039 Const 20-A 252 Corridor Park 11,509$          11,509$               20,153$           31,662$                     
370307 Const 20-A 61st (National to Imperial) 20,095$          20,095$               20,322$           40,417$                     
373033 Const 20-A Gaines Street Block 26,923$          26,923$               14,312$           41,235$                     

Subtotal Projects In Construction 97,471$          -$               -$               -$               97,471$               (214,139)$        (116,668)$                  

370323 Design 20-A Island Avenue (20th to 30th) -$               -$                     8,432$             8,432$                       
373044 Design 20-A Island Avenue Transmission -$               -$                     894$                894$                          
373111 Design 20-A Greenbrier (Waring to Community Center/School) -$               -$                     3,876$             3,876$                       
373112 Design 20-A Waring Road-I8 (Waring Gate Way to Allied Gardens) -$               -$                     2,954$             2,954$                       
373115 Design 20-A Monroe Ave (Winona to Collwood) -$               -$                     684$                684$                          
373116 Design 20-A Briarwood (Brookhaven to Nebraska) -$               -$                     2,371$             2,371$                       
373117 Design 20-A Jutland Dr (Camino Coral Ina to Luna) -$               -$                     5,019$             5,019$                       
373118 Design 20-A Altadena, Wightman, Winona (El Cajon to Euclid) -$               -$                     6,329$             6,329$                       
373119 Design 20-A Aragon Dr (Rolando to Livingston) -$               -$                     -$                 -$                           
373120 Design 20-A K Street (19th to 30th) -$               -$                     11,277$           11,277$                     
370321 Design 20-A Mesa College Dr (Linda Vista to Armstrong) 221$               221$                    49,672$           49,893$                     
373114 Design 20-A Garrison St (Clove St to Rosecrans St) 429$               429$                    -$                 429$                          
370325 Design 20-A Calle Primera (Via Tecero to Willow) 2,122$            2,122$                 22,696$           24,818$                     
370294 Design 20-A Cannon (Rosecrans to Evergreen) 3,855$            3,855$                 1,847$             5,702$                       
372896 Design 20-A National Avenue (32nd to 43rd) 6,402$            6,402$                 57,685$           64,087$                     

Subtotal Projects Awaiting Public Hearing 13,029$          -$               -$               -$               13,029$               173,736$         186,765$                   

20-A Projects Total 148,795$      -$             -$             -$             148,795$           1,839,040$    1,987,835$              

NOTE:  Rule 20-A Expenditures indicated in this report reflect only charges incurred from the City Undergrounding Surcharge Fund and do not reflect 
SDG&E expenditures for undergrounding that SDG&E incurrs under CPUC Rule 20.

As of September 30, 2006

[1]  The negative expenditure in CCDC Area 3, Phase 2 was the result of a reversal of a charge that was incorrectly posted to this job instead of to CCDC 
Area 1, Phase 2, Job 1 (Surcharge - CIP 373026).  A negative expenditure is a 


