

(RA-99-151)

REDEVELOPMENT AGENCY OF

THE CITY OF SAN DIEGO

RESOLUTION NO. R-03013

ADOPTED ON JUNE 29, 1999

A RESOLUTION OF THE REDEVELOPMENT AGENCY OF THE CITY OF SAN DIEGO AMENDING THE FISCAL YEAR 1999 ISTE A SANTA FE DEPOT BUDGET BY INCREASING THE APPROPRIATION BY \$50,000 AND AUTHORIZING APPROVAL OF CHANGE ORDER NO. 9 WITH KENAI CONSTRUCTION CO. INC. FOR PUBLIC IMPROVEMENTS FOR SANTA FE DEPOT FORECOURT IN THE COLUMBIA SUB AREA OF THE CENTRE CITY REDEVELOPMENT PROJECT; THE CONTRACT AMOUNT IS AMENDED TO \$3,725,265.07.

WHEREAS, on or about December 8, 1995, the Redevelopment Agency of The City of San Diego [the Agency] entered into an agreement with Kenai Construction Co. Inc. [Kenai], for the construction of certain public improvements; and

WHEREAS, it is necessary to amend the Fiscal Year 1999 ISTE A Santa Fe Depot Budget by increasing the appropriation by \$50,000; and

WHEREAS, the construction contract with Kenai has been amended by Change Order Nos. 1 through 8; and

WHEREAS, the Executive Director must approve any single change order or combined change orders exceeding \$200,000, pursuant to the STEP/Change 2 Contracting Authorization Program; and

WHEREAS, during construction of the project, it was determined to modify certain items as contained in Change Order No. 9; NOW, THEREFORE,

BE IT RESOLVED, by the Redevelopment Agency of The City of San Diego, as

follows:

1. That it amends the ISTEA Santa Fe Depot Budget by increasing the appropriation by \$50,000.
2. That it approves Change Order No. 9 and authorizes an expenditure of an amount not to exceed \$12,104.65 (thereby amending the total contract amount to \$3,725,265.07) for the Santa Fe Depot Forecourt Improvements.

APPROVED: CASEY GWINN, General Counsel

By  
Douglas K. Humphreys  
Deputy Counsel

DKH:lc  
06/14/99  
Or.Dept:CCDC  
Aud.Cert:9700827 REV.  
RA-99-151  
Form=rda&t.frm