

(RA-85-187)

REDEVELOPMENT AGENCY OF

THE CITY OF SAN DIEGO

RESOLUTION NO. 1132

ADOPTED ON JULY 9, 1985

A RESOLUTION OF THE REDEVELOPMENT AGENCY OF  
THE CITY OF SAN DIEGO AUTHORIZING CHANGE ORDER  
NO. 4 TO THE CONTRACT FOR CONSTRUCTION OF  
HORTON PLAZA THEATER LOCATED IN THE HORTON  
PLAZA REDEVELOPMENT PROJECT.

WHEREAS, the Redevelopment Agency of The City of San Diego  
(the "Agency") entered into a contract for construction of the  
Horton Plaza Theater with J. A. Stewart Construction (Auditor  
Certificate No. 85400 dated April 16, 1985); and

WHEREAS, a change order is required to complete the  
intermediate floor at the freight elevator opening; and

WHEREAS, this addition was not originally contemplated in the  
bid documents; and

WHEREAS, there is a need to increase the contract by

\$4,459.00; NOW, THEREFORE,

BE IT RESOLVED, by the Redevelopment Agency of The City of San Diego, that the contract with J. A. Stewart Construction be amended and \$4,459.00 added to the contract, with the total contract amount being \$2,433,483.00.

APPROVED: John W. Witt, General Counsel

By

Janis Sammartino Gardner

Deputy Counsel

JSG:ta:613

6/26/85

Or.Dept:CCDC

Aud.Cert:85400 REV.

RA-85-187