

(RA-86-145)
REDEVELOPMENT AGENCY OF
THE CITY OF SAN DIEGO
RESOLUTION NO. 1288
ADOPTED ON MARCH 11, 1986

A RESOLUTION OF THE REDEVELOPMENT AGENCY OF
THE CITY OF SAN DIEGO AMENDING THE SCOPE OF A
CONTRACT WITH CHILCOTE INC.

WHEREAS, the Redevelopment Agency of The City of San Diego (the "Agency") is engaged in activities necessary to carry out and implement the grading of and pipeline installation at Gateway Center East; and

WHEREAS, the Agency has previously approved a request to bid for grading and pipeline installation at Gateway Center East and a contract for said improvements was awarded to Chilcote, Inc., pursuant to authorization from the Agency; and

WHEREAS, the Agency has already approved Change Order Nos. 1-4, totalling \$125,882.22 on November 26, 1985, by Resolution No. 1243; and

WHEREAS, the revised engineer's estimate for the entire project is \$1,800,000.00; and

WHEREAS, the Agency desires to recognize the following change orders; NOW, THEREFORE,

BE IT RESOLVED, by the Redevelopment Agency of The City of San Diego, as follows:

1. Increase the contract amount with Chilcote, Inc., from \$1,539,530.00 to \$1,769,812.73 for grading and pipeline installation at Gateway Center East. The original authorized amount for this contract was \$1,500,000.00 (Auditor Certificate No. 86081).

2. Increase the authorized amount for completion of this work to \$1,800,000.00.

3. Authorize the following specific change orders:

Change Order No. 5 - Delete nonperforated subdrain.

(\$ 4,725.00)

Change Order No. 6 - Remove and recompact 23,970 c.y.

alluvial.

\$ 19,176.00

Change Order No. 7 - Revise grading of Lot 1, change park
grades, rework storm drain Lot 1.

\$214,400.58

Change Order No. 8. - Move catch basins Lot 1.

\$ 1,516.75

Change Order No. 9 - Delete brow ditch, add K rail rental.

(\$ 85.90)

Total \$230,282.43

APPROVED: John W. Witt, General Counsel

By

Janis Sammartino Gardner

Deputy Counsel

JSG:ta:704

02/24/86

Or.Dept:SEDC

Aud.Cert:86081

RA-86-145