

(RA-86-155)
REDEVELOPMENT AGENCY OF
THE CITY OF SAN DIEGO
RESOLUTION NO. 1297
ADOPTED ON MARCH 11, 1986

A RESOLUTION OF THE REDEVELOPMENT AGENCY OF
THE CITY OF SAN DIEGO INCREASING THE CONTRACT
WITH J. A. STEWART CONSTRUCTION COMPANY FROM
\$2,513,491.00 TO \$2,611,182.00.

WHEREAS, the Redevelopment Agency of The City of San Diego
(the "Agency") entered into a contract for construction of the
Lyceum Theatre with J. A. Stewart Construction Company (Auditor
Certificate No. 85400 dated April 16, 1985); and

WHEREAS, certain unforeseen problems have caused a delay in
the construction of the Lyceum Theatre; and

WHEREAS, these unforeseen problems have caused charges for
costs incurred due to the delay in construction of the Lyceum
Theatre and for change orders for work that was not anticipated
in the initial bid by J. A. Stewart Construction Company; NOW,
THEREFORE,

BE IT RESOLVED, by the Redevelopment Agency of The City of
San Diego, that the amount of \$97,691.00 is hereby added to the
authorized expenditure for the contract with J. A. Stewart
Construction Company for this project from Project Fund No.
98444.

APPROVED: John W. Witt, General Counsel

By

Janis Sammartino Gardner

Deputy Counsel

JSG:ta:612.2

02/28/86

Or.Dept:CCDC

Aud.Cert:85440

RA-86-155