

(RA-86-187)
REDEVELOPMENT AGENCY OF
THE CITY OF SAN DIEGO
RESOLUTION NO. 1332
ADOPTED ON APRIL 29, 1986

BE IT RESOLVED, by the Redevelopment Agency of the City of San Diego that Change Order No. 2 to the contract of Dyno Construction Company, Inc., for the construction of public improvements under Gaslamp Phase IV is hereby approved. Said Change Order will decrease the amount of the contract by \$54,445.58.

BE IT FURTHER RESOLVED, that said contract is hereby extended by 304 days.

APPROVED: John W. Witt, General Counsel

By

Janis Sammartino Gardner

Deputy Counsel

JSG:fs:613.3.1

04/25/86

Or.Dept:CCDC

RA-86-187

D1348