

(RA-86-196)
REDEVELOPMENT AGENCY OF
THE CITY OF SAN DIEGO
RESOLUTION NO. 1336
ADOPTED ON MAY 13, 1986

A RESOLUTION OF THE REDEVELOPMENT AGENCY OF
THE CITY OF SAN DIEGO INCREASING THE CONTRACT
WITH ARROW FIRE SPRINKLER COMPANY FROM
\$71,789.00 to \$80,481.00.

WHEREAS, the Redevelopment Agency of The City of San Diego
(the "Agency") entered into a contract for the fire sprinkler
system for the Lyceum Theatre with Arrow Fire Sprinkler Company
(Auditor Certificate No. 85440 dated April 16, 1985); and

WHEREAS, certain unforeseen problems have caused a delay in
the construction of the Lyceum Theatre, and

WHEREAS, these unforeseen problems have caused charges for
costs incurred due to the delay in construction of the Lyceum
Theatre and for change orders for work that was not anticipated
in the initial bid by Arrow Fire Sprinkler Company; NOW,
THEREFORE,

BE IT RESOLVED, by the Redevelopment Agency of the City of
San Diego, that the amount of \$8,692.00 is hereby added to the
authorized expenditure for the contract with Arrow Fire Sprinkler
Company for this project from Project Fund No. 98444.

APPROVED: John W. Witt, General Counsel

By

Janis Sammartino Gardner

Deputy Counsel

JSG:fs:613

05/06/86

Or.Dept:CCDC

Aud.Cert:85440

RA-86-196