

(RA-86-203)  
REDEVELOPMENT AGENCY OF  
THE CITY OF SAN DIEGO  
RESOLUTION NO. 1351  
ADOPTED ON JUNE 2, 1986

A RESOLUTION OF THE REDEVELOPMENT AGENCY OF  
THE CITY OF SAN DIEGO INCREASING THE CONTRACT  
WITH A. O. REED FROM \$768,376.00 TO  
\$822,806.00.

WHEREAS, the Redevelopment Agency of The City of San Diego  
(the "Agency") entered into a contract for mechanical  
installation for the Lyceum Theatre with A. O. Reed (Auditor  
Certificate No. 85400 dated April 16, 1985); and

WHEREAS, certain unforeseen problems have caused a delay in  
the construction of the Lyceum Theatre; and

WHEREAS, these unforeseen problems have caused charges for  
costs incurred due to the delay in construction of the Lyceum  
Theatre and for change orders for work that was not anticipated  
in the initial bid by A. O. Reed; NOW, THEREFORE,

BE IT RESOLVED, by the Redevelopment Agency of The City of  
San Diego, that the amount of \$54,430.00 is hereby added to the  
authorized expenditure for the contract with A. O. Reed for this  
project from Project Fund No. 98444.

APPROVED: John W. Witt, General Counsel

By

Janis Sammartino Gardner

Deputy Counsel

JSG:ta:612.2

05/14/86

Or.Dept:CCDC

Aud.Cert:85400

RA-86-203