

(RA-86-52)

REDEVELOPMENT AGENCY OF

THE CITY OF SAN DIEGO

RESOLUTION NO. 1195

ADOPTED ON OCTOBER 15, 1985

A RESOLUTION OF THE REDEVELOPMENT AGENCY OF
THE CITY OF SAN DIEGO AUTHORIZING CHANGE ORDER
NO. 12 TO THE CONTRACT FOR CONSTRUCTION OF THE
LYCEUM THEATRE LOCATED IN THE HORTON PLAZA
REDEVELOPMENT PROJECT.

WHEREAS, the Redevelopment Agency of The City of San Diego
(the "Agency") entered into a contract for construction of the
Lyceum Theatre with J. A. Stewart Construction (Auditor
Certificate No. 85400 dated April 16, 1985); and

WHEREAS, a change order is required to revise and upgrade the
storefront entrance to the theater; and

WHEREAS, this addition was not originally contemplated in the
bid documents; and

WHEREAS, there is a need to increase the contract by

\$34,606.00; NOW, THEREFORE,

BE IT RESOLVED, by the Redevelopment Agency of The City of San Diego, that the contract with J. A. Stewart Construction be amended and \$34,606.00 added to the contract with the total contract amount being \$2,477,509.00.

APPROVED: John W. Witt, General Counsel

By

Janis Sammartino Gardner

Deputy Counsel

JSG:ta:613

10/4/85

Or.Dept:CCDC

Aud.Cert:85440

RA-86-52