

(RA-86-54)

REDEVELOPMENT AGENCY OF

THE CITY OF SAN DIEGO

RESOLUTION NO. 1196

ADOPTED ON OCTOBER 15, 1985

A RESOLUTION OF THE REDEVELOPMENT AGENCY OF  
THE CITY OF SAN DIEGO AUTHORIZING CHANGE ORDER  
NO. 13 TO THE CONTRACT FOR CONSTRUCTION OF THE  
LYCEUM THEATRE LOCATED IN THE HORTON PLAZA  
REDEVELOPMENT PROJECT.

WHEREAS, the Redevelopment Agency of The City of San Diego  
(the "Agency") entered into a contract for construction of the  
Lyceum Theatre with J. A. Stewart Construction (Auditor  
Certificate No. 85400 dated April 16, 1985); and

WHEREAS, a change order is required to add additional steel  
to support the isolated ceiling; and

WHEREAS, this addition was not originally contemplated in the  
bid documents; and

WHEREAS, there is a need to increase the contract by an

amount not to exceed \$35,982.00; NOW, THEREFORE,

BE IT RESOLVED, by the Redevelopment Agency of The City of San Diego, that the contract with J. A. Stewart Construction be amended and \$35,982.00 added to the contract with the total contract amount being \$2,513,491.00.

APPROVED: John W. Witt, General Counsel

By

Janis Sammartino Gardner

Deputy Counsel

JSG:ta:613

10/4/85

Or.Dept:CCDC

Aud.Cert:85440

RA-86-54