

(RA-87-16)  
REDEVELOPMENT AGENCY OF  
THE CITY OF SAN DIEGO  
RESOLUTION NO. 1391  
ADOPTED ON AUGUST 12, 1986

A RESOLUTION OF THE REDEVELOPMENT AGENCY OF  
THE CITY OF SAN DIEGO INCREASING THE CONTRACT  
WITH KIRKWOOD ELECTRIC FROM \$488,746.00 TO  
\$568,756.00.

WHEREAS, the Redevelopment Agency of The City of San Diego  
(the "Agency") entered into a contract for electrical work for  
the Lyceum Theatre with Kirkwood Electric (Auditor Certificate  
No. 85400 dated April 16, 1985); and

WHEREAS, certain unforeseen problems have caused a delay in  
the construction of the Lyceum Theatre; and

WHEREAS, these unforeseen problems have caused charges for  
costs incurred due to the delay in construction of the Lyceum  
Theatre and for change orders for work that was not anticipated  
in the initial bid by Kirkwood Electric; NOW, THEREFORE,

BE IT RESOLVED, by the Redevelopment Agency of The City of  
San Diego, that the amount of \$80,010.00 is hereby added to the  
authorized expenditure for the contract with Kirkwood Electric  
for this project from Project Fund No. 98444.

APPROVED: John W. Witt, General Counsel

By

Janis Sammartino Gardner

Deputy Counsel

JSG:ta:613

07/15/86

Or.Dept:CCDC

Aud.Cert:85440 REV.

RA-87-16