

(RA-87-22)
REDEVELOPMENT AGENCY OF
THE CITY OF SAN DIEGO
RESOLUTION NO. 1395
ADOPTED ON AUGUST 12, 1986

A RESOLUTION OF THE REDEVELOPMENT AGENCY OF
THE CITY OF SAN DIEGO AUTHORIZING AN AMENDMENT
TO A PUBLIC WORKS CONTRACT WITH L. R. HUBBARD
CONSTRUCTION COMPANY, INC., FOR REQUIRED
CHANGES IN THE RECONSTRUCTION OF ISLAND AVENUE
IN THE MARINA REDEVELOPMENT PROJECT AREA.

WHEREAS, the Redevelopment Agency of The City of San Diego (the "Agency") is engaged in activities necessary to carry out and implement the Redevelopment Plan for the Marina Redevelopment Project area (the "Project"); and

WHEREAS, the Agency has entered into a contract with L. R. Hubbard Construction Company, Inc. (the "Contractor"), for the reconstruction of Island Avenue between Third and Fourth Avenues in conjunction with the Horton Grand Hotel; and

WHEREAS, the Contractor has been directed by the City and by the Centre City Development Corporation to make certain changes in the scope of work and the Contractor has encountered site situations which caused changes to the scope of work; and

WHEREAS, the Agency deems it necessary to compensate the Contractor for this extra work and work beyond the original scope of the contract; NOW, THEREFORE,

BE IT RESOLVED, by the Redevelopment Agency of The City of San Diego, that \$9,847.38 for Change Order Nos. 1, 2, 3 and 4 be added to the budget for the contract with the Contractor and that the total expenditure shall not exceed \$256,901.85 from the Marina Redevelopment Project Fund Nos. 98394 and 98340 (previously authorized on Auditor Certificate No. 86441).

APPROVED: John W. Witt, General Counsel
By

Janis Sammartino Gardner
Deputy Counsel
JSG:ta:612.3
07/30/86
Or.Dept:CCDC
Aud.Cert:86441
RA-87-22