

(RA-90-112)  
REDEVELOPMENT AGENCY OF  
THE CITY OF SAN DIEGO  
RESOLUTION NO. 1871  
ADOPTED ON JUNE 19, 1990

A RESOLUTION OF THE REDEVELOPMENT AGENCY OF  
THE CITY OF SAN DIEGO AMENDING A CONTRACT WITH  
L. R. HUBBARD CONSTRUCTION CO., INC., FOR  
CONSTRUCTION OF PUBLIC IMPROVEMENTS IN THE  
MARINA REDEVELOPMENT PROJECT AREA.

WHEREAS, the Redevelopment Agency of The City of San Diego (the "Agency") has determined that it should encourage development in the Marina Redevelopment Project area pursuant to the adopted plan; and

WHEREAS, the Agency has a desire to provide adequate public surface improvements within this redevelopment project area sufficient to satisfy the needs of private development projects; and

WHEREAS, the Agency has entered into a public works contract with L. R. Hubbard; and

WHEREAS, there have been several change orders generated during construction due to site specific problems; and

WHEREAS, the budget for this project should be amended by adding \$27,694 for change orders to the budget providing a total budget of \$381,313 for the project; and

WHEREAS, it is now appropriate to move ahead to provide those public surface improvements; NOW, THEREFORE,

BE IT RESOLVED, by the Redevelopment Agency of The City of San Diego, as follows:

1. The Agency hereby authorizes an amendment to the contract with L. R. Hubbard Construction Company, Inc. (AC 9000070) by adding \$27,694 to the contract budget for off-site surface improvements.

2. The expenditure shall not exceed \$381,313 from the Low and Moderate Income Housing Fund of the FY 1989-1990 Redevelopment Project Budget.

3. The Agency hereby authorizes the Executive Director, or

his designee, to execute subject change orders numbers 2 through 6.

APPROVED: JOHN W. WITT, General Counsel

By

Allisyn L. Thomas

Deputy Counsel

ALT:lc

06/13/90

Or.Dept:CCDC

Aud.Cert:9000070 REV.

RA-90-112

Form=ra.t