

(RA-91-30)
REDEVELOPMENT AGENCY OF
THE CITY OF SAN DIEGO
RESOLUTION NO. 1903
ADOPTED ON SEPTEMBER 18, 1990

A RESOLUTION OF THE REDEVELOPMENT AGENCY OF
THE CITY OF SAN DIEGO AUTHORIZING A CHANGE
ORDER WITH ARRIETA CONSTRUCTION COMPANY FOR
STORM DRAIN IMPROVEMENTS IN BROADWAY.

WHEREAS, the Redevelopment Agency of The City of San Diego (the "Agency") has determined that it should encourage development in the Columbia Redevelopment Project Area; and

WHEREAS, the Agency has agreed to provide storm drain improvements for several redevelopment projects along Broadway between State Street and Santa Fe Railroad; and

WHEREAS, the Agency did enter into a contract with Arrieta Construction Company to construct such a storm drain system in Broadway; and

WHEREAS, certain conflicts were encountered with utility systems of San Diego Gas & Electric Company (SDG&E) that required changes in those utility systems; and

WHEREAS, San Diego Gas & Electric Company agreed to pay \$39,950 for its share of those changes, provided, however, that Arrieta Construction would conduct the actual construction activity; and

WHEREAS, it is appropriate to conduct this portion of the work by change order; NOW, THEREFORE,

BE IT RESOLVED, by the Redevelopment Agency of The City of San Diego, as follows:

1. That the Agency hereby authorizes the change order with Arrieta Construction for work identified in change order No. 1 for an amount of \$43,928.

2. The total amount of the contract shall not exceed \$488,006 for the work.

APPROVED: JOHN W. WITT, General Counsel

By

Allisyn L. Thomas

Deputy Counsel

ALT:lc

09/13/90

Or.Dept:CCDC

RA-91-30

Form=ra.t