

(RA-94-65)
REDEVELOPMENT AGENCY OF
THE CITY OF SAN DIEGO
RESOLUTION NO. 2338
ADOPTED ON FEBRUARY 22, 1994

A RESOLUTION OF THE REDEVELOPMENT AGENCY OF THE CITY OF SAN DIEGO AUTHORIZING APPROVAL OF CHANGE ORDERS 6 AND 7 WITH VALLEY CREST LANDSCAPE, INC., BY APPROVING CHANGE ORDERS TOTALING \$97,384.68 FOR A CONTRACT FOR IMPROVEMENTS FOR THE MARTIN LUTHER KING, JR. PROMENADE, AND AMENDING THE BUDGET OF SUBJECT PROJECT BY ADDING \$6,899.16 TO THE BUDGET FOR A TOTAL CONTRACT AMOUNT OF \$1,006,007.67.

WHEREAS, the Redevelopment Agency of The City of San Diego (the "Agency") has determined that it should encourage development in the Marina Sub Area of the Centre City Redevelopment Project; and

WHEREAS, the Agency has agreed to provide public improvements in the Martin Luther King, Jr. Promenade (King Promenade) at CityFront Terrace; and

WHEREAS, the Agency entered into a contract with Valley Crest Landscape, Inc., for such public improvements; and

WHEREAS, during the construction of the project, it was necessary to modify certain elements of the contract including landscaping, fencing, pavers and quantity calculations, and provide other public improvement changes; NOW, THEREFORE,

BE IT RESOLVED, by the Redevelopment Agency of The City of San Diego, as follows:

1. That the Agency hereby authorizes an Amendment to the contract with Valley Crest Landscape, Inc., by adding \$34,829.59 for Change Orders 6 and 7 to the contract.

2. That the total amount of the contract shall be amended by adding \$6,899.16 to the budgeted amount for this work so that the contract amount shall not exceed \$1,006,007.67.

APPROVED: JOHN W. WITT, General Counsel

By

Allisyn L. Thomas

Deputy Counsel

ALT:lc

02/11/94

Or.Dept:CCDC

Aud.Cert:9300362 REV.

RA-94-65

Form=ra.t