## RESOLUTION No. 199762

Adopted on MAY 12 1970

BE IT RESOLVED, by the Council of The City of San Diego as follows:

That the request of GRIFFITH CONSTRUCTION COMPANY, dated March 25, 1970, contained in Change Order No. 1, for an extension of 120 days, to wit, to and including October 4, 1970, heretofore filed with the City Clerk of said City as Document No. 731933, in which to complete the contract for the improvement of 51ST STREET and ROSWELL STREET, in the City of San Diego, and which said contract is contained in Document No. 730259, on file in the office of said City Clerk be, and the same is hereby approved; and the time of completion under said contract is hereby extended to October 4, 1970.

JOHN W. WITT, City Attorney

av 5/4/70		sed and adopted by The he following vote:	Council of The City of San	Diego o	nn	12 1970	*********
CITY CLERK'S OFFICE 1970 MAY -5 AM 5. 12	CALIE	Councilmen Helen Cobb Sam T. Loftin Henry L. Landt Leon L. Williams Floyd L. Morrow Bob Martinet Allen Hitch Mike Schaefer Mayor Frank Curran	Yeas De De De De De	Nays	Excused	Absent	
			AUTHENTICATED BY:		FRANK CURRAN  Mayor of The City of San Diego, California.		nia .
				City Clerk of		JOHN LOCKWOOD of The City of San Diego, California.	

APPROVED: