RESOLUTION No. 200002

Adopted on JUN 11 1970

BE IT RESOLVED, by the Council of The City of San Diego as follows:

That the request of R. E. Anderson, Inc., dated April 24, 1970, contained in Change Order No. 2, for an extension of 120 days, to wit, to and including August 17, 1970, heretofore filed with the City Clerk of said City as Document No. 73237, in which to complete its contract for the construction of River View Gravel Packed Water Supply Well Phase I, and which said contract is contained in Document No. 730626, on file in the office of said City Clerk, be, and the same is hereby approved; and the time of completion under said contract is hereby extended to August 17, 1970.

APPROVED: JOHN W. WITT, City Attorney

C. M. Fitzpatzick, Chief Deputy

CMF:v1 6-3-70

	assed and adopted by The	Council of The City of San	ı Diego	on	JUN 11 1970	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	
RECEIVED CITY CLERK'S OFFICE 1970 JUN-5 PM 12: 30	Councilmen Helen Cobb Sam T. Loftin Henry L. Landt Leon L. Williams Floyd L. Morrow Bob Martinet Allen Hitch Mike Schaefer Mayor Frank Curran	Yeas	Nays	Excused	Absent		
		(Seal)		Mayor of The City	FRANK CURRAN or of The City of San Diego, California. JOHN LOCKWOOD lerk of The City of San Diego, California.		

By Elfa F. Harrel Deputy. Go