## RESOLUTION No. 200563

That Change Order No. 1, dated May 4, 1970, hereto-

issued in connection with the contract

Adopted on AUG 1 8 1970

BE IT RESOLVED, by the Council of The City of San Diego as follows:

fore filed with the City Clerk of said City as Document

between The City of San Diego and CAMERON BROTHERS

733066

CONSTRUCTION CO. for the improvement of GENESEE AVENUE, et al., said contract having been filed as Document No. 727417, in the office of the City Clerk be, and the same is hereby approved; and the changes therein set forth, amounting to a decrease in the contract price of \$19,131.55 be, and the same are hereby approved. That the request contained in said Change Order No. 1 for an extension of time of 120 days, to wit: to and including May 22, 1970, in which to complete said contract be, and the same is hereby approved, and the time of completion under said contract is hereby extended to May 22, 1970. APPROVED: JOHN W. WITT, City Attorney Deputy AUG 1 8 1970 , Passed and adopted by The Council of The City of San Diego on by the following vote: Councilmen Nays Excused Absent Here.. Sam T. Loftin Henry L. Landt Leon L. Williams Floyd L. Morrow **Bob Martinet** Allen Hitch Mike Schaefer Mayor Frank Curran AUTHENTICATED BY: FRANK CURRAN Mayor of The City of San Diego, California (Seal) JOHN LOCKWOOD City Clerk of The City of San Diego, California. By Elfa J. Hamel

Deputy.

Re

cav 8/10/70