RESOLUTION No. 202207

Adopted on MAR 1 8 1971

BE IT RESOLVED, by the Council of The City of San Diego as follows:

That Change Order No. 5, dated February 16, 1971, heretofore filed with the City Clerk of said City as Document No. 735307, issued in connection with the contract between The City of San Diego and Raymond D. Haas for the construction of the San Ysidro Community Center, said contract having been filed as Document No. 732231 in the office of said City Clerk, be and the same is hereby approved; and the changes therein set forth, amounting to a decrease in the contract price of \$88.00 and an extension of time of 45 days extending the completion to February 19, 1971, be and the same are hereby approved.

APPROVED: JOHN W. WITT, City Attorney

By Harold Valderhaug, Deputy

HV:K 3-11-71

	Passed and adopted by The Council of The City of San Diego on					MAR 1 8 1971		
		e following vote:	·	_				
RECEIVED CITY CLERK'S DFFICE	1971 MPR 12 PK 12: 29	Councilmen Helen Cobb Sam T. Loftin Henry L. Landt Leon L. Williams Floyd L. Morrow Bob Martinet Allen Hitch Mike Schaefer Mayor Frank Curran	Yeas ON DO DO DO DO	Nays	Excused	Absent		
			AUTHENTICATED BY:		FRANK CURRAN Mayor of The City of San Diego, California. EDWARD NIELSEN			
				City Cl		erk of The City of San Diego, California.		
			_	20	0 2 31	4		

CC-1265-B (REV. 8-70)