RESOLUTION No. _

202579

Adopted on APR 29 1971

BE IT RESOLVED, by the Council of The City of San Diego as follows:

That Change Order No. 1, dated February 23, 1971, heretofore filed with the City Clerk of said City as Document No. 735779, issued in connection with the contract between The City of San Diego and P. H. Lewis DBA Airco Engineers for the construction of the La Jolla-Pacific Beach Trunk Sewer Lift Station No. 27, said contract having been filed as Document No. 731916 in the office of said City Clerk, be and the same is hereby approved; and the change therein set forth, amounting to an extension of time of 150 days, extending the completion date to May 12, 1971, be and the same is hereby approved.

APPROVED: JOHN W. WITT, City Attorney

By Peter D. Bulens, Deputy

PDB: K 4/22/71

P							
	Passed and adopted by The Council of The City of San Diego on by the following vote:				" APR 29	APR 29 1971	
RECEIVED CITY CLERK'S OFFICE	1971 APR 23 AK 11: 20	Councilmen Helen Cobb Sam T. Loftin Henry L. Landt Leon L. Williams Floyd L. Morrow Bob Martinet Allen Hitch Mike Schaefer Mayor Frank Curran	Yeas	Nays	Excused	Absent	
			AUTHENTICATED BY:		FRANK CURRAN , Mayor of The City of San Diego, California. EDWARD NIELSEN		

EDWARD HIBBOAR

JOHN FOCKMOOD

City Clerk of The City of San Diego, California.

By Marline Villani

Deputy.

CC-1265-B (REV. 8-70)