RESOLUTION No. 203019

BE IT RESOLVED, by the Council of The City of San Diego as follows:

That Change Order No. 3, dated May 27, 1971, heretofore filed with the City Clerk of said City as Document No. 736327, issued in connection with the contract between The City of San Diego and Mallcraft, Inc., for construction of the Pilot Refuse Baling Plant, said contract having been filed as Document No. 731872 in the office of said City Clerk, be and the same is hereby approved; and the changes therein set forth, amounting to an extension of time of 100 days extending the completion date to April 1, 1971, be and the same are hereby approved.

APPROVED: JOHN W. WITT, City Attorney

By Harold Valderhaug, Deputy

HV:K 6-17-71

	Passed and adopted by The Council of The City of San Diego on by the following vote:				onJUN	JUN 2 4 1971 ,		
RECEIVED GITY CLERX'S OFFEL	1971 JUN 18 11H 10: 25	Councilmen Helen Cobb Sam T. Loftin Henry L. Landt Leon L. Williams Rloyd L. Morrow Bob Martinet Allen Hitch Mike Schaefer Mayor Frank Curran	Yeas DDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDD	Nays	Excused	Absent		
			AUTHENTICATED BY:		FRANK CURRAN ,  Mayor of The City of San Diego, California.  EDWARD NIELSEN			
					JOHN LO	<del>CK₩OO</del> Đ	,	

By Elfa D. Harrel Deputy.

City Clerk of The City of San Diego, California.

CC-1265-B (REV. 8-70)