## RESOLUTION No. 203912

Adopted on <u>OCT 7 1971</u>

BE IT RESOLVED, by the Council of The City of San Diego as follows:

That Change Order No. 2, dated August 30, 1971, heretofore filed with the City Clerk of said City as Document No. '737613', issued in connection with the contract between The City of San Diego and P. H. Lewis DBA Airco Engineers for the La Jolla-Pacific Beach Trunk Sewer Lift Station No. 27, said contract having been filed as Document No. 731916 in the office of said City Clerk, be and the same is hereby approved; and the changes therein set forth, amounting to an extension of time of 72 days extending the completion to July 23, 1971, be and the same are hereby approved.

APPROVED: JOHN W. WITT, City Attorney

Peter D. Bulens, Deputy

9/26/71 PDB:clh

	Pass	ed and adopted by The	Council of The City of San Diego on		n U	UGT 7 19/1		
1	by the	e following vote:						
		Councilmen	Yeas	Nays	Excused	Absent		
		Helen Cobb						
		Sam T. Loftin						
		Henry L. Landt						
		Leon L. Williams				<b>T</b>		
		Floyd L. Morrow						
		Bob Martinet						
<u>u</u>		Allen Hitch				<u> </u>		
	32	Mike Schaefer						
Lin	渊10:32	Mayor Frank Curran	Ш	اـــا		П		
		<u>ح</u>						
K.	<del>-</del>	san diego, cal						
RECEIVED OLERK'S OFFICI	-	<u>=</u>	AUTHENTICATED BY:		·	CURRAN of San Diego, California	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	
) 	1971-OCT		(Seal)		EDWARD N	-	•	
نت	197	S	(Sear)		2201122222	And I manufact at the desired states		
				City Clerk of The City	Clerk of The City of San Diego, California.			
					any diere of the die	, or can bicgo, camon		

CC-1265-B (REV. 8-70)