RESOLUTION No.

204983

Adopted on <u>FEB 2 4</u> 1972

BE IT RESOLVED, by the Council of The City of San Diego as follows:

That Change Order No. 2, dated January 6, 1972, heretofore filed with the City Clerk of said City as Document No. 739144, issued in connection with the contract between The City of San Diego and C. E. Wylie Construction Company for the construction of Lower Otay Filtration Plant, Phase I, said contract having been filed as Document No. 734194 in the office of the City Clerk, be and the same is hereby approved; and the changes therein set forth, amounting to an extension of time of 75 days, extending the completion date to February 7, 1972, be and the same are hereby approved.

APPROVED: JOHN W. WITT, City Attorney

Peter D. Bulens, Deputy

PDB:clh 2/17/72

CC-1 265-B (REV. 1-72)

Passed and adopted by the Council of The City of San Diego on				FEB 24 1972 ,		
by the following vote:						
Councilmen Gil Johnson Maureen F. O'Connor Henry L. Landt Leon L. Williams Floyd L. Morrow Bob Martinet Allen Hitch Jim Bates Mayor Pete Wilson] [[[]		Nays	Excused	Absent	
AUTHENTICATED BY:						
	PETE WILSON Mayor of The City of San Diego, California, EDWARD NIELSEN					
(Seal)						
City Clerk of The City of San Diego, California.						
		Hy	Udith	/ A. 1	Oillow , Deputy.	
	Office of the City Clerk, San Diego, California					
	Resolution Number	204	1983	Adopted	FEB 24 1972	
CC-1276 (REV. 12-71)			efh)			

.

,