RESOLUTION No. 2056	ION No205	o. 205	0.	N	ON	TIC	.U	L	0	RE.	R
---------------------	-----------	--------	----	---	----	-----	----	---	---	-----	---

Adopted on MAY 23 1972

BE IT RESOLVED, by the Council of The City of San Diego as follows:

That Change Order No. 8, dated April 8, 1972, heretofore filed with the City Clerk of said City as Document No. 740015 issued in connection with the contract between The City of San Diego and Mallcraft, Inc. for the construction of park improvements at Mt. Hope Park, Encanto Neighborhood Park, South Bay Park and Recreation Center, Old Mission Dam Park and Linda Vista Neighborhood Park, said contract having been filed as Document No. 736835 in the office of said City Clerk, be and the same is hereby approved; and the changes therein set forth, resulting in an extension of time of 77 days extending the completion date to April 17, 1972, be and the same are hereby approved.

APPROVED: JOHN W. WITT, City Attorney

Donald W Defisch Deputy

D:K 5-6-72

CC-1265-B (REV. 1-72)

		MAY 23 1972				
Passed and a by the follow	adopted by the Council of The ing vote:	City of San Di	ego on			
Man GILY CLERK'S Hen Property of the Property	Councilmen Johnson  Ireen F. O'Connor  Try L. Landt  In L. Williams  Yd L. Morrow  Martinet  In Hitch  Bates  For Pete Wilson	Yeas	Nays	Excused	Absent	
	AUTHENTICATE	D BY:				
(Seal)		C	Е	PETE WILSON THE City of San Die The City of Sa	ego, California. EN Diego, California.	

Office of the City Clerk, San Diego, California

Resolution 205665

MAY 23 1972

CC-1276 (REV. 12-71)