RESOLUTION No. _

205985

Adopted on JUN 2 9 1972

BE IT RESOLVED, by the Council of The City of San Diego as follows:

That Change Order No. 1, dated May 2, 1972, heretofore filed with the City Clerk of said City as Document No. 740494, issued in connection with the contract between The City of San Diego and M. P. Mitrovich for the construction of Reed Street Force Main and Pump Station No. 17 and Sewer Replacement in Pacific Beach Drive, said contract having been filed as Document No. 737703, in the office of said City Clerk, be and the same is hereby approved; and the change therein set forth, amounting to an extension of time of 49 days extending the completion to June 30, 1972, be and the same is hereby approved.

APPROVED: JOHN W. WITT, City Attorney

Poter D. Bullons Doputy

PDB:1c 6/14/72

CC-1 265-B (REV. 1-72)

•

Passed and adopted by the Council of The City of San Diego on		JUN 2 9 1972
by the following vote:		,
Councilmen Gil Johnson Maureen F. O'Connor Henry L. Landt Leon L. Williams Floyd L. Morrow Bob Martinet Allen Hitch Jim Bates Mayor Pete Wilson	Yeas Nays	Excused Absent
AUTHENT	ICATED BY:	
·	Mayor of 7	PETE WILSON The City of San Diego, California.
(Seal)		EDWARD NIELSEN ,
	City Clerko	f The City of San Diego, California,
	By Mal	Ary ///// / OC, Deputy.
		V
Office of the City Clerk, San Diego, California		
	Resolution 205985	JUN 2 9 1972