## RESOLUTION No. 206586

Adopted on\_

SEP 2 6 1972

BE IT RESOLVED, by the Council of The City of San Diego as follows:

That the request of Vladimir Popovich, dated August 2, 1972, contained in Change Order No. 1, for an extension of 103 days, to wit, to and including August 20, 1972, heretofore filed with the City Clerk of said City as Document No. 741433, in which to complete its contract for the construction of Sewer Main Replacement Group 12, Hillcrest Area, Phase II, in the City of San Diego, California, and which said contract is contained in Document No. 737942, on file in the office of said City Clerk, be and the same is hereby approved; and the time of completion under said contract is hereby extended to August 20, 1972.

APPROVED: JOHN W. WITT, City Attorney

Peter D. Bulens, Deputy

PDB:1c 9/18/72

CC-1265-B (REV. 1-72)

|   | assed and adopted by the Council of The City of San Diego on the following vote:  |   |      | SEP 26 1972 |        |
|---|---|---|------|-------------|--------|
| SKYS SKYS SKYS SKYS SKYS SKYS SKYS SKYS | Councilmen Gil Johnson Maureen F. O'Connor Henry L. Landt Leon L. Williams Floyd L. Morrow Bob Martinet Allen Hitch Jim Bates Mayor Pete Wilson | Yeas Dalada   | Nays | Excused     | Absent |
|   | AUTHENTICATED B   | Y:  |      |             |        |
| (Seal)                                  |   | PETE WILSON  Mayor of The City of San Diego, California.  EDWARD NIELSEN  City Clerk of The City of San Diego, California.  By Attrip Mod Deputy. |      |             |        |

Office of the City Clerk, San Diego, California

Resolution 206586 SEP 2 6 1972

Adopted SEP 2 6 1972

CC-1276 (REV. 12-71)