RESOLUTION No.

206772

Adopted on 0CT 2 4 1972

BE IT RESOLVED, by the Council of The City of San Diego as follows:

That Change Order No. 3, dated September 22, 1972, heretofore filed with the City Clerk of said City as Document No. 741712 issued in connection with the contract between The City of San Diego and Daley Corporation for the construction of the Mission Bay Interchange, said contract having been filed as Document No. 737705 in the office of said City Clerk, be and the same is hereby approved; and the changes therein set forth, amounting to a decrease of \$92,776.39 and an increase of \$15,335.59, for a net decrease in the contract price of \$77,440.80, and an extension of time of 70 days extending the completion date to September 8, 1972, be and the same are hereby approved.

APPROVED: JOHN W. WITT, City Attorney

Donald W. Detisch, Deputy

DWD:K() 10-17-772

Passed	and adopted by the Council of The City of San Diego on			OCT 2 4 1972		······································
by the fo	ollowing vote:					
	Councilmen	Yeas	Nays	Excused	Absent	
	Gil Johnson					
	Maureen F. O'Connor					
	Henry L. Landt					
	Leon L. Williams					
	Floyd L. Morrow				4	
	Bob Martinet					
	Allen Hitch					
	Jim Bates			닐	니	
	Mayor Pete Wilson	4			Ц	
	AUTHENTICATED BY:			PETE WILSON		BECE BEST ALIG
(Seal)			Mayor of T	he City of San Die		S. N
(Seal)				DWARD NIELSE		
		C	City Clerk of	The City of San D	lego, California	5
		Ву	Hath	ry M1	lop,	Deputy.

Office of the City Clerk, San Diego, California

Resolution
Number 206772 Adopted

OCT 2 4 1972

CC-1276 (REV. 12-71)