RESOLUTION NO. 206986 DEC 5 1972

RESOLUTION OF THE COUNCIL OF THE CITY OF SAN DIEGO REQUESTING A TIME EXTENSION FOR THE COMPLETION OF IMPROVEMENTS PURSUANT TO THE COORDINATED RECORDS AND COMMUNICATIONS SYSTEM PROJECT.

WHEREAS, this Council by Resolution No. 206568, adopted September 21, 1972, authorized the City Manager to submit a modified joint application with the County of San Diego for discretionary grant funds from the Law Enforcement Assistance Administration (LEAA) for \$385,000 to assist in the design and implementation of a coordinated records and communications system within the San Diego region; and

WHEREAS, said modification of the grant award caused a time delay and will prevent completion of the project by December 31, 1972, as specified by LEAA in its grant award letter; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, as follows:

That the City Council of The City of San Diego requests that the scheduled installation date of the coordinated records and communication systems project be extended from December 31, 1972, to December 31, 1973. Furthermore, that the City Manager be and he is hereby directed to forward a copy of this resolution immediately to the appropriate administrative agency.

APPROVED: JOHN W. WITT, City Attorney

DWD:K

11-20-72

Passed and adopted by the Council of The City of San Diego on by the following vote:			DEC 5 1972			
Councilmen Gil Johnson Maureen F. O'Connor Henry L. Landt Leon L. Williams Floyd L. Morrow Bob Martinet Allen Hitch Jim Bates Mayor Pete Wilson	Yeas	Nays	Excused	Absent		
AUTHENT	ICATED BY:					
	PETE WILSON Mayor of The City of San Diego, California.					
(Seal)		EDWARD NIELSEN				
	·		The City of San D		'	
	ву).	nary	anne)	Miace, De	puty.	
		,				
	Office of	Office of the City Clerk, San Diego, California				
	Resolution 206		Adopted	DEC 5 1972		

3

CC-1276 (REV. 12-71)