RESOLUTION NO. 209148 NOV 1-1973

RESOLUTION OF THE COUNCIL OF THE CITY OF SAN DIEGO REQUESTING A TIME EXTENSION FOR THE COMPLETION OF IMPROVEMENTS PURSUANT TO THE COORDINATED RECORDS AND COMMUNICATIONS SYSTEMS PROJECT.

WHEREAS, this Council, by Resolution No. 206568, adopted September 21, 1972, authorized the City Manager to submit a modified joint application with the County of San Diego for discretionary grant funds from the Law Enforcement Assistance Administration (LEAA) for \$385,000 to assist in the design and implementation of a coordinated records and communications system within the San Diego region; and

WHEREAS, this Council, by Resolution No. 206986, adopted December 5, 1972, requested a time extension from December 31, 1972 to December 31, 1973 for completion of the project; and

WHEREAS, it is now necessary to again request a time extension as a result of delays encountered in execution of a contract with a consultant firm and in the delivery of radio equipment; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, that this Council requests that the scheduled installation date of the coordinated records and communications systems project be extended from December 31, 1973 to June 30, 1974. Furthermore, that the City Manager is hereby directed to forward a copy of this resolution immediately to the appropriate administrative agency.

APPROVED: JOHN W. WITT, City Attorney

Donald W. Betisch, Deputy

DWD:cav 10/24/73

		and adopted by the Council	NOV 1- 1973 The City of San Diego on,				
BUTTER SCHOOL OF THE SCHOOL OF	1973 OCT 26 AN 10: 37 SAN DIEGO, CALIE.	Councilmen Gil Johnson Maureen F. O'Connor Henry L. Landt Leon L. Williams Floyd L. Morrow Bob Martinet Allen Hitch Jim Bates Mayor Pete Wilson	Yeas DDDDDDDDDDD	Nays	Excused	Absent	
	AUTHENTICATED BY: PETE WILSON Mayor of The City of San Diego, California. (Seal) EDWARD NIELSEN City Clerk of The City of San Diego, California. By						'
•			Office o		lerk, San Diego, C	1 - 1973	

CC-1276 (REV. 12-71)