R	FS	0	II	JTI	N	No.	209281
		\smile	_ •	, , ,			たいくりょうたい(フル

Adopted on NOV 2 0 1973

BE IT RESOLVED, by the Council of The City of San Diego as follows:

That Change Order No. 1, dated October 3, 1973, heretofore 745540 filed with the City Clerk of said City as Document No. issued in connection with the contract between The City of San Diego and R. E. HAZARD CONTRACTING COMPANY for construction of Scott Street, Street between Addison/and North Harbor Drive in the vicinity of Loma Portal, said contract having been filed as Document No. 744636 in the office of the City Clerk be, and the same is hereby approved; and the changes therein set forth by amending that portion of Addendum "C" which reads "shall be completed within 120 calendar days, including Saturdays, Sundays and holidays after September 17, 1973" to "shall be completed within 90 calendar days including Saturdays, Sundays, and holidays after the date notice is given to the contractor that undergrounding of the utilities being done by the San Diego Gas & Electric Company is completed" be, and the same is hereby approved; and the changes therein set forth, amounting to an extension of time, be and the same are hereby approved.

APPROVED: JOHN W. WITT, City Attorney

Donald W. Detisch, Deputy

cav 11/9/73

CC-1265-B (REV. 1-72)

	Passed by the fo	and adopted by the Counci ollowing vote:	l of The City	f The City of San Diego on			NOV 2 0 1973 ,			
RECEIVED FILE BAILS OF FICE	SAN DIEGO, CALIF.	Councilmen Gil Johnson Maureen F. O'Connor Henry L. Landt Leon L. Williams Floyd L. Morrow Bob Martinet Allen Hitch Jim Bates Mayor Pete Wilson		Yeas D D D D D D D D D D D D D D D D D D D	Nays	Excused	Absent			
AUTHENTICATED BY:										
						PETE WILSO	N	,		
	(Seal)	Mayor of The City of San Diego, California. EDWARD NIELSEN , City Clerk of The City of San Diego, California.								
	(Scar)									
					_	ula Li				
			Ų							
				Office of the City Clerk, San Diego, California						
			Resolutio	* 74 1	9281	Adopted	NOV 2 0 19 <u>7</u>	3		

CC-1276 (REV. 12-71)