R. 75-1628

RESOLUTION No. 212569

Adopted on FEB 6 1975

BE IT RESOLVED, by the Council of The City of San Diego as follows:

That Change Order No. 2, dated December 31, 1974, heretofore filed with the City Clerk of said City as Document No. 750160 issued in connection with the contract between The City of San Diego and T. B. Penick & Sons, Inc., for construction of Mt. Hope Cemetery-Division 12 Development, said contract having been filed as Document No. 748229 in the office of the City Clerk be, and the same is hereby approved; and the changes therein set forth, amounting to an increase in the contract price of \$5,134, and an extension of time of 83 days extending the completion to March 8, 1975, be and the same are hereby approved.

APPROVED: JOHN W. WITT, City Attorney

Ted Bromfield, Deputy

TB:1c:823.5 1/27/75 Aud.Cert.#5812

CC-1265-B (REV. 1-72)

CERTIFICATE OF CITY AUDITOR AND COMPTROLLER

CERTIFICATION OF UNALLOTTED BALANCE

I HEREBY CERTIFY that the money required for the allotment of funds for the purpose set forth in the foregoing resolution is available in the Treasury, or is anticipated to come into the Treasury, and is otherwise unallotted.

Amount \$	Fund					
Purpose						
<u> </u>	Auditor and Comptroller of The City of San Diego, Calif.					
122	, •					
Date	Ву					
JAN 29						
S CERTIFICATION OF UNENG	CERTIFICATION OF UNENCUMBERED BALANCE					
of the provisions of the Charter of the City of San Die with the requirements of the Charter of the City of appropriated for the purpose of said contract, that su contract are actually in the Treasury, or are anticipe the appropriation from which the same are to be draw Treasury, together with the moneys anticipated to appropriation, are otherwise unencumbered.	f San Diego, that sufficient moneys have been ufficient moneys to meet the obligations—said ated to come into the Treasury, to the credit of en, and that the said moneys now actually in the					
Not to exceed \$	Sage					
Dated, 19	Auditor and Comptroller of The City of San Diego, Calif. BY					
Fund 2441 Dept./Activity 4506 Object 3275 Purpose Change Order No. 2 increasing contract time	Job Order Resolution No. Project No. 380160 ontract amount & granting a necessary 83 for Mt. Home Gemetery_Div. 12 Develop.					
VendorT. B. Penick & Sons, Inc.	• • • • • • • • • • • • • • • • • • •					
	CERTIFICATE NO. 5812					

212569

FEB 6 1975

FORM AC-361 (7-68)

CC-1276 (REV. 1-75)

Passed :	and adopted by the Counc ollowing vote:	il of The City of	San Di	ego on	FEB 6 19	975		
	Councilmen Gil Johnson Maureen F. O'Connor Lee Hubbard Leon L. Williams Floyd L. Morrow Bob Martinet Jim Ellis Jess D. Haro Mayor Pete Wilson	0 0 0 0 0 0		Nays	Excused	Absent		
	AUTHENTICATED BY: PETE WILSON							
(Seal)				E City Clerk of				
			Office o	f the City Cle	erk, San Diego, C	alifornia		
		Resolution Number	21	2569	. Adopted	FEB 6 1975		