R. 75-2596

RESOLUTION No. 213526

JUN 12 1975

Adopted on_

BE IT RESOLVED, by the Council of The City of San Diego as follows:

That Change Order No. 1, dated May 7, 1975, heretofore filed with the City Clerk of said City as Document No. 751588 issued in connection with the contract between The City of San Diego and M. F. Bolster Flooring Company for the construction of MEMORIAL PARK AND RECREATION CENTER - GYMNASIUM FLOOR, said contract having been filed as Document No. 750906 in the office of the City Clerk, be and the same is hereby approved; and the change therein set forth, amounting to an extension of time of 30 days extending the completion date to June 3, 1975, be and the same is hereby approved.

APPROVED: JOHN W. WITT, City Attorney

Ted Browfield, Deputy

TB:1c:823.5 5/20/75 Or.Dept.:Engr.

CC-1265-B (REV. 1-72)

JUN 12 1975 Passed and adopted by the Council of The City of San Diego on . by the following vote: Absent Councilmen Nays Excused Gil Johnson Maureen F. O'Connor Lee Hubbard Leon L. Williams Floyd L. Morrow **Bob Martinet** Jim Ellis Jess D. Haro Mayor Pete Wilson AUTHENTICATED BY: PETE WILSON Mayor of The City of San Diego, California. (Seal) EDWARD NIELSEN
City Clerk of The City of San Diego, California. By Kathlen Martiniz 1975 JUN -4 AM Office of the City Clerk, San Diego, California

Resolution **213526**

JUN 12 1975

CC-1276 (REV. 1-75)