R. 76-1757

RESOLUTION No.

215475

Adopted on <u>MAR 1 0 1976</u>

BE IT RESOLVED, by the Council of The City of San Diego as follows:

That Change Order No. 2, dated January 26, 1976, heretofore filed with the City Clerk of said City as Document No. 754588, issued in connection with the contract between The City of San Diego and FRITZ A. NACHANT, INC., for the construction of GASOLINE VAPOR RECOVERY SYSTEM (VARIOUS LOCATIONS), said contract having been filed in the office of the City Clerk as Document No. 751047, be and the same is hereby approved; and the changes therein set forth, amounting to a decrease in the contract price of \$3,500, an extension of time of 246 days extending the completion date to February 17, 1976, and a deletion from the contract of the requirements relating to the completion of piping, conduit and electrical connections to the vapor recovery equipment and assistance on site at the time of start up, be and the same are hereby approved.

APPROVED: JOHN W. WITT, City Attorney

Robert W. MacCartee

Deputy City Attorney

RWM:1c:823.5 2/20/76

Or.Dept.:Engr.&Dev.

MICROFILMED

MAY 23 1978

	and adopted by the Councillowing vote:	cil of The City of San	Diego on	M.	AR 1 0 1976	76,	
	Councilmen Gil Johnson Maureen F. O'Connor Lee Hubbard Leon L. Williams Floyd L. Morrow Tom Gade Jim Ellis Jess D. Haro Mayor Pete Wilson	Yeas De la	Nays	Excused	Absent		
	AUTHE	ENTICATED BY:		PETE WILSO		****	
(Seal)		Ву	City Clerk of	The City of San Die EDWARD NIELS The City of San	EN Diego, Califomia .		
776 MAR - 1 AN 9: 08 San diego, calif.							
1976 MAR - 1 SAN DIEG	To the second se	Office	Office of the City Clerk, San Diego, California				
		Resolution 215					

MAY 23 1978 00314