

**RESOLUTION No. 215745**


Adopted on APR 14 1976

BE IT RESOLVED, by the Council of The City of San Diego as follows:

That the City Manager be, and he is hereby authorized and empowered to implement through the Transportation Department, the Removal of Architectural Barriers Project, a Community Development Block Grant program, according to the terms and conditions contained in the Scope of Services, Project Work Program, Project Progress Report, Performance Standards, and Program Budget which are incorporated by reference herein and are on file in the office of the City Clerk as Document No. 755001.

BE IT FURTHER RESOLVED, that the amount of \$172,187 in First Year Community Development Block Grant Fund 2910 be utilized to finance the above mentioned project.

APPROVED: JOHN W. WITT, City Attorney

By   
Michael B. Poyner, Deputy

MBP:lc:223x666  
3/25/76  
Aud.Cert.#7665  
Or.Dept.:Prog.Dev.&Admin.

MICROFILMED **00550**  
MAY 23 1978

# CERTIFICATE OF CITY AUDITOR AND COMPTROLLER

## CERTIFICATION OF UNALLOTTED BALANCE

I HEREBY CERTIFY that the money required for the allotment of funds for the purpose set forth in the foregoing resolution is available in the Treasury, or is anticipated to come into the Treasury, and is otherwise unallotted.

Amount \$ \_\_\_\_\_

Fund \_\_\_\_\_

Purpose \_\_\_\_\_

Auditor and Comptroller of  
The City of San Diego, Calif.

Date \_\_\_\_\_, 19 \_\_\_\_\_

By \_\_\_\_\_

RECEIVED  
CITY CLERK'S OFFICE  
1976 MAR 25 PM 4:57  
SAN DIEGO, CALIF.  
RFB

## CERTIFICATION OF UNENCUMBERED BALANCE

I HEREBY CERTIFY that the indebtedness and obligation to be incurred by the contract or agreement authorized by the hereto attached resolution, can be incurred without the violation of any of the provisions of the Charter of the City of San Diego; and I do hereby further certify, in conformity with the requirements of the Charter of the City of San Diego, that sufficient moneys have been appropriated for the purpose of said contract, that sufficient moneys to meet the obligations of said contract are actually in the Treasury, or are anticipated to come into the Treasury, to the credit of the appropriation from which the same are to be drawn, and that the said moneys now actually in the Treasury, together with the moneys anticipated to come into the Treasury, to the credit of said appropriation, are otherwise unencumbered.

Not to exceed \$ 172,187.00

Dated March 18, 19 76

*W. B. Sage*  
Auditor and Comptroller of  
The City of San Diego, Calif.

BY *C. N. Hansen*

Fund 2910 Prog./Elem. 9560 Object 3299

Job Order  
Resolution No.

Project No. 00551

Purpose To implement through Transp. Dept. removal of architectural barriers project, a Block Grant Program (See 1472 for additional information)

Vendor \_\_\_\_\_

MICROFILMED MAY 23 1978  
CERTIFICATE NO. 7665

215745

APR 14 1976

Removal of Architectural Barriers

SCOPE OF SERVICES 1975

The purpose of the project is to construct 450 sidewalk ramps for the handicapped, in the downtown, Hillcrest, and Balboa Park areas of San Diego.

I. Formation of Ad Hoc Committee.

- A. Contact special interest groups for representatives.
  - 1. Disabled.
  - 2. Blind.
  - 3. Elderly.
- B. Conduct monthly Ad Hoc Committee meetings.
- C. Determine priority project activities 1st PY.
- D. Determine specific locations for ramp construction.

II. Prepare Plans and Specifications.

- A. Preliminary drawings and cost estimates.
- B. Prepare display map.
- C. Prepare final specifications.

III. Prepare Environmental Impact Report.

SCOPE OF SERVICES 1976

IV. Conduct sidewalk ramping construction activities.

- A. Determine specific locations for ramp construction.
- B. Specify project areas for construction.
  - 1. Downtown San Diego.
  - 2. Uptown - Hillcrest area.
  - 3. Balboa Park - City Heights area.
- C. Determine total number of ramps to be constructed in respective areas.
  - 1. 194 (Downtown)
  - 2. 162 (Hillcrest)
  - 3. 94 (City Heights).

DOCUMENT NO. 755001  
FILED APR 20 1976  
OFFICE OF THE CITY CLERK  
SAN DIEGO, CALIFORNIA

0552

MICROFILMED MAY 23 1978

1976

V. Construction Contract Process

A. Preparation of bid package.

1. Inclusion of required information.

- a. Performance Bond.
- b. Payment Bond.
- c. Certification of Bidder (Equal Employment Opportunity).
- d. Sub-contractors Certification.
- e. Bid Guarantee Bond.
- f. Copy of Dept. of Labor wage determination.
- g. All other required materials.

B. Council authorization to advertise bids.

C. Advertise bids.

D. Opening of bids.

E. Council approval to award construction contracts.

F. Pre-construction meetings.

VI. Inspection/Supervision of Construction Activities.

VII. Coordination of Affirmative Action Compliance activities with the Human Resources Department.

VIII. Begin work on CDBG 2nd ~~BY~~ activities.

- A. Determine specific program activities to be implemented.
- B. Establish priority listing.
- C. Determine project areas.
- D. Begin process for 2nd ~~BY~~ funding.

IX. Continue monthly Ad Hoc Committee meetings.

MICROFILMED

MAY 23 1978

00553

BLOCK GRANT PROGRAM - CITY OF SAN DIEGO  
PROJECT WORK PROGRAM

0554

Planned --- PROJECT Removal of Architectural Barriers  
Actual --- OPERATING AGENCY City of San Diego - Dept. of Transportation  
PROJECT NO. CDBG-P-17

1975

PROJECT ELEMENTS/SUB-PROJECTS KEY ACTIVITIES	1975												
	JUL	AUG	SEP	OCT	NOV	DEC	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter			
I. Formation of Ad Hoc Committee for removal of architectural barriers.													
A. Contact special interest groups for representatives.													
1. Disabled.													
2. Blind.													
3. Elderly.													
B. Conduct monthly ad hoc committee meetings.													
C. Determine priority project activities 1st PY.													
D. Determine specific locations for ramp construction.													
II. Prepare plans and specifications													
A. Preliminary drawings and cost estimates.													
B. Prepare display map.													
C. Prepare final specifications.													
III. Prepare Environmental Impact Report.													

MICROFILMED  
MAY 23 1978

**BLOCK GRANT PROGRAM - CITY OF SAN DIEGO  
PROJECT PROGRESS REPORT**

Page      of      Pages  
 Month of      Months to Date     

**00555**

**MICROFILMED**

**MAY 23 1978**

OBJECT Removal of Architectural Barriers

ERATING AGENCY City of San Diego - Dept. of Transportation

PROJECT NO. CDBG-P-17

1975

PROJECT ELEMENTS/SUB-PROJECTS OUTPUT MEASURES	Unit	Month		To Date		REMARKS
		Plan	Actual	Plan	Actual	
I. Formation of Ad Hoc Committee for Removal of Architectural Barriers.	Ea. meeting					
A. Conduct monthly Ad Hoc Committee meetings.	Ea. project	1				
B. Determine priority project activities 1st PY	Ea. area					
C. Determine specific locations for ramp construction.	Ea. activity	3				
I. Prepare plans, specifications, cost estimates, and display maps.	Ea. report	4				
I. Prepare Environmental Impact Report.	Ea. report	1				

BLOCK GRANT PROGRAM - CITY OF SAN DIEGO  
PERFORMANCE STANDARDS

Page \_\_\_\_\_ of \_\_\_\_\_ Pages

OBJECT Removal of Architectural Barriers

PROJECT NO. CDBG-P-175

ERATING AGENCY City of San Diego - Dept. of Transportation

1975

PROJECT ELEMENTS/SUB-PROJECTS  
 OUTPUT MEASURES

MONTHLY PERFORMANCE STANDARDS

	JUL	AUG	SEP	OCT	NOV	DEC					
Formation of Ad Hoc Committee for Removal of Architectural Barriers.											
A. Conduct monthly Ad Hoc Committee meetings.		1	1	1	1	1					
B. Determine priority project activities 1st PY.											
C. Determine specific locations for ramp construction.											
Prepare plans, specifications, cost estimates, and display maps.											
Prepare Environmental Impact Report.			1								

MICROFILMED  
 MAY 23 1978

556





BLOCK GRANT PROGRAM - CITY OF SAN DIEGO  
PROJECT WORK PROGRAM

Planned - - - - PROJECT Removal of Architectural Barriers  
 OPERATING AGENCY City of San Diego - Dept. of Transportation  
 PROJECT NO. CDBG-P-17

1976

CO558

PROJECT ELEMENTS/SUB-PROJECTS

KEY ACTIVITIES

	1st Quarter			2nd Quarter			3rd Quarter			4th Quarter		
	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
B. Council authorization to advertise bids.												
C. Advertise bids.												
D. Opening of bids.												
E. Council approval to award construction contracts.												
F. Pre-construction meetings.												
VI. Inspection/Supervision of construction activities.												
VII. Coordination Affirmative Action Compliance activities with the Human Resources Department.												
VIII. Begin work on CDBG 2nd PY activities.												
A. Determine specific program activities to be implemented.												
B. Establish priority listing.												
C. Determine project areas.												
D. Begin process for 2nd PY funding.												
IX. Continue monthly ad hoc committee meetings.												

MICROFILMED

MAY 23 1978

BLOCK GRANT PROGRAM - CITY OF SAN DIEGO  
PROJECT PROGRESS REPORT

Page 1 of 1 Pages  
Month of \_\_\_\_\_  
Months to Date \_\_\_\_\_

C0559

PROJECT Removal of Architectural Barriers PROJECT NO. CDBG-P-17  
OPERATING AGENCY City of San Diego - Department of Transportation

PROJECT ELEMENTS/SUB-PROJECTS OUTPUT MEASURES	Unit	1976		To Date		REMARKS
		Month	%	Month	%	
I. Construction Activities for each area.						
A. Downtown (194)	ea. ramp					
B. Hillcrest (162)	ea. ramp					
C. City Heights (94)	ea. ramp					
II. # of construction completed.	ea. area					
III. Number of construction contracts prepared and awarded.	ea. contract					
IV. Number of pre-construction meetings conducted.	ea. meeting					

MICROFILMED  
MAY 23 1978

BLOCK GRANT PROGRAM - CITY OF SAN DIEGO  
PERFORMANCE STANDARDS

OBJECT Removal of Architectural Barriers

PROJECT NO. CDBG-P-17

ERATING AGENCY City of San Diego - Department of Transportation

1976

PROJECT ELEMENTS/SUB-PROJECTS  
 OUTPUT MEASURES

MONTHLY PERFORMANCE STANDARDS

	MONTHLY PERFORMANCE STANDARDS												
	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	
Construction activities for each area.													
A. Downtown (194)													
B. Hillcrest (162)													
C. City Heights (94)													
% of construction completed.													
Number of construction contracts prepared and awarded.													
Number of pre-construction meetings.													

MICROFILMED  
 MAY 23 1978

Department of Transportation

Architectural Barriers 95.60

Community Development Block Grant Project Budget

PROGRAM CATEGORY

Architectural Barriers

CONTRACT PERIOD				<input checked="" type="checkbox"/> ORIGINAL SUBMISSION <input type="checkbox"/> REVISION NO. _____			
FROM: 7/1/75 TO: 6/30/76							
	PRIOR YEARS CDBG FUNDS (1)	CURRENT APPROVED BUDGET CDBG FUNDS (2)	CD Block GRANT (3)	REQUESTED FUNDS			TOTAL (Col. 3 & 4) (5)
				NON CDBG FUNDS			
				FEDERAL (4a)	STATE (4b)	LOCAL (4c)	
PERSONNEL EXPENSE			-0-				-0-
NON-PERS. EXPENSE			22,188				22,188
OUTLAY							
EQUIPMENT			---				---
PROPERTY ACQUIS.			---				---
CONSTRUCTION			149,999				149,999
OUTLAY TOTAL			149,999				149,999
SUB-TOTAL - NON-PERS. EXP. & OUTLAY			172,187				172,187
GRAND TOTAL			172,187				172,187

TOTAL LOCAL SHARE BREAKDOWN BY:

CASH

IN-KIND



NOTES:

*Veg*

-C0561

MICROFILMED MAY 23 1978

REVIEW AND APPROVAL		AUTHORIZATION	
<i>[Signature]</i> OPERATING AGENCY DIRECTOR	3/9/76 DATE	<i>[Signature]</i> CDBG Coordinator	3/11/76 DATE
<i>[Signature]</i> Program Development	3-10-76 DATE	<i>[Signature]</i> BUDGET DIRECTOR	3/11/76 DATE
<i>[Signature]</i> Budget Analyst	3-10-76 DATE		

OPERATING AGENCY City of San Diego Department of Transportation				PROJECT Removal of Archi- tectural Barriers 95.60			
BUDGET EXHIBIT FOR OPERATING AGREEMENT				PROGRAM CATEGORY Architectural Barriers			
CONTRACT PERIOD FROM: 7/1/75 TO: 6/30/76			<input checked="" type="checkbox"/> ORIGINAL SUBMISSION <input type="checkbox"/> REVISION NO. _____				
COST CATEGORY	PRIOR YEARS CDBG FUNDS	CURRENT APPROVED BUDGET CDBG FUNDS	REQUESTED FUNDS				TOTAL (Col. 5X84)
			CDBG	NON-CDBG FUNDS			
				FEDERAL	STATE	LOCAL	
(2)	(3)	(4)	(5)	(6A)	(6B)	(6C)	(7)
PERSONAL SERVICES			-0-				-0-
<del> </del>							
NON-PERS. EXP. & OUTLAY			172,187				172,187
GRAND TOTAL			172,187				172,187
TOTAL LOCAL SHARE BREAKDOWN BY:						CASH	<del> </del>
						IN-KIND	

ky

MICROFILMED

MAY 23 1978

C0562

FUND, ACTIVITY & OBJECT CLASSIFICATION	ACCT. NO.	PRIOR YEARS ACTUAL EXPENSE			CURRENT YEAR BUDGET	TO DATE ACTUAL EXPENDITURES	EST. TOTAL EXPENDITURES	DEPARTMENTAL BUDGET REQUEST	PRELIMINARY BUDGET	FINAL BUDGET
Non-Personnel Expense										
Preliminary Engineering-In-house	3288							6,928		
Construction Engineering-In-house	3289							15,260		
TOTAL NON-PERSONNEL EXPENSE								22,188		
Outlay										
Construction	4560							149,999		
TOTAL ACTIVITY								172,187		

MICROFILMED

MAY 23 1978

00503

**A. Planning**

Preliminary work includes formation of an Ad Hoc Committee composed of representatives of interest groups for the disabled, blind, and the elderly as well as City staff. The Committee will determine needs and specify various areas throughout the City for construction of ramps for the handicapped. The various areas are visited by the Committee to determine specific ramp location.

The following City staff expenses are estimated for the planning phase of this project.

Department of Transportation/Design Division

<u>Personnel Exp.</u>	<u>(Note 1) Salary/ Hour</u>	<u>(19%) Fringe Bene- fits</u>	<u>(35.7%) Dept. Support</u>	<u>Total Cost/ Hour</u>	<u>Estim. Hours</u>	<u>Total Cost</u>
(1) Assoc. Civil Eng.	\$ 11.02	\$2.09	\$ 3.93	\$ 17.04	56	\$ 954
(1) Assist. " "	9.55	1.82	3.41	14.78	57	843
<b>Sub-Total</b>						<b>\$ 1,797</b>
<u>Non-Personnel Exp.</u>						
Mileage, Printing, etc.						<u>202</u>
<b>Total Planning Cost</b>						<b>\$ 1,999</b>

**B. Design**

During the design phase each proposed ramp location is inspected by an engineer to insure against possible conflicts during construction. Contract preparation is part of the design phase.

The following City staff expenses are estimated for the project design.

Department of Transportation/Design Division

<u>Personnel Exp.</u>	<u>(Note 1) Salary/ Hour</u>	<u>(19%) Fringe Bene- fits</u>	<u>(35.7%) Dept. Support</u>	<u>Total Cost/ Hour</u>	<u>Estim. Hours</u>	<u>Total Cost</u>
(1) Assoc. Civil Eng.	\$ 11.02	\$2.09	\$ 3.93	\$17.04	85	\$ 1,448
(1) Assist. " "	9.55	1.82	3.41	14.78	141	2,084
<b>Sub-Total</b>						<b>\$ 3,532</b>

Note 1: Base salaries include 15% cost of vacation, sick leave. (continued)

Cal YEAR	OBJECT ACCOUNT TITLE	DEPT./ACTIVITY NO.	OBJ. ACCT. NO.
1975	Preliminary Engineer, In-House (Cont.)	95.60	3288

OBJECT ACCOUNT BUDGET EXPLANATION MAY 23 1978

MICROFILMED 00564

	Balance forward	\$ 3,532
<u>Non-Personnel Exp.</u>		
Mileage, Printing, etc.		136
TOTAL DESIGN COST		\$ 3,668

C. Contract Processing

Contract processing includes typing of final contract documents (specifications) and the circulation of contracts to various utility agencies as well as other City departments for review with regard to possible conflicts with existing improvements. The final documents are then processed in accordance with procedures to the Council for advertising for bids. Upon selection of the low bidder, the contract is again processed to the Council for award.

Engineering and Development Department

<u>Personnel Expense</u>	(Note 1) Salary/ Hour	(19%) Fringe Bene- fits	(44.8%) Dept. Support	Total Cost/ Hour	Estim. Hours	Total Cost
(1) Assist. Civil Eng.	\$ 9.55	\$ 1.82	\$ 4.28	\$15.65	15	\$ 235
(1) Inter. Typist	4.97	0.94	2.23	8.14	106	863
Sub-Total						\$ 1,098

Non-Personnel Exp.

Printing, Reproduction	163	
TOTAL CONTRACT PROCESSING COST		\$ 1,261

GRAND TOTAL PRELIMINARY ENGINEERING \$ 6,928.

00565

Note 1: Base Salaries include 15% cost of vacation, sick leave.

Cal. YEAR 1975	OBJECT ACCOUNT TITLE ---Page 2 --- Preliminary Engineering - In House	DEPT./ACTIVITY NO. 95.60	OBJ. ACCT. NO. 3288
-------------------	---	-----------------------------	------------------------

OBJECT ACCOUNT BUDGET EXPLANATION    MAY 23 1978  
MICROFILMED



A. Construction Survey

The usual location for survey control points in the older areas of the City is in the sidewalk area at each corner of the street intersection. Therefore, with the construction of ramps for the handicapped at these locations, a survey crew is required to reference these control points prior to the construction of the ramps and replacement of these points when construction is completed.

The following costs are estimated:

Engineering and Development Department

<u>Personnel Expense</u>	<u>(Note 1) Salary/ Hour</u>	<u>(19%) Fringe Bene- fits</u>	<u>(44.8%) Dept. Support</u>	<u>Total Cost Hour</u>	<u>Estim. Hours</u>	<u>Total Cost</u>
(1) Surveyor I	\$ 8.28	\$ 1.57	\$ 3.71	\$13.56	135	\$ 1,831
(1) Surveyor II	9.10	1.73	4.08	14.91	135	2,013
(1) Sr. Surv. Aide	7.35	1.40	3.29	12.04	135	1,625
Sub-Total						\$ 5,469

Non-Personnel Exp.

Mileage						324
Total Construction Survey Cost						\$ 5,793

B. Construction Inspection

Construction inspection is required to insure the ramps are installed in accordance with City standards.

The following costs are estimated for this effort:

Engineering and Development Department

<u>Personnel Expense</u>	<u>(Note 1) Salary/ Hour</u>	<u>(19%) Fringe Bene- fits</u>	<u>(44.8%) Dept. Support</u>	<u>Total Cost/ Hour</u>	<u>Estim. Hours</u>	<u>Total Cost</u>
(1) Assoc. Civil Eng.	\$11.02	\$ 2.09	\$ 4.94	\$18.05	123	\$ 2,220
(1) Asst. Civil Eng.	9.55	1.81	4.28	15.64	444	6,944
Sub-Total						\$ 9,164

Non-Personnel Exp.

Mileage						303
Total Construction Inspection Cost						\$ 9,467
GRAND TOTAL CONSTRUCTION ENGINEERING						\$15,260

<u>OBJECT ACCOUNT TITLE</u>	<u>DEPT./ACTIVITY NO.</u>	<u>OBJ. ACCT. NO.</u>
Construction Engineering-In House	95.60	3289

Base salaries include 15% cost for vacation, sick leave

OBJECT ACCOUNT BUDGET EXPLANATION

MAY 23 1978  
MICROFILMED

CO568

Construction costs for the ramps for the handicapped is estimated as follows:

(1) Downtown San Diego Area

194 Ramps @ average cost of \$333.33/ramp = \$ 64,666

(2) Hillcrest Area

162 Ramps @ average cost of \$333.33/ramp = 54,000

(3) Balboa Park - City Heights Area

94 Ramps @ average cost of \$333.33/ramp = 31,333

Total of 450 ramps = \$ 149,999

Cal YEAR	OBJECT ACCOUNT TITLE	DEPT./ACTIVITY NO.	OBJ. ACCT. NO.
1975	Construction	95.60	4560

OBJECT ACCOUNT BUDGET EXPLANATION MAY 23 1978

MICROFILMED

C0567

BLOCK GRANT PROGRAM • CITY OF SAN DIEGO  
 ESTIMATED MONTHLY EXPENDITURE SCHEDULE  
 BLOCK GRANT FUNDS

PROJECT Removal of Architectural Barriers 95.60

OPERATING AGENCY City of San Diego - Transportation Department

Page 1

MICROFILMED  
 8/61 & 8/74  
 00568

DESCRIPTION	ACCT. NO.	MONTH 1975												Sub- TOTAL BUDGET		
		1	2	3	4	5	6	7	8	9	10	11	12			
<u>Non-Personnel Expense</u>																
Prelim. Eng.- In-House	3288								634	2,575	735	1,679		5,623		
Construct. Eng. In-House	3289								634	2,575	735	1,679		5,623		
Total Non-Personnel Expense									1,268	5,150	1,470	3,358		11,241		
<u>Outlay</u>																
Construction	4560															
									634	2,575	735	1,679		5,623		
									TOTAL ACTIVITY							

BLOCK GRANT PROGRAM • CITY OF SAN DIEGO  
 ESTIMATED MONTHLY EXPENDITURE SCHEDULE

BLOCK GRANT FUNDS

PROJECT Removal of Architectural Barriers 95.60  
 OPERATING AGENCY City of San Diego - Department of Transportation

MICROFILM  
 MAR 28 1988  
 6969

DESCRIPTION	ACCT. NO.	MONTH 1976												TOTAL BUDGET			
		1	2	3	4	5	6	7	8	9	10	11	12				
<u>Non-Personnel Expense</u>																	
Prelim. Eng.- In House	3288	1,226	40	39	---	---	---	---	---	---	---	---	---	---	---	---	6,928
Construction Eng.-In House	3289	---	---	3,150	4,150	4,150	3,810	---	---	---	---	---	---	---	---	---	15,260
Total Non-Personnel Exp.		1,226	40	3,189	4,150	4,150	3,810	---	---	---	---	---	---	---	---	---	22,188
<u>Outlay</u>																	
Construction	4560	---	---	53,700	54,000	32,299	---	---	---	---	---	---	---	---	---	---	149,999
TOTAL ACTIVITY		1,226	40	56,889	58,150	36,449	3,810	---	---	---	---	---	---	---	---	---	172,187

*WJ*

Passed and adopted by the Council of The City of San Diego on APR 14 1976  
 by the following vote:

Councilmen	Yeas	Nays	Excused	Absent
Gil Johnson	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Maureen F. O'Connor	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>
Lee Hubbard	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Leon L. Williams	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Floyd L. Morrow	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Tom Gade	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Jim Ellis	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Jess D. Haro	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mayor Pete Wilson	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

AUTHENTICATED BY:

PETE WILSON  
 Mayor of The City of San Diego, California.

EDWARD NIELSEN  
 City Clerk of The City of San Diego, California.

By Edward J. Salter, Jr. Deputy.

(Seal)

RECEIVED  
 1976 MAR 25 PM 4:58  
 SAN DIEGO, CALIF.

Office of the City Clerk, San Diego, California

Resolution Number 215745 Adopted APR 14 1976

(REV. 12-75)

MICROFILMED  
 MAY 23 1978

C0570