R. 77-88

RESOLUTION No.

216616

Adopted on

AUG 18 1976

BE IT RESOLVED, by the Council of The City of San Diego as follows:

That Change Order No. 1, dated June 14, 1976, heretofore filed with the City Clerk of said City as Document No. 756416, issued in connection with the contract between The City of San Diego and Long, Marker & Howley Construction Company for the CONSTRUCTION OF 30TH STREET (SOUTH) PIPELINE, said contract having been filed in the office of the City Clerk as Document No. 753872, be and the same is hereby approved; and the changes therein set forth, amounting to a net decrease in the contract price of \$15,256.70, be and the same is hereby approved.

APPROVED: JOHN W. WITT, City Attorney

John K. Riess, Deputy

JKR:1c:823.5 7/30/76 Or.Dept.:Engr.&Dev.

CC-1 265-8 (REV. 1-72)

لسر

	Passed and adopted by the Council of The City of San Diego on by the following vote:				AUG 18 1976		
Mau Lee Leor Floy Ton Jim	Councilmen ohnson reen F. O'Connor Hubbard n L. Williams rd L. Morrow n Gade Ellis D. Haro or Pete Wilson	Yer	as	Nays	Excused	Absent	
	AUTHEN	TICATED BY:					
61TY 61 ERK'S 9FF10E 1976 AUG -9 AM 9: 59 SAN DIEGO, CALIF.	∴		By	City Clerk of		ego, California.	
	0	Office of the City Clerk, San Diego, California					
CC-1276 (REV. 1	2-75)	Resolution Number	21	6616	Adopted	aug 181976	

Was the second of the