RESOLUTION NO. 216849 SEP 22 1976 R. 77-445

WHEREAS, PARDEE CONSTRUCTION COMPANY, a corporation, dba CALPAR BUILDING COMPANY, a partnership, subdivider of VISTA DEL CERRO UNIT NO. 1, under an agreement filed in the office of the City Clerk as Document No. 726411, was required to install certain improvements in said subdivision; and

WHEREAS, said subdivider has requested an extension of time in which to complete the work; and

WHEREAS, the Engineering and Development Director and the City Manager have recommended that such extension of time be granted said subdivider in which to complete the required improvements; NOW, THEREFORE,

BE IT RESOLVED, by the Council of The City of San Diego, as follows:

That PARDEE CONSTRUCTION COMPANY, a corporation, dba
CALPAR BUILDING COMPANY, a partnership, subdivider of VISTA
DEL CERRO UNIT NO. 1, under that certain agreement made
with THE CITY OF SAN DIEGO on file in the office of the City
Clerk as Document No. 726411, is hereby granted an extension
of time to March 1, 1977, within which to complete the
improvements required by said agreement.

APPROVED: JOHN W. WITT, City Attorney

Frederick C. Conrad

Chief Deputy City Attorney

FCC:clh 9/14/76

Orig.Dept.Eng.&Dev.

Passed and adopted by the Council of by the following vote:	f The City of San Di	ego on		P 22 1976
Councilmen Gil Johnson Maureen F. O'Connor Lee Hubbard Leon L. Williams Floyd L. Morrow Tom Gade Jim Ellis Jess D. Haro Mayor Pete Wilson	Yeas	Nays	Excused	Absent
AUTHENT		]	EDWARD NIELS The City of San	ego, California.
1976 SEP 15 FW 12: 59 SAN DIEGO, CALIF.				
	Resolution 2168		erk, San Diego, C	California

CC-1276 (REV. 12-75)